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ecology and environment, inc.
International Specialists in the Environment

I&l
350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

February 19, 1999

U.S. Environmental Protection Agency TDD#: 09-9706-0014
75 Hawthorne Street PAN#: 0204-SGAP-XX
San Francisco, CA 94105

Attention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START) monthly
status report for the January 1999 reporting period which covers December 27, 1998 through January 30,
1999. This report is a consolidated monthly report containing the monthly invoice, and the contract
mandated financial and technical monthly reports. Detailed reports of hours and dollars expended versus
TDD authorized spending levels has been (and will continue to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any other
aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of January 1999, the U.S. Environmental Protection Agency (EPA) Region 9
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks, as well as project work on 78 open Technical Directive Documents (TDDs). The
START maintained on-call readiness and full coverage of the regional spill phone. There was one
response call-out during this reporting period from the San Francisco office. Four START members
mobilized to the Ordot Landfill Tire Fire in Guam in order to assist the EPA OSC with ambient air
monitoring and sampling. The START also gave members of Guam EPA instructions on further air
sampling procedures. Details can be found in the specific site summary.

During this reporting period, work continued on various removal sites in California. At Francis Plating
in Oakland, START continued with the hazard classification of the containers on site, as well as testing
and documenting the normalities and cyanide concentrations of the plating line vats. The START also
checked miscellaneous soils, ash and minerals for heavy metal concentration using field testing methods.
Work continued at the DC Metals site where START received, reviewed and validated data from the
December soil gas investigation and groundwater sampling. START also began validating data from the
Del Norte site. In Maywood, the START made preparations for the scheduled quarterly sampling event
to be performed at the Pemeco site in February 1999. Review and comment on agency- and Potentially
Responsible Party (PRP)-generated documents, continued field oversight, and validation of data from
split sample collection were provided for the Charnock methyl butyl tert ether (MTBE) site in Santa
Monica. At the South Lake Tahoe MTBE site, START conducted reviews of pertinent documents,
attended meetings and conference calls regarding PRPs in the South Lake Tahoe area, prepared a Quality
Assurance Sampling Plan for split sampling, conducted laboratory acquisition activities and collected
split samples at two PRP sites. START was on-site for one day at the Enfield Chemical site to observe
PRP contractor activities and remained in contact with the Task Monitor and local lead agency oversight
authorities for cleanup updates.

Regional removal site activities continued this month in Arizona. The START participated in a
conference call as a follow-up to the previously conducted site assessment activities at the San Lucy
Airstrip site on the Tohono O'odham Indian Nation in Arizona. For the Byers Bomb site in New River,
four START members mobilized to collect 38 soil samples and GPS the sampling locations. The Soil
Sampling Group at the Arizona Department of Environmental Quality (ADEQ), oversaw the sampling
efforts and will be sent copies of all soil sample results and the corrected GPS data. The START
continues developing a Table Top Exercise to identify state and local agencies, equipment and services
necessary to support site removal activities.

Preparedness and training activities proceeded this month as the START held a second DTSC PA
training at the DTSC office in Berkeley. In Sacramento, the START provided assistance to the EPA by
developing and giving classes during a two-day course entitled Pesticide Contaminated Hazardous Waste
Sites. In addition, the START gave a one-hour presentation on site safety plan development; a two-hour
presentation on site characterization, which included a group exercise; and a one-hour presentation on
site mitigation. On-going meetings continued with Contra Costa County Health officials and TOSCO
refinery representatives for planning of a full-scale exercise tentatively scheduled for June of 1999.
Also, the EPA and START met to develop new sections for the revised Truckee River Geographic
Hazmat Plan. The START is tasked with writing Section IV of the plan.
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Work also proceeded on Site Assessment projects in January. For the Washington Firehouse
Brownsfield Investigation, START began work on the Field Sampling Plan and scheduled a meeting with
representatives from the City of West Sacramento Redevelopment Agency (CWSRA) and their
consultant, USEPA, Sacramento Department of Toxic Substances Control (DTSC) and Yolo County
Department of Environmental Health (DEH). Soil and water sampling was conducted at the Cooley
Landing site. START performed a site reconnaissance and file review at the City of Yuma-Giss Parkway
site. During the month, the START also conducted confirmatory sampling at two residences as directed
by the EPA for the Orland Cleaners site. Lastly, for the Downey site discovery project, the START
performed analyses of the potential polluters database using sorting criteria which included pollutant data
from the regulatory databases as well as distance from an affected municipal well.

Most of START'S work at the McFarland site this month focused on the soil sampling effort which began
in late January. START completed the following activities: (1) completed and submitted START'S
recommendations for the EPA's response to the petitioners' comments; (2) purchased and organized field
supplies; (3) completed edits to, and mass reproduction of, the Field Sampling Plan Volume 1 (English
and Spanish versions) and Volume 2 (Site Safety Plan and Analytical Statements of Work) and the
Quality Assurance Project Plan; (4) completed the survey of the 23 sites in McFarland for underground
utilities and marked the sample locations; and, (5) coordinated field activities with the EPA's Emergency
Response Team, which will collect soil samples for confirmatory analyses and soil gas samples in
tandem with START'S sampling activities.

Progress continued on Federal Facility Reviews, Hazard Ranking System and National Priorities List
(NPL) packages, Hazard Ranking System (HRS) screening memoranda, and the California
Environmental Protection Agency Department of Toxic Substances Control (Cal-EPA DTSC) document
review.

The remainder of the START contract activities this reporting period involved overall program and
office management activities. A draft copy of the Annual Work Plan was delivered to EPA this month.
Other activities included equipment maintenance, work plans, health and safety plans and program
quality assurance.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during December 27, 1998 through January 30, 1999:

EPA Task Monitor: Michael Ardito

TDD#: 09-9610-0019 HAWAII EXERCISES FY '97
PAN#: 0107-HEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Work Progress: Work continued on exercise reports. Completion of the final report is pending return of comments
on the draft from participating agencies.
Schedule: Final reports are to be completed by March 31, 1999.
Pending Issues: None.
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EPA Task Monitor: Philip Armstrong

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX SITE ASSESSMENT
STATUS: OPEN BERKELEY, CALIFORNIA

Work Progress: Work continued on this project.
Schedule: On schedule.
Pending Issues: None.

TDD#: 09-9705-0007 FORT HRWIN NATIONAL TRAINING CENTER
PAN#: 0184-FISA-XX SITE ASSESSMENT
STATUS: INTERIM FORT IRWIN, CALFORNIA

Work Progress: Revisions were made to the Federal Facility Review (FFR) in accordance with instructions from
EPA's Task Monitor. This included revising the report, scoresheets, facility letter, and creating an HRS rationale.
Schedule: The deliverables were sent to the EPA prior to the January 31, 1999 TDD expiration date.
Pending Issues: Awaiting comments, if any, from EPA's Task Monitor. Upon his approval additional copies of the
deliverables will be sent to EPA.

TDD#: 09-9708-0008 PENA BLANCA WATERSHED
PAN#: 0220-PBFS-XX SITE ASSESSMENT
STATUS: OPEN NOGALES, ARIZONA

Work Progress: No work has been conducted during this reporting period. The START is waiting to receive this
document (expected to be completed in one or two months) and subsequently finalize the FFR.
Schedule: Waiting to receive site-related document; expected in one or two months.
Pending Issues: It is unknown whether information in the new site-related document will affect START'S evaluation
and conclusions in the FFR.

TDD#: 09-9708-0009 SABENO CANYON SHOOTING RANGE
PAN#: 0221-SCFS-XX SITE ASSESSMENT
STATUS: OPEN TUCSON, ARIZONA

Worly Progress: The START received comments on the deliverable for this Federal Facility Review (FFR) on
December 23, 1998.
Schedule: Contact representatives of the facility to obtain more information and incorporate the requested changes
into the FFR. The TDD is scheduled to expire on February 28, 1999 and will require additional hours to complete.
Pending Issues: Amend the TDD and continue preparation of the final FFR.

TDD#: 09-9802-0014 FLORENCE RANGE - AZ ARMY NATIONAL GUARD
PAN#: 0288-FRFS-XX SITE ASSESSMENT
STATUS: OPEN FLORENCE, ARIZONA

Worl^ Progress: During this reporting period the START began responding to the comments provided by EPA's
Task Monitor in his letter of November 30,1998. This involves revising the Federal Facility Review (FFR) report,
scoresheets, rationale, as well as making additional contacts with representatives of the facility.
Schedule: Continue preparation of the FFR and deliverables. The TDD has been amended to increase the hours and
expires on February 28,1999.
Pending Issues: Complete FFR project prior to expiration of TDD.
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TDD#: 09-9806-0011 DUNCAN MILL SITE
PAN#: 0328-DMSF-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: Following information on annual rainfall being provided by the EPA TM, the START continued
work on preparation of the Federal Facility PA Review report, including graphics, maps, and other deliverables.
The START contacted representatives of the USFS to obtain additional information on the site.
Schedule: The TDD for this project was amended and expires on February 28,1999. The TDD must be amended
for both hours and completion date.
Pending Issues: To be determined.

TDD#: 09-9806-0012 RICKEY MILL SITE
PAN#: 0329-RMFS-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: The START continued preparation of the Federal Facility Review report including graphics, maps
and other deliverables. The START contacted representatives of the USFS to obtain additional information on the
site.
Schedule: Continue preparation of the FFR report and deliverables. This TDD expires on February 28, 1999.
Pending Issues: Extension of TDD completion date and additional hours will be necessary to complete this project.

TDD#: 09-9901-0001 LAWRENCE BERKELEY LABORATORY FFR
PAN#: 0373-LBFS-XX SITE ASSESSMENT
STATUS: OPEN BERKELEY, CALIFORNIA

Work Progress: Work was initiated on this project.
Schedule: On schedule.
Pending Issues: None.

TDD#: 09-9901-0002 CAMP ROVERTS NATIONAL GUARD UNIT
PAN#: 0374-CRFS-XX SITE ASSESSMENT
STATUS: OPEN PASA ROBLES, CALIFORNIA

Work Progress: Only preliminary work was conducted during reporting period.
Schedule: Begin preparation of a Federal Facility review, including scoresheets, rationale, graphics and other
deliverables. Files on the site must be obtained. The TDD expires on May 31, 1999.
Pending Issues: To be determined.

TDD#: 09-9901-0003 NEEDLES DISPOSAL SITE
PAN#: 0376-NDFS-XX SITE ASSESSMENT
STATUS: OPEN NEEDLES, CALIFORNIA

Work Progress: The TDD was issued on January 14, 1999. Only preliminary work was conducted during the
reporting period. Files for the site must be obtained.
Schedule: Continue work on preparation of a Federal Facility Review, including report, scoresheets, rationale,
graphics, and other deliverables. The TDD expires on May 31, 1999.
Pending Issues: To be determined.

TDD#: 09-9901-0005 BARSTOW DISPOSAL SITE
PAN#: 0377-BDFS-XX SITE ASSESSMENT
STATUS: OPEN BARSTOW, CALIFORNIA

Work Progress: The TDD for this site was issued on January 14, 1999. Only preliminary work has been done
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during the reporting period.
Schedule: The TDD expires on May 31, 1999. The START will begin preparation of a Federal Facility Review,
including report, scoresheets, rationale, graphics, etc.
Pending Issues: To be determined.
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EPA Task Monitor: Dana Barton

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: INTERIM TRUCKEE, CALIFORNIA

Work Progress: During January, the EPA and START met to develop new sections for the revised Truckee River
Geographic Hazmat Plan. The START is tasked with writing Section IV of the plan.
Schedule: The next large group meeting is scheduled for Tuesday, March 2, 1999 at the Truckee Donner PUD.
The Final Truckee River Plan is due on June 30, 1999.
Pending Issues: None.

TDD#: 09-9804-0004 MCMINN STATE SUPERFUND SITE
PAN#: 0303-MMST-XX SITE ASSESSMENT
STATUS: OPEN SANTA ROSA, CALIFORNIA

Work Progress: The START sampled approximately 60 domestic wells within the McMinn site. Due to EPA
related issues, the START was additionally tasked by EPA during December to perform data validation for all
samples collected by the START. Due to the change in scope of work, the TDD was amended with additional hours
and dollars to accommodate the Ninyo & Moore subcontractor. The START has received validated data from
Ninyo and Moore and development of the final report is in progress. The report will be included as an appendix to
a final site report being written by the Regional Water Quality Control Board. Each sample was analyzed by EPA's
regional lab for VOCs and MTBE. The START is presently compiling data tables for inclusion in the final report.
Schedule: Validated data will be received by the START by February 1, 1999. A final report will be submitted to
EPA by February 20, 1999.
Pending Issues: Development of final report.
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EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work^ Progress: During this reporting period the START produced a bilingual fact sheet to announce the soil
sampling along with a set of mailing labels. The START also arranged for the translation of the final Soil Sampling
Plan.
Schedule: During the next reporting period, the START will respond to EPA requests for assistance as needed,
including support during the soil sampling.
Pending Issues: None.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Worlf, Progress: The START continued to provide management of the nine TDDs with close coordination of the
EPA Task Monitor.
Schedule: Work is proceeding on schedule.
Pendjng Issues: None.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START completed a GPS survey of all sample locations. The project chemist worked with
EPA data validators to obtain information and clarification from laboratories to facilitate completion of data
validation. Preparation of the final report is pending validation of laboratory data.
Schedule: The final report will be prepared when data validation is completed by the EPA.
Pending Issues: None.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Work on analytical quality assurance issues regarding soil sampling continued. Awaiting
additional PE samples result from selected labs to determine whether corrective actions were sufficient. Sub-
contracting of the analytical service providers was completed.
Schedule: Work is proceeding on schedule with soil sampling to begin in February.
Pending Issues: Coordination with EPA on soil sample schedule in progress.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Worii; Progress: During the month of January 1999, the START updated the list of target analytes for soil sampling.
Schedule: As of January 30, 1999, 75.00% of the LOE hours and 73.78% of the dollars have been used.
Pending Issues: Need to decide if we want to complete the web interface for producing reports from the database.
Also, awaiting validated data from EPA to import into the database.
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TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: In January, START (1) completed and submitted START'S recommendations for the EPA's
response to the petitioners' comments; (2) purchased and organized field supplies; (3) completed edits to, and mass
reproduction of, the Field Sampling Plan Volume 1 (English and Spanish versions) and Volume 2 (Site Safety Plan
and Analytical Statements of Work) and the Quality Assurance Project Plan; (4) completed the survey of the
23 sites in McFarland for underground utilities and marked the sample locations; (5) coordinated field activities
with the EPA's Emergency Response Team, which will collect soil samples for confirmatory analyses and soil gas
samples in tandem with START'S sampling activities; (6) began soil sampling activities in late January.
Schedule: The START members mobilized for the sampling activities January 24th. Sampling activities will
continue on a 10-day-on/4-day-off cycle. Weather permitting, the sampling activities may be completed in two
cycles. However, sampling activities will continue until all required samples have been collected.
Pending Issues: The TDD needs to be amended based on the expanded scope of this project (e.g., the increase in the
number of sites, and the notable expansion of the analyte list).

TDD#: 09-9610-0013 McFARLAND - AIR
PAN#: 0101-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: START reviewed EPA's draft scope of work for air monitoring and sampling.
Schedule: None.
Pending Issues: None.
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Task Monitor: Carolyn Douglas

TDD#: 09-9708-0002 CRAFTON-REDLANDS AREA a.k.a. LOCKHEED PROPULSION
PAN#: 0214-CRSA-XX HRS/NPL PACKAGE
STATUS: OPEN SALINAS, CALIFORNIA

Work; Progress: The START organized material to be returned to the Superfund Records Center.
Schedule: The EPA comments on the package will be addressed this month.
Pendjng Issues: None.

TDD#: 09-9708-0005 ALARK HARD CHROME
PAN#: 0217-AHSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM RIVERSIDE, CALIFORNIA

Worl^ Progress: In response to EPA Headquarters comments, the START revised the HRS package and submitted
the updated version to EPA.
Schedule: On schedule.
Pendjng Issues: None.

TDD#: 09-9708-0006 OMEGA CHEMICAL CO. a.k.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: INTERIM WHITTIER, CALIFORNIA

Work Progress: The project work on this TDD is complete. Charges billed to this TDD during the last reporting
period were from services rendered while working on this TDD.
Schedule: None.
Pending Issues: None.

TDD#: 09-9712-0008 LEVIATHAN MINE
PAN#: 0259-LMSS-XX HRS/NPL PACKAGE
STATUS: INTERIM MARKLEEVILLE, CALIFORNIA

Work Progress: During this reporting period, LOE charges were for postage and delivery and indirect costs.
Schedule: The START is awaiting confirmation from EPA that this project is complete.
Pending Issues: None.

TDD#: 09-9805-0007 CHINA LAKE NAVAL WEAPONS STATION
PAN#: 0312-CLSS-XX HRS/NPL PACKAGE
STATUS: INTERIM CHINA LAKE, CALIFORNIA

Work Progress: The charges billed this month were for postage and delivery.
Schedule: The START is waiting to receive quality assurance comments from EPA.
Pending Issues: None.

TDD#: 09-9808-0011 TRIBAL RISK ASSESSMENT CONFERENCE
PAN#: 0345-TRTN-XX TRAINING
STATUS: INTERIM LAS VEGAS, NEVADA

Work Progress: This project is complete except for processing vendor invoices.
Schedule: Not applicable.
Pending Issues: None.
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EPA Task Monitor: Tom Dunkelman

TDD#: 09-9706-0003
PAN#: 0193-PERS-XX
STATUS: OPEN

PEMACO REMOVAL SITE
REMOVAL SUPPORT
MAYWOOD, CALIFORNIA

Work Progress: In this reporting period, the START visited the site to continue the monthly collection of air
monitoring data associated with the operational soil vapor extraction system. The START has made preparations
for the scheduled quarterly sampling event to be performed in February 1999.
Schedule: This site is currently on schedule. Management of this site has been transferred to the Remedial Division
of EPA. Currently, the START is expected to continue intermittent site work which is anticipated to extend through
March 31, 1999, until further notice.
Pending Issues: None.

TDD#: 09-9802-0013
PAN#: 0287-GMRS-XX
STATUS: INTERIM

GAMBONINI MERCURY MINE
REMOVAL SUPPORT (PRP/STATE)
PETALUMA, CALIFORNIA

Work Progress: During this reporting period, ODC costs were for travel and outside services.
Schedule: The TDD completion date of December 31, 1998 will be extended to encompass site activities planned
for spring of 1999.
Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Worfc Progress: The START received, reviewed and validated data from the December site investigation. Data
summary tables and a site sampling map are being prepared as an interim deliverable.
Schedule: Additional field work may be scheduled based upon assessment results.
Pending Issues: None.

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: OPEN CITY OF INDUSTRY, CALIFORNIA

Work Progress: The START received and edited the nine new findings of fact files.
Schedule: The START will await further direction of the Task Monitor. The START will work on updating the
findings of facts as directed by the Task Monitor.
Pending Issues: None.
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EPA Task Monitor: Jeff Inglis

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, no CAMEO training workshops were held. LOE hours charged
involved discussions with the Task Monitor regarding future START involvement in PR activities for CAMEO
classes. A meeting has been scheduled for March 5, 1999 in San Francisco for two START members to meet with
EPA to discuss new software and future START activities.
Schedule: No future training classes have been scheduled. EPA has asked that two START members attend the
national CAMEO conference in Phoenix, AZ in May. The TDD has been amended for additional hours and a
completion date of July 31, 1999.
Pending Issues: The START will begin a mail-out of EPA-generated PR brochures to contacts when brochures are
completed.

TDD#: 09-9804-0005 INTER-TRIBAL COUNCIL OF ARIZONA
PAN#: 0304-nTN-XX TRAINING
STATUS: INTERIM PHOENIX, ARIZONA

Work Progress: All field work is complete. Any monthly invoice costs are from previously incurred ODCs.
Schedule: Not Applicable.
Pending Issues: None.

2-11



EPA Task Monitor: Jere Johnson

TDD#: 09-9801-0004 SAN FRANCISCO RIVER MINE TAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM CLIFTON, ARIZONA

Work Progress: During the reporting period a memo was prepared for EPA outlining possible future strategies to
conduct work on the San Francisco River and Chase Creek, near Clifton, AZ. The EPA's Task Monitor amended
the completion date of the TDD to January 31, 1999 in anticipation of new work to be done.
Schedule: A meeting will be scheduled with the EPA's Task Monitor.
Pending Issues: To be determined.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During the month of January, the START continued preparing the PA/SI report and continued
providing project management and coordination efforts.
Schedule: The START will continue to prepare the PA/SI report and provide project management coordination.
Pending Issues: Data packages have been forwarded to EPA for data validation. It is anticipated that data validation
will be completed by March.

TDD#: 09-9806-0006 NOGALES WASH
PAN#: 0323-NWSI-XX SITE INSPECTIONS
STATUS: OPEN NOGALES, ARIZONA

Work progress: The START has performed a preliminary review of available records regarding the Nogales Wash
site. A brief summary report regarding information reviewed was sent to the EPA. At this time, there are
informational gaps regarding delineation of the TCE contaminated groundwater plume, accurate locations of
existing wells, and TCE source identification. A meeting between START and EPA is being planned for mid-
February in regard to future site planning. LOE charges were for document review and summary development.
Schedule: Meet with EPA in February 1999: Continue review of additional site information.
Pending Issues: None.

TDD#: 09-9806-0014 ALLIED SIGNAL
PAN#: 0331-ASSS-XX HRS/NPL PACKAGE
STATUS: INTERIM PHOENIX, ARIZONA

Work progress: During the month of January, the START conducted administrative activities under this TDD.
Schedule: In February, the START will proceed as directed by EPA Task Monitor.
Pending Issues: None.
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EPA Task Monitor: Kathryn D. Lawrence

TDD#: 09-9601-0014
PAN#: 0014-YSRS-XX
STATUS: OPEN

YAVAPAI/STONE CONTAINER SITE
REMOVAL SUPPORT
PRESCOTT, ARIZONA

Work Progress: The START continued reviewing weekly reports by the RP contractor, and kept in telephone
contact with the RP contractor to monitor the on-site treatment process. The START finished a memo to the OSC
describing the RP contractor's excavation sampling QASP.
Schedule: As of the end of January, the on-site bio-treatment cells were no longer being tilled and watered due to
the low temperatures in Prescott. Active bio-cell maintenance will recommence in the spring of 1999. The START
will visit the site again in the spring before the RP contractor removes bioremediated soils from the cells. The on-
site treatment of waste contaminated soils will continue during the spring, summer and fall months for the next two
to three years.
Pending Issues: None.

TDD#: 09-9602-0002
PAN#: 0023-GBSA-XX
STATUS: INTERIM

GffiSON-BAKERSFIELD
SITE DISCOVERY PROGRAMS
BAKERSFIELD, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred travel costs.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9810-0005
PAN#: 0359-CTTG-XX
STATUS: OPEN

COMPUTER AND TECHNICAL SUPPORT FOR OSC
GENERAL TECHNICAL SUPPORT
SAN DIEGO, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred communications and miscellaneous direct costs.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9811-0005
PAN#: 0364-CTTG-XX
STATUS: OPEN

CONTINUING CHALLENGE REGISTRATION DATABASE
GENERAL TECHNICAL SUPPORT
SACRAMENTO, CALIFORNIA

Work Progress: Met with the Sacramento Fire Department to determine needs and specifications for the registration
database. Wrote technical specifications for the database and received feedback from EPA and SFD and made
revisions accordingly.
Schedule: As of January 30, 1999, 29.17% of the LOE hours and 25.60% of the dollars have been used.
Pending Issues: Continued contact with EPA Task Monitor regarding development of the database along with
funding and additional hours of the TDD.

TDD#: 09-9812-0003
PAN#: 0369-FPSF-XX
STATUS: OPEN

FRANCIS PLATING
REMOVAL ASSESSMENT
OAKLAND, CALIFORNIA

Work Progress: During the month of January, charges reflect work done to characterize and assess the site. The
START continued with the hazard classification of the containers on site, as well as testing and documenting the
normalities and cyanide concentrations of the plating line vats. The START also checked miscellaneous soils, ash
and minerals for heavy metal concentration using field testing methods. An air QASP was developed for the
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projected pumping operations at the site.
Schedule: The field work is scheduled to be completed by May 1999. The final deliverable is due July 31, 1999.
Pending Issues: None.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW RIVER, ARIZONA

Work Progress: During January, four START members mobilized to New River, Arizona to collect 38 soil samples
and GPS the sampling locations. The Soil Sampling Group at the Arizona Department of Environmental Quality
(ADEQ), oversaw our sampling efforts and will be sent copies of all our soil sample results and the corrected GPS
data. The START continues developing a Table Top Exercise to identify state and local agencies, equipment and
services necessary to support site removal activities. The Governor of Arizona, Jane Hull has not agreed with EPA
or ATF's removal plan for the workshop on Byer's property. The Governor's Office has been given a deadline
within which they need to provide EPA and ATF assurance that she agrees with the proposed removal activities. If
no answer is received, the EPA will begin demobilizing from the site.
Schedule: The Table Top Exercise is tentatively scheduled for Thursday, February 25, 1999. On-site removal
activities are tentatively scheduled for March 20, 1999.
Pending Issues: Governor's approval of proposed removal activities.

TDD#: 09-9806-0008 MCMINN/WEST AVENUE SITE
PAN#: 0325-MMSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SANTA ROSA, CALIFORNIA

Work Progress: In February, ODC costs were for computer usage.
Schedule: None.
Pending Issues: None.

TDD#: 09-9806-0010 POMONA PLATING
PAN#: 0327-PPRS-XX REMOVAL SUPPORT
STATUS: INTERIM POMONA, CALIFORNIA

Work Progress: In this reporting period, the START continued to maintain an on-site presence to monitor the final
PRP removal tasks as outlined in the CERCLA 106 Order. The START provided frequent updates to the Task
Monitor and conducted compliance checks for waste classifications and off-site receiving facilities. The final TDD
deliverables were also submitted in this period. An interim AOC has been delivered.
Schedule: This project is completed.
Pending Issues: None.

TDD#: 09-9812-0001 SUNCO OIL
PAN#: 0367-SOSF-XX REMOVAL SUPPORT
STATUS: OPEN RENO, NEVADA

Work Progress: Began work on final report.
Schedule: A final report is due to the TM by April 30, 1999.
Pending Issues: None.
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EPA Task Monitor: Steve Linder

TOD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, the START reviewed regulatory and PRP-generated documents, prepared
responses, and attended meetings/conference calls in support of this project.
Schedule: START'S level of effort will continue as above.
Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, the START reviewed and prepared comments regarding regulatory agency
documents and PRP-generated documents. The START conducted field oversight of PRP activites, collected split
samples at PRP sites, attended meetings and teleconferences regarding the Charnock MTBE issue, conducted
validations of data generated from the analysis of split samples, provided pilot treatment system engineering
support, and provided continued technical support on a variety of issues related to the PRP investigation.
Schedule: Field work will continue on investigations conducted at individual PRP sites in the vicinity of the
Charnock well field, as well as for the area-wide investigation. The START will continue to conduct field oversight
and split sampling. Document reviews, generation of document comments, data validations, and attendance at
meetings will continue.
Pending Issues: None.

TDD#: 09-9809-0006 SOUTH LAKE TAHOE MTBE
PAN#: 0352-SLTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SOUTH LAKE TAHOE, CALIFORNIA

Work Progress: In this reporting period, the START conducted reviews of pertinent documents and attended
meetings and conference calls regarding PRPs in the South Lake Tahoe area; prepared a Quality Assurance
Sampling Plan for split sampling; conducted laboratory acquisition activities; and collected split samples at two PRP
sites.
Scheduk: Inter-office review of file documents and provision of technical assistance on modeling issues are
expected to continue in future reporting periods. Additional split sampling may occur in future reporting periods.
Pending Issues: None.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013
PAN#: 0191-DTTG-XX
STATUS: OPEN

DTSC DOCUMENT REVIEWS #1
GENERAL TECHNICAL SUPPORT
BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START completed the review of one PA report.
Schedule: The START is planning to complete three more reviews in February.
Pending Issues: None.

TDD#: 09-9805-0008
PAN#: 0313-DTTN-XX
STATUS: OPEN

DTSC PA WITH SAMPLING TRAINING
TRAINING
BERKELEY/GLENDALE, CALIFORNIA

Work Progress: The second training was held on January 21, 1999 at the DTSC office in Berkeley.
Schedule: This task is complete.
Pending Issues: None.
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EPA Task Monitor: Robert Mandel

TDD#: 09-9808-0004 GREY EAGLE MINE
PAN#: 0338-GESF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

Work, Progress: No work was conducted during this reporting period.
Schedule: More work is projected at this site in 1999 under EPA's site assessment program.
Pending Issues: To be determined.

TDD#: 09-9803-0003 CONTRA COSTA EXERCISE
PAN#: 0349-CCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: Hours charged during this reporting period were for ongoing meetings between START members,
Contra Costa County Health officials and TOSCO refinery representatives for planning of a full-scale exercise.
Planning has also begun for the tabletop/training day which will proceed the full-scale exercise by a week. The
START has created draft goal and objective writeups, accompanying evaluation forms for each of the objectives.
These will be distributed at the next CC HIT meeting for review and editing.
Schedule: The START will support the county's efforts in designing a tabletop and full scale exercises scheduled
for June 15 and 23, 1999 respectively. A five-member planning team (two START, two Contra Costa officials, and
one TOSCO official) have been meeting to plan the full-scale. The full-design team, which includes all the
stakeholders, meets monthly after the CC HIT meetings.
Pending Issues: None.

TDD#: 09-9809-0004 GREY EAGLE MINE
PAN#: 0350-GERS-XX REMOVAL SUPPORT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

Work progress: In this reporting period, the START completed and delivered the final report describing START'S
geological assistance to the Task Monitor. An interim AOC has been delivered.
Schedule: This project is complete.
Pending Issues: None.

TDD#: 09-9809-0004 SANTA CLARITA GREEN WASTE FIRE
PAN#: 0351-SCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NEWHALL, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred travel costs.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9812-0002 PORT COSTA OIL SPILL
PAN#: 0368-PCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PORT COSTA, CALIFORNIA

Work Progress: Charges for the month of January 1999 were for report preparation for an emergency response to an
oil spill at the Carquinez Straight.
Schedule: Pending.
Pending Issues: None.
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EPA Task Monitor: Richard Martyn

TDD#: 09-9710-0011 ENVTROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PATTERSON, CALIFORNIA

Work Progress: The START reviewed a removal workplan submitted to the OSC by Clayton Environmental, the
environmental consultant, for the PRP group.
Schedule: The START will await further direction from the OSC regarding future work at this site.
Pending Issues: None.

TDD#: 09-9802-0003 ERCC SCOPING/PLANNING (SO. CA)
PAN#: 0277-ESTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: In this reporting period, the START continued to address the overall objectives for the Southern
California ERCC with the Task Monitor. Higher priority field assignments, however, have restricted the current
commitment to this assignment.
Schedule: Prepare ERCC introduction letter to potential member agencies by February 1999.
Pending Issues: None.

TDD#: 09-9802-0004 HAZMAT COORDINATING COMM (LA CO.)
PAN#: 0278-HCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: During this reporting period, the only START activity involved processing requests for TDD
amendments by START administrative personnel.
Schedule: The next HMCC is scheduled for February 4, 1999.
Pending Issues: None.

TDD#: 09-9807-0003 ENFIELD CHEMICAL
PAN#: 0334-ECRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PALM DESERT, CALIFORNIA

Work Progress: In this period, the START was onsite for one day to observe PRP contractor activities and
remained in contact with the Task Monitor and local lead agency oversight authorities for cleanup updates. Final
report preparation has been initiated.
Schedule: The site is currently on schedule.
Pending Issues: Completion of START final deliverables upon receipt of cleanup documentation from local lead
agencies.

TDD#: 09-9808-0012 MOUREN-LAURENS OIL
PAN#: 0346-MLSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM COMPTON, CALIFORNIA

Work Progress: In this reporting period, the START completed final data validation and review and delivered the
final report describing START'S overall assessment and monitoring effort. An interim AOC has been delivered.
Schedule: This project is complete.
Pending Issues: None.
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TDD#: 09-9809-0007 ANTI-TERRORISM TRAINING
PAN#: 0353-ATTN-XX TRAINING
STATUS: INTERIM SACRAMENTO, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred travel costs.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9811-0004 WILDER RANCH STATE PARK
PAN#: 0363-WRRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SANTA CRUZ, CALIFORNIA

Work Progress: In this reporting period, START subcontractor worked on completing the data validation of the
laboratory data package and START worked on the final report.
Schedule: Complete and submit final report by February 26,1999.
Pending Issues: None.

TDD#: 09-9901-0008 PESTICIDE TRAINING/SACRAMENTO '99
PAN#: 0380-PTTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: The START provided assistance to the EPA OSC by developing and giving three classes during a
two-day course entitled Pesticide Contaminated Hazardous Waste Sites. The course is sponsored by NIOSH
Region IX, and the University of California, Berkeley, Center for Occupational and Environmental Health. It was
held at the UC Richmond Field Station from January 28-29, 1999. The START gave a one-hour presentation on
site safety plan development; a two-hour presentation on site characterization which included a group exercise; and
a one-hour presentation on site mitigation.
Schedule: START will write and deliver a final report before the end of February 1999.
Pending Issues: None.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN ORLAND, CALIFORNIA

Work Progress: During the month of January, the START conducted confirmatory sampling at two residences as
directed by the EPA Task Monitor. Samples collected were submitted to the Regional Lab for rush analysis. The
data package from this sampling will be included with the data validation effort in progress. In addition, the
START met with the EPA Task Monitor to begin scoping out possible Phase 2 activities.
Schedule: The START will meet with EPA in February to discuss reporting effort and Phase 2 activities.
Pending Issues: Data validation is anticipated to be completed in February.

TDD#: 09-9803-0011 SITE SCREENING
PAN#: 0299-SSTX-XX SITE SCREENING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: START completed a site screening checklist for the Grey Eagle site.
Schedule: The project is on schedule.
Pending Issues: None.

TDD#: 09-9805-0002 DOWNEY SITE DISCOVERY PROJECT
PAN#: 0307-DSST-XX SITE SCREENING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: In this reporting period, the START performed analyses of the potential polluters database using
sorting criteria which include pollutant data from the regulatory databases as well as distance from an affected
municipal well.
Schedule: This project is on schedule.
Pending Issues: After narrowing down the list of sites, the TM will decide on the final outcome. Also, the
CERCLIS list was found not to include archived sites.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711-0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Worlf Progress: Charges billed to this TDD during the reporting period were from services rendered while working
on this TDD.
Schedule: This task is complete.
Pending Issues: None.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM MT. SHASTA, CALIFORNIA

Worli; Progress: Charges incurred during this reporting period were for ODCs (computer usage).
Schedule: None.
Pending Issues: None.

TDD#: 09-9805-0011 CITY OF STOCKTON
PAN#: 0316-CSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM STOCKTON, CALIFORNIA

Work Progress: The labor hours charged for the month of January 1999 were for Field Sampling Plan revisions and
for an Assessment Summary.
Schedule: The field work will not be conducted, but the sampling plan and assessment summary will be completed
in March 1999.
Pending Issues: None.

TDD#: 09-9809-0008 COOLEY LANDING BROWNSFIELD INVESTIGATION
PAN#: 0354-CLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN EAST PALO ALTO, CALIFORNIA

Work Progress: Field activities were conducted from January 19-21, 1999. Soil and water samples were shipped to
CLP Laboratories on January 21,1999.
Schedule: Laboratories have a 14 day turn-around time. During the next reporting period, START will obtain
invalidated data for review, while EPA's ESAT contractor initiates data validation.
Pending Issues: None.

TDD#: 09-9810-0001 CITY OF UKIAH BROWNSFIELD INVESTIGATION
PAN#: 0355-CUST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN UKIAH, CALIFORNIA

Work Progress: Charges during the month of January 1999 were for Sampling Plan preparation and Assessment
Summary preparation as well as meetings with EPA and RWQCB.
Schedule: The sampling plan and assessment summary to be completed in April 1999.
Pending Issues: None.

TDD#: 09-9811-0001 GISS PARKWAY BROWNSFIELD-CITY OF YUMA
PAN#; 0360-GPST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN YUMA, ARIZONA

Work Progress: During this reporting period, the START conducted a site reconnaissance and file review at the City
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of Yuma. The START collected historical/background information regarding activities at the site and began
scoping for the field investigation.
Schedule: Initiation of field activities is contingent on site access granted by property owners (Southern Pacific
Railroad).
Pending Issues: The City of Yuma Risk Management Office is waiting for permission from Southern Pacific
Railroad to allow for a Phase II environmental assessment of the Giss Parkway property.

TDD#: 09-9811-0006
PAN#: 0365-WFST-XX
STATUS: OPEN

WASHINGTON FIREHOUSE BROWNSFIELD INVESTIGATION
SITE ASSESSMENT (NON-REMOVAL)
WEST SACRAMENTO, CALIFORNIA

Work Progress: During this reporting period, START began work on the Field Sampling Plan and scheduled a
meeting with representatives from the City of West Sacramento Redevelopment Agency (CWSRA)and their
consultant, USEPA, Sacramento Department of Toxic Substances Control (DTSC) and Yolo County Department of
Environmental Health (DEH). START prepared a historical summary of events which have taken place at Capitol
Plating.
Schedule: START will meet with Dave Taylor and TM to discuss data collection / validation and incorporate
comments into the Field Sampling Plan.
Pending Issues: None.
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EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region IX Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In January 1999, the START
processed 635 spill reports. The START has continued working with ISSI on the C.A. O.E.S. Hazardous Materials
Spill Reports electronic datalink.
Schedule: The EPA Region LX Spill Phone is an on-going project. The START is responsible for the Spill Phone
during business hours. No significant changes have occurred in the last reporting period nor are they anticipated
next month.
Pending Issues: Continued access control issues for the mail-in OES/EPA/E&E database. All other computer link
problems have been resolved.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call in each office. There was one response
call-out during this reporting period to which members from both the San Francisco and Long Beach offices
responded. Four START members mobilized to the Ordot Landfill Tire Fire in Guam in order to assist the EPA
OSC with ambient air monitoring and sampling. The START also gave members of Guam EPA instructions on
further air sampling procedures. Details can be found in the site specific summary.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: None.

TDD#; 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator (RSC) continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing and
approving invoices, and updating computerized medical records, 2) tracking employees training status, setting up
and administering required training courses, and updating computerized training records, 3) reviewing and
approving site safety plans and updates for all new and continuing sites.
Schedule: Training for new employees will be ongoing. Planning and preparation for refresher training planned for
March is ongoing.
Pending Issues: None.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
START Lotus Notes server. The START has recently received a CD burner to help provide backup and
deliverables of documents to the EPA. Work has begun on protocols for the delivery of reports in a digital format.
Schedule: The START will continue to provide the above described services on an on-going basis.
Pending Issues: None.
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TDD#: 09-9607-0001 COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, as requested by EPA, the START completed cost summary
information packages for: Lagoon Drive Chemicals (EK), Bakersfield Chrome & Bumper (DN), Lava Cap Mine
(3Y), Anaheim House of Horror (DY), Ocean Park Lead (Z6), Eagle Mill (Z9), Moorpark Meth Lab (DX), The
Cruz Ranch (DK) and Leviathan Mine (1A).
Schedule: START continues to complete cost summary information as requested by EPA.
Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD hours
this month for overall program and office management activities, which included: project staffing, required contract
reporting, invoice development, accounting reconciliations, TDD administration, health and safety oversight,
subcontract administration, capital inventory maintenance, overall program and deliverable QA/QC, technical
traiuing, C.O.I, determinations, and personnel/team development. Additional program support activities in January
included: receipt of contract modification No. 36, executing non-dedicated LOE options increasing the total contract
value, and obligating incremental funding specifically for MTBE project work and for the removal and site
assessment programs in general; interviewing and hiring for a dedicated vacancy hi San Francisco, a non-dedicated
design engineer in the Long Beach office, and several other non-dedicated vacancies due to turnover and contract
growth; a visit to the Francis Plating site in Oakland involving START and EPA contract staff; facilitating a
regional equipment management meeting at the SF warehouse; assisting in the development of a new corporate
Equipment Cost Center to comply with EPA directives to begin contractor-supplied equipment and instrumentation
to the START contract.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, and hour and dollar
ceilings specified in the TDD.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel (including the
CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract options, contract funding,
invoice questions and resolutions, general operations, subcontracting, and responses to (a significant increase in)
audits and subpoenas.

TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: An Equipment/Warehouse meeting and orientation for San Francisco and Long Beach START
members was held on January 6-8, 1999. Agenda included reviewing warehouse operations, equipment file
management, EQTRAK database management, inventory issues, and annual year end reporting requirements.
Mandatory in-house maintenance and factory service were performed on equipment. START members also
identified equipment to be excessed.
Schedule: Continuation of in-house maintenance and factory service of equipment. Reporting of excess equipment
to EPA.
Pending Issues: None.

TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALI1Y MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Work on program issues involving Quality Assurance Plans, Sampling Plans, Standard Operations
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procedures, documentation formats and analytical services continues. The START assisted US EPA in various
investigations regarding analytical quality assurance as requested. Initiated the yearly analytical subcontracting
process for analytical services to support the START. Proposal for analytical service providers for 1999 was
received and the review process was initiated.
Schedule: Will continue to coordinate activities with the EPA quality assurance office and the ERO office QA
specialist. Analytical service providers for the 1999 calendar year, will be sub-contracted.
Pending Issues: Need to revise the Emergency Response Office's Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address new
EPA guidance and requirements.

TDD#: 09-9801-0007 BROWN & BRYANT (ARVTN) SUBPOENA
PAN#: 0271-BBTL-XX ENFORCEMENT - GENERAL
STATUS: INTERIM ARVIN, CALIFORNIA

Work; Progress: Hours for this reporting period were for administrative activities associated with maintenance of
this TDD.
Schedule: TBD.
Pending Issues: None.

TDD#: 09-9810-0004 QUALITY ASSURANCE AUDIT OF DODSON BROTHERS
PAN#: 0358-QATL-XX ENFORCEMENT - GENERAL
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START attend a meeting on January 19,1999 regarding the START answers to EPA QA
offices question regarding support of the US EPA Emergency Response Office.
Schedule: Additional questions and documentation requests from the QA office are expected in February. Will
provide additional documentation and answer additional questions when received.
Pending Issues: None.

TDD#: 09-9812-0004 START ANNUAL WORKPLAN 1999
PAN#: 0370-SAAA-XX ANNUAL PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Under this TDD, START will provide the fourth contract year (January - December 1999) Annual
Work Plan (AWP) and cost estimate in accordance with Section IV of the START contract Statement of Work
(SOW). The AWP is a narrative complemented by a detailed budget spreadsheet including: a listing of SOW
activities, work load assumptions provided by EPA, LOE required to execute the activities, and a tabulation of
overall costs. Charges billed to this TDD this period are associated with delivery of the Draft AWP to EPA on
January 20, 1999.
Schedule: The current TDD is set to expire February 15, 1999.
Pending Issues: Comments from EPA on the Draft AWP are due back before the plan can be finalized.
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EPA Task Monitor: Vicki Rosen

TDD#: 09-9612-0002
PAN#: 0127-QPTP-XX
STATUS: OPEN

QUALITY PRINTED CIRCUITS-COMM RELATIONS
PUBLIC PARTICIPATION SUPPORT
OAKLAND, CALIFORNIA

Work Progress: During this period, the START met with EPA and ATSDR to discuss EPA's plans for future
involvement. Based on EPA input, the START developed another revision to the draft fact sheet announcing the
results of Phase II.
Schedule: A community meeting is planned soon. The START will finalize the fact sheet and produce additional
materials needed for the community meeting, including fact sheets, slides, and handouts.
Pending Issues: None.

2-27



EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: Charges for this TDD for the month of January 1999 were for final report revisions.
Schedule: Final revisions to by completed hi February 1999.
Pendjng Issues: None.

TDD#: 09-9809-0001 MINEREC MINING & CHEMICAL COMPANY
PAN#: 0347-MMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TUCSON, ARIZONA

Work Progress: During the month of January, charges reflect work done to support the removal effort by providing
administrative support.
Schedule: None.
Pending Issues: None.

TDD#: 09-9812-0005 SAN LUCY AIR STRIP
PAN#: 0371-SLSF-XX REMOVAL SUPPORT
STATUS: OPEN STANFIELD, ARIZONA

Work Progress: In this reporting period, no site work was conducted. The START participated in a conference call
as a follow-up to the previously conducted site assessment activities. Charges incurred during this reporting period
are associated with project management, previous travel and ODCs.
Schedule: Unknown.
Pending Issues: Awaiting analytical data receipt for determination of any future site activities.

TDD#: 09-9901-0006 ORDOT LANDFILL TTRE FIRE
PAN#: 0378-OLRZ-XX EMERGENCY RESPONSE
STATUS: OPEN ORDOT, GUAM

Work progress: During this reporting period, four START members traveled to Ordot, Guam for an emergency
response involving a tire-municipal landfill fire. During this response, START implemented an air surveillance
program at the request of the Task Monitor. The air surveillance program required the rental of specialized air
monitoring equipment and the procurement of analytical laboratory services via a START BOA. START is
currently correlating and preparing a data package at the request of the Task Monitor for Guam EPA.
Schedule: Final preparation of data package and forwarding to Guam EPA by mid-February 1999.
Pending Issues: Preparation of data package for Guam EPA, validation of laboratory generated analytical data, and
preparation of final report.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010
PAN#: 0010-DNRA-XX
STATUS: OPEN

DEL NORTE PESTICIDE
REMOVAL SUPPORT
CRESCENT CITY, CALIFORNIA

Work Progress: LOE charges were for lab preparation, site work preparation, general TDD management and site
mobilization. ODCs were for computer usage, travel and site related expenses. Under direction of OSC Shipley,
the START assisted with quarterly monitoring at the site in December. Data collected in December was received
by the START and is currently being validated. At this time, it appears that the STARTs role regarding the Del
Norte site will be diminished; management of the site will be transferred to an EPA RPM.
Schedule: Final report summarizing site status and the December sampling event.
Pending Issues: Above report due to EPA in April 1999.

TDD#: 09-9806-0001
PAN#: 0318-KCRZ-XX
STATUS: INTERIM

KINGSBURY CREEK MINE LAB
EMERGENCY RESPONSE
TRINITY, CALIFORNIA

Work Progress: This project is complete. Charges incurred during this reporting period were for computer usage.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9802-0008 NORTH FORK MILL SITE
PAN#: 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN NORTH FORK, CALIFORNIA

Worjc Progress: Completion of the Phase 3 sampling plan is pending the EPA determination of an investigation
action level.
Schedule: The schedule for field work is dependent on availability of the Geoprobe sampling unit which is currently
scheduled through February.
Pending Issues: None.
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EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA INFO. MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START Project Managers of each site have been working on entering information regarding
present and former sites.
Schedule: START will continue to work on the development of the database and CD-ROM deliverables next month.
Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: Hours charged for the month of January 1999 were for administration and report preparation.
Schedule: All field work has been completed.
Pending Issues: None.

TDD#: 09-9801-0006 SYNTRUMCORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: During this reporting period, the START continued to prepare the final removal report and
associated deliverables.
Schedule: Report completion is projected for late February 1999.
Pending Issues: Disposal of some radioactive wastes held on-site is pending ERRS off-site facility procurement.

TDD#: 09-9809-0002 GRIT PARKER PESTICIDES
PAN#: 0348-CPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM PARKER, ARIZONA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred postage and travel costs.
Schedule: Not Applicable.
Pending Issues: This closed assessment is slated to transition to a new removal in early 1999.

TDD#: 09-9811-0003 LEONA HEIGHTS SULFER MINE
PAN#: 0362-LHSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: Charges for the month of January 1999 were for the review of reports from previous work
conducted for the responsible party.
Schedule: Pending.
Pending Issues: None.
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EPA Task Monitor: Celeste Temple

TDD#: 09-9808-0003
PAN#: 0337-WLTG-XX
STATUS: OPEN

WASTELAN DATABASE MANAGEMENT
GENERAL TECHNICAL SUPPORT
SAN FRANCISCO, CALIFORNIA

Worlf Progress: Work began on completing forms for two removal sites.
Schedule: Awaiting further direction from EPA Task Monitor.
Pendjng Issues: Creation of Lotus Notes database by EPA.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9606-0002 INDIA BASIN
PAN#: 0059-IBSA-XX SITE ASSESSMENT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: Labor billed during this period was for administrative purposes.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9803-0007 ' INDIA BASIN REMOVAL SUPPORT
PAN#: 0259-ffiSA-XX REMOVAL SUPPORT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: This project is complete. Labor billed during this period was for administrative purposes. ODCs
were previously incurred outside service costs.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9805-0006 CONTINUING CHALLENGE HAZMAT WORKSHOP
PAN#: 0311-CCTN-XX TRAINING
STATUS: INTERIM SACRAMENTO, CALIFORNIA

Work Progress: ODCs were for previously incurred travel costs. This TDD has been closed with an interim AOC.
Schedule: No further work is planned for this TDD.
Pending Issues: None.

TDD#: 09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE
PAN#: 0332-CRRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: INTERIM WEITCHPEC, CALIFORNIA

Work Progress: This project has been AOC'd. All expenses during this reporting period were for ODCs (travel).
Schedule: None.
Pending Issues: Not Applicable.
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EPA Task Monitor: Dorm Zuroski

TDD#: 09-9601-0012 SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: LOE charges incurred during this month were for general site communications and TDD
management tasks.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: Data received from the lab has been validated. The START will incorporate the confirmed lab data
into the final letter report which is currently being written. LOE charges were for data compilation, report writing,
communications, and general TDD management.
Schedule: Submit final report to OSC and RPM by February 26, 1999.
Pending Issues: Final report preparation.

TDD#: 09-9808-0005 TRACY TIRE FIRE
PAN#; 0339-TTRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRACY, CALIFORNIA

Work Progress: During this reporting period, START member, Jeff White, is now project manager. ODC costs
were for travel and computer usage.
Schedule: The START will be collecting further groundwater samples along with the collection of soil sampling
from the pit when the fire has died down. It is expected that the fire will burn into February.
Pending Issues: None.

TDD#; 09-9808-0008 FORT APACHE, THE DRUMS
PAN#: 0342-FASF-XX REMOVAL ASSESSMENT
STATUS: INTERIM FORT APACHE, ARIZONA

Work progress: In January, charges incurred were for outside services.
Schedule: Further assessment and/or removal issues will be addressed in spring of 1999.
Pending Issues: None.
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TDD Monthly Cost Summary (for dedicated labor)
(Month Ending: 01/30/1999

TDD Number 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 02/18/1999

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

7,240.00

Total Dollars
Spent:

223,686.03

16,969.35

2,744.32

.00

3,259.25

.00

.00

4,234.44

63.23

$250,956.62

Labor Hours
Spent

599.50

611.75

4,752.00

90.00

378.00

6.00

43.50

6,480.75

Balance:

134,891.47

-16,969.35

-2,744.32

.00

30.25

.00

2,178.00

$113,088.38

Balance

-599.50

-611.75

-4,752.00

-90.00

-378.00

-6.00

-43.50

759.25

Estimated
Dollars

Required:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

7,240.00

Dollars per
LOE hour
delivered:

36.65

2.78

.45

.00

.53

.00

.00

.69

.01

$41.12
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 02/19/1999

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager CLEMENS, ROBIN

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

576.00

166.00

24.00

1.00

130.50

897.50

Dollars per
LOE hour
delivered:

Balance

-576.00

-166.00

-24.00

-1.00

-130.50

-897.50

Estimated
Hours

required

.00

.00

.00

.00

.00

7,240.00

TOTAL Direct Labor $30,625.60 $34.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 02/18/1999

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 01/31/2000

Site Location: Estimated Completion Date: 01/31/2000

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

253,245.00

20,570.00

3,025.00

.00

19,492.20

.00

.00

$296,332.20

Budgeted
Labor Hours

.00

.00

.00

.00

.00

6,230.00

Total Dollars
Spent:

154,533.66

9,893.92

1,426.10

.00

4,393.15

.00

.00

2,442.27

73.67

$172,762.77

Labor Hours
Spent

654.78

1,756.86

2,137.48

132.66

48.00

4,729.78

Balance:

98,711.34

10,676.08

1,598.90

.00

15,099.05

.00

.00

$123,569.43

Balance

-654.78

-1,756.86

-2,137.48

-132.66

-48.00

1,500.22

Estimated
Dollars

Required:

253,245.00

20,570.00

3,025.00

.00

19,492.20

.00

.00

$296,332.20

Estimated
Hours

required

.00

.00

.00

.00

.00

6,230.00

Dollars per
LOE hour
delivered:

32.67

2.09

.30

.00

.93

.00

.00

.52

.02

$36.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 02/19/1999

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 01/31/2000

Site Location: Estimated Completion Date: 01/31/2000

City: SAN FRANCISCO County:

CERCLJSID: SSID: 00

Project Manager CASTRO-WEHR, FRANK

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent-

Labor Hours
Spent

327.84

166.24

.00

.50

5.00

499.58

Dollars per
LOE hour
delivered:

Balance

-327.84

-166.24

.00

-.50

-5.00

-499.58

Estimated
Hours

required

.00

.00

.00

.00

.00

6,230.00

TOTAL Direct Labor $16,025.24 $32.11
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 02/18/1999

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: CRESENTCITY County: DEL NORTE

CERCLISID: CAD000626176 SSID: 33

Project Manager FRANKEL, V1CKI

EPA Project Monitor SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

22,164.96

3,689.28

3,734.66

.00

420.00

.00

.00

1,632.80

6.30

$31,648.00

Labor Hours
Spent

89.50

153.50

328.50

22.00

29.00

622.50

Balance:

11,777.04

-1,269.28

2,920.34

.00

-420.00

.00

3,630.00

$14,999.00

Balance

-89.50

-153.50

-328.50

-22.00

-29.00

127.50

Estimated
Dollars

Required:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

35.61

5.93

6.00

.00

.67

.00

.00

2.62

.01

$50.84

Page 3 of 108 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9601-0010 TDD Activity Type: NONE

TDDTitie: Del Norte Pesticides Report Date: 02/19/1999

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

CHy: CRESENTCITY County: DEL NORTE

CERCUSID: CAD000626176 SSID: 33

Project Manager: FRANKEL, VICKI

EPA Project Monitor SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

9.00

30.00

.25

39.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-9.00 .00

-30.00 .00

-.25 .00

-39.25 750.00

TOTAL Direct Labor $2,700.27 $69.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9601-0012 TDD Activity Type: NONE

TDDTttie: Sparks Solvent/Fuel site PRP Oversight Report Date: 02/18/1999

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: SPARKS County: WASHOE

CERCLISID: NVD986768778 SSID: WB

Project Manager. FRANKEL, VICKI

EPA Project Monitor ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1,000.00

.00

$56,055.25

Budgeted
Labor Hours

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

32,007.79

3,160.23

5,495.46

.00

2,000.00

.00

.00

1,912.67

40.00

$44,616.15

Labor Hours
Spent

274.00

470.00

19.00

29.00

792.00

Balance:

18,492.46

-1,950.23

-3,680.46

.00

-470.00

1,000.00

.00

$11,439.10

Balance

-274.00

-470.00

-19.00

-29.00

208.00

Estimated
Dollars

Required:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1,000.00

.00

$56,055.25

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

40.41

3.99

6.94

.00

2.53

.00

.00

2.41

.05

$56.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number. 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 02/19/1999

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: SPARKS County: WASHOE

CERCUSID: NVD986768778 SSID: W6

Project Manager FRANKEL, VICKI

EPA Project Monitor ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

.25

1.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-1.50 .00

-.25 .00

-1.75 1,000.00

TOTAL Direct Labor $56.24 $37.49

Page 4 of 9« Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 02/18/1999

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

54,127.00

6,655.00

10,890.00

.00

.00

11,220.00

.00

$82,892.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,075.00

Total Dollars
Spent:

42,137.00

3,798.94

6,610.80

.00

6,076.16

.00

.00

2,279.51

92.37

$60,994.78

Labor Hours
Spent

30.00

151.00

665.00

28.00

31.00

905.00

Balance:

11,990.00

2,856.06

4,279.20

.00

-6,076.16

11,220.00

.00

$21,897.22

Balance

-30.00

-151.00

-665.00

-28.00

-31.00

170.00

Estimated
Dollars

Required:

54,127.00

6,655.00

10,890.00

.00

.00

11,229.00

.00

$82,901.00

Estimated
Hours

required

.00

.00

.00

.00

.00

1,075.00

Dollars per
LOE hour
delivered:

46.56

4.20

7.30

.00

6.71

.00

.00

2.52

.10

$67.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 02/19/1999

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

11.00

2.00

6.50

37.75

Estimated
Hours

Balance required

-11.00

-2.00

-6.50

-37.75

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

57.25

Dollars per
LOE hour
delivered:

-57.25 1,075.00

TOTAL Direct Labor $1,919.11 $98.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Hearth & Safety Coordination Report Date: 02/18/1999

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 07/31/1999

Site Location: Estimated Completion Date: 07/31/1999

City: San Francisco County: San Francisco

CERCUSID: SSID: 00

Project Manager MCLEOD, CYNTHIA

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASIC USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

266,520.00

37,510.00

6,897.00

.00

6,165.90

.00

.00

$317,092.90

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

5,801.00

Total Dollars
Spent:

142,201.23

20,473.69

2,355.89

.00

3,488.10

.00

.00

4,889.35

65.08

$173,473.34

Labor Hours
Spent

347.00

2,573.00

769.00

79.00

28.50

9.00

31.00

3,836.50

Balance:

124,318.77

17,036.31

4,541.11

.00

2,677.80

.00

.00

$143,619.56

Balance

-347.00

-2,573.00

-769.00

-79.00

-28.50

-9.00

-31.00

1,964.50

Estimated
Dollars

Required:

266,520.00

37,510.00

6,897.00

.00

6,165.90

.00

.00

$317,092.90

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,801.00

Dollars per
LOE hour
delivered:

37.34

5.38

.62

.00

.92

.00

.00

1.28

.02

$45.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9604-0007 TDD Activity Type: START Site General Project

TDDTitie: START Health & Safety Coordination Report Date: 02/19/1999

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 07/31/1999

Site Location: Estimated Completion Date: 07/31/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

139.50

146.50

49.00

212.50

83.50

631.00

Dollars per
LOE hour
delivered:

Balance

-139.50

-146.50

-49.00

-212.50

-83.50

-631.00

Estimated
Hours

required

.00

.00

.00

.00

.00

5,801.00

TOTAL Direct Labor $38,397.64 $70.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9604-0008 TDD Activity Type: START Site General Project

TDDTrtie: START Computer Support Report Date: 02/18/1999

Site Name: START COMPUTER SUPPORT Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager GREGORY, JOHN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

230,595.70

60,500.00

2,420.00

.00

13,290.09

.00

9,075.00

$315,880.79

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

5,445.00

Total Dollars
Spent:

101,612.14

42,111.39

377.56

.00

667.78

.00

.00

9,182.39

11.82

$153,963.08

Labor Hours
Spent

146.50

66.50

2,079.50

41.00

3.50

3.00

46.00

2,386.00

Balance:

128,983.56

18,388.61

2,042.44

.00

12,622.31

.00

9,075.00

$161,917.71

Balance

-146.50

-66.50

-2,079.50

-41.00

-3.50

-3.00

-46.00

3,059.00

Estimated
Dollars

Required:

230,595.70

60,500.00

2,420.00

.00

13,290.00

.00

9,075.00

$315,880.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,445.00

Dollars per
LOE hour
delivered:

42.65

17.68

.16

.00

.28

.00

.00

3.85

.00

$64.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 02/19/1999

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: GREGORY, JOHN

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

T2

Budgeted
Labor Hours

.00

.00

.00

.00

.00

Labor Hours
Spent

114.00

51.00

1,386.00

3.00

5.00

Estimated
Hours

Balance required

-114.00

-51.00

-1,386.00

-3.00

-5.00

.00

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

1,559.00

Dollars per
LOE hour
delivered:

-1,559.00 5,445.00

TOTAL Direct Labor $99,726.72 $64.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 02/18/1999

Site Name: T.A.LE.S. DATABASE Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

10,467.16

522.03

.00

.00

.00

.00

.00

111.74

.00

$11,100.93

Labor Hours
Spent

40.50

186.00

18.00

34.00

278.50

Balance:

9,979.44

-522.03

.00

.00

.00

.00

1,600.00

$10,945.67

Balance

-40.50

-186.00

-18.00

-34.00

121.50

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.58

1.87

.00

.00

.00

.00

.00

.40

.00

$39.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 02/19/1999

Site Name: T.A.LE.S. DATABASE Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: San Francisco County: San Francisco

CERCLJSID: SSID: 00

Project Manager SHAEFFER, KRISTIN

EPA Project Monitor SUTER, DANIEL

Region: 9

Subtask Description:

State: CA

Budgeted
Labor Hours

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 39.00 -39.00 .00

TOTAL .00 39.00 -39.00 400.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,165.80 $29.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 02/18/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland

CERCLISID: CA0001118603

Project Manager LADD, KAREN

EPA Project Monitor: CALHOON, MARK

County: KERN

SSID: BZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

iNO SUBTASK USED

NO SUBTASK USED

NO SUBTASX USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

265,933.40

41,140.00

8,470.00

.00

101.35

.00

.00

$315,644.75

Budgeted
Labor Hours

.00

.00

.00

.00

.00

3,710.00

Total Dollars
Spent:

9,689.98

23,937.51

1,838.28

.00

4,461.80

.00

.00

5,521.29

73.19

$45,522.05

Labor Hours
Spent

7.00

148.00

28.00

45.00

14.00

242.00

Balance:

256,243.42

17,202.49

6,631.72

.00

-4,360.45

.00

.00

$270,122.70

Balance

-7.00

-148.00

-28.00

-45.00

-14.00

3,468.00

Estimated
Dollars

Required:

265,933.40

41,140.00

8,470.00

.00

1,031.35

.00

.00

$316,574.75

Estimated
Hours

required

.00

.00

.00

.00

.00

3,710.00

Dollars per
LOE hour
delivered:

49.19

121.51

9.33

.00

22.65

.00

.00

28.03

.37

$231.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 02/19/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603

Project Manager

EPA Project Monitor

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

SSID: BZ

LADD, KAREN

CALHOON,

9

P1

P2

P3

SS

MARK

Budgeted
Labor Hours

.00

.00

.00

.00

Labor Hours
Spent

69.00

629.25

595.25

56.25

Balance

-69.00

-629.25

-595.25

-56.25

Estimated
Hours

required

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

1,349.75

Dollars per
LOE hour
delivered:

-1,349.75 3,710.00

TOTAL Direct Labor $85,033.10 $65.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number. 09-9607-0001 TDD Activity Type: START Site General Project

TDDTitie: Region IX Cost Summary Information Report Date: 02/18/1999

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 01/31/2000

Site Location: San Francisco Estimated Completion Date: 01/31/2000

City: San Francisco

CERCLIS ID:

Project Manager CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor Hours

.00

.00

.00

295.00

Total Dollars
Spent:

4,812.57

71.74

1,786.70

.00

.00

.00

.00

397.74

.00

$7,068.75

Labor Hours
Spent

24.00

34.00

74.00

132.00

Balance:

16,077.13

533.26

-334.70

.00

.00

.00

.00

$15,877.95

Balance

-24.00

-34.00

-74.00

163.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

49.11

.73

18.23

.00

.00

.00

.00

4.06

.00

$72.13

Page 10 of 108 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9607-0001 TDD Activity Type: START Site General Project

TDDTitie: Region IX Cost Summary Information Report Date: 02/19/1999

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 01/31/2000

Site Location: San Francisco Estimated Completion Date: 01/31/2000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager CRUZ, MARIA

EPA Project Monitor NELSON, KAREN

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 14.00 -14.00 .00

TOTAL .00 14.00 -14.00 295.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0003 TDD Activity Type: START Stte General Project

TDDTitie: CAMEO Training Program Report Date: 02/18/1999

Site Name: CAMEO TRAINING PROGRAM Completion Date: 07/31/1999

Site Location: Estimated Completion Date: 07/31/1999

City: San Francisco

CERCLIS ID:

Project Manager SAPP.JUDY

EPA Project Monitor: INGLIS, JEFF

County: San Francisco State: CA

SSID: 00

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

$136,056.74

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

2,213.00

Total Dollars
Spent:

63,714.37

6,566.14

21,114.11

.00

.00

.00

.00

5,923.78

.00

$97,318.40

Labor Hours
Spent

609.00

1.00

1,133.50

12.00

14.00

36.00

1,805.50

Balance:

30,849.05

-2,815.14

4,770.21

.00

.00

.00

11,858.00

$38,738.34

Balance

-609.00

-1.00

-1,133.50

-12.00

-14.00

-36.00

407.50

Estimated
Dollars

Required:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

$136,056.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,213.00

Dollars per
LOE hour
delivered:

35.56

3.67

11.79

.00

.00

.00

.00

3.31

.00

$54.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDDTitie: CAMEO Training Program Report Date: 02/19/1999

Site Name: CAMEO TRAINING PROGRAM Completion Date: 07/31/1999

Site Location: Estimated Completion Date: 07/31/1999

City: San Francisco

CERCLIS ID:

Project Manager SAPP, JUDY

EPA Project Monitor INGLIS, JEFF

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

169.50

192.00

8.00

4.00

Estimated
Hours

Balance required

-169.50

-192.00

-8.00

-4.00

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

373.50

Dollars per
LOE hour
delivered:

-373.50 2,213.00

TOTAL Direct Labor $14,246.33 $38.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0005 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Program Management Report Date: 02/18/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Budgeted
Labor Hours

.00

.00

.00

.00

650.00

Total Dollars
Spent:

2,731.87

765.57

824.86

.00

.00

.00

.00

340.36

.00

$4,662.66

Labor Hours
Spent

24.00

1.00

20.00

8.00

53.00

Balance:

47,667.83

5,284.43

47,575.14

.00

61,200.00

.00

2,027.96

$163,415.00

Balance

-24.00

-1.00

-20.00

-8.00

597.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

51.54

14.44

15.56

.00

.00

.00

.00

6.42

.00

$87.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0005 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Program Management Report Date: 02/19/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager JAMES, JAMES

EPA Project Monitor CALHOON, MARK

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1

P2

P3

SS

TOTAL

.00

.00

.00

.00

.00

Total Dollars
Spent:

-21.00

10.00

464.50

14.00

467.50

Dollars per
LOE hour
delivered:

21.00

-10.00

-464.50

-14.00

-467.50

.00

.00

.00

.00

650.00

TOTAL Direct Labor $28,687.08 $63.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 02/18/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

$769,987.39

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

3,601.00

Total Dollars
Spent:

73,604.70

32,860.37

18,925.96

.00

496,065.15

.00

.00

11,082.06

7,854.67

$640,392.91

Labor Hours
Spent

133.50

1,015.75

.00

742.00

14.00

42.25

28.00

1,975.50

Balance:

104,727.09

3,439.63

16,769.04

.00

-478,824.55

500,000.00

2,420.00

$129,594.48

Balance

-133.50

-1,015.75

.00

-742.00

-14.00

-42.25

-28.00

1,625.50

Estimated
Dollars

Required:

178,331.79

36,300.00

35,695.00

.00

17,240.60

500,000.00

2,420.00

$769,987.39

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

Dollars per
LOE hour
delivered:

38.07

17.00

9.79

.00

256.60

.00

.00

5.73

4.06

$331.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0006 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Drinking Water Report Date: 02/19/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager MCLEOD, CYNTHIA

EPA Project Monitor CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P1

P2

P3

P3

SS

T1

TOTAL

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent

Labor Hours
Spent

.00

586.25

308.00

3.00

608.50

200.50

2.00

1,708.25

Dollars per
LOE hour
delivered:

Balance

.00

-586.25

-308.00

-3.00

-608.50

-200.50

-2.00

-1,708.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,601.00

TOTAL Direct Labor $70,809.08 $46.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number. 09-9610-0007 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Surface Water Sampling Report Date: 02/18/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted
Labor Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

1,046.45

972.89

.00

.00

.00

.00

.00

208.21

.00

$2,227.55

Labor Hours
Spent

4.00

8.00

1.00

8.00

6.00

27.00

Balance:

29,038.80

-972.89

.00

.00

.00

.00

.00

$27,857.70

Balance

-4.00

-8.00

-1.00

-8.00

-6.00

403.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

38.76

36.03

.00

.00

.00

.00

.00

7.71

.00

$82.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0007 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Surface Water Sampling Report Date: 02/19/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager SHAEFFER, KRISTIN

EPA Project Monitor CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Hours Spent Balance required

.00

.00

.00

8.50 -8.50

6.00 -6.00

.00 .00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

14.50

Dollars per
LOE hour
delivered:

-14.50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 02/18/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 02/26/1999

Site Location: Estimated Completion Date: 02/26/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603

Project Manager WONG, DIANA

EPA Project Monitor: CALHOON, MARK

SSID: BZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTAS;C USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Budgeted
Labor Hours

.00

.00

.00

.00

.00

480.00

Total Dollars
Spent:

4,755.59

87.94

.00

.00

449.25

.00

.00

18.82

8.98

$5,320.58

Labor Hours
Spent

3.00

129.00

.00

2.00

4.00

138.00

Balance:

24,849.21

26,767.16

.00

.00

-449.25

.00

.00

$51,139.32

Balance

-3.00

-129.00

.00

-2.00

-4.00

342.00

Estimated
Dollars

Required:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Estimated
Hours

required

.00

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

34.46

.64

.00

.00

3.26

.00

.00

.14

.07

$38.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 02/19/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 02/26/1999

Site Location: Estimated Completion Date: 02/26/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager WONG, DIANA

EPA Project Monitor CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED .

g
Budgeted

Labor Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

146.00

190.50

336.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-146.00 .00

-190.50 .00

-336.50 480.00

TOTAL Direct Labor $21,260.50 $63.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0009 TDD Activity Type: START Site Specific Project

TDDTrtie: McFarland - Analytical Support Report Date: 02/18/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

$171,402.06

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

2,190.00

Tote) Dollars
Spent:

62,968.30

12,823.91

2,357.61

.00

6,373.09

.00

.00

3,248.77

121.29

$87,892.97

Labor Hours
Spent

18.00

438.50

910.50

12.00

120.00

2.50

7.00

1,508.50

Balance:

83,967.96

-6,773.91

9,742.39

.00

-5,057.29

5,000.00

.00

$83,509.09

Balance

-18.00

-438.50

-910.50

-12.00

-120.00

-2.50

-7.00

681.50

Estimated
Dollars

Required:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

$171,402.06

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,190.00

Dollars per
LOE hour
delivered:

45.35

9.24

1.70

.00

4.59

.00

.00

2.34

.09

$63.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0009 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Analytical Support Report Date: 02/19/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager EDWARDS, HOWARD

EPA Project Monitor CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

T1

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

.00

46.50

146.25

400.00

66.00

5.00

Estimated
Hours

Balance required

-46.50

-146.25

-400.00

-66.00

-5.00

.00

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

663.75

Dollars per
LOE hour
delivered:

-663.75 2,190.00

TOTAL Direct Labor $41,153.03 $68.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0010 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Data Management Support Report Date: 02/18/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADW1CK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

9,939.38

8,703.96

1,291.24

.00

90.63

.00

.00

2,138.95

1.36

$22,165.52

Labor Hours
Spent

2.50

45.50

148.00

21.00

8.00

225.00

Balance:

64,621.52

-8,703.96

-1,291.24

.00

-90.63

.00

.00

$52,395.38

Balance

-2.50

-45.50

-148.00

-21.00

-8.00

775.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

44.18

38.68

5.74

.00

.40

.00

.00

9.51

.01

$98.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0010 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Data Management Support Report Date: 02/19/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCUSID: CA0001118603 SSID: BZ

Project Manager CHADWICK, PATRICIA

EPA Project Monitor CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P3

SS

T2

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

66.00

427.00

23.00

32.00

Estimated
Hours

Balance required

-66.00

-427.00

-23.00

-32.00

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

548.00

Dollars per
LOE hour
delivered:

-548.00 1,000.00

TOTAL Direct Labor $34,282.27 $65.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0012 TDD Activity Type: START SHe Specific Project

TDDTitie: McFarland - Soil Report Date: 02/18/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager. WOOD, MICHELLE

EPA Project Monitor CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

318,458.20

36,300.00

65,340.00

.00

44,641.32

750,000,00

33,880.00

,248,619.52

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

7,280.00

Total Dollars
Spent:

68,054.61

48,435.47

2,473.88

.00

6,586.48

772.00

.00

10,894.39

98.80

$137,315.63

Labor Hours
Spent

116.50

1,112.25

354.50

17.00

76.50

16.00

1,692.75

Balance:

250,403.59

-12,135.47

62,866.12

.00

38,054.84

749,228.00

33,880.00

$1,111,303.89

Balance

-116.50

-1,112.25

-354.50

-17.00

-76.50

-16.00

5,587.25

Estimated
Dollars

Required:

318,458.20

36,300.00

65,340.00

.00

44,641.32

750,000.00

33,880.00

1,248,619.52

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

7,280.00

Dollars per
LOE hour
delivered:

42.11

29.97

1.53

.00

4.08

.48

.00

6.74

.06

$84.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0012 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Soil Report Date: 02/19/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager WOOD, MICHELLE

EPA Project Monitor CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

T1

T2

TOTAL

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

2,148.75

109.00

309.50

106.25

58.00

.25

2,731.75

Dollars per
LOE hour
delivered:

Balance

-2,148.75

-109.00

-309.50

-106.25

-58.00

-.25

-2,731.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

7,280.00

TOTAL Direct Labor $107,784.51 $41.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0013 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Air Report Date: 02/18/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager PALLADINO, CARL

EPA Project Monitor CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

Budgeted
Labor Hours

.00

.00

.00

1,450.00

Total Dollars
Spent:

961.99

60.60

.47

.00

.00

.00

.00

13.06

.00

$1,036.12

Labor Hours
Spent

5.00

10.00

4.00

19.00

Balance:

102,365.86

-60.60

-.47

.00

.00

.00

.00

$102,291.73

Balance

-5.00

-10.00

-4.00

1,431.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

Estimated
Hours

required

.00

.00

.00

1,450.00

Dollars per
LOE hour
delivered:

50.63

3.19

.02

.00

.00

.00

.00

.69

.00

$54.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0013 TDD Activity Type: START Site Specific Project

TDDTitie: McFarland - Air Report Date: 02/19/1999

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager PALLADINO, CARL

EPA Project Monitor CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.00

31.00

61.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-30.00 .00

-31.00 .00

-61.00 1,450.00

TOTAL Direct Labor $3,122.75 $51.19
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number. 09-9610-0019 TDD Activity Type: START Site General Project

TDDTitie: Hawaii Exercises FY'97 Report Date: 02/18/1999

Site Name: HAWAII EXERCISES FY'97 Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Honolulu

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager MCLEOD, CYNTHIA

EPA Project Monitor ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Budgeted
Labor Hours

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

21,023.88

4,465.15

13,153.81

.00

.00

.00

.00

3,770.39

.00

$42,413.23

Labor Hours
Spent

364.50

155.00

12.00

5.00

18.00

554.50

Balance:

36,276.12

-1,077.15

8,710.89

.00

.00

.00

.00

$40,139.47

Balance

-364.50

-155.00

-12.00

-5.00

-18.00

415.50

Estimated
Dollars

Required:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Estimated
Hours

required

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

38.26

8.13

23.94

.00

.00

.00

.00

6.86

.00

$77.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9610-0019 TDD Activity Type: START Site General Project

TDDTitie: Hawaii Exercises FY'97 Report Date: 02/19/1999

Site Name: HAWAII EXERCISES FY'97 Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

23.50

417.00

3.00

443.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-23.50 .00

-417.00 .00

-3.00 .00

-443.50 970.00

TOTAL Direct Labor $39,665.61 $90.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9811-0016 TDD Activity Type: START Site Specific Project

TDDTitie: DC Metals Report Date: 02/18/1999

Site Name: DC METALS Completion Date: 03/31/1999

Site Location: 1414 Third Street Estimated Completion Date: 03/31/1999

City: Oakland County: Alameda
State: CA

CERCLISID: SSID: DJ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor HENNING, LOREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASIC USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

66,041.00

9,438.00

1,210.00

.00

.00

12,240.00

.00

$88,929.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,581.00

Total Dollars
Spent:

49,427.49

7,357.07

1,406.53

.00

1,489.02

.00

.00

1,875.35

24.09

$61,579.55

Labor Hours
Spent

37.50

931.75

310.00

14.00

22.00

1,315.25

Balance:

16,613.51

2,080.93

-196.53

.00

-1,489.02

12,240.00

.00

$27,349.45

Balance

-37.50

-931.75

-310.00

-14.00

-22.00

265.75

Estimated
Dollars

Required:

66,041.00

9,438.00

1,210.00

.00

.00

12,240.00

.00

$88,929.00

Estimated
Hours

required

.00

.00

.00

.00

.00

1,581.00

Dollars per
LOE hour
delivered:

37.58

5.59

1.07

.00

1.13

.00

.00

1.43

.02

$46.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDDTitie: DC Metals Report Date: 02/19/1999

Site Name: DC METALS Completion Date: 03/31/1999

Site Location: 1414 Third Street Estimated Completion Date: 03/31/1999

City: Oakland County: Alameda State: CA

CERCLIS ID:

Project Manager

EPA Project Monitor

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

SSID: DJ

MCLEOD, CYNTHIA

HENNING,

9

P1

P2

P3

SS

LOREN

Budgeted
Labor Hours

.00

.00

.00

.00

Labor Hours
Spent

119.00

14.50

14.00

4.25

Balance

-119.00

-14.50

-14.00

-4.25

Estimated
Hours

required

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

151.75

Dollars per
LOE hour
delivered:

-151.75 1,581.00

TOTAL Direct Labor $4,301.10 $29.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9612-0001 TDD Activity Type: START Site Specific Project

TDDTitie: Truckee River Hazmat Plan Report Date: 02/18/1999

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1999

Site Location: Estimated Completion Date: 07/31/1999

City: Truckee

CERCLIS ID:

County: Nevada

SSID: ZZ

State: CA

Project Manager CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

68,640.00

18,150.00

2,904.00

.00

3,366.00

.00

.00

$93,060.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1,400.00

Total Dollars
Spent:

27,120.51

7,080.21

2,591.19

.00

6,387.31

.00

.00

2,069.57

106.17

$45,354.96

Labor Hours
Spent

56.00

785.50

12.00

20.00

7.00

25.00

905.50

Balance:

41,519.49

11,069.79

312.81

.00

-3,021.31

.00

.00

$47,705.04

Balance

-56.00

-785.50

-12.00

-20.00

-7.00

-25.00

494.50

Estimated
Dollars

Required:

68,640.00

18,150.00

2,904.00

.00

3,366.00

.00

.00

$93,060.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,400.00

Dollars per
LOE hour
delivered:

30.63

8.00

2.93

.00

7.21

.00

.00

2.34

.12

$51.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDDTitie: Truckee River Hazmat Plan Report Date: 02/19/1999

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 07/31/1999

Site Location: Estimated Completion Date: 07/31/1999

City: Truckee County: Nevada

CERCLISID: SSID: ZZ

Project Manager CLEMENS, ROBIN

EPA Project Monitor BARTON, DANA

TOTAL .00

Total Dollars
Spent:

296.50

Dollars per
LOE hour
delivered:

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

152.25

31.00

71.00

42.25

Estimated
Hours

Balance required

-152.25

-31.00

-71.00

-42.25

.00

.00

.00

.00

-296.50 1,400.00

TOTAL Direct Labor $9,772.20 $38.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9612-0002 TDD Activity Type: START Site Specific Project

TDDTitie: Quality Printed Circuits - Community Relation Report Date: 02/18/1999

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/31/2000

Site Location: Estimated Completion Date: 01/31/2000

City: Phoenix

CERCLISID: AZD074440470

Project Manager LADD, KAREN

EPA Project Monitor: ROSEN, VICKl

County: Maricopa

SSID: DM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,030.00

Total Dollars
Spent:

2,272.91

7,765.07

1,934.15

.00

.00

.00

.00

2,075.66

.00

$14,047.79

Labor Hours
Spent

.00

10.00

19.00

4.50

18.00

51.50

Balance:

75,161.99

1,793.93

4,720.85

.00

.00

.00

.00

$79,601.11

Balance

.00

-10.00

-19.00

-4.50

-18.00

978.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,030.00

Dollars per
LOE hour
delivered:

48.36

165.21

41.15

.00

.00

.00

.00

44.16

.00

$298.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDDTitie: Quality Printed Circuits - Community Relation Report Date: 02/19/1999

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/31/2000

Site Location: Estimated Completion Date: 01/31/2000

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

16.50

426.75

336.50

5.75

Estimated
Hours

Balance required

-16.50

-426.75

-336.50

-5.75

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

785.50

Dollars per
LOE hour
delivered:

-785.50 1,030.00

TOTAL Direct Labor $51,285.68 $65.77
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9612-0011 TDD Activity Type: START Srte Specific Project

TDDTitie: Quality Printed Circuits - Technical Report Date: 02/18/1999

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Phoenix County: Maricopa

CERCUSID: AZD074440470 SSID: DM

Project Manager LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

3,028.00

Total Dollars
Spent:

32,007.79

35,788.10

19,282.22

.00

104,876.12

90,310.00

.00

11,785.20

1,664.76

$295,714.19

Labor Hours
Spent

180.25

652.00

16.00

67.50

8.00

34.00

957.75

Balance:

159,770.41

-11,588.10

4,917.78

.00

-99,776.12

94,690.00

6,196.99

$140,761.00

Balance

-180.25

-652.00

-16.00

-67.50

-8.00

-34.00

2,070.25

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

Dollars per
LOE hour
delivered:

35.95

40.20

21.66

.00

117.81

101.44

.00

13.24

1.87

$332.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9612-0011 TDD Activity Type: START Site Specific Project

TDDTitie: Quality Printed Circuits - Technical Report Date: 02/19/1999

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager LICHENS, CHRIS

EPA Project Monitor RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

118.00

315.25

2,225.50

223.50

88.50

27.00

2,997.75

Dollars per
LOE hour
delivered:

Balance

-118.00

-315.25

-2,225.50

-223.50

-88.50

-27.00

-2,997.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

TOTAL Direct Labor $196,497.10 $70.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9702-0001 TDD Activity Type: START Site General Project

TDDTitie: Lab-Pack Research New Technology Report Date: 02/18/1999

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 10/31/1999

Site Location: Estimated Completion Date: 10/31/1999

1
City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager OWSTON, R. SHAWN

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Budgeted
Labor Hours

.00

.00

.00

.00

.00

320.00

Total Dollars
Spent:

8,026.21

419.68

.00

.00

123.38

.00

.00

89.83

2.47

$8,661.57

Labor Hours
Spent

5.50

26.00

152.50

10.00

8.00

202.00

Balance:

8,850.59

3.82

.00

.00

-123.38

.00

.00

$8,638.73

Balance

-5.50

-26.00

-152.50

-10.00

-8.00

118.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.73

2.08

.00

.00

.61

.00

.00

.44

.01

$42.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDDTitie: Lab-Pack Research New Technology Report Date: 02/19/1999

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 10/31/1999

Site Location: Estimated Completion Date: 10/31/1999

City: San Francisco County: San Francisco State: CA

CERCLISID: SSID: 00

Project Manager OWSTON, R. SHAWN

EPA Project Monitor SUTER, DANIEL

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

60.50

60.50

Balance

-60.50

-60.50

Estimated
Hours

required

.00

320.00

Dollars per
Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $1,976.82 $32.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 02/18/1999

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 02/28/1999

Site Location: 1 Cyclotron Road Estimated Completion Date: 02/28/1999

City: Berkeley County: Alameda

CERCLISID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Budgeted
Labor Hours

.00

.00

.00

.00

222.00

Total Dollars
Spent:

2,190.26

1,560.78

.00

.00

.00

.00

.00

334.01

.00

$4,085.05

Labor Hours
Spent

35.00

6.00

2.50

14.00

57.50

Balance:

12,450.70

-1,379.28

.00

.00

.00

.00

.00

$10,737.41

Balance

-35.00

-6.00

-2.50

-14.00

164.50

Estimated
Dollars

Required:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Estimated
Hours

required

.00

.00

.00

.00

222.00

Dollars per
LOE hour
delivered:

39.82

28.38

.00

.00

.00

.00

.00

6.07

.00

$74.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9703-0008 TDD Activity Type: START Site Specific Project

TDDTitie: Lawrence Berkeley Lab - FFR Report Date: 02/19/1999

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 02/28/1999

Site Location: 1 Cyclotron Road Estimated Completion Date: 02/28/1999

City: Berkeley County: Alameda

CERCLISID: CA4890008986 SSID: 75

Project Manager. JOHNSON, KAREN

EPA Project Monitor ARMSTRONG, PHILIP

TOTAL .00

Total Dollars
Spent:

179.75

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Hours Spent Balance required

.00 157.00 -157.00 .00

.00 22.75 -22.75 .00

-179.75 222.00

TOTAL Direct Labor $11,415.57 $72.71

Page 26 of 96 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9704-0002 TDD Activity Type: START Site Specific Project

TDDTitie: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 02/18/1999

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNTY Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Budgeted
Labor Hours

.00

33.00

Total Dollars
Spent:

250.20

62.71

.00

.00

.00

.00

.00

13.42

.00

$326.33

Labor Hours
Spent

8.00

8.00

Balance:

2,149.80

-23.99

.00

.00

.00

.00

.00

$2,112.39

Balance

-8.00

25.00

Estimated
Dollars

Required:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

31.28

7.84

.00

.00

.00

.00

.00

1.68

.00

$40.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDDTitie: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 02/19/1999

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNTY Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

22.00

3.25

25.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-22.00 .00

-3.25 .00

-25.25 33.00

TOTAL Direct Labor $1,453.98 $66.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDDTitie: Arcadia MTBE Site Report Date: 02/18/1999

Site Name: ARCADIA MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager SCHWENNESEN, MICHAEL

EPA Project Monitor UNDER, STEVEN

: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

46,914.75

5,461.94

3,630.00

.00

135,263.22

.00

.00

$191,269.91

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

2,705.00

Total Dollars
Spent:

30,932.98

2,823.80

267.84

.00

103,926.92

.00

.00

661.57

1,739.19

$140,352.30

Labor Hours
Spent

3.00

95.00

708.25

10.00

12.50

18.50

847.25

Balance:

15,981.77

2,638.14

3,362.16

.00

31,336.30

.00

.00

$50,917.61

Balance

-3.00

-95.00

-708.25

-10.00

-12.50

-18.50

1,857.75

Estimated
Dollars

Required:

46,914.75

5,461.94

3,630.00

.00

135,263.22

.00

.00

$191,269.91

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,705.00

Dollars per
LOE hour
delivered:

37.06

3.38

.32

.00

124.50

.00

.00

.79

2.08

$168.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDDTitie: Arcadia MTBE Site Report Date: 02/19/1999

Site Name: ARCADIA MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager SCHWENNESEN, MICHAEL

EPA Project Monitor LINDER, STEVEN

TOTAL .00

Total Dollars
Spent:

1,413.25

Dollars per
LOE hour
delivered:

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

213.00

454.50

638.75

107.00

Estimated
Hours

Balance required

-213.00

-454.50

-638.75

-107.00

.00

.00

.00

.00

-1,413.25 2,705.00

TOTAL Direct Labor $2,009.18 $1.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDDTitie: Charnock MTBE Site Report Date: 02/18/1999

Site Name: CHARNOCK MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor LINDER, STEVEN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

211,515.90

15,730.00

18,150.00

.00

621,969.68

40,000.00

.00

$907,365.58

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

11,030.00

Total Dollars
Spent:

119,176.81

15,212.60

3,548.68

.00

513,161.68

501.00

.00

3,832.90

8,330.69

$663,764.36

Labor Hours
Spent

34.50

733.50

2,196.75

24.00

75.00

21.50

3,085.25

Balance:

92,339.09

517.40

14,601.32

.00

108,808.00

39,499.00

.00

$243,601.22

Balance

-34.50

-733.50

-2,196.75

-24.00

-75.00

-21.50

7,944.75

Estimated
Dollars

Required:

211,515.90

15,730.00

18,150.00

.00

621,969.68

40,000.00

.00

$907,365.58

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

11,030.00

Dollars per
LOE hour
delivered:

39.59

5.05

1.18

.00

170.47

.17

.00

1.27

2.77

$220.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9705-0004 TDD Activity Type: START Site Specific Project

TDDTitie: Charnock MTBE Site Report Date: 02/19/1999

Site Name: CHARNOCK MTBE SITE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

p1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1,651.25

1,363.00

2,961.00

483.75

7.00

6,466.00

Dollars per
LOE hour
delivered:

Balance

-1,651.25

-1,363.00

-2,961.00

-483.75

-7.00

-6,466.00

Estimated
Hours

required

.00

.00

.00

.00

.00

11,030.00

TOTAL Direct Labor $53,498.75 $8.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9705-0007 TDD Activity Type: START Site Specific Project

TDDTitie: Fort Irwin National Training Center - Fort Ir Report Date: 02/18/1999

Site Name: FORT IRWIN NATIONAL TRAINING CENTER-FOR Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Fort Irwin County: San Bernardino

CERCLISID: CA5213790038 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

7,000.00

.00

.00

.00

.00

.00

.00

$7,000.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

105.00

Total Dollars
Spent:

4,045.57

571.60

.00

.00

.00

.00

.00

122.33

.00

$4,739.50

Labor Hours
Spent

3.00

57.00

8.00

21.00

10.00

99.00

Balance:

2,954.43

-571.60

.00

.00

.00

.00

.00

$2,260.50

Balance

-3.00

-57.00

-8.00

-21.00

-10.00

6.00

Estimated
Dollars

Required:

7,000.00

.00

.00

.00

.00

.00

.00

$7,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

105.00

Dollars per
LOE hour
delivered:

51.87

7.33

.00

.00

.00

.00

.00

1.57

.00

$60.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Montii Ending: 01/30/1999

TDD Number 09-9705-0007 TDD Activity Type: START Site Specific Project

TDDTitie: Fort Irwin National Training Center - Fort Ir Report Date: 02/19/1999

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FOR Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Fort Irwin County: San Bernardino

CERCUSID: CA5213790038 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P3

SS

T1

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

23.00

14.75

2.50

Estimated
Hours

Balance required

-23.00

-14.75

-2.50

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

40.25

Dollars per
LOE hour
delivered:

-40.25 105.00

TOTAL Direct Labor $2,241.22 $87.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9705-0013 TDD Activity Type: START Site General Project

TDDTitie: DTSC Document Reviews #1 Report Date: 02/18/1999

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING Completion Date: 07/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 07/30/1999

City: Berkeley/Glendale County: Alameda/Los Angele

CERCLISID: SSID: 00

Project Manager JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

58,132.00

229.27

.00

.00

.00

.00

.00

$58,361.27

Budgeted
Labor Hours

.00

.00

.00

.00

.00

1,026.00

Total Dollars
Spent:

12,678.07

1,950.73

.00

.00

.00

.00

.00

417.47

.00

$15,046.27

Labor Hours
Spent

218.00

54.00

10.00

40.50

7.00

329.50

Balance:

45,453.93

-1,721.46

.00

.00

.00

.00

.00

$43,315.00

Balance

-218.00

-54.00

-10.00

-40.50

-7.00

696.50

Estimated
Dollars

Required:

58,132.00

229.27

.00

.00

.00

.00

.00

$58,361.27

Estimated
Hours

required

.00

.00

.00

.00

.00

1,026.00

Dollars per
LOE hour
delivered:

43.87

6.75

.00

.00

.00

.00

.00

1.44

.00

$52.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDDTitie: DTSC Document Reviews #1 Report Date: 02/19/1999

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING Completion Date: 07/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 07/30/1999

City: Berkeley/Glendale County: Alameda/Los Angele State: CA

CERCUSID: SSID: 00

Project Manager JAMES, JAMES

EPA Project Monitor LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

19.75

256.00

128.25

22.50

Estimated
Hours

Balance required

-19.75

-256.00

-128.25

-22.50

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

426.50

Dollars per
LOE hour
delivered:

-426.50 1,026.00

TOTAL Direct Labor $22,647.02 $56.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDDTitie: Pemaco Removal Site Report Date: 02/18/1999

Site Name: PEMECOINC. Completion Date: 03/31/1999

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 03/31/1999

City: MAYWOOD

CERCLISID: CAD980737092

Project Manager SAPP.JUDY

EPA Project Monitor: DUNKELMAN, TOM

County: LOS ANGELES

SSID: 9K

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

2,620.00

Total Dollars
Spent:

62,941.77

11,350.69

3,866.24

.00

31,272.73

.00

.00

3,236.47

501.67

$113,169.57

Labor Hours
Spent

567.50

549.00

5.00

568.75

6.00

22.00

17.00

1,735.25

Balance:

35,103.13

-5,300.69

4,603.76

.00

-22,351.81

40,000.00

9,680.00

$57,996.25

Balance

-567.50

-549.00

-5.00

-568.75

-6.00

-22.00

-17.00

884.75

Estimated
Dollars

Required:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,620.00

Dollars per
LOE hour
delivered:

36.74

6.63

2.26

.00

18.25

.00

.00

1.89

.29

$66.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9706-0003 TDD Activity Type: START Site Specific Project

TDDTitie: Pemaco Removal Site Report Date: 02/19/1999

Site Name: PEMECOINC. Completion Date: 03/31/1999

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 03/31/1999

City: MAYWOOD

CERCUSID: CAD980737092

Project Manager SAPP.JUDY

EPA Project Monitor DUNKELMAN, TOM

County: LOS ANGELES

SSID: 9K

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

264.00

217.50

39.00

3.50

Estimated
Hours

Balance required

-264.00

-217.50

-39.00

-3.50

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

524.00

Dollars per
LOE hour
delivered:

-524.00 2,620.00

TOTAL Direct Labor $20,525.49 $39.43

Page 32 of 96 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9706-0006 TDD Activity Type: START Site General Project

TDDTitie: Phytoremediation Technology Evaluation Report Date: 02/18/1999

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATIO Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Seattle County: State: WA

CERCLISID: SSID: 00

Project Manager. OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASIC USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Budgeted
Labor Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

1,939.27

91.50

.00

.00

.00

.00

.00

19.59

.00

$2,050.36

Labor Hours
Spent

11.00

2.00

26.00

6.00

12.00

57.00

Balance:

1,126.37

628.45

1,089.00

.00

.00

.00

.00

$2,824.23

Balance

-11.00

-2.00

-26.00

-6.00

-12.00

23.00

Estimated
Dollars

Required:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.02

1.61

.00

.00

.00

.00

.00

.34

.00

$35.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9706-0006 TDD Activity Type: START Site General Project

TDDTitie: Phytoremediatjon Technology Evaluation Report Date: 02/19/1999

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATIO Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Seattle County:

CERCUSID: SSID: 00

Project Manager OWSTON, R. SHAWN

EPA Project Monitor LAWRENCE, KAY

R*9ion: 9 Budgeted
Subtask Description: Labor Hours

Labor Hours
Spent

State: WA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 17.00 -17.00 .00

TOTAL .00 17.00 -17.00 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $493.91 $29.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9706-0011 TDD Activity Type: START Site General Project

TDDTitie: Fresno Drum Site Report Date: 02/18/1999

Site Name: FRESNO DRUM SITE Completion Date: 01/29/1999

Site Location: 733 South Hughes Avenue Estimated Completion Date: 01/29/1999

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager WALTER, JOHN

EPA Project Monitor SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1,078.00

Total Dollars
Spent:

9,236.32

4,978.61

1,953.42

.00

27,718.19

.00

.00

1,483.53

416.12

$45,786.19

Labor Hours
Spent

579.50

199.50

29.50

6.00

2.00

24.50

841.00

Balance:

15,221.20

-1,772.11

7,341.80

.00

-11,792.57

.00

2,662.00

$9,760.67

Balance

-579.50

-199.50

-29.50

-6.00

-2.00

-24.50

237.00

Estimated
Dollars

Required:

24,457.52

3,206.50

9,295.22

.00

15,925.62

.00

2,662.00

$55,546.86

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,078.00

Dollars per
LOE hour
delivered:

11.01

5.93

2.33

.00

33.04

.00

.00

1.77

.50

$54.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDDTitie: Fresno Drum Site Report Date: 02/19/1999

Site Name: FRESNO DRUM SITE Completion Date: 01/29/1999

Site Location: 733 South Hughes Avenue Estimated Completion Date: 01/29/1999

City: Fresno County: Fresno

CERCUSID: CA0001576511 SSID: DG

Project Manager WALTER, JOHN

EPA Project Monitor SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

124.75

99.50

9.00

5.75

239.00

Dollars per
LOE hour
delivered:

Balance

-124.75

-99.50

-9.00

-5.75

-239.00

Estimated
Hours

required

.00

.00

.00

.00

1,078.00

TOTAL Direct Labor $5,446.32 $23.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 02/18/1999

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 06/30/2000

Site Location: Estimated Completion Date: 06/30/2000

City: City of Industry County: Los Angeles

CERCUSID: CAD980818579 SSID: 2C

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

iubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

119,619.67

16,468.46

.00

.00

1,644.75

.00

.00

$137,732.88

Budgeted
Labor Hours

.00

.00

.00

.00

.00

2,154.00

Total Dollars
Spent:

13,227.31

4,007.56

.00

.00

14,883.10

.00

.00

857.65

255.87

$33,231.49

Labor Hours
Spent

547.00

34.00

6.00

268.00

14.00

869.00

Balance:

106,392.36

12,460.90

.00

.00

-13,238.35

.00

.00

$104,501.39

Balance

-547.00

-34.00

-6.00

-268.00

-14.00

1,285.00

Estimated
Dollars

Required:

119,619.67

16,468.46

.00

.00

1,644.75

.00

.00

$137,732.88

Estimated
Hours

required

.00

.00

.00

.00

.00

2,154.00

Dollars per
LOE hour
delivered:

22.01

6.67

.00

.00

24.76

.00

.00

1.43

.43

$55.29

Page 35 of 108 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9706-0012 TDD Activity Type: START Site Specific Project

TDDTitie: San Gabriel Valley-Puente Valley Report Date: 02/19/1999

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 06/30/2000

Site Location: Estimated Completion Date: 06/30/2000

City: City of Industry County: Los Angeles

CERCUSID: CAD980818579 SSID: 2C

Project Manager SHAEFFER, KRISTIN

EPA Project Monitor HENNING, LOREN

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1

P2

P3

SS

TOTAL

.00

.00

.00

.00

.00

Total Dollars
Spent:

486.00

1.00

616.50

265.50

1,369.00

Dollars per
LOE hour
delivered:

-486.00

-1.00

-616.50

-265.50

-1,369.00

.00

.00

.00

.00

2,154.00

TOTAL Direct Labor $73,677.91 $66.77
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9706-0014 TDD Activity Type: START Site General Project

TDDTitie: On-Going Program Support Report Date: 02/18/1999

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: SAN FRANCISCO County: SAN FRANCISCO

CERCUSID: SSID: 00

Project Manager CHAMBERS, THOMPSON

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

,004,980.00

266,200.00

7,260.00

.00

11,934.00

.00

36,300.00

,326,674.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

15,420.00

Total Dollars
Spent:

584,658.73

143,744.67

22,599.69

.00

5,265.15

.00

.00

35,596.91

92.95

$791,958.10

Labor Hours
Spent

389.50

2,884.50

1.00

3,226.50

58.00

1,751.00

5,337.75

72.00

1,394.75

15,115.00

Balance:

420,321.27

122,455.33

-15,339.69

.00

6,668.85

.00

36,300.00

$534,715.90

Balance

-389.50

-2,884.50

-1.00

-3,226.50

-58.00

-1,751.00

-5,337.75

-72.00

-1,394.75

305.00

Estimated
Dollars

Required:

1,004,980.00

266,200.00

7,260.00

.00

11,934.00

.00

36,300.00

1,326,674.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

15,420.00

Dollars per
LOE hour
delivered:

59.80

14.70

2.31

.00

.54

.00

.00

3.64

.01

$81.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9706-0014 TDD Activity Type: START Site General Project

TDDTitie: On-Going Program Support Report Date: 02/19/1999

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: SAN FRANCISCO County: SAN FRANCISCO

CERCUSID: SSID: 00

Project Manager CHAMBERS, THOMPSON

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

P3

SS

T1

TOTAL

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

538.50

177.50

713.75

5.00

2,540.50

3.00

3,978.25

Dollars per
LOE hour
delivered:

Balance

-538.50

-177.50

-713.75

-5.00

-2,540.50

-3.00

-3,978.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

15,420.00

TOTAL Direct Labor $180,107.76 $125.27
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9706-0015 TDD Activity Type: START Site General Project

TDDTitie: START Equipment Management Report Date: 02/18/1999

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: DECASTRO, LISA

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

345,583.00

60,500.00

46,585.00

.00

10,328.52

.00

108,900.00

$571,896.52

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

9,389.00

Total Dollars
Spent:

122,442.31

109,689.14

65,546.77

.00

9,987.69

.00

.00

37,500.51

158.55

$345,324.97

Labor Hours
Spent

1,356.00

1,649.00

606.50

16.00

306.00

11.00

38.00

3,982.50

Balance:

223,140.69

-49,189.14

-18,961.77

.00

340.83

.00

108,900.00

$226,571.55

Balance

-1,356.00

-1,649.00

-606.50

-16.00

-306.00

-11.00

-38.00

5,406.50

Estimated
Dollars

Required:

345,583.00

60,500.00

46,585.00

.00

10,328.52

.00

108,900.00

$571,896.52

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

9,389.00

Dollars per
LOE hour
delivered:

33.30

29.84

17.83

.00

2.72

.00

.00

10.20

.04

$93.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number. 09-9706-0015 TDD Activity Type: START Site General Project

TDDTitie: START Equipment Management Report Date: 02/19/1999

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager DECASTRO, LISA

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1,267.75

499.00

27.00

4.00

2.00

1,799.75

Dollars per
LOE hour
delivered:

Balance

-1,267.75

-499.00

-27.00

-4.00

-2.00

-1,799.75

Estimated
Hours

required

.00

.00

.00

.00

.00

9,389.00

TOTAL Direct Labor $63,202.35 $35.20
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9708-0002 TDD Activity Type: START Site Specific Project

TDDTitie: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 02/18/1999

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROPU Completion Date: 03/31/1999

Site Location: 1500 Crafton Avenue Estimated Completion Date: 03/31/1999

near Riverside

City: Redlands County: SanBernadino

CERCUSID: CAD981997638 SSID: 7H

Project Manager SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

State* CA

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Budgeted
Labor Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

7,783.63

702.21

15.39

.00

.00

.00

.00

153.56

.00

$8,654.79

Labor Hours
Spent

243.50

5.00

8.00

8.50

10.00

275.00

Balance:

11,308.37

1,984.60

-15.39

.00

.00

.00

.00

$13,124.02

Balance

-243.50

-5.00

-8.00

-8.50

-10.00

125.00

Estimated
Dollars

Required:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

29.21

2.63

.06

.00

.00

.00

.00

.58

.00

$32.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 02/19/1999

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROPU Completion Date: 03/31/1999

Site Location: 1500 Crafton Avenue Estimated Completion Date: 03/31/1999

near Riverside

City: Redlands County: San Bernadino State: CA

CERCUSID: CAD981997638 SSID: 7H

Project Manager SHAEFFER, KRISTIN

EPA Project Monitor DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

11.00

88.00

5.25

104.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-11.00 .00

-88.00 .00

-5.25 .00

-104.25 400.00

TOTAL Direct Labor $6,421.90 $64.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9708-0005 TDD Activity Type: START Site Specific Project

TDDTitie: Alark Hard Chrome Report Date: 02/18/1999

Site Name: ALARK HARD CHROME Completion Date: 01/31/1999

Site Location: 2777 Main Street Estimated Completion Date: 01/31/1999

City: RIVERSIDE County: RIVERSIDE

CERCUSID: CAD098229214 SSID: 4Y

Project Manager JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

22,803.00

1,743.61

.00

.00

.00

.00

.00

$24,546.61

Budgeted
Labor Hours

.00

.00

.00

.00

452.00

Total Dollars
Spent:

13,821.85

1,101.31

.00

.00

.00

.00

.00

235.67

.00

$15,158.83

Labor Hours
Spent

334.50

.50

6.00

8.00

349.00

Balance:

8,981.15

642.30

.00

.00

.00

.00

.00

$9,387.78

Balance

-334.50

-.50

-6.00

-8.00

103.00

Estimated
Dollars

Required:

22,803.00

1,743.61

.00

.00

.00

.00

.00

$24,546.61

Estimated
Hours

required

.00

.00

.00

.00

452.00

Dollars per
LOE hour
delivered:

39.60

3.16

.00

.00

.00

.00

.00

.68

.00

$43.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9708-0005 TDD Activity Type: START Site Specific Project

TDDTitie: Alark Hard Chrome Report Date: 02/19/1999

Site Name: ALARK HARD CHROME Completion Date: 01/31/1999

Site Location: 2777 Main Street Estimated Completion Date: 01/31/1999

City: RIVERSIDE County: RIVERSIDE

CERCUSID: CAD098229214 SSID: 4Y

Project Manager JOHNSON, KAREN

EPA Project Monitor DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

100.00

.25

100.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-100.00 .00

-.25 .00

-100.25 452.00

TOTAL Direct Labor $6,867.34 $68.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLISID: AZ0002001642 SSID:

Project Manager GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 02/18/1999

Completion Date: 04/15/1999

Estimated Completion Date: 04/15/1999

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

5,415.00

631.35

.00

.00

.00

.00

.00

$6,046.35

Budgeted
Labor Hours

.00

.00

.00

.00

135.00

Total Dollars
Spent:

3,183.88

307.37

.00

.00

.00

.00

.00

65.77

.00

$3,557.02

Labor Hours
Spent

62.00

7.00

6.50

7.00

82.50

Balance:

2,231.12

323.98

.00

.00

.00

.00

.00

$2,489.33

Balance

-62.00

-7.00

-6.50

-7.00

52.50

Estimated
Dollars

Required:

5,415.00

631.35

.00

.00

.00

.00

.00

$6,046.35

Estimated
Hours

required

.00

.00

.00

.00

135.00

Dollars per
LOE hour
delivered:

41.89

4.04

.00

.00

.00

.00

.00

.87

.00

$46.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCUSID: AZ0002001642 SSID:

Project Manager GENOLIO, THOMAS

EPA Project Monitor ARMSTRONG, PHILIP

Report Date: 02/19/1999

Completion Date: 04/15/1999

Estimated Completion Date: 04/15/1999

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.00

14.50

14.50

37.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-8.00 .00

-14.50 .00

-14.50 .00

-37.00 135.00

TOTAL Direct Labor $1,990.17 $88.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9708-0009 TDD Activity Type: START Site Specific Project

TDDTitie: Sabino Canyon Shooting Range Report Date: 02/18/1999

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 02/28/1999

Site Location: Township13 So/Range14Ea Estimated Completion Date: 02/28/1999

Section 9

City: Tucson County: Pima

CERCUSID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,144.45

269.98

.00

.00

.00

.00

.00

57.78

.00

$3,472.21

Labor Hours
Spent

9.00

51.00

2.00

3.00

9.00

74.00

Balance:

715.65

1,017.57

.00

.00

.00

.00

.00

$1,675.44

Balance

-9.00

-51.00

-2.00

-3.00

-9.00

6.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

44.29

3.80

.00

.00

.00

.00

.00

.81

.00

$48.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDDTitie: Sabino Canyon Shooting Range Report Date: 02/19/1999

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 02/28/1999

Site Location: Township13So/Range14Ea Estimated Completion Date: 02/28/1999

Section 9

City: Tucson County: Pima State: AZ

CERCLISID: AZ0002001840 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor ARMSTRONG, PHILIP
„„: „ Estimated

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted
Labor Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

6.50

1.00

7.50

Dollars per
LOE hour
delivered:

Hours
Balance required

-6.50 .00

-1.00 .00

-7.50 80.00

TOTAL Direct Labor $483.00 $74.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9708-0010 TDD Activity Type: START Site Specific Project

TDDTitie: Mansfield Canyon Mines Site Report Date: 02/18/1999

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 03/15/1999

Site Location: Township21 So/Rang 15 Ea Estimated Completion Date: 03/15/1999

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz

CERCUSID: AZ0002001857 SSID: ZZ

Project Manager GENOLIO, THOMAS

EPA Project Monitor ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,006.34

237.53

.00

.00

.00

.00

.00

50.83

.00

$1,294.70

Labor Hours
Spent

18.00

2.00

6.00

26.00

Balance:

2,853.76

1,050.02

.00

.00

.00

.00

.00

$3,852.95

Balance

-18.00

-2.00

-6.00

54.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

38.71

9.14

.00

.00

.00

.00

.00

1.96

.00

$49.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9708-0010 TDD Activity Type: START Site Specific Project

TDDTitie: Mansfield Canyon Mines Site Report Date: 02/19/1999

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 03/15/1999

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 03/15/1999

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz State: AZ

CERCUSID: AZ0002001857 SSID: ZZ

Project Manager GENOLIO, THOMAS

EPA Project Monitor ARMSTRONG, PHILIP
„ . „ Estimated

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted
Labor Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

73.00

2.50

.75

76.25

Dollars per
LOE hour
delivered:

Balance

-73.00

-2.50

-.75

-76.25

Hours
required

.00

.00

.00

80.00

TOTAL Direct Labor $2,776.75 $36.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9709-0005 TDD Activity Type: START Site Specific Project

TDDTitie: Byers Bomb Site Report Date: 02/18/1999

Site Name: BYERS BOMB SITE Completion Date: 06/30/1999

Site Location: near 1-17 Estimated Completion Date: 06/30/1999

City: New River County: Maricopa

CERCLISID: AZ0002014306 SSID: 1B

Project Manager CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Total Dollars
Spent:

57,571.58

6,166.13

14,309.11

.00

598.56

630.00

.00

4,381.79

9.26

$83,666.43

Labor Hours
Spent

127.50

.00

337.50

.00

1,178.00

11.00

5.00

30.00

1,689.00

Balance:

73,219.82

-4,956.13

-2,209.11

.00

-598.56

59,370.00

9,680.00

$130,114.97

Balance

-127.50

.00

-337.50

.00

-1,178.00

-11.00

-5.00

-30.00

1,011.00

Estimated
Dollars

Required:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Dollars per
LOE hour
delivered:

34.19

3.66

8.50

.00

.36

.37

.00

2.60

.01

$49.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9709-0005 TDD Activity Type: START Site Specific Project

TDDTitie: Byers Bomb Site Report Date: 02/19/1999

Site Name: BYERS BOMB SITE Completion Date: 06/30/1999

Site Location: near 1-17 Estimated Completion Date: 06/30/1999

City: New River County: Maricopa

CERCUSID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P1

P2

P3

P3

SS

TOTAL

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

.00

93.50

417.00

.00

20.75

4.50

535.75

Dollars per
LOE hour
delivered:

Balance

.00

-93.50

-417.00

.00

-20.75

-4.50

-535.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,700.00

TOTAL Direct Labor $22,858.63 $43.03
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9709-0006 TDD Activity Type: START Site Specific Project

TDDTitie: Leviathan Mine Removal Report Date: 02/18/1999

Site Name: LEVIATHAN MINE Completion Date: 03/31/2000

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 03/31/2000

City: Markleeville County: Alpine
State: CA

CERCUSID: CAD980673685 SSID: 1A

Project Manager WALTER, JOHN

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

78,280.50

4,840.00

12,100.00

.00

9,868.50

6,000.00

3,025.00

$114,114.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

2,200.00

Total Dollars
Spent:

37,189.09

6,294.84

10,210.19

.00

14,267.17

.00

.00

3,532.03

216.81

$71,710.13

Labor Hours
Spent

366.50

753.50

175.50

10.00

35.00

1,340.50

Balance:

41,091.41

-1,454.84

1,889.81

.00

-4,398.67

6,000.00

3,025.00

$42,403.87

Balance

-366.50

-753.50

-175.50

-10.00

-35.00

859.50

Estimated
Dollars

Required:

78,280.50

4,840.00

12,100.00

.00

9,868.50

6,000.00

3,025.00

$114,114.00

Estimated
Hours

required

.00

.00

.00

.00

.00

2,200.00

Dollars per
LOE hour
delivered:

27.74

4.70

7.62

.00

10.64

.00

.00

2.63

.16

$53.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9709-0006 TDD Activity Type: START Site Specific Project

TDDTitie: Leviathan Mine Removal Report Date: 02/19/1999

Site Name: LEVIATHAN MINE Completion Date: 03/31/2000

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 03/31/2000

City: Markleeville County: Alpine

CERCUSID: CAD980673685 SSID: 1A

Project Manager WALTER, JOHN

EPA Project Monitor SUTER, DANIEL

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1

P2

P3

SS

TOTAL

.00

.00

.00

.00

.00

Total Dollars
Spent:

168.50

7.00

23.00

.50

199.00

Dollars per
LOE hour
delivered:

-168.50

-7.00

-23.00

-.50

-199.00

.00

.00

.00

.00

2,200.00

TOTAL Direct Labor $7,170.78 $36.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDDTitie: R&Dfor Response Related Internet Resources Report Date: 02/18/1999

Site Name: R&D FOR RESPONSE RELATED INTERNET RESO Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 03/30/1999

City: San Francisco County: San Francisco

CERCUSID: SSID: 00

Project Manager ENG, CHEONG

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASX USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Budgeted
Labor Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

4,617.82

215.47

.00

.00

655.82

.00

.00

46.11

9.84

$5,545.06

Labor Hours
Spent

16.50

93.00

4.00

6.00

119.50

Balance:

11,521.98

510.53

.00

.00

-655.82

.00

.00

$11,320.74

Balance

-16.50

-93.00

-4.00

-6.00

180.50

Estimated
Dollars

Required:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

38.64

1.80

.00

.00

5.49

.00

.00

.39

.08

$46.40
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9710-0010 TDD Activity Type: START Site General Project

TDDTitie: R&D for Response Related Internet Resources Report Date: 02/19/1999

Site Name: R&D FOR RESPONSE RELATED INTERNET RESO Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 03/30/1999

City: San Francisco County: San Francisco

CERCUSID: SSID: 00

Project Manager ENG, CHEONG

EPA Project Monitor LAWRENCE, KAY

oa Labor Hours
Spent

Budgeted
Subtask Description: Labor Hours

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $59.63 $29.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9710-0011 TDD Activity Type: START Site Specific Project

TDDTitie: Enviropur/PRC West, Inc. (Patterson) Report Date: 02/18/1999

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 03/31/1999

Site Location: Highway 33 Estimated Completion Date: 03/31/1999

City: Patterson County: Stanislaus

CERCLISID: SSID: ZZ

Project Manager SHAEFFER, KRISTIN

EPA Project Monitor MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

99,000.00

5,000.00

17,000.00

.00

15,000.00

40,000.00

2,500.00

$178,500.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

2,000.00

Total Dollars
Spent:

24,304.43

7,045.72

3,150.39

.00

18,022.95

.00

.00

2,182.01

270.36

$54,975.86

Labor Hours
Spent

412.00

260.50

70.50

6.00

17.00

766.00

Balance:

74,695.57

-2,045.72

13,849.61

.00

-3,022.95

40,000.00

2,500.00

$123,524.14

Balance

-412.00

-260.50

-70.50

-6.00

-17.00

1,234.00

Estimated
Dollars

Required:

99,000.00

5,000.00

17,000.00

.00

15,000.00

40,000.00

2,500.00

$178,500.00

Estimated
Hours

required

.00

.00

.00

.00

.00

2,000.00

Dollars per
LOE hour
delivered:

31.73

9.20

4.11

.00

23.53

.00

.00

2.85

.35

$71.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9710-0011 TDD Activity Type: START Site Specific Project

TDDTitie: Enviropur/PRC West, Inc. (Patterson) Report Date: 02/19/1999

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 03/31/1099

Site Location: Highway 33 Estimated Completion Date: 03/31/1999

City: Patterson County: Stanislaus State: CA

CERCUSID: SSID: ZZ

Project Manager SHAEFFER, KRISTIN

EPA Project Monitor MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

186.50

4.50

12.00

2.50

Estimated
Hours

Balance required

-186.50

-4.50

-12.00

-2.50

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

205.50

Dollars per
LOE hour
delivered:

-205.50 2,000.00

TOTAL Direct Labor $4,790.88 $23.60

Page 46 of 96 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDDTitie: START QA Management Report Date: 02/18/1999

Site Name: START QA MANAGEMENT Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: San Francisco County: San Francisco

CERCUSID: SSID: 00

Project Manager EDWARDS, HOWARD

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

164,465.00

28,193.00

8,470.00

.00

795.60

.00

1,201.53

$203,125.13

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

3,702.00

Total Dollars
Spent:

59,916.26

7,347.90

534.99

.00

204.80

2,910.00

.00

1,686.94

3.08

$72,603.97

Labor Hours
Spent

96.50

598.75

694.50

9.00

22.50

9.00

1,430.25

Balance:

104,548.74

20,845.10

7,935.01

.00

590.80

-2,910.00

1,201.53

$130,521.16

Balance

-96.50

-598.75

-694.50

-9.00

-22.50

-9.00

2,271.75

Estimated
Dollars

Required:

164,465.00

28,193.00

8,470.00

.00

795.60

.00

1,201.53

$203,125.13

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,702.00

Dollars per
LOE hour
delivered:

42.56

5.22

.38

.00

.15

2.07

.00

1.20

.00

$51.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9712-0007 TDD Activity Type: START Site General Project

TDDTitie: START QA Management Report Date: 02/19/1999

Site Name: START QA MANAGEMENT Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: San Francisco County: San Francisco

CERCUSID: SSID: 00

Project Manager EDWARDS, HOWARD

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

341.00

288.50

51.00

4.50

Estimated
Hours

Balance required

-341.00

-288.50

-51.00

-4.50

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

685.00

Dollars per
LOE hour
delivered:

-685.00 3,702.00

TOTAL Direct Labor $27,773.52 $40.81
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9712-0008 TDD Activity Type: START Site Specific Project

TDDTitie: Leviathan Mine Report Date: 02/18/1999

Site Name: LEVIATHAN MINE Completion Date: 01/31/1999

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 01/31/1999

City: Markleeville County: Alpine

CERCUSID: CAD980673685 SSID: 1A

Project Manager JOHNSON, KAREN

EPA Project Monitor DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTAS.C USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

25,953.40

384.86

.00

.00

.00

.00

.00

$26,338.26

Budgeted
Labor Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

1,391.79

1,137.35

.00

.00

.00

.00

.00

243.40

.00

$2,772.54

Labor Hours
Spent

14.00

8.00

2.00

6.00

6.00

36.00

Balance:

24,561.61

-752.49

.00

.00

.00

.00

.00

$23,565.72

Balance

-14.00

-8.00

-2.00

-6.00

-6.00

364.00

Estimated
Dollars

Required:

25,953.40

384.86

.00

.00

.00

.00

.00

$26,338.26

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

46.39

37.91

.00

.00

.00

.00

.00

8.11

.00

$92.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9712-0008 TDD Activity Type: START Site Specific Project

TDDTitie: Leviathan Mine Report Date: 02/19/1999

Site Name: LEVIATHAN MINE Completion Date: 01/31/1999

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 01/31/1999

City: Markleeville County: Alpine

CERCUSID: CAD980673685 SSID: 1A

Project Manager JOHNSON, KAREN

EPA Project Monitor DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

5.50

365.00

2.00

372.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-5.50 .00

-365.00 .00

-2.00 .00

-372.50 400.00

TOTAL Direct Labor $24,826.92 $67.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9801-0004 TDD Activity Type: START Site Specific Project

TDDTitie: San Francisco Rh/er Mine Tailings Report Date: 02/18/1999

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Clifton County: Greenlee

CERCUSID: AZ0000262725 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

38,099.90

1,210.00

7,865.00

.00

4,085.10

5,000.00

968.00

$57,228.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

920.00

Total Dollars
Spent:

31,253.23

4,297.18

2,798.09

.00

13,309.75

.00

.00

1,518.33

199.64

$53,376.22

Labor Hours
Spent

115.50

8.50

660.50

2.00

19.50

18.00

824.00

Balance:

6,846.67

-3,087.18

5,066.91

.00

-9,224.65

5,000.00

968.00

$3,851.78

Balance

-115.50

-8.50

-660.50

-2.00

-19.50

-18.00

96.00

Estimated
Dollars

Required:

38,099.90

1,210.00

7,865.00

.00

4,085.10

5,000.00

968.00

$57,228.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

920.00

Dollars per
LOE hour
delivered:

38.85

5.34

3.48

.00

16.54

.00

.00

1.89

.25

$66.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 02/19/1999

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Clifton County: Greenlee

CERCUSID: AZ0000262725 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.50

56.50

55.00

55.50

175.50

Dollars per
LOE hour
delivered:

Balance

-8.50

-56.50

-55.00

-55.50

-175.50

Estimated
Hours

required

.00

.00

.00

.00

920.00

TOTAL Direct Labor $5,207.07 $43.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9801-0005 TDD Activity Type: START Site Specific Project

TDDTftie: Mission Linen Report Date: 02/18/1999

Site Name: MISSION LINEN Completion Date: 06/28/1999

Site Location: Estimated Completion Date: 06/28/1999

City: Tucson

CERCUSID: SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

County: Pima State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

95,464.78

3,501.91

8,159.04

.00

33,159.04

4,500.00

1,452.00

$146,236.77

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

1,604.00

Total Dollars
Spent:

15,669.66

5,547.60

4,761.97

.00

20,694.50

2,000.00

.00

2,206.30

310.41

$51,190.44

Labor Hours
Spent

311.00

109.00

30.50

4.00

22.25

18.00

494.75

Balance:

79,795.12

-2,045.69

3,397.07

.00

12,464.54

2,500.00

1,452.00

$95,046.33

Balance

-311.00

-109.00

-30.50

-4.00

-22.25

-18.00

1,109.25

Estimated
Dollars

Required:

95,464.78

3,501.91

8,159.04

.00

33,150.00

4,500.00

1,452.00

$146,227.73

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,604.00

Dollars per
LOE hour
delivered:

33.16

11.74

10.08

.00

43.80

4.23

.00

4.67

.66

$108.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9801-0005 TDD Activity Type: START Site Specific Project

TDDTitie: Mission Linen Report Date: 02/19/1999

Site Name: MISSION LINEN Completion Date: 06/28/1999

Site Location: Estimated Completion Date: 06/28/1999

City: Tucson County: Pima State: AZ

CERCUSID: SSID: ZZ

Project Manager WONG, DIANA

EPA Project Monitor JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

38.00

463.50

270.00

.50

Estimated
Hours

Balance required

-38.00

-463.50

-270.00

-.50

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

772.00

Dollars per
LOE hour
delivered:

-772.00 1,604.00

TOTAL Direct Labor $52,492.09 $68.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9801-0006 TDD Activity Type: START Site Specific Project

TDDTitie: SyntrumCorp. Report Date: 02/18/1999

Site Name: SYNTRUMCORP. Completion Date: 02/28/1999

Site Location: 13125 S. Broadway Estimated Completion Date: 02/28/1999

City: Gardens County: Los Angeles

CERCUSID: CA0002268837 SSID: EH

Project Manager. WISE, ROBERT

EPA Project Monitor SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTAS'.C USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

102,532.00

10,890.00

12,100.00

.00

.00

1,020.00

7,260.00

$133,802.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

2,050.00

Total Dollars
Spent:

44,606.12

15,305.86

7,995.48

.00

925.00

.00

.00

4,986.49

13.88

$73,832.83

Labor Hours
Spent

48.00

1,001.50

116.50

4.00

26.00

10.00

1,206.00

Balance:

57,925.88

-4,415.86

4,104.52

.00

-925.00

1,020.00

7,260.00

$59,969.17

Balance

-48.00

-1,001.50

-116.50

-4.00

-26.00

-10.00

844.00

Estimated
Dollars

Required:

102,532.00

10,890.00

12,100.00

.00

.00

1,020.00

7,260.00

$133,802.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,050.00

Dollars per
LOE hour
delivered:

37.80

12.97

6.78

.00

.78

.00

.00

4.23

.01

$62.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9801-0006 TDD Activity Type: START Site Specific Project

TDDTitie: SyntrumCorp. Report Date: 02/19/1999

Site Name: SYNTRUMCORP. Completion Date: 02/28/1999

Site Location: 13125 S. Broadway Estimated Completion Date: 02/28/1999

City: Gardena County: Los Angeles

CERCUSID: CA0002268837 SSID: EH

Project Manager WISE, ROBERT

EPA Project Monitor. SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

T1

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

.00

166.00

227.50

298.25

14.00

6.00

Estimated
Hours

Balance required

-166.00

-227.50

-298.25

-14.00

-6.00

.00

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

711.75

Dollars per
LOE hour
delivered:

-711.75 2,050.00

TOTAL Direct Labor $36,678.05 $52.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9801-0007 TDD Activity Type: START Site Specific Project

TDDTitie: Brown & Bryant (An/in) Subpoena Report Date: 02/18/1999

Site Name: BROWN & BRYANT - ARVIN Completion Date: 03/01/1999

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 03/01/1999

City: ARVIN County: KERN State: CA

CERCLISID: CAD052384021 SSID: H2

Project Manager MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Budgeted
Labor Hours

.00

.00

.00

.00

.00

260.00

Total Dollars
Spent:

4,995.87

1,951.57

.00

.00

57.57

.00

.00

417.66

.86

$7,423.53

Labor Hours
Spent

1.50

3.00

95.50

4.00

12.00

116.00

Balance:

13,041.03

-741.57

.00

.00

-57.57

.00

.00

$11,823.37

Balance

-1.50

-3.00

-95.50

-4.00

-12.00

144.00

Estimated
Dollars

Required:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Estimated
Hours

required

.00

.00

.00

.00

.00

260.00

Dollars per
LOE hour
delivered:

43.07

16.82

.00

.00

.50

.00

.00

3.60

.01

$64.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9801-0010 TDD Activity Type: NONE

TDDTitie: Ecological Assessment Training Report Date: 02/19/1999

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 12/14/1998

Site Location: Estimated Completion Date: 12/14/1998

City: Phoenix County: Maricopa

CERCUSID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor DOUGLAS, CAROLYN

TOTAL .00

Total Dollars
Spent:

192.25

Dollars per
LOE hour
delivered:

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

130.50

31.00

30.75

Estimated
Hours

Balance required

-130.50

-31.00

-30.75

.00

.00

.00

-192.25 282.00

TOTAL Direct Labor $8,693.73 $45.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9801-0010 TDD Activity Type: NONE

TDDTitie: Ecological Assessment Training Report Date: 02/18/1999

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 12/14/1998

Site Location: Estimated Completion Date: 12/14/1998

City: Phoenix County: Maricopa State: AZ

CERCLISID: SSID: 00

Project Manager JAMES, JAMES

EPA Project Monitor DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,665.78

4,808.29

774.40

.00

.00

.00

.00

$20,248.47

Budgeted
Labor Hours

.00

.00

.00

.00

.00

282.00

Total Dollars
Spent:

1,982.14

1,417.47

.00

.00

.00

.00

.00

303.32

.00

$3,702.93

Labor Hours
Spent

1.00

19.00

6.00

17.50

7.00

50.50

Balance:

12,683.64

3,390.82

774.40

.00

.00

.00

.00

$16,545.54

Balance

-1.00

-19.00

-6.00

-17.50

-7.00

231.50

Estimated
Dollars

Required:

14,665.80

4,808.29

774.40

.00

.00

.00

.00

$20,248.49

Estimated
Hours

required

.00

.00

.00

.00

.00

282.00

Dollars per
LOE hour
delivered:

60.06

42.95

.00

.00

.00

.00

.00

9.19

.00

$112.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9802-0003 TDD Activity Type: NONE

TDDTitie: ERCC Scoping/Planning (So. CA) Report Date: 02/18/1999

Site Name: ERCC SCOPING/PLANNING (SO. CA) Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 03/01/1999

City: Long Beach County: Los Angeles State: CA

CERCUSID: SSID: 00

Project Manager WISE, ROBERT

EPA Project Monitor MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontract*

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Budgeted
Labor Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

1,407.57

21.01

.00

.00

.00

.00

.00

4.49

.00

$1,433.07

Labor Hours
Spent

10.00

9.00

4.00

8.00

31.00

Balance:

3,082.93

583.99

121.00

.00

.00

.00

.00

$3,783.43

Balance

-10.00

-9.00

-4.00

-8.00

69.00

Estimated
Dollars

Required:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

45.41

.68

.00

.00

.00

.00

.00

.14

.00

$46.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9802-0004 TDD Activity Type: NONE

TDDTitie: HAZMAT Coordinating Comm LA County Report Date: 02/18/1999

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: Los Angeles County: Los Angeles State: CA

CERCLISID: SSID: 00

Project Manager WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

5,322.00

484.00

242.00

.00

.00

.00

.00

$6,048.00

Budgeted
Labor Hours

.00

.00

.00

200.00

Total Dollars
Spent:

1,197.16

33.81

.00

.00

.00

.00

.00

7.25

.00

$1,238.22

Labor Hours
Spent

22.50

2.50

6.50

31.50

Balance:

4,124.84

450.19

242.00

.00

.00

.00

.00

$4,809.78

Balance

-22.50

-2.50

-6.50

168.50

Estimated
Dollars

Required:

5,322.00

484.00

242.00

.00

.00

.00

.00

$6,048.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

38.01

1.07

.00

.00

.00

.00

.00

.23

.00

$39.31
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9802-0004 TDD Activity Type: NONE

TDDTitie: HAZMAT Coordinating Comm LA County Report Date: 02/19/1999

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1999

Site Location: Estimated Completion Date: 12/31/1999

City: Los Angeles County: Los Angeles

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor MARTYN, RICHARD

Rea'on: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P2 .00 13.50 -13.50 .00

TOTAL .00 13.50 -13.50 200.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $571.46 $42.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9802-0008 TDD Activity Type:

TDDTitie: North Fork Mill Sfte Report Date: 02/18/1999

Site Name: NORTH FORK MILL SITE Completion Date: 05/31/1999

Site Location: Estimated Completion Date: 05/31/1999

City: North Fork County: Madera

CERCUSID: SSID: ZZ

Project Manager MCLEOD, CYNTHIA

EPA Project Monitor SIMANONOK, STEVE

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

83,578.00

16,940.00

8,330.85

.00

9,761.40

20,400.00

1,210.00

$140,220.25

Budgeted
Labor Hours

.00

.00

.00

.00

.00

165.30

Total Dollars
Spent:

25,295.63

7,441.32

2,851.03

.00

19,720.00

.00

.00

2,202.62

295.80

$57,806.40

Labor Hours
Spent

99.00

466.50

111.50

4.00

13.00

694.00

Balance:

58,282.37

9,498.68

5,479.82

.00

-9,958.60

20,400.00

1,210.00

$82,413.85

Balance

-99.00

-466.50

-111.50

-4.00

-13.00

-528.70

Estimated
Dollars

Required:

83,578.00

16,940.00

8,330.85

.00

9,761.40

20,400.00

1,210.00

$140,220.25

Estimated
Hours

required

.00

.00

.00

.00

.00

1,653.00

Dollars per
LOE hour
delivered:

36.45

10.72

4.11

.00

28.41

.00

.00

3.17

.43

$83.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9802-0008 TDD Activity Type:

TDDTitie: North Fork Mill Site Report Date: 02/19/1999

Site Name: NORTH FORK MILL SITE Completion Date: 05/31/1999

Site Location: Estimated Completion Date: 05731/1999

City: North Fork County: Madera

CERCUSID: SSID: ZZ

Project Manager MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

TOTAL .00

Total Dollars
Spent:

87.50

Dollars per
LOE hour
delivered:

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

42.00

3.00

33.50

9.00

Estimated
Hours

Balance required

-42.00

-3.00

-33.50

-9.00

.00

.00

.00

.00

-87.50 1,653.00

TOTAL Direct Labor $4,134.25 $52.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9802-0013 TDD Activity Type:

TDDTitie: Gambonini Mercury Mine Report Date: 02/18/1999

Site Name: GAMBONINI MERCURY MINE Completion Date: 12/31/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 12/31/1998

City: Petaluma County: Sonoma State: CA

CERCUSID: SSID: EJ

Project Manager WHITE, JEFFREY

EPA Project Monitor DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,223.25

3,630.00

3,630.00

.00

24,890,14

3,000.00

2,420.00

$72,793.39

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

.00

1,015.00

Total Dollars
Spent:

28,600.95

3,061.01

714.61

.00

19,703.01

.00

.00

808.00

295.54

$53,183.12

Labor Hours
Spent

78.50

186.25

.00

437.00

24.00

.50

15.00

741.25

Balance:

6,622.30

568.99

2,915.39

.00

5,187.13

3,000.00

2,420.00

$19,610.27

Balance

-78.50

-186.25

.00

-437.00

-24.00

-.50

-15.00

273.75

Estimated
Dollars

Required:

35,223.25

3,630.00

3,630.00

.00

24,890.14

3,000.00

2,420.00

$72,793.39

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,015.00

Dollars per
LOE hour
delivered:

38.61

4.13

.96

.00

26.60

.00

.00

1.09

.40

$71.80

Page 57 of 108 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9802-0013 TDD Activity Type:

TDDTitie: Gambonini Mercury Mine Report Date: 02/19/1999

Site Name: GAMBONINI MERCURY MINE Completion Date: 12/31/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 12/31/1998

City: Petaluma

CERCUS ID:

County: Sonoma

SSID: EJ

State: CA

Project Manager WHITE, JEFFREY

EPA Project Monitor DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

T2

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

.00

66.00

10.00

111.00

8.00

36.00

Estimated
Hours

Balance required

-66.00

-10.00

-111.00

-8.00

-36.00

.00

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

231.00

Dollars per
LOE hour
delivered:

-231.00 1,015.00

TOTAL Direct Labor $1,078.81 $4.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9802-0014 TDD Activity Type:

TDDTitie: Florence Range - AZ Army National Guard Report Date: 02/18/1999

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUARD Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: Florence County: Final

CERCUSID: AZ0001907518 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Budgeted
Labor Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

4,242.37

281.81

.00

.00

.00

.00

.00

60.31

.00

$4,584.49

Labor Hours
Spent

6.00

76.00

6.00

5.50

2.00

95.50

Balance:

105.63

504.69

.00

.00

.00

.00

.00

$550.01

Balance

-6.00

-76.00

-6.00

-5.50

-2.00

-15.50

Estimated
Dollars

Required:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

47.14

3.13

.00

.00

.00

.00

.00

.67

.00

$50.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 02/19/1999

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUARD Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: Florence County: Pinal

CERCUSID: AZ0001907518 SSID: ZZ

Project Manager. COLEN, TIMOTHY

EPA Project Monitor ARMSTRONG, PHILIP

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

State: AZ

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 6.25 -6.25 .00

TOTAL .00 6.25 -6.25 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $271.36 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9803-0003 TDD Activity Type:

TDDTitie: HRS Screening Memoranda Report Date: 02/18/1999

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager JOHNSON, KAREN

EPA Project Monitor DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Budgeted
Labor Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

8,330.29

764.56

.00

.00

.00

.00

.00

163.62

.00

$9,258.47

Labor Hours
Spent

196.50

4.00

10.50

2.00

213.00

Balance:

27,148.11

929.85

.00

.00

.00

.00

.00

$27,914.34

Balance

-196.50

-4.00

-10.50

-2.00

287.00

Estimated
Dollars

Required:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

41.14

3.78

.00

.00

.00

.00

.00

.81

.00

$45.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9803-0003 TDD Activity Type:

TDDTitie: HRS Screening Memoranda Report Date: 02/19/1999

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager JOHNSON, KAREN

EPA Project Monitor DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

32.00

101.00

5.50

138.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-32.00 .00

-101.00 .00

-5.50 .00

-138.50 500.00

TOTAL Direct Labor $8,916.95 $67.04
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9803-0005 TDD Activity Type:

TDDTitie: Oriand Cleaners Report Date: 02/18/1999

Site Name: ORLAND CLEANERS Completion Date: 03/30/1999

Site Location: 726 5th Street Estimated Completion Date: 03/3071999

City: Oriand County: Glenn

CERCLISID: CAD983579582 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Budgeted
Labor Hours

.00

.00

.00

.00

350.00

Total Dollars
Spent:

5,287.71

1,579.23

1,295.80

.00

.00

.00

.00

615.19

.00

$8,777.93

Labor Hours
Spent

97.00

6.00

12.50

10.00

125.50

Balance:

15,153.14

-1,337.23

519.20

.00

.00

.00

23.12

$13,743.04

Balance

-97.00

-6.00

-12.50

-10.00

224.50

Estimated
Dollars

Required:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Estimated
Hours

required

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

46.79

13.98

11.47

.00

.00

.00

.00

5.44

.00

$77.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9803-0005 TDD Activity Type:

TDDTitie: Oriand Cleaners Report Date: 02/19/1999

Site Name: ORLAND CLEANERS Completion Date: 03/30/1999

Site Location: 726 5th Street Estimated Completion Date: 03/30/1999

City: Oriand County: Glenn

CERCUSID: CAD983579582 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

78.75

242.00

167.00

6.75

Estimated
Hours

Balance required

-78.75

-242.00

-167.00

-6.75

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

494.50

Dollars per
LOE hour
delivered:

-494.50 350.00

TOTAL Direct Labor $32,444.10 $66.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9803-0009 TDD Activity Type:

TDDTitie: West Cap Tucson Airport Project Report Date: 02/18/1999

Site Name: WEST CAP ARIZONIA Completion Date: 02/28/1999

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 02/28/1999

City: TUCSON County: PIMA

CERCUSID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,217.00

3,630.00

4,840.00

.00

.00

10,000.00

1,815.00

$55,502.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

710.00

Total Dollars
Spent:

20,101.53

1,353.81

7,704.89

.00

376.72

.00

.00

1,938.72

5.65

$31,481.32

Labor Hours
Spent

437.00

11.50

6.00

1.00

14.00

469.50

Balance:

15,115.47

2,276.19

-2,864.89

.00

-376.72

10,000.00

1,815.00

$24,020.68

Balance

-437.00

-11.50

-6.00

-1.00

-14.00

240.50

Estimated
Dollars

Required:

35,217.00

3,630.00

4,840.00

.00

.00

10,000.00

1,815.00

$55,502.00

Estimated
Hours

required

.00

.00

.00

.00

.00

710.00

Dollars per
LOE hour
delivered:

42.91

2.89

16.45

.00

.80

.00

.00

4.14

.01

$67.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9803-0009 TDD Activity Type:

TDDTitie: West Cap Tucson Airport Project Report Date: 02/19/1999

Site Name: WEST CAP ARIZONIA Completion Date: 02/28/1999

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 02/28/1999

City: TUCSON County: PIMA

CERCLISID: AZD035974807 SSID: 6Y

Project Manager FRANKEL, VICKI

EPA Project Monitor ZUROSKI, DONN

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

State: AZ

Estimated
Hours

Balance required

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

92.50

60.00

3.25

155.75

Dollars per
LOE hour
delivered:

-92.50

-60.00

-3.25

-155.75

.00

.00

.00

710.00

TOTAL Direct Labor $7,768.70 $50.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9803-0011 TDD Activity Type:

TDDTitie: Site Screening Report Date: 02/18/1999

Site Name: SITE SCREENING Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: San Francisco County: San Francisco

CERCUSID: SSID: 00

Project Manager JAMES, JAMES

EPA Project Monitor MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

44,190.45

851.49

.00

.00

.00

.00

.00

$45,041.94

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

2,856.99

682.33

.00

.00

.00

.00

.00

145.99

.00

$3,685.31

Labor Hours
Spent

22.50

28.00

19.50

6.00

4.00

5.00

85.00

Balance:

41,333.46

169.16

.00

.00

.00

.00

.00

$41,356.63

Balance

-22.50

-28.00

-19.50

-6.00

-4.00

-5.00

615.00

Estimated
Dollars

Required:

44,190.45

851.49

.00

.00

.00

.00

.00

$45,041.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

35.27

8.42

.00

.00

.00

.00

.00

1.80

.00

$45.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9803-0011 TDD Activity Type:

TDDTitie: Site Screening Report Date: 02/19/1999

Site Name: SITE SCREENING Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: San Francisco County: San Francisco

CERCUSID: SSID: 00

Project Manager JAMES, JAMES

EPA Project Monitor MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

62.00

187.25

36.75

286.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-62.00 .00

-187.25 .00

-36.75 .00

-286.00 700.00

TOTAL Direct Labor $17,385.20 $69.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9804-0004 TDD Activity Type:

TDDTitie: McMinn State Superfund Site Report Date: 02/18/1999

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 02/20/1999

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 02/20/1999

City: Santa Rosa County: Sonoma
State: CA

CERCUSID: SSID: ZZ

Project Manager. FRANKEL, VICKI

EPA Project Monitor BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

32,295.00

.00

.00

.00

3,072.24

.00

.00

$35,367.24

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

690.00

Total Dollars
Spent:

16,350.64

1,904.75

1,609.55

.00

962.45

.00

.00

752.10

14.44

$21,593.93

Labor Hours
Spent

26.00

324.75

41.00

4.00

22.50

12.50

430.75

Balance:

15,944.36

-1,904.75

-1,609.55

.00

2,109.79

.00

.00

$13,773.31

Balance

-26.00

-324.75

-41.00

-4.00

-22.50

-12.50

259.25

Estimated
Dollars

Required:

32,295.00

.00

.00

.00

3,072.24

.00

.00

$35,367.24

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

6,900.00

Dollars per
LOE hour
delivered:

40.05

4.67

3.94

.00

2.36

.00

.00

1.84

.04

$52.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9804-0004 TDD Activity Type:

TDDTitie: McMinn State Superfund Site Report Date: 02/19/1999

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 02/20/1999

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 02/20/1999

City: Santa Rosa County: Sonoma State: CA

CERCUSID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

100.75

16.50

125.50

24.25

.25

267.25

Dollars per
LOE hour
delivered:

Balance

-100.75

-16.50

-125.50

-24.25

-.25

-267.25

Estimated
Hours

required

.00

.00

.00

.00

.00

6,900.00

TOTAL Direct Labor $14,303.62 $58.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9805-0002 TDD Activity Type:

TDDTitie: Downey Site Discovery Project Report Date: 02/18/1999

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 03/30/1999

City: Los Angeles County: Los Angeles

CERCUSID: SSID: ZZ

Project Manager CASTELLANA, BEN

EPA Project Monitor MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

31,250.44

9,680.00

2,420.00

.00

.00

.00

1,210.00

$44,560.44

Budgeted
Labor Hours

.00

.00

.00

.00

.00

766.00

Total Dollars
Spent:

1,678.73

2,630.36

289.02

.00

.00

.00

.00

624.77

.00

$5,222.88

Labor Hours
Spent

22.00

6.50

4.00

4.50

6.00

43.00

Balance:

29,571.71

7,049.64

2,130.98

.00

.00

.00

1,210.00

$39,337.56

Balance

-22.00

-6.50

-4.00

-4.50

-6.00

723.00

Estimated
Dollars

Required:

31,250.40

9,680.00

2,420.00

.00

.00

.00

1,210.00

$44,560.40

Estimated
Hours

required

.00

.00

.00

.00

.00

766.00

Dollars per
LOE hour
delivered:

43.60

68.32

7.51

.00

.00

.00

.00

16.23

.00

$135.66
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9805-0002 TDD Activity Type:

TDDTitie: Downey Site Discovery Project Report Date: 02/19/1909

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 03/30/1999

City: Los Angeles

CERCUS ID:

Project Manager CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

T1

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

.00

589.00

57.50

23.00

.25

Estimated
Hours

Balance required

-589.00

-57.50

-23.00

-.25

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

669.75

Dollars per
LOE hour
delivered:

-669.75 766.00

TOTAL Direct Labor $24,089.49 $35.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9805-0005 TDD Activity Type:

TDDTitie: Alameda Naval Air Station Report Date: 02/18/1999

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 12/3071998

Site Location: Estimated Completion Date: 12/30/1998

City: ALAMEDA County: ALAMEDA

CERCLISID: CA2170023236 SSID: ZZ

Project Manager JOHNSON, KAREN

EPA Project Monitor. DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor Hours

.00

.00

.00

Total Dollars
Spent:

457.03

7.34

.00

.00

.00

.00

.00

1.57

.00

$465.94

Labor Hours
Spent

4.00

6.00

10.00

Balance:

-457.03

-7.34

.00

.00

.00

.00

.00

$-465.94

Balance

-4.00

-6.00

-10.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

45.70

.73

.00

.00

.00

.00

.00

.16

.00

$46.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9805-0005 TDD Activity Type:

TDDTitie: Alameda Naval Air Station Report Date: 02/19/1999

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: ALAMEDA County: ALAMEDA

CERCUSID: CA2170023236 SSID: ZZ

Project Manager JOHNSON, KAREN

EPA Project Monitor DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent-

Estimated
Labor Hours Hours

Spent Balance required

15.00 -15.00

.25 -.25

15.25 -15.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $996.63 $66.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9805-0008 TDD Activity Type:

TDDTitie: DTSC PA w/Sampling Training Report Date: 02/18/1999

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING Completion Date: 02/28/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 02/28/1999

City: Berkeley/Glendale County: Alameda/Los Angele

CERCUSID: SSID: 00

Project Manager JOHNSON, KAREN

EPA Project Monitor LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

4,650.00

357.23

302.50

.00

.00

.00

.00

$5,309.73

Budgeted
Labor Hours

.00

77.00

Total Dollars
Spent:

134.67

535.19

250.90

.00

.00

.00

.00

168.24

.00

$1,089.00

Labor Hours
Spent

4.00

4.00

Balance:

4,515.33

-177.96

51.60

.00

,00

.00

,00

$4,220.73

Balance

-4.00

73.00

Estimated
Dollars

Required:

4,650.00

357.23

302.50

.00

.00

.00

.00

$5,309.73

Estimated
Hours

required

.00

77.00

Dollars per
LOE hour
delivered:

33.67

133.80

62.73

.00

.00

.00

.00

42.06

.00

$272.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9805-0008 TDD Activity Type:

TDDTitie: DTSC PA w/Sampling Training Report Date: 02/19/1999

Site Name: DTSC DOCUMENT REVIEWS & PA TRAINING Completion Date: 02/28/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 02/28/1999

City: Berkeley/Glendale County: Alameda/Los Angele State: CA

CERCUSID: SSID: 00

Project Manager JOHNSON, KAREN

EPA Project Monitor LOFTIN, RACHEL

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

60.00

60.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-60.00 .00

-60.00 77.00

TOTAL Direct Labor $4,018.99 $66.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9805-0011 TDD Activity Type:

TDDTitie: City of Stockton Report Date: 02/18/1999

Site Name: CITY OF STOCKTON Completion Date: 04/3071999

Site Location: Estimated Completion Date: 04/30/1999

City: Stockton County: SanJoaquin State: CA

CERCUSID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

659.40

699.28

7.00

.00

13,084.54

.00

.00

151.12

196.27

$14,797.61

Labor Hours
Spent

188.00

4.50

4.00

6.00

202.50

Balance:

-659.40

-699.28

-7.00

.00

-13,084.54

.00

.00

$-14,797.61

Balance

-188.00

-4.50

-4.00

-6.00

-202.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

3.26

3.45

.03

.00

64.62

.00

.00

.75

.97

$73.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9805-0011 TDD Activity Type:

TDDTitie: Cfty of Stockton Report Date: 02/19/1999

Site Name: CITY OF STOCKTON Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Stockton County: San Joaquin

CERCUSID: SSID: ZZ

Project Manager WALTER, JOHN

EPA Project Monitor MIX, THOMAS

TOTAL .00

Total Dollars
Spent:

13.00

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Hours Spent Balance required

.00 2.00 -2.00 .00

.00 11.00 -11.00 .00

-13.00 .00

TOTAL Direct Labor $731.98 $56.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9806-0004 TDD Activity Type:

TDDTitie: Y2K Evaluation Report Date: 02/18/1999

Site Name: Y2K EVALUATION Completion Date: 02/29/2000

Site Location: Estimated Completion Date: 02/29/2000

City: San Francisco County: San Francisco

CERCUSID: SSID: 00

Project Manager OWSTON, R. SHAWN

EPA Project Monitor LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Budgeted
Labor Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

3,154.86

359.00

568.77

.00

.00

.00

.00

198.54

.00

$4,281.17

Labor Hours
Spent

7.00

58.00

2.00

5.00

72.00

Balance:

15,642.49

1,093.00

-84.77

.00

.00

.00

.00

$16,452.18

Balance

-7.00

-58.00

-2.00

-5.00

328.00

Estimated
Dollars

Required:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

43.82

4.99

7.90

.00

.00

.00

.00

2.76

.00

$59.46
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9806-0004 TDD Activity Type:

TDDTitie: Y2K Evaluation Report Date: 02/19/1999

Site Name: Y2K EVALUATION Completion Date: 02/29/2000

Site Location: Estimated Completion Date: 02/29/2000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager OWSTON, R. SHAWN

EPA Project Monitor LAWRENCE, KAY

Resion: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED

NO SUBTASK USED

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

77.50

.50

78.00

Dollars per
LOE hour
delivered:

-77.50

-.50

-78.00

.00

.00

400.00

TOTAL Direct Labor $2,332.07 $29.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9806-0006 TDD Activity Type:

TDDTitie: NogalesWash Report Date: 02/18/1999

Site Name: NOGALESWASH Completion Date: 03/10/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Nogales County: Santa Cruz State: AZ

CERCLISID: SSID: ZZ

Project Manager FRANKEL, VICKI

EPA Project Monitor JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

13,243.70

.00

494.55

.00

.00

.00

.00

$13,738.25

Budgeted
Labor Hours

.00

.00

400.00

Total Dollars
Spent:

5,879.24

262.45

.00

.00

.00

.00

.00

56.16

.00

$6,197.85

Labor Hours
Spent

134.00

2.00

136.00

Balance:

7,364.46

-262.45

494.55

.00

.00

.00

.00

$7,540.40

Balance

-134.00

-2.00

264.00

Estimated
Dollars

Required:

13,243.70

.00

494.55

.00

.00

.00

.00

$13,738.25

Estimated
Hours

required

.00

.00

400.00

Dollars per
LOE hour
delivered:

43.23

1.93

.00

.00

.00

.00

.00

.41

.00

$45.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9806-0006 TDD Activity Type:

TDDTitie: NogalesWash Report Date: 02/19/1999

Site Name: NOGALESWASH Completion Date: 03/10/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Nogales County: Santa Cruz

CERCUSID: SSID: ZZ

Project Manager FRANKEL, VICKI

EPA Project Monitor JOHNSON, JERE

TOTAL .00

Total Dollars
Spent:

1.25

Dollars per
LOE hour
delivered:

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

1.00

.25

Balance

-1.00

-.25

Estimated
Hours

required

.00

.00

-1.25 400.00

TOTAL Direct Labor $70.56 $70.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9806-0010 TDD Activity Type:

TDDTitie: Pomona Plating Report Date: 02/18/1999

Site Name: POMONA PLATING Completion Date: 01/31/1999

Site Location: 720 Indigo Court Estimated Completion Date: 01/31/1999

City: Pomona

CERCLISID: CAD981975139

Project Manager. SAPP.JUDY

EPA Project Monitor LEWIS, WILLIAM

County: Los Angeles

SSID: EM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 28,391.80

Other Direct Costs 907.50

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $29,904.30

Budgeted
Labor Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

7,071.69

1,142.22

221.05

.00

.00

.00

.00

291.73

.00

$8,726.69

Labor Hours
Spent

34.50

5.00

95.50

2.00

2.00

4.00

143.00

Balance:

21,320.11

-234.72

383.95

.00

.00

.00

.00

$21,177.61

Balance

-34.50

-5.00

-95.50

-2.00

-2.00

-4.00

367.00

Estimated
Dollars

Required:

28,391.80

907.50

605.00

.00

.00

.00

.00

$29,904.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

50.15

8.10

1.57

.00

.00

.00

.00

2.07

.00

$61.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9806-0010 TDD Activity Type:

TDDTitie: Pomona Plating Report Date: 02/19/1999

Site Name: POMONA PLATING Completion Date: 01/31/1999

Site Location: 720 Indigo Court Estimated Completion Date: 01/31/1999

City: Pomona

CERCUSID: CAD981975139

Project Manager SAPP.JUDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles State: CA

SSID: EM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

3.00

365.50

368.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-3.00 .00

-365.50 .00

-368.50 510.00

TOTAL Direct Labor $15,366.44 $41.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9808-0011 TDD Activity Type:

TDDTitie: Duncan Mill Site Report Date: 02/18/1999

Site Name: DUNCAN MILL SITE Completion Date: 02/28/1999

Site Location: Tonto National Forest Estimated Completion Date: 02/28/1999

City: County: Maricopa

CERCUSID: AZ0002378016 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Budgeted
Labor Hours

.00

.00

.00

80.00

Total Dollars
Spent:

3,055.74

429.84

.00

.00

.00

.00

.00

92.00

.00

$3,577.58

Labor Hours
Spent

16.00

53.00

2.00

71.00

Balance:

2,423.76

-127.34

.00

.00

.00

.00

.00

$2,204.42

Balance

-16.00

-53.00

-2.00

9.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

43.04

6.05

.00

.00

.00

.00

.00

1.30

.00

$50.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9806-0011 TDD Activity Type:

TDDTitie: Duncan Mill Site Report Date: 02/19/1999

Site Name: DUNCAN MILL SITE Completion Date: 02/28/1999

Site Location: Tonto National Forest Estimated Completion Date: 02/28/1999

City: County: Maricopa

CERCLISID: AZ0002378016 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor ARMSTRONG, PHILIP

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

2.00

2.00

Balance

-2.00

-2.00

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent

4.00

Dollars per
LOE hour
delivered:

-4.00 80.00

TOTAL Direct Labor $209.42 $104.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9806-0012 TDD Activity Type:

TDDTitie: Richey Mill Site Report Date: 02/18/1999

Site Name: RICHEY MILL SITE Completion Date: 02/28/1999

Site Location: Tonto National Forest Estimated Completion Date: 02/28/1999

City: County: Gila

CERCLISID: AZ0002378024 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Budgeted
Labor Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,747.51

633.13

.00

.00

.00

.00

.00

135.49

.00

$3,516.13

Labor Hours
Spent

9.00

52.00

2.00

63.00

Balance:

2,731.99

-330.63

.00

.00

.00

.00

.00

$2,265.87

Balance

-9.00

-52.00

-2.00

17.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

43.61

10.05

.00

.00

.00

.00

.00

2.15

.00

$55.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9806-0012 TDD Activity Type:

TDDTitie: Richey Mill Site Report Date: 02/19/1999

Site Name: RICHEY MILL SITE Completion Date: 02/28/1999

Site Location: Tonto National Forest Estimated Completion Date: 02/28/1999

City: County: Gila

CERCUSID: AZ0002378024 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P3

SS

T2

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

10.75

5.50

.50

Estimated
Hours

Balance required

-10.75

-5.50

-.50

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

16.75

Dollars per
LOE hour
delivered:

-16.75 80.00

TOTAL Direct Labor $891.13 $79.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9806-0014 TDD Activity Type:

TDDTitie: Allied Signal Report Date: 02/18/1999

Site Name: ALLIED SIGNAL Completion Date: 01/31/1999

Site Location: 111 South 34th Street Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa

CERCUSID: AZD009000050 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,210.34

7.26

.00

.00

.00

.00

.00

$3,217.60

Budgeted
Labor Hours

.00

50.00

Total Dollars
Spent:

84.19

52.65

.00

.00

.00

.00

.00

11.27

.00

$148.11

Labor Hours
Spent

2.50

2.50

Balance:

3,126.15

-45.39

.00

.00

.00

.00

.00

$3,069.49

Balance

-2.50

47.50

Estimated
Dollars

Required:

3,210.34

7.26

.00

.00

.00

.00

.00

$3,217.60

Estimated
Hours

required

.00

50.00

Dollars per
LOE hour
delivered:

33.68

21.06

.00

.00

.00

.00

.00

4.51

.00

$59.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9806-0014 TDD Activity Type:

TDDTitie: Allied Signal Report Date: 02/19/1999

Site Name: ALLIED SIGNAL Completion Date: 01/31/1999

Site Location: 111 South 34th Street Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa

CERCUSID: AZD009000050 SSID: ZZ

Project Manager WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

TOTAL .00

Total Dollars
Spent:

19.00

Dollars per
LOE hour
delivered:

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Hours Spent Balance required

.00 17.00 -17.00 .00

.00 2.00 -2.00 .00

-19.00 50.00

TOTAL Direct Labor $1,224.25 $64.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9807-0003 TDD Activity Type:

TDDTitie: Enfield Chemical Report Date: 02/18/1999

Site Name: ENFIELD CHEMICAL Completion Date: 02/28/1999

Site Location: 77539 Enfield Court Estimated Completion Date: 02/28/1999

City: Palm Desert County: Riverside

CERCUSID: CA0002404820 SSID: ER

Project Manager HYATT, DAVID

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTAS'.C USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

18,348.00

2,420.00

1,210.00

.00

.00

2,040.00

.00

$24,018.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

448.00

Total Dollars
Spent:

5,774.45

1,108.60

489.20

.00

.00

.00

.00

341.98

.00

$7,714.23

Labor Hours
Spent

34.50

75.50

27.00

6.00

6.00

149.00

Balance:

12,573.55

1,311.40

720.80

.00

.00

2,040.00

.00

$16,303.77

Balance

-34.50

-75.50

-27.00

-6.00

-6.00

299.00

Estimated
Dollars

Required:

18,348.00

2,420.00

1,210.00

.00

.00

2,040.00

.00

$24,018.00

Estimated
Hours

required

.00

.00

.00

.00

.00

448.00

Dollars per
LOE hour
delivered:

40.38

7.75

3.42

.00

.00

.00

.00

2.39

.00

$53.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9807-0003 TDD Activity Type:

TDDTitie: Enfield Chemical Report Date: 02/19/1999

Site Name: ENFIELD CHEMICAL Completion Date: 02/28/1999

Site Location: 77539 Enfield Court Estimated Completion Date: 02/28/1999

City: Palm Desert County: Riverside

CERCUSID: CA0002404820 SSID: ER

Project Manager: HYATT, DAVID

EPA Project Monitor MARTYN, RICHARD

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P2 .00 140.50 -140.50 .00

TOTAL .00 140.50 -140.50 448.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $5,963.49 $42.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9808-0002 TDD Activity Type:

TDDTitie: Masonite Mill Mescate Report Date: 02/18/1999

Site Name: MASONITE MILL MESCATE Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Hoopa County: Humboldt

CERCLISID: CAD039112966 SSID: 00

Project Manager PALLADINO, CARL

EPA Project Monitor INGLIS, JEFF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

29,162.40

1,815.00

3,630.00

2,400.00

.00

.00

.00

$37,007.40

Budgeted
Labor Hours

.00

400.00

Total Dollars
Spent:

67.35

8.96

.00

.00

.00

.00

.00

1.92

.00

$78.23

Labor Hours
Spent

2.00

2.00

Balance:

29,095.05

1,806.04

3,630.00

2,400.00

.00

.00

.00

$36,929.17

Balance

-2.00

398.00

Estimated
Dollars

Required:

29,162.40

1,815.00

3,630.00

2,400.00

.00

.00

.00

$37,007.40

Estimated
Hours

required

.00

400.00

Dollars per
LOE hour
delivered:

33.68

4.48

.00

.00

.00

.00

.00

.96

.00

$39.12
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9808-0002 TDD Activity Type:

TDDTitie: Masonite Mill Mescate Report Date: 02/19/1999

Site Name: MASONITE MILL MESCATE Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Hoopa County: Humboldt

CERCUSID: CAD039112966 SSID: 00

Project Manager PALLADINO, CARL

EPA Project Monitor. INGLIS, JEFF

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

2.50

.25

Balance

-2.50

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

2.75

Dollars per
LOE hour
delivered:

-2.75 400.00

TOTAL Direct Labor $128.69 $51.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9808-0003 TDD Activity Type:

TDDTitie: WasteLAN Data Management Report Date: 02/18/1999

Site Name: WASTELAN DATA MANAGEMENT Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: San Francisco

CERCUS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager DECASTRO, LISA

EPA Project Monitor TEMPLE, CELESTE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

10,049.00

1,210.00

.00

.00

.00

.00

.00

$11,259.00

Budgeted
Labor Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

1,414.78

29.76

.00

.00

.00

.00

.00

6.37

.00

$1,450.91

Labor Hours
Spent

3.00

1.50

5.00

36.00

4.00

49.50

Balance:

8,634.22

1,180.24

.00

.00

.00

.00

.00

$9,808.09

Balance

-3.00

-1.50

-5.00

-36.00

-4.00

100.50

Estimated
Dollars

Required:

10,049.00

1,210.00

.00

.00

.00

.00

.00

$11,259.00

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

104.80

2.20

.00

.00

.00

.00

.00

.47

.00

$107.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9808-0003 TDD Activity Type:

TDDTitie: WasteLAN Data Management Report Date: 02/19/1999

Site Name: WASTELAN DATA MANAGEMENT Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: San Francisco County: San Francisco State: CA

CERCUSID: SSID: 00

Project Manager DECASTRO, LISA

EPA Project Monitor TEMPLE, CELESTE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

4.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-2.00 .00

-2.00 .00

-4.00 150.00

TOTAL Direct Labor $164.97 $41.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9808-0005 TDD Activity Type:

TDDTitie: Tracy Tire Fire Report Date: 02/18/1999

Site Name: TRACY TIRE FIRE Completion Date: 08/30/1999

Site Location: 29425 MacArthur Drive Estimated Completion Date: 06/30/1999

City: Tracy County: SanJoaquin State: CA

CERCLISID: SSID: ZZ

Project Manager: WHITE, JEFFREY

EPA Project Monitor ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASX USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

30,768.80

2,420.00

4,840.00

.00

2,676.28

20,000.00

2,420.00

$63,125.08

Budgeted
Labor Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

15,144.97

1,944.72

482.22

.00

3,541.15

.00

.00

519.35

53.11

$21,685.52

Labor Hours
Spent

57.00

112.75

229.50

8.00

407.25

Balance:

15,623.83

475.28

4,357.78

.00

-864.87

20,000.00

2,420.00

$41,439.56

Balance

-57.00

-112.75

-229.50

-8.00

292.75

Estimated
Dollars

Required:

30,768.80

2,420.00

4,840.00

.00

2,678.28

20,000.00

2,420.00

$63,127.08

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

37.19

4.78

1.18

.00

8.70

.00

.00

1.28

.13

$53.25
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9808-0005 TDD Activity Type:

TDDTitie: Tracy Tire Fire Report Date: 02/19/1999

Site Name: TRACY TIRE FIRE Completion Date: 06/30/1999

Site Location: 29425 MacArthur Drive Estimated Completion Date: 06/30/1999

City: Tracy County: SanJoaquin State: CA

CERCUSID: SSID: ZZ

Project Manager: WHITE, JEFFREY

EPA Project Monitor ZUROSKI, DONN

Re9ion: 9 Budgeted
Subtask Description: Labor Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.50

30.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-30.50 .00

-30.50 700.00

TOTAL Direct Labor $908.24 $29.78

Page 75 of 96 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9808-0011 TDD Activity Type:

TDDTiUe: Tribal Risk Assessment Conference Report Date: 02/18/1999

Site Name: TRIBAL RISK ASSESSMENT CONFERENCE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Las Vegas County: Clark
State: NV

CERCLISID: SSID: 00

Project Manager JAMES, JAMES

EPA Project Monitor DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

SS

T2

TOTAL

Dollars
Budgeted:

12,717.59

2,420.00

3,146.00

.00

.00

.00

2,420.00

$20,703.59

Budgeted
Labor Hours

.00

.00

.00

223.00

Total Dollars
Spent:

511.62

4,725.97

1,715.85

.00

.00

.00

.00

1,378.59

.00

$8,332.03

Labor Hours
Spent

3.00

13.00

4.00

20.00

Balance:

12,205.97

-2,305.97

1,430.15

.00

.00

.00

2,420.00

$12,371.56

Balance

-3.00

-13.00

-4.00

203.00

Estimated
Dollars

Required:

12,717.59

2,420.00

3.146.00

.00

.00

.00

2,420.00

$20,703.59

Estimated
Hours

required

.00

.00

.00

223.00

Dollars per
LOE hour
delivered:

73.09

675.14

245.12

.00

.00

.00

.00

196.94

.00

$1,190.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9808-0011 TDD Activity Type:

TDDTitie: Tribal Risk Assessment Conference Report Date: 02/19/1999

Site Name: TRIBAL RISK ASSESSMENT CONFERENCE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: Las Vegas County: Clark State: NV

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

66.50

49.00

75.00

47.00

237.50

Dollars per
LOE hour
delivered:

Balance

-66.50

-49.00

-75.00

-47.00

-237.50

Estimated
Hours

required

.00

.00

.00

.00

223.00

TOTAL Direct Labor $12,982.83 $68.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9808-0012 TDD Activity Type:

TDDTitie: Mouren-Laurens Oil Report Date: 02/18/1999

Site Name: MOUREN-LAURENS OIL Completion Date: 12/31/1998

Site Location: 641 East Compton Blvd. Estimated Completion Date: 00/00/0000

City: Compton County: Los Angeles State: CA

CERCUSID: SSID: ZZ

Project Manager BENSON, CRAIG

EPA Project Monitor MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

28,222.80

1,452.00

1,210.00

.00

.00

10,000.00

.00

$40,884.80

Budgeted
Labor Hours

.00

.00

.00

.00

.00

610.00

Total Dollars
Spent:

9,210.59

960.98

19.20

.00

2,934.03

.00

.00

209.76

44.01

$13,378.57

Labor Hours
Spent

163.00

1.00

57.50

2.00

4.00

227.50

Balance:

19,012.21

491.02

1,190.80

.00

-2,934.03

10,000.00

.00

$27,506.23

Balance

-163.00

-1.00

-57.50

-2.00

-4.00

382.50

Estimated
Dollars

Required:

28,222.80

1,452.00

1,210.00

.00

.00

10,000.00

.00

$40,884.80

Estimated
Hours

required

.00

.00

.00

.00

.00

610.00

Dollars per
LOE hour
delivered:

40.85

4.26

.09

.00

13.01

.00

.00

.93

.20

$59.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9808-0012 TDD Activity Type:

TDDTitie: Mouren-Laurens Oil Report Date: 02/19/1999

Site Name: MOUREN-LAURENS OIL Completion Date: 12/31/1998

Site Location: 641 East Compton Blvd. Estimated Completion Date: 00/00/0000

City: Compton County: Los Angeles

CERCUSID: SSID: ZZ

Project Manager BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

TOTAL .00

Total Dollars
Spent:

104.75

Dollars per
LOE hour
delivered:

State: CA

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

15.50

80.50

8.75

Estimated
Hours

Balance required

-15.50

-80.50

-8.75

.00

.00

.00

-104.75 610.00

TOTAL Direct Labor $3,449.64 $35.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9809-0001 TDD Activity Type:

TDDTitie: Minerec Mining & Chemical Company Report Date: 02/18/1999

Site Name: MINEREC MINING & CHEMICAL Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: Tucson County: Pima
State: AZ

CERCLISID: SSID: EW

Project Manager ENG, CHEONG

EPA Project Monitor SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASX USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

23,088.00

3,630.00

11,253.00

.00

.00

6,120.00

.00

$44,091.00

Budgeted
Labor Hours

.00

.00

.00

.00

618.00

Total Dollars
Spent:

16,276.18

2,400.83

4,108.93

.00

1,352.00

.00

.00

1,393.18

20.28

$25,551.40

Labor Hours
Spent

432.00

57.00

23.00

8.00

520.00

Balance:

6,811.82

1,229.17

7,144.07

.00

-1,352.00

6,120.00

.00

$18,539.60

Balance

-432.00

-57.00

-23.00

-8.00

98.00

Estimated
Dollars

Required:

23,088.00

3,630.00

11,253.00

.00

.00

6,120.00

.00

$44,091.00

Estimated
Hours

required

.00

.00

.00

.00

618.00

Dollars per
LOE hour
delivered:

31.30

4.62

7.90

.00

2.60

.00

.00

2.68

.04

$49.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0001 TDD Activity Type:

TDDTitie: Minerec Mining & Chemical Company Report Date: 02/19/1999

Site Name: MINEREC MINING & CHEMICAL Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: Tucson

CERCUS ID:

Project Manager ENG, CHEONG

EPA Project Monitor SHANE, DANIEL

Region: 9

Subtask Description:

County: Pima

SSID: EW

Budgeted
Labor Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance required

NO SUBTASK USED P2 .00 2.50 -2.50 .00

TOTAL .00 2.50 -2.50 618.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $119.27 $47.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0002 TDD Activity Type:

TDD Title: CRIT Parker Pesticides Report Date: 02/18/1999

Site Name: CRIT PARKER PESTICIDES Completion Date: 12/18/1998

Site Location: Old Cotton Gin Bums Rd Estimated Completion Date: 00/00/0000

4th Avenue

City: Parker County: LaPaz State: KL

CERCLISID: SSID: ZZ

Project Manager SAPP.JUDY

EPA Project Monitor SUTER, DANIEL
„ . „ Estimated
neyiuu.

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

a

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

8,256.06

2,420.00

2,420.00

.00

571.91

3,500.00

302.50

$17,470.47

Budgeted
Labor Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

4,103.30

799.64

298.38

.00

.00

.00

.00

234.98

.00

$5,436.30

Labor Hours
Spent

2.50

62.50

38.00

2.00

105.00

Balance:

4,152.76

1,620.36

2,121.62

.00

571.91

3,500.00

302.50

$12,034.17

Balance

-2.50

-62.50

-38.00

-2.00

95.00

Estimated
Dollars

Required:

8,256.06

2,420.00

2,420.00

.00

571.91

3,500.00

302.50

$17,470.47

Hours
required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.08

7.62

2.84

.00

.00

.00

.00

2.24

.00

$51.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0002 TDD Activity Type:

TDDTitie: CRIT Parker Pesticides Report Date: 02/19/1999

Site Name: CRIT PARKER PESTICIDES Completion Date: 12/18/1998

Site Location: Old Cotton Gin Bums Rd Estimated Completion Date: 00/00/0000

4th Avenue

City: Parker County: La Paz State: AZ

CERCUSID: SSID: ZZ

Project Manager SAPP.JUDY

EPA Project Monitor SUTER, DANIEL

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

93.00

.25

93.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-93.00 .00

-.25 .00

-93.25 200.00

TOTAL Direct Labor $3,879.99 $41.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0003 TDD Activity Type:

TDDTitie: Contra Costa Exercise Report Date: 02/18/1999

Site Name: CONTRA COSTA EXERCISE Completion Date: 08/01/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Martinez County: Contra Costa

CERCLISID: SSID: 00

Project Manager CASTRO-WEHR, FRANK

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

22,981.50

2,151.38

605.00

.00

.00

.00

.00

$25,737.88

Budgeted
Labor Hours

.00

.00

.00

400.00

Total Dollars
Spent:

2,756.50

194.35

2.00

.00

.00

.00

.00

42.03

.00

$2,994.88

Labor Hours
Spent

1.00

48.00

2.00

51.00

Balance:

20,225.00

1,957.03

603.00

.00

.00

.00

.00

$22,743.00

Balance

-1.00

-48.00

-2.00

349.00

Estimated
Dollars

Required:

22,981.50

2,151.38

605.00

.00

.00

.00

.00

$25,737.88

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

54.05

3.81

.04

.00

.00

.00

.00

.82

.00

$58.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0003 TDD Activity Type:

TDDTitie: Contra Costa Exercise Report Date: 02/19/1999

Site Name: CONTRA COSTA EXERCISE Completion Date: 08/01/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Martinez County: Contra Costa State: CA

CERCUSID: SSID: 00

Project Manager CASTRO-WEHR, FRANK

EPA Project Monitor MANDEL, ROBERT

Region: 9

Subtask Description:
Budgeted

Labor Hours
Labor Hours

Spent

Estimated
Hours

Balance required

NO SUBTASK USED P2 .00 15.00 -15.00 .00

TOTAL .00 15.00 -15.00 400.00

Dollars per
Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $689.56 $45.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0004 TDD Activity Type:

TDDTitie: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCUSID: CAD000629923 SSID:

Project Manager CASTELLANA, BEN

EPA Project Monitor MANDEL, ROBERT

Report Date: 02/18/1999

Completion Date: 01/31/1999

Estimated Completion Date: 00/0070000

County: Sisktyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTAS'.C USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

11,750.95

2,480.50

4,961.00

.00

.00

.00

17,545.00

$36,737.45

Budgeted
Labor Hours

.00

.00

.00

.00

.00

325.00

Total Dollars
Spent:

1,042.03

4,138.80

1,674.36

.00

.00

.00

.00

1,244.01

.00

$8,099.20

Labor Hours
Spent

2.00

6.00

8.00

7.00

4.00

27.00

Balance:

10,708.92

-1,658.30

3,286.64

.00

.00

.00

17,545.00

$28,638.25

Balance

-2.00

-6.00

-8.00

-7.00

-4.00

298.00

Estimated
Dollars

Required:

11,750.95

2,480.50

4,961.00

.00

.00

.00

17,545.00

$36,737.45

Estimated
Hours

required

.00

.00

.00

.00

.00

325.00

Dollars per
LOE hour
delivered:

52.10

206.94

83.72

.00

.00

.00

.00

62.20

.00

$404.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0004 TDD Activity Type:

TDDTitie: Grey Eagle Mine

Site Name: GREY EAGLE MINE SITE

Site Location: bordering Indian Creek

5 miles N of Happy Camp

City: Happy Camp

CERCUSID: CAD000629923 SSID:

Project Manager: CASTELLANA, BEN

EPA Project Monitor MANDEL, ROBERT

Report Date: 02/19/1999

Completion Date: 01/31/1999

Estimated Completion Date: 00/00/0000

County: Siskiyou

CP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

297.50

2.00

1.00

300.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-297.50 .00

-2.00 .00

-1.00 .00

-300.50 325.00

TOTAL Direct Labor $10,715.17 $35.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0006 TDD Activity Type:

TDDTitie: South Lake Tahoe MTBE Report Date: 02/18/1999

Site Name: SOUTH LAKE TAHOE MTBE Completion Date: 05/01/1999

Site Location: Estimated Completion Date: 05/01/1999

City: South Lake Tahoe County: El Dorado

CERCLISID: SSID: ZZ

Project Manager SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

15,485.00

9,075.00

2,662.00

.00

46,512.00

6,120.00

.00

$79,854.00

Budgeted
Labor Hours

.00

.00

.00

.00

910.00

Total Dollars
Spent:

6,325.24

997.00

557.76

.00

5,517.72

.00

.00

332.76

82.77

$13,813.25

Labor Hours
Spent

12.00

139.50

4.00

6.50

162.00

Balance:

9,159.76

8,078.00

2,104.24

.00

40,994.28

6,120.00

.00

$66,040.75

Balance

-12.00

-139.50

-4.00

-6.50

748.00

Estimated
Dollars

Required:

15,485.00

9,075.00

2,662.00

.00

46,512.00

6,120.00

.00

$79,854.00

Estimated
Hours

required

.00

.00

.00

.00

910.00

Dollars per
LOE hour
delivered:

40.03

6.31

3.53

.00

34.92

.00

.00

2.11

.52

$87.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0006 TDD Activity Type:

TDDTitie: South Lake Tahoe MTBE Report Date: 02/19/1999

Site Name: SOUTH LAKE TAHOE MTBE Completion Date: 05/01/1999

Site Location: Estimated Completion Date: 05/01/1999

City: South Lake Tahoe County: El Dorado

CERCUSID: SSID: ZZ

Project Manager SCHWENNESEN, MICHAEL

EPA Project Monitor LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

17.00

176.25

47.75

Estimated
Hours

Balance required

-17.00

-176.25

-47.75

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

241.00

Dollars per
LOE hour
delivered:

-241.00 910.00

TOTAL Direct Labor $9.44 $.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0007 TDD Activity Type:

TDDTitie: Anti-Terrorism Training - Sacramento Report Date: 02/18/1999

Site Name: ANTI-TERRORISM TRAINING - SACRMENTO Completion Date: 12/31/1998

Site Location: Kaiser Permanente Medical Estimated Completion Date: 12/31/1998

Center

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD
- , • _ . « Estimated
[\eyiun.

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

a

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

6,070.00

605.00

2,420.00

.00

.00

.00

.00

$9,095.00

Budgeted
Labor Hours

.00

.00

.00

.00

156.00

Total Dollars
Spent:

5,156.90

88.70

446.96

.00

.00

.00

.00

114.64

.00

$5,807.20

Labor Hours
Spent

12.00

123.50

2.00

2.00

139.50

Balance:

913.10

516.30

1,973.04

.00

.00

.00

.00

$3,287.80

Balance

-12.00

-123.50

-2.00

-2.00

16.50

Estimated
Dollars

Required:

6,070.00

605.00

2,420.00

.00

.00

.00

.00

$9,095.00

Hours
required

.00

.00

.00

.00

156.00

Dollars per
LOE hour
delivered:

36.97

.64

3.20

.00

.00

.00

.00

.82

.00

$41.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9809-0008 TDD Activity Type:

TDDTitie: Cooley Landing Brownsfields Investigation Report Date: 02/19/1999

Site Name: COOLEY LANDING BROWNFIELDS INVESTIGATE) Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: East Palo Alto County: San Mateo

CERCUSID: SSID: ZZ

Project Manager GENOLIO, THOMAS

EPA Project Monitor MIX, THOMAS

TOTAL .00

Total Dollars
Spent:

5.50

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

5.00

.50

Balance

-5.00

-.50

Estimated
Hours

required

.00

.00

-5.50 120.00

TOTAL Direct Labor $390.26 $78.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9809-0008 TDD Activity Type:

TDDTitie: Cooley Landing Brownsfields Investigation Report Date: 02/18/1999

Site Name: COOLEY LANDING BROWNFIELDS INVESTIGATE Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: East Palo Alto County: SanMateo State: CA

CERCUSID: SSID: ZZ

Project Manager GENOLIO, THOMAS

EPA Project Monitor MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

6,332.08

257.90

181.50

.00

.00

.00

.00

$6,771.48

Budgeted
Labor Hours

.00

.00

.00

120.00

Total Dollars
Spent:

7,536.30

472.19

.00

.00

.00

.00

.00

101.05

.00

$8,109.54

Labor Hours
Spent

179.00

16.00

4.00

199.00

Balance:

-1,204.22

-214.29

181.50

.00

.00

.00

.00

$-1,338.06

Balance

-179.00

-16.00

-4.00

-79.00

Estimated
Dollars

Required:

6,332.08

257.90

181.50

.00

.00

.00

.00

$6,771.48

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

37.87

2.37

.00

.00

.00

.00

.00

.51

.00

$40.75

Page 86 of 108 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9810-0001 TDD Activity Type:

TDDTitie: City of Ukiah Brownfields Investigation Report Date: 02/18/1999

Site Name: CITY OF UKIAH BROWNFIELDS INVESTIGATION Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Ukiah County: Mendocino State: CA

CERCUSID: SSID: ZZ

Project Manager WALTER, JOHN

EPA Project Monitor MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

TOTAL

Dollars
Budgeted:

29,891.76

2,371.60

2,420.00

.00

2,042.55

2,000.00

1,210.00

$39,935.91

Budgeted
Labor Hours

.00

.00

624.00

Total Dollars
Spent:

67.35

263.02

.00

.00

1,943.09

.00

.00

56.28

29.15

$2,358.89

Labor Hours
Spent

69.50

2.00

71.50

Balance:

29,824.41

2,108.58

2,420.00

.00

99.46

2,000.00

1,210.00

$37,577.02

Balance

-69.50

-2.00

552.50

Estimated
Dollars

Required:

29,891.76

2,371.60

2,420.00

.00

2,042.55

2,000.00

1,210.00

$39,935.91

Estimated
Hours

required

.00

.00

624.00

Dollars per
LOE hour
delivered:

.94

3.68

.00

.00

27.18

.00

.00

.79

.41

$32.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number. 09-9810-0001 TDD Activity Type:

TDDTitie: City of Ukiah Brownfields Investigation Report Date: 02/19/1999

Site Name: CITY OF UKIAH BROWNFIELDS INVESTIGATION Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Ukiah County: Mendocino State: CA

CERCUSID: SSID: ZZ

Project Manager WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

4.00

.25

4.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-4.00 .00

-.25 .00

-4.25 624.00

TOTAL Direct Labor $253.91 $63.48
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9810-0003 TDD Activity Type:

TDDTitie: Spectrace Workshop Report Date: 02/18/1999

Site Name: SPECTRACE WORKSHOP Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco

CERCUS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager ENG, CHEONG

EPA Project Monitor LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

T2

TOTAL

Dollars
Budgeted:

4,776.00

484.00

1,413.28

.00

2,358.24

.00

.00

$9,031.52

Budgeted
Labor Hours

.00

.00

120.00

Total Dollars
Spent:

175.79

12.09

.00

.00

.00

.00

.00

2.59

.00

$190.47

Labor Hours
Spent

4.00

2.00

6.00

Balance:

4,600.21

471.91

1,413.28

.00

2,358.24

.00

.00

$8,841.05

Balance

-4.00

-2.00

114.00

Estimated
Dollars

Required:

4,776.00

484.00

1,413.28

.00

2,358.24

.00

.00

$9,031.52

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

29.30

2.02

.00

.00

.00

.00

.00

.43

.00

$31.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9810-0004 TDD Activity Type:

TDDTitie: Quality Assurance Audit of Dodson Brothers, C Report Date: 02/18/1999

Site Name: QUALITY ASSURANCE AUDIT (SITES) Completion Date: 03/31/1999

Site Location: Estimated Completion Date: 03/31/1999

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager EDWARDS, HOWARD

EPA Project Monitor NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

10,541.65

1,815.00

605.00

.00

.00

.00

.00

$12,961.65

Budgeted
Labor Hours

.00

.00

200.00

Total Dollars
Spent:

2,790.06

8.15

.00

.00

.00

.00

.00

1.74

.00

$2,799.95

Labor Hours
Spent

57.50

4.00

61.50

Balance:

7,751.59

1,806.85

605.00

.00

.00

.00

.00

$10,161.70

Balance

-57.50

-4.00

138.50

Estimated
Dollars

Required:

10,541.65

1,815.00

605.00

.00

.00

.00

.00

$12,961.65

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

45.37

.13

.00

.00

.00

.00

.00

.03

.00

$45.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9810-0005 TDD Activity Type:

TDDTitie: Computer & Technical Support for OSC Report Date: 02/18/1999

Site Name: COMPUTER & TECHNICAL SUPPORT FOR OSC Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: San Diego County: San Diego State: CA

CERCUSID: SSID: 00

Project Manager. WALDER, STEVEN

EPA Project Monitor LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,061.14

2,420.00

2,541.00

.00

.00

.00

.00

$14,022.14

Budgeted
Labor Hours

.00

.00

.00

.00

173.00

Total Dollars
Spent:

5,240.92

569.20

876.29

.00

.00

.00

.00

309.33

.00

$6,995.74

Labor Hours
Spent

80.00

49.00

1.00

6.00

136.00

Balance:

3,820.22

1,850.80

1,664.71

.00

.00

.00

.00

$7,026.40

Balance

-80.00

-49.00

-1.00

-6.00

37.00

Estimated
Dollars

Required:

9,061.14

2,420.00

2,541.00

.00

.00

.00

.00

$14,022.14

Estimated
Hours

required

.00

.00

.00

.00

173.00

Dollars per
LOE hour
delivered:

38.82

4.22

6.49

.00

.00

.00

.00

2.29

.00

$51.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9810-0005 TDD Activity Type:
TDDTitie: Computer & Technical Support for OSC Report Date: 02/19/1999

Site Name: COMPUTER & TECHNICAL SUPPORT FOR OSC Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: San Diego County: San Diego

CERCLISID: SSID: 00

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Hours Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P2 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 173.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $42.72 $42.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9811-0001 TDD Activity Type:

TDDTitie: Giss Parkway Brownfields -City of Yuma Report Date: 02/18/1999

Site Name: GISS PARKWAY BROWNFIELDS - CITY OF YUMA Completion Date: 05/28/1909

Site Location: Estimated Completion Date: 00/00/0000

City: Yuma County: Yuma
State: AZ

CERCUSID: SSID: ZZ

Project Manager GENOLIO, THOMAS

EPA Project Monitor MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

27,480.00

9,413.34

3,025.00

.00

.00

.00

.00

$39,918.34

Budgeted
Labor Hours

.00

.00

600.00

Total Dollars
Spent:

3,526.58

140.09

.00

.00

.00

.00

.00

29.98

.00

$3,696.65

Labor Hours
Spent

92.00

2.00

94.00

Balance:

23,953.42

9,273.25

3,025.00

.00

.00

.00

.00

$36,221.69

Balance

-92.00

-2.00

506.00

Estimated
Dollars

Required:

27,480.00

9,413.34

3,025.00

.00

.00

.00

,00

$39,918.34

Estimated
Hours

required

.00

.00

600.00

Dollars per
LOE hour
delivered:

37.52

1.49

.00

.00

.00

.00

.00

.32

.00

$39.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9811-0001 TDD Activity Type:

TDDTitie: Giss Parkway Brownfields- City of Yuma Report Date: 02/19/1999

Site Name: GISS PARKWAY BROWNFIELDS - CITY OF YUMA Completion Date: 05/28/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Yuma County: Yuma

CERCLISID: SSID: ZZ

Project Manager. GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

TOTAL .00

Total Dollars
Spent:

5.75

Dollars per
LOE hour
delivered:

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor Hours

.00

.00

Labor Hours
Spent

5.50

.25

Balance

-5.50

-.25

Estimated
Hours

required

.00

.00

-5.75 600.00

TOTAL Direct Labor $425.39 $77.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9811-0002 TDD Activity Type:

TDDTitie: Nevada Oil Sites Report Date: 02/18/1999

Site Name: NEVADA OIL SITES Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Northern Nevada County: State: NV

CERCUSID: SSID: ZZ

Project Manager GREGORY, JOHN

EPA Project Monitor LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

6,702.60

484.00

1,210.00

.00

.00

.00

.00

$8,396.60

Budgeted
Labor Hours

.00

.00

.00

.00

170.00

Total Dollars
Spent:

2,631.57

169.90

445.54

.00

.00

.00

.00

131.72

.00

$3,378.73

Labor Hours
Spent

.50

65.00

2.00

5.00

72.50

Balance:

4,071.03

314.10

764.46

.00

.00

.00

.00

$5,017.87

Balance

-.50

-65.00

-2.00

-5.00

97.50

Estimated
Dollars

Required:

6,702.60

484.00

1,210.00

.00

.00

.00

.00

$8,396.60

Estimated
Hours

required

.00

.00

.00

.00

170.00

Dollars per
LOE hour
delivered:

36.30

2.34

6.15

.00

.00

.00

.00

1.82

.00

$46.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9811-0002 TDD Activity Type:

TDDTitie: Nevada Oil Sites Report Date: 02/19/1999

Site Name: NEVADA OIL SITES Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Northern Nevada County: State: NV

CERCLISID: SSID: ZZ

Project Manager GREGORY, JOHN

EPA Project Monitor LEWIS, WILLIAM

Region: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.75

.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.75 .00

-.75 170.00

TOTAL Direct Labor $28.28 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9811-0003 TDD Activity Type:

TDDTitie: Leona Heights Suffer Mine Report Date: 02/18/1999

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/30/1999

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580
State: CACity: Oakland

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor SUTER, DANIEL

County: Alameda

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

12,962.00

2,420.00

605.00

.00

.00

1,020.00

1,210.00

$18,217.00

Budgeted
Labor Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

264.81

33.45

.00

.00

1,592.60

.00

.00

7.16

23.89

$1,921.91

Labor Hours
Spent

43.50

2.00

2.00

2.00

49.50

Balance:

12,697.19

2,386.55

605.00

.00

-1,592.60

1,020.00

1,210.00

$16,295.09

Balance

-43.50

-2.00

-2.00

-2.00

200.50

Estimated
Dollars

Required:

12,962.00

2,420.00

605.00

.00

.00

1,020.00

1,210.00

$18,217.00

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

5.35

.68

.00

.00

32.17

.00

.00

.14

.48

$38.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-98-11-0004 TDD Activity Type:

TDDTitie: Wilder Ranch State Park Report Date: 02/18/1999

Site Name: WILDER RANCH STATE PARK Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: Santa Cruz County: Santa Cruz State: CA

CERCUSID: SSID: ZZ

Project Manager OWSTON, R. SHAWN

EPA Project Monitor MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

13,527.00

242.00

1,210.00

.00

.00

10,200.00

605.00

$25,784.00

Budgeted
Labor Hours

.00

.00

.00

.00

413.00

Total Dollars
Spent:

2,256.61

242.58

.00

.00

.00

.00

.00

51.90

.00

$2,551.09

Labor Hours
Spent

40.00

15.00

6.50

6.00

67.50

Balance:

11,270.39

-.58

1,210.00

.00

.00

10,200.00

605.00

$23,232.91

Balance

-40.00

-15.00

-6.50

-6.00

345.50

Estimated
Dollars

Required:

13,527.00

242.00

1,210.00

.00

.00

10,200.00

605.00

$25,784.00

Estimated
Hours

required

.00

.00

.00

.00

413.00

Dollars per
LOE hour
delivered:

33.43

3.59

.00

.00

.00

.00

.00

.77

.00

$37.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-98-11-0004 TDD Activity Type:

TDDTitie: Wilder Ranch State Park Report Date: 02/19/1999

Site Name: WILDER RANCH STATE PARK Completion Date: 02/28/1999

Site Location: Estimated Completion Date: 02/28/1999

City: Santa Cruz County: Santa Cruz

CERCLISID: SSID: ZZ

Project Manager. OWSTON, R. SHAWN

EPA Project Monitor MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

107.00

1.00

.75

Estimated
Hours

Balance required

-107.00

-1.00

-.75

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

108.75

Dollars per
LOE hour
delivered:

-108.75 413.00

TOTAL Direct Labor $2,997.42 $27.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-98-11-0005 TDD Activity Type:

TDDTitie: Continuing Challenge Registration Database Report Date: 02/18/1999

Site Name: CONTINUING CHALLENGE REGISTRATION DATA Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Sacramento County: Sacramento State: CA

CERCUSID: SSID: 00

Project Manager CHADWICK, PATRICIA

EPA Project Monitor LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,388.00

242.00

60.50

.00

.00

.00

.00

$3,690.50

Budgeted
Labor Hours

.00

48.00

Total Dollars
Spent:

101.01

18.23

.00

.00

.00

.00

.00

3.90

.00

$123.14

Labor Hours
Spent

3.00

3.00

Balance:

3,286.99

223.77

60.50

.00

.00

.00

.00

$3,567.36

Balance

-3.00

45.00

Estimated
Dollars

Required:

3,388.00

242.00

60.50

.00

.00

.00

.00

$3,690.50

Estimated
Hours

required

.00

48.00

Dollars per
LOE hour
delivered:

33.67

6.08

.00

.00

.00

.00

.00

1.30

.00

$41.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-98-11-0005 TDD Activity Type:

TDD Titie: Continuing Challenge Registration Database Report Date: 02/19/1999

Site Name: CONTINUING CHALLENGE REGISTRATION DATA Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: Sacramento County: Sacramento

CERCUSID: SSID: 00

Project Manager CHADWICK, PATRICIA

EPA Project Monitor LAWRENCE, KAY

State: CA

Region: 9 Budgeted

Subtask Description: Labor Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

11.00

11.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-11.00 .00

-11.00 48.00

TOTAL Direct Labor $817.05 $74.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9811-0006 TDD Activity Type:

TDD Title: Washington Firehouse Brownsfield Investigate Report Date: 02/18/1999

Site Name: WASHINGTON FIREHOUSE BROWNFIELDS INVE Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: West Sacramento

CERCLIS ID:

Project Manager CRUM.ANN

EPA Project Monitor MIX, THOMAS

County: Mendocino State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

30,296.00

1,815.00

3,025.00

.00

2,120.34

.00

2,662.00

$39,918.34

Budgeted
Labor Hours

.00

600.00

Total Dollars
Spent:

101.01

181.90

94.76

.00

.00

.00

.00

59.22

.00

$436.89

Labor Hours
Spent

3.00

3.00

Balance:

30,194.99

1,633.10

2,930.24

.00

2,120.34

.00

2,662.00

$39,481.45

Balance

-3.00

597.00

Estimated
Dollars

Required:

30,296.00

1,815.00

3,025.00

.00

2,120.34

.00

2,662.00

$39,918.34

Estimated
Hours

required

.00

600.00

Dollars per
LOE hour
delivered:

33.67

60.63

31.59

.00

.00

.00

.00

19.74

.00

$145.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9811-0006 TDD Activity Type:

TDDTitie: Washington Firehouse Brownsfield Investigatio Report Date: 02/19/1999

Site Name: WASHINGTON FIREHOUSE BROWNFIELDS INVE Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: West Sacramento

CERCUS ID:

Project Manager CRUM.ANN

EPA Project Monitor MIX, THOMAS

County: Mendocino

SSID: ZZ

TOTAL .00

Total Dollars
Spent:

95.00

Dollars per
LOE hour
delivered:

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P3

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

91.75

3.00

.25

Estimated
Hours

Balance required

-91.75

-3.00

-.25

.00

.00

.00

-95.00 600.00

TOTAL Direct Labor $4,296.14 $45.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9811-0007 TDD Activity Type:

TDDTitie: San Gabriel River Response Report Date: 02/18/1999

Site Name: SAN GABRIEL RIVER RESPONSE Completion Date: 12/15/1998

Site Location: Estimated Completion Date: 00/00/0000

City: City of Industry County: Los Angeles State: CA

CERCUSID: SSID: ZZ

Project Manager WISE, ROBERT

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

497.00

121.00

.00

.00

.00

.00

.00

$618.00

Budgeted
Labor Hours

.00

.00

.00

10.00

Total Dollars
Spent:

321.93

3.16

.00

.00

.00

.00

.00

.68

.00

$325.77

Labor Hours
Spent

6.50

1.00

1.00

8.50

Balance:

175.07

117.84

.00

.00

.00

.00

.00

$292.23

Balance

-6.50

-1.00

-1.00

1.50

Estimated
Dollars

Required:

497.00

121.00

.00

.00

.00

.00

.00

$618.00

Estimated
Hours

required

.00

.00

.00

10.00

Dollars per
LOE hour
delivered:

37.87

.37

.00

.00

.00

.00

.00

.08

.00

$38.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9812-0001 TDD Activity Type:

TDDTitie: SuncoOil Report Date: 02/18/1999

Site Name: SUNCOOIL Completion Date: 04/30/1999

Site Location: 550 Elko Avenue Estimated Completion Date: 04/30/1999

City: Reno County: Washoe
State: NV

CERCUSID: SSID: ZZ

Project Manager GREGORY, JOHN

EPA Project Monitor LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

11,088.00

1,210.00

1,815.00

.00

.00

5,100.00

1,210.00

$20,423.00

Budgeted
Labor Hours

.00

.00

.00

.00

298.00

Total Dollars
Spent:

5,483.06

1,381.24

614.84

.00

.00

.00

.00

427.16

.00

$7,906.30

Labor Hours
Spent

47.00

104.00

6.50

6.00

163.50

Balance:

5,604.94

-171.24

1,200.16

.00

.00

5,100.00

1,210.00

$12,516.70

Balance

-47.00

-104.00

-6.50

-6.00

134.50

Estimated
Dollars

Required:

11,088.00

1,210.00

1,815.00

.00

.00

5,100.00

1,100.00

$20,313.00

Estimated
Hours

required

.00

.00

.00

.00

298.00

Dollars per
LOE hour
delivered:

33.54

8.45

3.76

.00

.00

.00

.00

2.61

.00

$48.36
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9812-0001 TDD Activity Type:

TDDTitie: SuncoOil Report Date: 02/19/1999

Site Name: SUNCOOIL Completion Date: 04/30/1999

Site Location: 550 Elko Avenue Estimated Completion Date: 04/30/1999

City: Reno County: Washoe State: NV

CERCLISID: SSID: ZZ

Project Manager GREGORY, JOHN

EPA Project Monitor LEWIS, WILLIAM
Estimated

Kegion: a Budgeted Labor Hours Hours
Subtask Description: Labor Hours Spent Balance required

NO SUBTASK USED P2 .00 39.00 -39.00 .00

TOTAL .00 39.00 -39.00 298.00

Dollars per
Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $1,631.70 $41.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number. 09-9812-0002 TDD Activity Type:

TDDTitie: Port Costa Oil Spill Report Date: 02/18/1999

Site Name: PORT COSTA OIL SPILL Completion Date: 03/01/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Port Costa

CERCUS ID:

County: Contra Costa

SSID: ZZ

State: CA

Project Manager WALTER, JOHN

EPA Project Monitor MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

6,375.00

605.00

242.00

.00

5,967.00

1,020.00

605.00

$14,814.00

Budgeted
Labor Hours

.00

.00

.00

300.00

Total Dollars
Spent:

176.98

27.90

2.00

.00

690.77

.00

.00

6.40

10.36

$914.41

Labor Hours
Spent

25.00

-4.00

3.00

24.00

Balance:

6,198.02

577.10

240.00

.00

5,276.23

1,020.00

605.00

$13,899.59

Balance

-25.00

4.00

-3.00

276.00

Estimated
Dollars

Required:

6,375.00

605.00

242.00

.00

5,967.00

1,020.00

605.00

$14,814.00

Estimated
Hours

required

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

7.37

1.16

.08

.00

28.78

.00

.00

.27

.43

$38.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9812-0002 TDD Activity Type:

TDDTitie: Port Costa Oil Spill Report Date: 02/19/1999

Site Name: PORT COSTA OIL SPILL Completion Date: 03/01/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Port Costa County: Contra Costa

CERCUSID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor MANDEL, ROBERT

Region: 9

Subtask Description:
Budgeted

Labor Hours
Labor Hours

Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9812-0003 TDD Activity Type:

TDDTitie: Francis Plating Report Date: 02/18/1999

Site Name: FRANCIS PLATING OF OAKLAND, INC. Completion Date: 07/31/1999

Site Location: Estimated Completion Date: 07/31/1999

City: OAKLAND County: ALAMEDA

CERCUSID: CAD009206160 SSID: 6Q

Project Manager ENG, CHEONG

EPA Project Monitor. LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

35,785.00

2,420.00

1,210.00

.00

.00

10,200.00

9,680.00

$59,295.00

Budgeted
Labor Hours

.00

.00

.00

.00

900.00

Total Dollars
Spent:

36,386.08

2,601.31

809.24

.00

4,682.58

.00

.00

729.88

70.24

$45,279.33

Labor Hours
Spent

553.00

476.50

191.50

8.00

1,229.00

Balance:

-601.08

-181.31

400.76

.00

-4,682.58

10,200.00

9,680.00

$14,015.67

Balance

-553.00

-476.50

-191.50

-8.00

-329.00

Estimated
Dollars

Required:

35,785.00

2,420.00

1,210.00

.00

.00

10,200.00

9,680.00

$59,295.00

Estimated
Hours

required

.00

.00

.00

.00

900.00

Dollars per
LOE hour
delivered:

29.61

2.12

.66

.00

3.81

.00

.00

.59

.06

$36.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9812-0003 TDD Activity Type:

TDDTitie: Francis Plating Report Date: 02/19/1999

Site Name: FRANCIS PLATING OF OAKLAND, INC. Completion Date: 07/31/1999

Site Location: Estimated Completion Date: 07/31/1999

City: OAKLAND County: ALAMEDA

CERCUSID: CAD009206160 SSID: 6Q

Project Manager ENG, CHEONG

EPA Project Monitor LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

SS

Budgeted Labor Hours
Labor Hours Spent

.00

.00

.00

107.00

12.00

.25

Estimated
Hours

Balance required

-107.00

-12.00

-.25

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

119.25

Dollars per
LOE hour
delivered:

-119.25 900.00

TOTAL Direct Labor $3,884.36 $32.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9812-0004 TDD Activity Type:

TDDTitie: START Annual Workplan 1999 Report Date: 02/18/1999

Site Name: START ANNUAL WORKPLAN Completion Date: 03/1571999

Site Location: Estimated Completion Date: 03/15/1999

City: San Francisco County: San Francisco

CERCUSID: SSID: 00

Project Manager CHAMBERS, THOMPSON

EPA Project Monitor. NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

6,365.00

242.00

.00

.00

.00

.00

.00

$6,607.00

Budgeted
Labor Hours

.00

.00

100.00

Total Dollars
Spent:

2,617.17

65.97

.00

,00

.00

.00

.00

14.12

.00

$2,697.26

Labor Hours
Spent

40.00

2.00

42.00

Balance:

3,747.83

176.03

.00

.00

.00

.00

.00

$3,909.74

Balance

-40.00

-2.00

58.00

Estimated
Dollars

Required:

6,365.00

242.00

.00

.00

.00

.00

.00

$6,607.00

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

62.31

1.57

.00

.00

.00

.00

.00

.34

.00

$64.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9812-0004 TDD Activity Type:

TDDTitie: START Annual Workplan 1999 Report Date: 02/19/1999

Site Name: START ANNUAL WORKPLAN Completion Date: 03/15/1999

Site Location: Estimated Completion Date: 03/15/1999

City: San Francisco County: San Francisco

CERCUSID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

TOTAL

Budgeted
Labor Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-2.00 .00

-2.00 100.00

TOTAL Direct Labor $99.95 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9812-0005 TDD Activity Type:

TDDTitie: San Lucy Air Strip Report Date: 02/18/1999

Site Name: SAN LUCY AIR STRIP Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Stanfield County: Pinal State: AZ

CERCUSID: SSID: ZZ

Project Manager WALDER, STEVEN

EPA Project Monitor SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

5,816.00

605.00

847.00

.00

.00

2,040.00

.00

$9,308.00

Budgeted
Labor Hours

.00

.00

.00

140.00

Total Dollars
Spent:

2,974.30

70.97

25.50

.00

.00

.00

.00

20.65

.00

$3,091.42

Labor Hours
Spent

76.50

5.00

2.00

83.50

Balance:

2,841.70

534.03

821.50

.00

.00

2,040.00

.00

$6,216.58

Balance

-76.50

-5.00

-2.00

56.50

Estimated
Dollars

Required:

5,816.00

605.00

847.00

.00

.00

2,040.00

.00

$9,308.00

Estimated
Hours

required

.00

.00

.00

140.00

Dollars per
LOE hour
delivered:

35.62

.85

.31

.00

.00

.00

.00

.25

.00

$37.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9812-0005 TDD Activity Type:

TDD Title: San Lucy Air Strip Report Date: 02/19/1999

Site Name: SAN LUCY AIR STRIP Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Stanfield

CERCLIS ID:

County: Pinal

SSID: ZZ

Project Manager WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region: 9

Subtask Description:
Budgeted

Labor Hours
Labor Hours

Spent

State: AZ

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00

Total Dollars
Spent:

.25

Dollars per
LOE hour
delivered:

-.25 140.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number: 09-9901-0001 TDD Activity Type:

TDDTitie: Lawrence Berkeley Laboratory FFR Report Date: 02/18/1999

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 02/28/1999

Site Location: 1 Cyclotron Road Estimated Completion Date: 00/00/0000

City: Berkeley County: Alameda

CERCUSID: CA4890008986 SSID: 75

Project Manager JOHNSON, KAREN

EPA Project Monitor ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor Hours

.00

.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

-67.35

.00

.00

.00

.00

.00

.00

$-67.35

Balance

-2.00

-2.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9901-0001 TDD Activity Type:

TDDTitie: Lawrence Berkeley Laboratory FFR Report Date: 02/19/1999

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 02/28/1999

Site Location: 1 Cyclotron Road Estimated Completion Date: 00/00/0000

City: Berkeley County: Alameda

CERCLISID: CA4890008986 SSID: 75

Project Manager JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9

Subtask Description:
Budgeted

Labor Hours
Labor Hours

Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 7.00 -7.00 .00

TOTAL .00 7.00 -7.00 .00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $468.87 $66.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9901-0002 TDD Activity Type:

TDD Title: Camp Reverts National Guard Unit Report Date: 02/18/1999

Site Name: CAMP ROBERTS NATIONAL GUARD UNIT Completion Date: 05/30/1999

Site Location: Hwy 101 12 mi N of Paso R Estimated Completion Date: 05/30/1999

City: Pasa Robles County: San Luis Obispo

CERCUSID: CA611820760 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,639.50

.00

.00

.00

.00

.00

.00

$6,639.50

Budgeted
Labor Hours

.00

100.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

6,572.15

.00

.00

.00

.00

.00

.00

$6,572.15

Balance

-2.00

98.00

Estimated
Dollars

Required:

6,639.50

.00

.00

.00

.00

.00

.00

$6,639.50

Estimated
Hours

required

.00

100.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9901-0004 TDD Activity Type:

TDDTitie: Needles Disposal Site Report Date: 02/18/1999

Site Name: NEEDLES DISPOSAL SITE Completion Date: 05/31/1999

Site Location: US Hwy 95 Estimated Completion Date: 05/31/1999

City: Needles County: San Bernardino

CERCUSID: CA8141190100 SSID: ZZ

Project Manager COLEN, TIMOTHY

EPA Project Monitor ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,639.50

.00

.00

.00

.00

.00

.00

$6,639.50

Budgeted
Labor Hours

.00

100.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

6,572.15

.00

.00

.00

.00

.00

.00

$6,572.15

Balance

-2.00

98.00

Estimated
Dollars

Required:

6,639.50

.00

.00

.00

.00

.00

.00

$6,639.50

Estimated
Hours

required

.00

100.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9901-0005 TDD Activity Type:

TDD Title: Barstow Disposal Site

Site Name: BARSTOW DISPOSAL SITE

Site Location: E 1/2 pf tie SE1/4 of

Section 24

City: Barstow

CERCUSID: CAD980886543 SSID:

Project Manager COLEN, TIMOTHY

EPA Project Monitor. ARMSTRONG, PHILIP

Report Date: 02/18/1999

Completion Date: 05/31/1999

Estimated Completion Date: 00/00/0000

County: San Bernardino

ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,639.50

.00

.00

.00

.00

.00

.00

$6,639.50

Budgeted
Labor Hours

.00

100.00

Total Dollars
Spent:

67.35

.00

.00

.00

.00

.00

.00

.00

.00

$67.35

Labor Hours
Spent

2.00

2.00

Balance:

6,572.15

.00

.00

.00

.00

.00

.00

$6,572.15

Balance

-2.00

98.00

Estimated
Dollars

Required:

6,639.50

.00

.00

.00

.00

.00

.00

$6,639.50

Estimated
Hours

required

.00

100.00

Dollars per
LOE hour
delivered:

33.68

.00

.00

.00

.00

.00

.00

.00

.00

$33.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9901-0006 TDD Activity Type:

TDDTitie: Ordot Landfill Tire Fire Report Date: 02/18/1999

Site Name: ORDOT LANDFILL TIRE FIRE Completion Date: 05/31/1999

Site Location: Estimated Completion Date: 05/31/1999

City: Ordot County: Guam State: TT

CERCLISID: SSID: ZZ

Project Manager WISE, ROBERT

EPA Project Monitor SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

TOTAL

Dollars
Budgeted:

27,970.00

3,630.00

22,385.00

.00

.00

2,550.00

12,100.00

$68,635.00

Budgeted
Labor Hours

.00

600.00

Total Dollars
Spent:

.00

26.71

3,029.50

.00

.00

.00

.00

654.07

.00

$3,710.28

Labor Hours
Spent

3.00

3.00

Balance:

27,970.00

3,603.29

19,355.50

.00

.00

2,550.00

12,100.00

$64,924.72

Balance

-3.00

597.00

Estimated
Dollars

Required:

27,970.00

3,630.00

22,385.00

.00

.00

2,550.00

12,100.00

$68,635.00

Estimated
Hours

required

.00

600.00

Dollars per
LOE hour
delivered:

.00

8.90

1,009.83

.00

.00

.00

.00

218.02

.00

$1,236.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 01/30/1999

TDD Number 09-9901-0008 TDD Activity Type:

TDDTitie: Pesticide Training / Sacramento "99 Report Date: 02/18/1999

Site Name: PESTICIDE TRAINING - SACRAMENTO'98 Completion Date: 03/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCUSID: SSID: 00

Project Manager CASTRO-WEHR, FRANK

EPA Project Monitor MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

4,310.00

605.00

121.00

.00

.00

.00

.00

$5,036.00

Budgeted
Labor Hours

.00

78.00

Total Dollars
Spent:

2,047.99

131.99

.00

.00

.00

.00

.00

28.25

.00

$2,208.23

Labor Hours
Spent

37.00

37.00

Balance:

2,262.01

473.01

121.00

.00

.00

.00

.00

$2,827.77

Balance

-37.00

41.00

Estimated
Dollars

Required:

4,310.00

605.00

121.00

.00

.00

.00

.00

$5,036.00

Estimated
Hours

required

.00

78.00

Dollars per
LOE hour
delivered:

55.35

3.57

.00

.00

.00

.00

.00

.76

.00

$59.68
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



2/16/1999

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/30/1999

YEAR ENDING: 12/17/1999

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

LOE HOURS

226.25

.00

226.25

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.17%

0.00%

3.24%

0.00%

0.00%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

Emergency Response

Training

SUBTOTAL CEPP

.00

28.75

.00

.16

40.05

68.96

0.00%

0.00%

0.00%

0.00%

0.00%

0.99%

0.23%

0.23%

0.23%

0.23%

0.23%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

10.50

10.50

0.15%

0.15%

100.00%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

.00

.00

0.00%

0.00%

0.00%

0.00%

Lust Activities

Environmental/Ecological Evaluations

SUBTOTAL Lust Activities

163.00 2.33%

163.00 2.33%

0.00%

0.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

3,699.00

.00

3,699.00

1.91%

0.00%

1.91%

0.00%

0.00%

0.00%

585.00

1,343.25

2,137.75

91.18

2,265.90

6,423.08

0.30%

0.69%

1.11%

0.05%

1.17%

3.32%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

1,704.50

1,704.50

0.88%

0.88%

0.62%

0.00%

•

1,113.00

1,113.00

0.58%

0.58%

0.00%

0.00%

351.25

351.25

0.18%

0.18%

0.00%

0.00%
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2/16/1999

Region: 9

TABLE T- 1
SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/30/1999

YEAR ENDING: 12/17/1999

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Oil Program

Chemical Emergency Preparedness & Pr

. SPCC Inspections

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL OH Program

LOE HOURS

28.75

.00

.00

.00

.00

2.56

.00

.00

.00

31.31

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.41%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.45%

4.98%

4.98%

4.98%

4.98%

4.98%

4.98%

4.98%

4.98%

4.98%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

.00

573.75

573.75

0.00%

8.13%

8.21%

100.00%

100.00%

0.00%

Removal

Annual Plan

General Project Management

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

40.00

819.75

10.00

410.75

20.50

0.00%

0.00%

0.01%

0.00%

0.29%

13.51%

13.51%

13.51%

13.51%

13.51%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

495.00

226.50

1,216.25

109.50

39.50

2,074.26

.00

222.00

131.50

4,514.51

0.26%

0.12%

0.63%

0.06%

0.02%

1.07%

0.00%

0.11%

0.07%

2.33%

0.03%

0.03%

0.03%

0.03%

0.03%

0.03%

0.03%

0.03%

0.03%

0.00%

.00

11,171.25

11,171.25

0.00%

5.78%

5.78%

5.14%

5.14%

0.00%

202.00

25,463.50

501.50

9,504.50

4,355.50

0.10%

13.17%

0.26%

4.91%

2.25%

0.41%

0.41%

0.41%

0.41%

0.41%
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2/16/1999

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/30/1999
YEAR ENDING: 12/17/1999

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inves

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

LOE HOURS

.00

87.50

3.00

866.62

345.50

473.28

.00

805.00

.00

.00

.00

.00

43.50

8.50

.00

37.00

3,970.90

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

0.00%

0.00%

10.27%

0.28%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.03%

0.00%

0.00%

56.79%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

13.51%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

.00 0.00%

22.00 0.03%

38.09%

38.09%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

198.00

3,734.75

11,636.50

12,228.11

21,984.25

15.106.82

4,148.75

15,086.00

647.50

17.00

56.50

195.50

2,626.25

213.50

34.00

2,685.00

130,625.43

0.10%

1.93%

6.02%

6.32%

11.37%

7.81%

2.14%

7.80%

0.33%

0.01%

0.03%

0.10%

1.36%

0.11%

0.02%

1.39%

67.54%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.41%

0.00%

59.00

444.75

0.03%

0.23%

1.16%

1.16%
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2/16/1999

Region: 9

TABLE T- 1
SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/30/1999
YEAR ENDING: 12/17/1999

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Assessment

Preliminary Assessments

Site Inspections

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

Training

Site Screening

SUBTOTAL Site Assessment

LOE HOURS

103.00

29.00

2.50

318.50

.00

.00

23.25

30.45

3.00

531.70

PERCENT OF
TOTAL LOE
HOURS

0.00%

0.41%

0.00%

0.00%

0.00%

0.00%

0.33%

0.00%

0.00%

7.60%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

38.09%

38.09%

38.09%

38.09%

38.09%

38.09%

38.09%

38.09%

38.09%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

^^ Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL S'ite Specific

.00

.00

1,351.75

.00

.00

54.25

.00

1,406.00

0.00%

0.00%

18.51%

0.00%

0.00%

0.48%

0.00%

20.11%

97.64%

97.64%

97.64%

97.64%

97.64%

97.64%

97.64%

0.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

8,751.75

137.00

1,074.50

4,254.50

.00

128.50

739.00

1,240.85

609.75

17,439.60

4.52%

0.07%

0.56%

2.20%

0.00%

0.07%

0.38%

0.64%

0.32%

9.02%

1.16%

1.16%

1.16%

1.16%

1.16%

1.16%

1.16%

1.16%

1.16%

0.00%

.00

.00

13,330.50

3.00

.00

2.317.25

.00

15,650.75

0.00%

0.00%

6.89%

0.00%

0.00%

1.20%

0.00%

8.09%

8.77%

8.77%

8.77%

8.77%

8.77%

8.77%

8.T7%

;JLPO%
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2/16/1999

Region: 9

TABLE T- 1
SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/30/1999

YEAR ENDING: 12/17/1999

CONTRACT*: 68-W6-0010

Ecology and
Environment

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

CLASSIFICATION ACTIVITY TYPE LOE HOURS HOURS SITE-SPECIFIC

Training

Federal Facility Review 10.00

SUBTOTAL Training 10.00

0.14% 0.00%

0.14% 0.00%

Program Support

Removal Support (PRP/State) .00

Analytical Services .00

SUBTOTAL Program Support .00

TOTAL 6,992.37

0.00% 0.00%

0.00% 0.00%

0.00% 0.00%

100.00%

PERCENT OF
TOTAL PERCENT ACTIVITY

LOE OF TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

90.00

90.00

0.05%

0.05%

0.00%

0.00%

635.00

.00

635.00

193,417.37

0.33%

0.00%

0.33%

100.00%

0.00%

0.00%

0.00%
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2/16/1999

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 1/30/1999

YEAR ENDING: 12/17/1999

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Brown Fields Initiative

SUBTOTAL

Site Assessment (Non-Removal)

Analytical Services

Brown Fields Initiative

10,442.56

.00

10,442.56

2

0

2

.53%

.00%

.53%

0.32%

0.32%

0.00%

213

28

241

,240.40

,179.20

,419.60

1.71%

0.23%

1.93%

0.01%

0.01%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Emergency Response

Training

SUBTOTAL CEPP

.00

1,293.30

.00

13.49

1,679.10

2,985.89

0.00%

0.31%

0.00%

0.00%

0.41%

0.72%

0.45%

0.45%

0.45%

0.45%

0.45%

0.00%

50,812.82

87,929.43

126,446.71

4,410.17

121,906.19

391,505.32

0.41%

0.70%

1.01%

0.04%

0.98%

3.14%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

SUBTOTAL Enforcement

Enforcement - General 300.81

300.81

0.07%

0.07%

00.00%

0.00%

106,909.40

106,909.40

0.86%

0.86%

0.28%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance .00

.00

0.00%

0.00%

0.00%

0.00%

52,419.03

52,419.03

0.42%

0.42%

0.00%

0.00%

Lust Activities

SUBTOTAL

Environmental/Ecological

Lust Activities

Evaluations 4,

4,

159.73

159.73

1

1

.01%

.01%

0.00%

0.00%

13,822.69

13,822.69

0

0

11%

11%

0.00%

0.00%
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2/16/1999

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/30/1999

YEAR ENDING: 12/17/1999

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Oil Program

Chemical Emergency Preparedness &

SPCC Inspections

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

1,293.30

.00

.00

.00

.00

846.55

.00

.00

.00

2.139.85

0.31%

0.00%

0.00%

0.00%

0.00%

0.20%

0.00%

0.00%

0.00%

0.52%

6.15%

6.15%

6.15%

6.15%

6.15%

6.15%

6.15%

6.15%

6.15%

0.00%

41,039.42

9,965.59

76,587.82

4,976.50

1,710.91

90,693.02

446.60

9,070.55

7,810.07

242,300.48

0.33%

0.08%

0.61%

0.04%

0.01%

0.73%

0.00%

0.07%

0.06%

1.94%

0.05%

0.05%

0.05%

0.05%

0.05%

0.05%

0.05%

0.05%

0.05%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

9,034.01

31,416.87

40,450.88

2.19%

7.61%

9.79%

00.00%

00.00%

0.00%

42,402.06

822,490.46

864,892.52

0.34%

6.59%

6.93%

4.68%

4.68%

0.00%

Removal

Annual Plan

General Project Management

Data/Info Management Plan

Equipment Management Plan

2,729.86

66,418.11

336.70

35,841 .91

0.66%

16.08%

0.08%

8.68%

12.31%

12.31%

12.31%

12.31%

12,597.68

2,115,580.57

23,073.05

654,933.88

0.10%

16.95%

0.18%

5.25%

0.40%

0.40%

0.40%

0.40%
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2/16/1999

Region: 9

TABLE T- 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/30/1999

YEAR ENDING: 12/17/1999

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inv

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

4,977.32

.00

8,133.12

134.16

37,783.05

19,216.01

27,927.58

55.82

37,623.74

.00

1,772.44

.00

.00

2,581.06

338.92

.00

2,753.47

248.623.27

1.20%

0.00%

1.97%

0.03%

9.15%

4.65%

6.76%

0.01%

9.11%

0.00%

0.43%

0.00%

0.00%

0.62%

0.08%

0.00%

0.67%

60.18%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

12.31%

0.00%

211,870.98

9,216.74

171,472.10

593,900.54

470,370.23

1,126,686.56

703,347.60

223,889.17

778,383.13

32,918.70

179,774.04

1,785.81

14,993.09

159,904.32

11,672.35

1,837.78

145,778.08

7,643,986.40

1.70%

0.07%

1.37%

4.76%

3.77%

9.03%

5.64%

1.79%

6.24%

0.26%

1.44%

0.01%

0.12%

1.28%

0.09%

0.01%

1.17%

61.24%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.40%

0.00%
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2/16/1999

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/30/1999

YEAR ENDING: 12/17/1999

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR
PERCENT OF

TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

Site Inspections

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

Training

Site Screening

SUBTOTAL Site Assessment

.00

1,493.04

6,100.76

1,324.07

154.63

24,800.76

.00

.00

1,378.09

-2,586.12

143.53

32,808.76

0.00%

0.36%

1.48%

0.32%

0.04%

6.00%

0.00%

0.00%

0.33%

-0.63%

0.03%

7.94%

59.35%

59.35%

59.35%

59.35%

59.35%

59.35%

59.35%

59.35%

59.35%

59.35%

59.35%

0.00%

3,538.42

22,866.40

575,116.66

6,268.41

63,110.00

272,312.99

11,866.37

8,147.36

40,463.63

80,003.39

35,608.14

1,119,301.77

0.03%

0.18%

4.61%

0.05%

0.51%

2.18%

0.10%

0.07%

0.32%

0.64%

0.29%

8.97%

1.74%

1.74%

1.74%

1.74%

1.74%

1.74%

1.74%

1.74%

1.74%

1.74%

1.74%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

.00

.00

62,291.91

2,550.56

.00

0.00%

0.00%

15.08%

0.62%

0.00%

93.64%

93.64%

93.64%

93.64%

93.64%

.00

.00

916,847.14

660,712.28

.00

0.00%

0.00%

7.35%

5.29%

0.00%

3.74%

3.74%

3.74%

3.74%

3.74%
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2/16/1999

Region: 9

Site Specific

TABLE T - 2
SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/30/1999

YEAR ENDING: 12/17/1999

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTTVTTY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

5,893.99

.00

70,736.46

1.43%

0.00%

17.12%

93.64%

93.64%

0.00%

195,888.62

.00

1,773.448.04

1.57%

0.00%

14.21%

3.74%

3.74%

0.00%

Training

SUBTOTAL Training

Federal Facility Review 450.33

450.33

0.11%

0.11%

0.00%

0.00%

4,855.85

4,855.85

0.04%

0.04%

0.00%

0.00%

Pages of 6 ** Confidential Business Information - Not for Release **



2/16/1999

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 1/30/1999

YEAR ENDING: 12/17/1999

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Program Support

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00

.00

.00

413,098.54

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

26,064.58

807.59

26,872.17

12,481,733.27

0.21%

0.01%

0.22%

0.00%

0.00%

0.00%

0.00%

Page 8 of 8 ** Confidential Business Information - Not for Release *



2/16/1999 TABLE T - 3 Page 1 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/30/1999

TDD*

09-9601-0001

09-9601-0002

D9-9601-0003

39-9601-0004

09-9601-0005

39-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

39-9601-0013

39-9601-0014

39-9601-0015

39-9601-0016

39-9601-0017

09-9601-0018

39-9601-0019

09-9601-0020

39-9601-0021

09-9602-0001

09-9602-0002

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobi|ization

Gibson - Bakersfield

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

31,876.25

5,906.80

.00

.00

.00

.00

.00

.00

.00

134.16

.00

498.67

.00

1,348.04

.00

.00

.00

.00

.00

.00

.00

.00

2.06

281,582.22

188,788.01

23,536.07

3,734.56

1,228.79

39,302.51

11,787.93

6,731.26

20,633.46

34,348.27

324,014.71

44,672.39

110,351.24

62,913.89

26,872.17

2,480.75

5,121.16

2,675.29

25,006.36

1,837.78

6,401.54

9,216.74

5,755.76

69.2%

58.7%

94.1%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

95.5%

73.7%

59.3%

100.0%

72.1%

74.8%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

84.3%

6,999.25

5,228.86

428.50

44.00

18.00

842.00

222.50

147.00

500.00

661.50

6,171.25

793.50

1,971.50

924.50

635.00

62.50

150.00

57.00

547.00

34.00

189.75

198.00

134.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,240.00

6,230.00

470.00

76.00

18.00

1,200.00

317.00

147.00

500.00

750.00

6,584.00

1,256.00

2,420.00

1,075.00

820.00

62.50

150.00

57.00

604.00

35.00

200.00

200.00

340.00

96.7%

83.9%

91.2%

57.9%

100.0%

70.2%

70.2%

100.0%

100.0%

88.2%

93.7%

63.2%

81.5%

86.0%

77.4%

100.0%

100.0%

100.0%

90.6%

97.1%

94.9%

99.0%

39.4%

06/30/1999

01/31/2000

04/30/1997

02/28/1998

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

04/30/1999

09/30/1998

03/31/1999

03/31/1997

12/31/1999

01/31/1998

04/30/1996

06/30/1996

03/31/1996

06/29/1996

04/30/1996

04/15/1996

04/B1/1996

09/30/1998

*** Confidential Business Information - NotforR»l»am«



2/16/1999 TABLE T - 3 Page 2 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/30/1999

TDD#

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

39-9604-0005

39-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

39-9605-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Tmg. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,977.32

8,833.20

.00

.00

.00

.00

61,059.41

889,824.91

6,961.79

3,242.29

20,328.03

22,863.31

722.49

2,802.50

2,669.51

2,376.90

428.88

1,710.91

6,284.23

9,746.90

9,255.47

71,094.61

246,406.56

211,870.98

253,689.80

3,132.95

1,152.96

86,167.84

9,342.16

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

105.2%

100.0%

100.0%

100.0%

62.2%

77.3%

100.0%

100.0%

100.0%

100.0%

1,321.50

10,310.00

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

214.50

256.50

1,646.50

4,032.25.

4,355.50

3.938.50

81.00

26.00

1,033.50

173.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

1,890.00

4,656.00

5,801.00

5,445.00

100.00

72.00

1,150.00

350.00

100.0%

100.0%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

79.4%

85.5%

87.1%

86.6%

75.1%

72.3%

81.0%

36.1%

89.9%

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/30/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

09/30/1997

08/30/1997

07/31/1999

06/30/1999

11/30/1996

06/30/1996

02/28/1997

49.4% 06730/1996

Confidential Business Information - Not for Release



2/16/1999 TABLE T-3 Page 3 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/30/1999

TDD#

09-9605-0002

09-9605-0003

09-9605-0004

09-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

39-9605-0011

39-9606-0001

09-9606-0002

39-9606-0003

09-9606-0004

39-9606-0005

09-9606-0006

39-9606-0007

39-9606-0008

39-9606-0010

39-9607-0001

09-9607-0002

09-9607-0003

39-9607-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

NGWA - Outdoor Workshop

Pesticide Training - DC Berkeley

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil"̂

New Technology/Equipment Evaluation

.00

.00

.00

.00

.00

.00

33.66

.00

.00

.00

4,496.87

53.76

.00

.00

.00

.00

.00

.00

.00

303.04

.00

.00

.00

11,171.29

5,699.93

65,726.92

11,773.55

132,001.14

4,666.95

12,266.73

1,801.91

41,316.53

3,060.17

130,555.15

3,934.01

3,488.82

4,377.32

26,063.41

3,737.26

4,868.78

454.00

3,260.99

7,972.49

3,860.88

4,976.50

2,833.83

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

50.1%

100.0%

100.0%

100.0%

38.3%

75.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

31.9%

100.0%

100.0%

100.0%

171.00

119.50

826.00

284.00

2,010.00

105.50

317.50

40.00

749.50

83.00

1,490.50

80.50

85.00

75.00

509.00

99.50

111.00

7.50

69.00

112.00

74.50

109.50

72.00

TDD
LOE PERCENTCOMPLEDON

BUDGETEXPENDED DATE

250.00

120.00

1,000.00

420.00

2,015.00

200.00

400.00

40.00

750.00

150.00

3.710.00

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

510.00

68.4% 08/30/1996

99.6%

82.6%

67.6%

99.8%

52.8%

79.4%

100.0%

99.9%

55.3%

40.2%

100.6%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

37.3%

71.0%

64.4%

14.1%

07/31/1996

11/30/1996

10/29/1996

12/31/1997

09/30/1996

06/30/1999

06/21/1996

12/31/1996

08/30/1996

06/30/1999

12/31/1998

06731/1996

07/30/1996

11/30/1996

06731/1996

09/30/1996

07/31/1996

08/30/1996

01/31/2000

09/30/1996

09/30/1996

12/31/1996

Confidential Business Information - Not for Release **»



2/16/1999 TABLE T - 3 Page 4 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/30/1999

TDD#

39-9607-0005

09-9607-0006

09-9607-0007

39-9608-0001

09-9608-0003

09-9608-0004

09-9609-0002

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

39-9609-0009

39-9609-0010

39-9609-0011

09-9610-0001

09-9610-0002

09-9610-0003

09-9610-0004

39-9610-0005

39-9610-0006

39-9610-0007

39-9610-0008

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathome Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - RfsK Assessment Support

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,143.39

.00

2,508.74

510.45

.00

.00

5,024.26

2,221.68

5,143.33

1,207.71

2,423.31

79,761.41

5,999.61

1,546.15

17,096.20

397.31

16,891.95

86,126.97

640.89

53,740.99

3,035.24

52,890.19

15,576.72

111,564.73

2,228.37

33,349.74

711,201.99

2,845.02

26,581.08

100.0%

100.0%

100.0%

50.0%

50.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

66.4%

100.0%

19.4%

90.4%

8.7%

71.5%

73.00

50.00

111.00

26.00

63.50

1,369.75

115.00

49.00

296.50

10.00

216.00

1,507.00

16.00

965.25

78.00

864.50

343.00

2,161.00

44.00

506.50

3,441.00

41.50

474.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

60.00

185.00

100.00

240.00

1,400.00

225.00

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

2,413.00

50.00

650.00

3,601.00

430.00

580.00

91.3%

83.3%

60.0%

26.0%

26.5%

09/30/1996

08/19/1996

09/30/1996

09/30/1996

09/30/1996

97.8% 09/30/1997

51.1%

81.7%

98.8%

100.0%

98.2%

87.1%

33.3%

73.7%

78.0%

36.0%

83.7%

89.6%

88.0%

77.9%

95.6%

9.7%

81.8%

10/31/1996

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

09/30/1997

10/30/1996

04/30/1997

01/30/1997

07/31/1999

11/15/1996

04/30/1999

06/30/1999

06/30/1999

02/26/1999

Confidential Business Information - Not for Release



2/16/1999 TABLE T-3 Page 5 of 16

START Region: 9

TDD BUDGETS
BY

SOW ACTIVITY

MONTH ENDING: 01/30/1999

TDD*

39-9610-0009

39-9610-0010

09-9610-0011

39-9610-0012

39-9610-0013

39-9610-0014

09-9610-0015

39-9610-0016

39-9610-0018

39-9610-0019

39-9610-0020

39-9610-0021

39-9611-0001

09-9611-0002

09-9611-0003

09-9611-0004

39-9611-0005

39-9611-0006

39-9611-0007

39-9611-0008

39-9611-0009

39-9611-0010

09-9611-0011

DESCRIPTION

McFarland - Analytical Support

McFarland - Data Management Support

PEMECO

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, IncVPRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Trajning - UC Phoenix '97

CERCLIS Coordination

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

3,846.39

188.19

.00

60,485.63

494.75

. .00

.00

.00

.00

2,586.60

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

129,046.00

56,447.79

154,158.90

245,100.14

4,158.87

98,570.74

2,547.15

8,582.59

101,114.81

82,078.84

7,399.81

9,959.57

521.04

8,441.46

4,991.46

31,532.81

613.41

3,060.01

6,545.21

1,435.00

3,486.67

7,277.78

1,785.81

70.3%

70.1%

100.0%

19.0%

3.7%

100.0%

100.0%

100.0%

100.0%

89.2%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

94.2%

100.0%

100.0%

100.0%

71.8%

44.6%

1,986.25

750.00

1,635.25

4,241.75

80.00

1,761.50

59.50

218.50

2,400.50

990.00

150.00

201.50

14.50

145.00

98.50

762.50

18.00

30.00

152.00

22.50

73.50

114.00

56.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

2,190.00

1,000.00

1,636.00

7,280.00

1,450.00

1,850.00

450.00

220.00

2,745.00

1,012.00

150.00

210.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

187.50

120.00

100.00

90.7%

75.0%

100.0%

58.3%

5.5%

95.2%

13.2%

99.3%

87.4%

97.8%

100.0%

96.0%

72.5%

96.7%

98.5%

82.0%

90.0%

100.0%

72.4%

37.5%

39.2%

95.0%

56.5%

12/31/1999

06/30/1999

03/13/1998

09/30/1999

04/30/1999

08/31/1997

03/31/1997

01/31/1997

06/30/1998

03/31/1999

12/31/1996

11/14/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

02/15/1997

Confidential Business Information - Not for Release



2/16/1999 TABLE T - 3 Page 6 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/30/1999

TDD*

39-9611-0012

39-9611-0013

39-9611-0014

09-9611-0015

39-9611-0016

09-9612-0001

39-9612-0002

09-9612-0003

09-9612-0004

09-9612-0005

39-9612-0006

09-9612-0007

39-9612-0008

09-9612-0009

39-9612-0010

09-9612-0011

39-9612-0012

39-9701-0001

39-9701-0002

09-9701-0003

09-9701-0004

09-9701-0005

39-9701-0006

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (QMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

Sierra Madre Mad Scientist

Sutler County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaqufn County Flood Response

.00

.00

.00

.00

4,524.23

168.66

1,397.12

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

66,326.51

3,796.06

135,248.64

2,625.68

65,880.65

55,127.16

65,333.47

1,534.35

18,715.65

2,272.88

5,200.35

7,076.84

5,714.21

5,077.86

26,866.32

492,211.29

9,188.48

8,057.08

1,369.01

15,765.67

1,015.55

4,090.48

7,511.18

88.3%

100.0%

100.0%

100.0%

69.0%

55.8%

64.7%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

91.6%

99.8%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

1,176.50

60.50

2,465.50

66.00

1,462.75

1,139.75

826.75

38.00

526.00

40.00

79.00

118.00

77.50

79.00

471.50

3,664.50

117.50

184.50

40.00

287.50

18.00

93.50

178.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1.205.00

200.00

2,740.00

90.00

1,581.00

1,400.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

4,138.00

120.00

250.00

40.00

290.00

19.00

250.00

250.00

97.6% 07/15/1998

30.3%

90.0%

73.3%

92.5%

81.4%

80.3%

95.0%

81.7%

50.0%

98.8%

98.3%

96.9%

98.8%

01/31/1997

06730/1997

06730/1997

03/31/1999

07/31/1999

01/31/2000

01/31/1997

06730/1997

06/01/1997

10/31/1997

06731/1997

05731/1997

10/31/1997

92.5% 05/30/1997

88.6%

97.9%

73.8%

100.0%

99.1%

04/30/1999

03/30/1997

04/15/1997

05/31/1997

03/31/1997

94.7% 02/28/1997

37.4%

71.2%

02/2671997

02/28/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/30/1999

TDD*

09-9701-0007

09-9701-0008

09-9701-0009

39-9701-0010

39-9701-0011

39-9702-0001

39-9702-0002

09-9702-0003

39-9702-0004

39-9702-0005

39-9702-0006

39-9702-0007

39-9702-0008

39-9702-0009

39-9703-0002

39-9703-0003

39-9703-0005

09-9703-0006

39-9703-0007

09-9703-0008

39-9703-0009

09-9703-0010

39-9704-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

401.91

.00

.00

.00

7,580.78

24,847.27

30,480.14

1,172.58

23,834.68

10,638.39

49,584.03

20,071.73

3,554.16

8,694.58

2,951.33

17,515.86

4,035.92

3,946.01

13,719.43

7,810.07

7,922.15

9,413.84

7,471.93

15,500.62

13,143.07

2,779.08

14,193.96

100.0%

100.0%

78.5%

100.0%

100.0%

55.4%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.1%

100.0%

100.0%

100.0%

34.7%

100.0%

42.1%

91.5%

100.0%

100.0%

58.6%

159.50

531.50

436.00

32.00

351.50

262.50

567.00

386.00

80.25

143.00

83.00

278.50

99.75

89.50

292.50

131.50

207.00

210.00

156.00

212.00

258.00

64.00

210.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

250.00

860.00

438.00

150.00

365.00

320.00

682.00

404.00

250.00

200.00

150.00

370.00

100.00

100.00

310.00

140.00

430.00

250.00

220.00

222.00

400.00

80.00

255.00

63.8%

61.8%

99.5%

21.3%

96.3%

82.0%

83.1%

02/2671997

05/31/1997

08/31/1997

09/30/1997

05/31/1997

10/31/1999

02/27/1998

95.5% 09/30/1997

32.1%

71.5%

55.3%

75.3%

99.8%

89.5%

94.4%

93.9%

48.1%

84.0%

70.9%

95.5%

64.5%

80.0%

82.5%

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

12/31/1997

05/15/1997

06/20/1997

05/31/1997

11/30/1997

02/28/1999

07/31/1997

05/01/1997

10/31/1997

Confidential Business Information - Not for Release
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START Region: 9

TDD BUDGETS
BY

SOW ACTIVITY

MONTH ENDING: 01/30/1999

TDD*

09-9704-0002

39-9704-0003

39-9704-0005

09-9704-0006

09-9704-0007

09-9704-0008

09-9704-0009

09-9704-0010

09-9705-0001

09-9705-0002

09-9705-0003

39-9705-0004

39-9705-0005

09-9705-0006

09-9705-0007

09-9705-0008

09-9705-0009

09-9705-0011

39-9705-0012

39-9705-0013

09-9706-0001

09-9706-0003

I

DESCRIPTION

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operato Corp./Unit 15 Site

Waterboard Entombment Site Inventory

Gas Cylinder Assessment Technical

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

Arcadia MTBE Site

Charnock MTBE Site

Safford Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPI PCB Assessment

Bay Area FRPs

Hassayampa/Lynx Creek

DTSC Document Reviews #1

Phoenix Hydrocarbons

Pemaco Removal Site

Omega Chemicaf

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,196.28

38,254.60

.00

.00

1,302.66

.00

.00

.00

.00

1,378.09

.00

2,219.20

.00

1,780.31

1,791.80

60,625.66

31,459.28

111,828.28

1,222.91

438.73

486.92

1,692.69

7,492.66

142,361.48

717,263.11

4,209.28

4,724.92

6,980.72

8,896.92

11,718.15

7,864.60

8,147.36

37,693.29

3,181.25

133,695.06

1,042.49

67.8%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

48.7%

100.0%

99.8%

68.9%

74.0%

100.0%

100.0%

93.9%

100.0%

100.0%

100.0%

92.5%

60.2%

100.0%

71.9%

100.0%

30.00

39.00

814.50

398.75

1,653.00

34.00

9.50

9.00

39.50

146.00

2,141.00

8,992.50

79.50

79.50

103.50

192.00

186.25

178.50

128.50

693.00

67.50

2,233.75

16.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

33.00

80.00

880.00

400.00

1,845.00

40.00

136.00

12.00

40.00

150.00

2,705.00

11,030.00

80.00

80.00

105.00

200.00

245.00

190.00

130.00

1,026.00

114.00

2,942.00

17. OO

90.9%

48.8%

92.6%

99.7%

89.6%

85.0%

7.0%

75.0%

98.8%

97.3%

79.1%

81.5%

99.4%

99.4%

98.6%

96.0%

76.0%

93.9%

98.8%

67.5%

59.2%

75.9%

94.1%

12/31/1998

07/30/1997

06/30/1998

12/31/1997

11/30/1997

03/30/1998

12/31/1997

06730/1997

05/30/1997

07/30/1997

03/31/1999

03/31/1999

10/31/1997

10/31/1997

01/31/1999

07/31/1997

07/31/1997

09/30/1997

05/31/1998

07/30/1999

06/30/1997

03/31/1999

08T31M997

Confidential Business Information - Not for Release



2/16/1999 TABLE T -3 Pago 9 of 16

START Region: 9

TDD BUDGETS
BY

SOW ACTIVITY

MONTH ENDING: 01/30/1999

TDD*

09-9706-0005

09-9706-0006

39-9706-0007

09-9706-0008

09-9706-0009

09-9706-0010

09-9706-0011

09-9706-0012

09-9706-0013

09-9706-0014

09-9706-0015

09-9707-0001

09-9707-0002

09-9707-0003

09-9707-0004

09-9707-0005

09-9707-0006

09-9707-0007

39-9708-0001

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Leviathan Mine

Phytoremediation Technology Evaluation

Root Cause Analysis Training

Alco Pacific Lead Battery Site

Water Rock Greasy Drums

BIA Training

Fresno Drum Site

San Gabriel Valley-Puente Valley

Pemeco

On-Going Program Support

START Equipment Management

SPCC/FRP Inspection & Reporting Development

DTSC Orientation Session

Inland Oil Practical Exercise

UNOCAL-Avila Beach

Rabbit Springs Drug Lab

Eagle 1 Mill Site

HRS Training

Knoll's Lodge Mobile Home Park

Crafton-Redlands Area aka Lockheed Propulsion

Stauffer Chemical Co. Dominguez Plant

Lava Cap Mine

Alark Hard Chrome

.00

.00

.00

.00

.00

.00

339.72

300.81

.00

57,584.91

35,841.91

.00

.00

.00

.00

.00

.00

.00

.00

118.34

.00

.00

811.19

4,312.81

2,544.27

5,977.06

12,808.98

3,487.73

6,153.12

51,232.51

106,909.40

28,388.01

972,065.86

408,527.32

329.41

348.03

5,663.54

5.484.08

1,308.63

31,172.27

5,450.57

8,400.22

15,076.69

6,577.73

23,602.42

22,026.17

100.0%

93.4%

100.0%

58.2%

100.0%

100.0%

83.1%

71.3%

100.0%

69.9%

66.9%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

62.7%

100.0%

96.7%

83.4%

70.50

74.00

39.00

341.50

84.00

85.00

1,072.25

1,704.50

429.00

11,215.00

5,472.25

8.00

7.00

149.50

117.00

33.00

598.50

142.00

203.50

365.50

121.00

396.50

449.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

103.00

80.00

40.00

350.00

100.00

85.00

1.078.00

2.154.00

430.00

15,420.00

9,389.00

600.00

50.00

200.00

294.00

40.00

680.00

160.00

510.00

400.00

250.00

400.00

452.00

68.4%

92.5%

97.5%

97.6%

84.0%

100.0%

99.5%

79.1%

99.8%

72.7%

58.3%

1.3%

12/15/1997

12/31/1998

07/01/1997

12/31/1997

07/31/1997

09/30/1997

01/29/1999

06730/2000

02/2671998

06730/1999

12/31/1999

01/30/1998

14.0% 09/30/1997

74.8%

39.8%

12/31/1997

03/31/1998

82.5% 09/30/1997

88.0%

88.8%

39.9%

91.4%

48.4%

99.1%

99.3%

12/31/1997

06715/1997

12/31/1997

03/31/1999

01/31/1998

09/30/1998

01/31/1999

Confidential Business Information - Not for Release ***



2/16/1999 TABLE T -3 Page 10 of 16

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/30/1999

TDD*

09-9708-0006

39-9708-0007

D9-9708-0008

39-9708-0009

39-9708-0010

09-9708-0011

39-9708-0012

09-9708-0013

09-9708-0014

09-9708-0015

39-9708-0017

39-9708-0018

39-9709-0001

39-9709-0002

39-9709-0003

39-9709-0004

39-9709-0005

39-9709-0006

39-9710-0001

09-9710-0002

39-9710-0003

39-9710-0004

39-9710-0005

DESCRIPTION

Omega Chemical Co (aka Omega Services)

Barry M. Goldwater AFB - FFR

Pena Blanca Watershed

Sabino Canyon Shooting Range

Mansfield Canyon Mines Site

North Fork Mill Site

Sierra Madre Subpoena

Mesa Pesticides

Havasupai Canyon Drum

Charnock MTBE Meeting

Site Screening Training - Navajo nation

Duck Valley Indian Reservation II

Gila River Indian Community Tire Fire

Leviathan Mine

Apple Valley Subpoena

Syntrum Corp.

Byers Bomb Site

Leviathan Mine Removal

K&L Plating - Permain

Annual Tribal Conference

Eagle 1 Mill Site

Tuolumne Reservation Drug Lab

UC Berkeley Pesticfde Lecture

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

274.98

.00

26.68

30.65

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

19,075.85

2,080.36

.00

.00

.00

.00

.00

27,169.28

1,226.48

5,547.19

3,955.21

4,071.45

9,124.86

240.21

21,578.22

8,823.31

5,267.93

1,144.59

17,632.19

16,770.48

4,109.80

218.19

19,463.24

106,525.06

78,880.91

77,040.36

6,287.32

13,718.42

4,813.97

3,016.10

75.5%

100.0%

84.0%

70.6%

72.7%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

46.5%

62.3%

100.0%

90.0%

100.0%

10.8%

100.0%

537.00

19.00

98.50

77.50

101.50

160.50

5.00

474.25

128.50

37.75

16.00

297.50

282.00

118.50

5.00

393.50

2,215.25

1,539.00

1,393.50

103.00

318.50

82.00

58.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

600.00

20.00

135.00

80.00

100.00

150.00

44.00

500.00

300.00

46.00

16.00

300.00

589.00

200.00

30.00

425.00

2,700.00

2,200.00

1,400.00

120.00

349.00

440.00

80.00

89.5%

95.0%

73.0%

96.9%

101.5%

107.0%

11.4%

94.9%

42.8%

82.1%

100.0%

99.2%

47.9%

59.3%

16.7%

09/30/1998

09/1571997

04/15/1999

02/28/1999

02/28/1999

02/15/1998

11/30/1997

05/15/1998

12/31/1997

09/05/1997

10/15/1997

12/31/1997

03/30/1998

12/31/1997

11/30/1997

92.6% 03/31/1998

82.0%

70.0%

06730/1999

03/31/2000

99.5% 03/30/1998

85.8%

91.3%

18.6%

72.5%

02/15/1998

04/15/1998

12/31/1997

01/31/1998

Confidential Business Information - Not for Release
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START Region: 9

TDD BUDGETS
BY

SOW ACTIVITY

MONTH ENDING: 01/30/1999

TDD*

39-9710-0006

09-9710-0007

39-9710-0008

09-9710-0009

09-9710-0010

39-9710-0011

09-9710-0012

39-9711-0001

39-9711-0002

39-9712-0001

09-9712-0002

39-9712-0003

39-9712-0004

39-9712-0007

39-9712-0008

09-9712-0009

39-9712-0010

09-9712-0011

09-9712-0012

09-9712-0013

)9-9801-0001

09-9801-0002

39-9801-0003

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Knoll's Lodge Mobile Home Park

Lava Cap Mine - Removal

K&L Plating - 89th Avenue

Computer & Technical Support for OSC

R&D for Response Related Internet Resources

Enviropur/PRC West, Inc. (Patterson)

Leung Property

City of Yuma, AZ - W. Riverfront Development

LA County Fire Department Training Support

Leviathan AMD Treatment Technology

BHP Pinto Valley

Feather River Plan Outreach

Bakersfield Chrome & Bumper Removal

START QA Management

Leviathan Mine

Leona Heights Sulfer Mine

Typhoon Paka Response

GAO Survey

START 1998 Annual Workplan

K&L Anodizing

Alco Pacific

City of Mt. Shasta, CA - Roseburg

Oceanic ACP Worst-Case Scenarios

.00

.00

.00

.00

.00

341.20

.00

13.36

.00

.00

.00

.00

.00

8,133.12

78.01

.00

.00

.00

.00

.00

.00

20.03

.00

2,226.04

10,756.74

46,211.95

5,459.07

5,604.69

59,766.74

5,625.67

53,180.38

856.73

10,475.57

13,237.99

54,675.13

17,396.55

100,377.49

27,599.46

621.93

14,993.09

14,537.63

6,262.05

1,740.39

36,135.34

90,801.31

1,255.35

100.0%

98.8%

99.3%

100.0%

30.2%

31.3%

100.0%

88.8%

100.0%

100.0%

100.0%

45.6%

100.0%

31.8%

95.8%

100.0%

100.0%

100.0%

100.0%

100.0%

71.1%

97.6%

100.0%

44.00

159.00

810.00

78.50

121.50

969.00

114.50

839.25

20.50

245.50

182.50

1,012.00

335.00

2,088.25

400.50

12.50

195.50

279.50

101.00

49.00

899.50

1,395.00

19.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

44.00

180.00

820.00

100.00

300.00

2,000.00

145.00

840.00

25.00

250.00

300.00

1,945.00

350.00

3,702.00

410.00

120.00

195.50

280.00

120.00

100.00

910.00

1,400.00

20.00

100.0%

88.3%

98.8%

78.5%

40.5%

48.5%

79.0%

99.9%

82.0%

98.2%

60.8%

52.0%

95.7%

56.4%

97.7%

10.4%

100.0%

99.8%

84.2%

49.0%

98.8%

99.6%

97.5%

04730/1998

12/31/1997

03/30/1998

12/31/1997

03/30/1999

03/31/1999

04/30/1998

10/31/1998

12715/1997

06715/1998

03/10/1998

11/15/1998

06/30/1998

12/31/1999

01/31/1999

05/29/1998

03/30/1998

02/27/1998

01/15/1998

04/01/1998

10/31/1998

09/30/1998

03/02/1998

Confidential Business Information • Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/30/1999

TDD*

09-9801-0004

09-9801-0005

09-9801-0006

09-9801-0007

09-9801-0008

39-9801-0009

39-9801-0010

09-9802-0001

09-9802-0002

39-9802-0003

39-9802-0004

39-9802-0005

39-9802-0006

09-9802-0007

39-9802-0008

09-9802-0009

39-9802-0010

09-9802-0011

09-9802-0012

09-9802-0013

09-9802-0014

09-9803-0001

J9-9803-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

San Francisco River Mine Tailings

Mission Linen

Syntrum Corp.

Brown & Bryant (An/in) Subpoena

Lakewood Oil Spill

One Camelback/Phoenix Hydrocarbon

Ecological Assessment Training

Sierra Chemical Plant

Cal-Trans/Lake Merrit

ERCC Scoping/Planning (So. CA)

HAZMAT Coordinating Comm LA County

Tuolumne Tribal Meth Lab

Estero Bay Tank Farm

8-Hour Radiation Training

North Fork Mill Site

San Jon Barranca Oil spill

Lancaster Rad Munitions

Mendocino National Forest -Eel River Sump

Aurora Canyon Millsite

Gambonini Mercury Mine

Florence Range - AZ Army National Guard

Lagoon Drive Chemicals

Magnus Oil Spill

675.76

12,560.71

863.06

67.35

.00

.00

.00

.00

.00

215.99

16.84

.00

.00

.00

533.68

.00

.00

.00

.00

96.05

450.33

.00

.00

58,583.29

103,682.53

110,510.88

7,423.53

786.63

1,738.05

12,396.66

8.367.54

1,940.45

1,433.07

1,809.68

2,602.36

5,197.27

5,584.86

61,940.65

10,704.73

1,721.20

360.02

2,630.72

54,261.93

4,855.85

13,572.95

275.57

93.8%

59.1%

77.7%

35.4%

100.0%

100.0%

56.8%

34.0%

71.2%

24.8%

27.7%

100.0%

61.1%

100.0%

42.1%

100.0%

100.0%

100.0%

87.1%

69.1%

69.0%

100.0%

100.0%

924.50

1,244.00

1,877.75

116.00

21.00

33.75

225.25

136.50

70.50

31.00

45.00

60.00

119.00

53.00

772.50

253.00

43.00

5.00

37.50

963.75

90.00

310.50

7.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

970.00

1,929.00

2.050.00

260.00

20.00

40.00

282.00

300.00

73.00

100.00

200.00

60.00

119.00

68.00

1,653.00

430.00

50.00

80.00

39.00

1,015.00

122.00

860.00

15.00

95.3%

64.5%

91.6%

44.6%

105.0%

84.4%

79.9%

45.5%

96.6%

31.0%

22.5%

100.0%

100.0%

77.9%

46.7%

58.8%

86.0%

6.3%

96.2%

95.0%

73.8%

36.1%

46.7%

03/31/1999

06728/1999

02/28/1999

03/01/1999

02/1671998

03/13/1998

12/14/1998

07/31/1998

03/01/1998

03/01/1999

12/31/1999

06730/1998

06/30/1998

03/15/1998

05/31/1999

05/31/1998

03/31/1998

06730/1998

05/31/1998

12/31/1998

02/28/1999

07/31/1998

03/31/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/30/1999

TDD*

09-9803-0003

39-9803-0004

39-9803-0005

39-9803-0006

39-9803-0007

39-9803-0008

09-9803-0009

39-9803-0010

39-9803-0011

39-9804-0001

39-9804-0002

39-9804-0003

09-9804-0004

09-9804-0005

39-9804-0006

39-9805-0001

39-9805-0002

39-9805-0003

39-9805-0004

09-9805-0005

39-9805-0006

39-9805-0007

39-9805-0008

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

HRS Screening Memoranda

Cruz Ranch Subpoena

Oriand Cleaners

Waste Disposal, Inc. - Tank Assessment

India Basin Removal Support

Pescadero Drug Lab

West Cap Tucson Airport Project

Ascon Landfill

Site Screening

Pomona Plating

Corey & Sons Chrome Plating

Site Screening Training - AZDEQ

McMinn State Superfund Site

Inter-Tribal Council of Arizona

Plumas National Forest (Ponderosa Reservoir)

Site Screening Training - Hoopa

Downey Site Discovery Project

Baker Canyon Buried Drums

Coray & Cons Chrome Plating

Alameda Naval Air Station

Continuing Challenge HAZMAT Workshop

China Lake Naval Weapons Station

DTSC PA w/Sampling Training

.00

.00

7,611.23

.00

198.84

.00

883.21

.00

143.53

.00

.00

.00

174.42

650.05

.00

.00

3,778.64

.00

.00

.00

291.62

59.78

1,489.68

18,175.42

1,448.87

41,222.03

17,903.71

21,977.44

17,341.10

39,250.02

2,789.96

21,070.51

13,712.95

4,673.47

451.30

35,897.55

6,607.87

3,349.10

1,885.19

29,312.37

10,364.34

4,753.06

1,462.57

41,515.12

14,500.19

5,107,99

45.4%

100.0%

68.2%

100.0%

69.5%

79.3%

67.3%

100.0%

43.0%

36.6%

100.0%

12.5%

94.0%

82.1%

10.3%

87.4%

52.0%

100.0%

100.0%

12.0%

59.7%

59.4%

91.8%

335.50

36.00

600.75

175.00

480.25

337.25

621.00

60.00

330.25

258.00

103.00

12.00

651.25

113.00

70.25

21.00

708.25

149.25

118.00

25.00

748.00

292.00

64.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

500.00

50.00

830.00

230.00

800.00

362.00

710.00

60.00

700.00

510.00

100.00

40.00

940.00

125.00

500.00

22.00

866.00

230.00

150.00

200.00

1,100.00

400.00

77.00

67.1%

72.0%

72.4%

76.1%

60.0%

93.2%

87.5%

100.0%

47.2%

50.6%

103.0%

30.0%

69.3%

90.4%

14.1%

08/30/1999

04/30/1998

03/30/1999

07/30/1998

08/31/1998

06707/1998

02/28/1999

06/30/1998

03/31/1999

08/30/1998

04/22/1998

08/15/1998

02/20/1999

08/30/1998

08/31/1998

95.5% 06731/1998

81.8%

64.9%

78.7%

12.5%

68.0%

73.0%

83.1%

03/30/1999

08/31/1998

06/30/1998

12/30/1998

10/30/1998

i 1/30/1 998

02/28/1999

*** Confidential Business Information - Not for Retain* «**
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START Region: 9

TDD BUDGETS
BY

SOW ACTIVITY

MONTH ENDING: 01/30/1999

TDD*

39-9805-0010

09-9805-0011

09-9805-0012

09-9806-0001

09-9806-0002

09-9806-0003

09-9806-0004

09-9806-0005

09-9806-0006

09-9806-0007

09-9806-0008

09-9806-0010

39-9806-0011

39-9806-0012

39-9806-0013

09-9806-0014

39-9807-0001

39-9807-0002

09-9807-0003

09-9808-0002

09-9808-0003

09-9808-0004

39-9608-0005

DESCRIPTION

Pesticide Training - Sacramento '98

City of Stockton

Palos Verdes Shelf.

Kingsbury Creek Mine Lab

BIA Training

NFPI PCB Assessment

Y2K Evaluation

Crown Plating Assessment

Nogales Wash

SPCC Inspections

McMinn/West Avenue Site

Pomona Plating

Duncan Mill Site

Richey Mill Site

R9 Annual Site Assessment Conference

Allied Signal

Capped Road Illegal Dump Site

OneSource Chemical

Enfield Chemical

Masonite Mill Mescate

WasteLAN Data Management

Grey Eagle Mine

Tracy Tire Fire

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

920.98

.00

6.68

.00

.00

.00

.00

1,324.07

.00

26.71

6,672.96

269.08

428.36

.00

16.84

324.50

.00

1,368.29

.00

46.37

715.60

255.41

1,275.96

15,529.59

1,127.00

9,768.56

3,739.37

10,056.37

6,613.24

3,214.07

6,268.41

1,771.58

15,599.60

24,093.13

3,787.00

4,407.26

2,770.34

1,372.36

22,051.72

7,759.84

13,677.72

206.92

1,615.88

11,613.14

22,593.76

61.6%

36.6%

92.4%

52.8%

62.3%

67.0%

28.8%

74.9%

39.2%

70.9%

75.1%

73.5%

67.6%

78.7%

49.9%

39.2%

85.5%

64.7%

52.9%

0.5%

13.3%

83.0%

33.7%

24.50

215.50

18.00

215.00

61.50

145.25

150.00

53.00

137.00

40.00

177.00

509.50

73.00

74.25

46.00

21.50

420.00

148.50

283.50

4.50

17.50

196.00

437.75

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

25.00

600.00

20.00

316.00

80.00

150.00

400.00

54.00

400.00

40.00

183.00

510.00

80.00

80.00

70.00

50.00

420.00

154.00

448.00

400.00

150.00

200.00

700.00

98.0% 06730/1998

35.9% 04/30/1999

90.0% 06/30/1998

68.0% 09/01/1998

76.9% 09/01/1998

96.8% 09/30/1998

37.5% 02/29/2000

98.1% 08/31/1998

34.3% 03/10/1999

100.0% 07/31/1998

96.7% 09/20/1998

99.9% 01/31/1999

91 .3% 02/28/1999

92.8% 02/28/1999

65.7% 09/30/1998

43.0% 01/31/1999

100.0% 11/30/1998

96.4% 09/30/1998

63.3% 02/28/1999

1.1% 09/30/1 999

11. 7% 03/31/1999

98.0% 09/02/1998

62.5% 06/30/1999

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 01/30/1999

TDD*

39-9808-0008

09-9808-0011

09-9808-0012

09-9809-0001

09-9809-0002

09-9809-0003

39-9809-0004

39-9809-0005

09-9809-0006

39-9809-0007

39-9809-0008

09-9810-0001

39-9810-0002

39-9810-0003

39-9810-0004

09-9810-0005

39-9811-0001

39-9811-0002

09-9811-0003

09-98-11-0004

39-98-11-0005

39-9811-0006

09-9811-0007

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Fort Apache, the Drums

Tribal Risk Assessment Conference

Mouren-Laurens Oil

Minerec Mining & Chemical Company

CRIT Parker Pesticides

Contra Costa Exercise

Grey Eagle Mine

Santa Clarita Green Waste Fire

South Lake Tahoe MTBE

Anti-Terrorism Training - Sacramento

Cooley Landing Brownsfields Investigation

City of Ukiah Brownfields Investigation

Site Assesment HRS Training Course

Spectrace Workshop

Quality Assurance Audit of Dodson Brothers, C

Computer & Technical Support for OSC

Giss Parkway Brownfields - City of Yuma

Nevada Oil Sites

Leona Heights Sulfer Mine

Wilder Ranch State Park

Continuing Challenge Registration Database

Washington Firehouse Brownsfield Investigate

San Gabriel River Response

12.94

-4,190.14

1,993.02

2,412.11

146.83

1,301.48

939.61

46.86

4,159.73

253.62

3,467.52

819.52

.00

.00

271.57

127.54

2,200.64

.00

1,152.83

1,028.49

872.84

2,466.83

.00

4,719.83

21,314.86

16,828.21

25,670.67

9,316.29

3,684.44

18,814.37

4,995.42

13,822.69

5,807.20

8,499.80

2,612.80

8,292.32

190.47

2,799.95

7,038.46

4,122.04

3,407.01

1,921.91

5,548.51

940.19

4,733.03

325.77

53.6%

71.8%

38.0%

55.1%

50.1%

13.2%

48.7%

71.4%

16.4%

59.7%

30.0%

6.2%

63.8%

1.9%

19.9%

46.9%

9.7%

36.4%

10.0%

20.2%

24.2%

11.2%

49.4%

84.50

197.50

321.50

522.50

198.00

66.00

320.50

98.00

351.25

139.50

204.00

75.50

188.00

6.00

61.50

136.00

99.50

72.50

49.50

175.50

14.00

97.75

8.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

230.50

610.00

618.00

200.00

400.00

325.00

100.00

910.00

156.00

450.00

600.00

200.00

120.00

200.00

173.00

600.00

170.00

250.00

413.00

48.00

600.00

10.00

84.5% 10/15/1998

85.7% 03/31/1999

52.7% 12/31/1998

84.5% 02/2671999

99.0% 12/18/1998

16.5% 06701/1999

98.6% 01/31/1999

98.0% 09/30/1998

38.6% 05/01/1999

89.4% 12/31/1998

45.3% 03/31/1999

12.6% 03/31/1999

94.0% 11/15/1998

5.0% 02/28/1999

30.8% 03/31/1999

78.6% 01/31/1999

16.6% 05/28/1999

42.6% 12/31/1998

19.8% 05/30/1999

42.5% 02/28/1999

29.2% 04/30/1999

16.3% 06/30/1999

85.0% 12/15/1998

Confidential Business Information - Not for Release
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START Region: 9

TDD BUDGETS
BY

SOW ACTIVITY

MONTH ENDING: 01/30/1999

TDD*

09-9812-0001

09-9812-0002

39-9812-0003

39-9812-0004

09-9812-0005

09-9901-0001

09-9901-0002

09-9901-0004

09-9901-0005

09-9901-0006

39-9901-0008

DESCRIPTION

Sunco Oil

Port Costa Oil Spill

Francis Plating

START Annual Workplan 1999

San Lucy Air Strip

Lawrence Berkeley Laboratory FFR

Camp Roverts National Guard Unit

Needles Disposal Site

Barstow Disposal Site

Ordot Landfill Tire Fire

Pesticide Training / Sacramento '99

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

2,886.13

715.00

28,442.46

2,729.86

1,906.02

536.22

67.35

67.35

67.35

3,710.28

2,208.23

9,538.00

923.85

49,163.69

2,797.21

3,100.86

536.22

67.35

67.35

67.35

3,710.28

2,208.23

44.1%

5.8%

30.3%

39.9%

31.4%

20.6%

1.0%

1.0%

1.0%

5.2%

41.2%

202.50

24.00

1,348.00

42.00

83.50

9.00

2.00

2.00

2.00

3.00

37.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

298.00

300.QO

2.630.00

100.00

140.00

40.00

100.00

100.00

100.00

475.00

78.00

68.0% 04/30/1999

8.0% 03/01/1999

51 .3% 07/31/1999

42.0% 02/1671999

59.6% 04/30/1999

22.5% 02/28/1999

2.0% 05/30/1999

2.0% 05/31/1999

2.0% 05/31/1999

0.6% 05/31/1999

47.4% 03/30/1999

TOTALS $413,098.55 $12,481,733.27 193,417.36 55,805.00
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

WAII TECHNICAL ASSISTANCE Letter Report

09-9601-0020 SCHWENNESEN, MICHAEL

AHU EXERCISE - REPORT ormal Report

03/19/1996 04/26/199609-9603-0002 GUEVARRA, JAY

OUTHERN PACIFIC RR CHEM SAFETY AUDIT •Formal Report

09-9601-0005 CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

HOON PAKA RESPONSE

09-9712-0010 FRANKEL, VICKI 12/17/1997 03/30/1998

OOT CAUSE ANALYSIS TRAINING

06/18/1997 07/01/199709-9706-0007 ANDERSON, RON

LLIED SIGNAL

06/25/1998 01/31/1999 01/31/1999D009000050 09-9806-0014 WONG, DIANA

ARRY M. GOLDWATER AIR FORCE RANGE FFHFinal Report

5572124514 09-9612-0008 JOHNSON, KAREN 12/19/1996 05/31/1997 05/31/1997
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*** Confidential Business Information - Not for Release ***



2/10/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

BARRY M. GOLDWATER AIR FORCE RANGE FFHRnal Report

5572124514 09-9708-0007 JOHNSON, KAREN

HP PINTO VALLEY ormal Report

09-9712-0002 COLEN, TIMOTHY

BYERS BOMB SITE Final Report

0002014306 09-9709-0005 CLEMENS, ROBIN 09/23/1997 06/30/1999 06/30/1999

ITY OF YUMA, AZ - W.RIVERFRONT DEVELOP •Final Report

09-9711-0001 GENOLIO, THOMAS 11/25/1997 10/31/1998 10/31/1998

CRIT PARKER PESTICIDES Letter Report

SAPP, JUDY09-9809-0002

OUGLAS RANGE - AZ ARMY NATIONAL GUARHpinal Report

0001907492 09-9705-0006 JOHNSON, KAREN 10/31/1997 10/31/1997

UNCAN MILL SITE

0002378016 09-9806-0011 COLEN, TIMOTHY 06/30/1998 02/28/1999 02/28/1999
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TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

COLOGICAL ASSESSMENT TRAINING

01/30/1998 12/14/199809-9801-0010 JAMES, JAMES

LORENCE RANGE - AZ ARMY NATIONAL GUA •Final Report

0001907518 09-9802-0014 02/26/1998 02/28/1999 02/28/1999COLEN, TIMOTHY

ORT APACHE, THE DRUMS

09-9808-0008 WHITE, JEFFREY

ILA RIVER INDIAN COMMUNITY TIRE FIRE

09/08/1997 03/30/1998 03/30/199809-9709-0001 SHAEFFER, KRISTIN

ISS PARKWAY BROWNFIELDS - CITY OF YUMBFinal Report

11/10/1998 05/28/199909-9811-0001 GENOLIO, THOMAS

SSAYAMPA - LYNX CREEK FFR

5120090068 09-9612-0005 JOHNSON, KAREN

SAYAMPA - LYNX CREEK FFR

06/13/1997 05/31/1998 05/31/19985120090068 09-9705-0012 LADD, KAREN
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due rjate Due DateState Site Name

VASUPAI CANYON DRUM Final Report

Havasupai Reservatio 09-9708-0014 DUNCAN, WILL 08/22/1997 12/31/1997

NTER-TRIBAL COUNCIL OF ARIZONA

04/13/1998 08/30/1998 08/30/199809-9804-0005 GREGORY, JOHN

ANSFIELD CANYON MINES SITE Final Report

0002001857 09-9708-0010 GENOLIO, THOMAS 02/17/1998 02/28/1999 02/28/1999

MESA PESTICIDES

08/21/1997 05/15/1998 05/15/199809-9708-0013 GREGORY, JOHN

INEREC MINING & CHEMICAL

09-9809-0001 ENG, CHEONG 09/02/1998 02/28/1999

ISSION LINEN

01/28/1998 06/28/1999 06/28/199909-9801-0005 WONG, DIANA

AVAJO TOXAPHENE etter Report

WINDOW ROCK N0000146621 09-9601-0007 WALDER, STEVEN 12/28/1995 09/30/1996 09/30/1996
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STATE and ACTIVITY TYPE

Cerciis
Number TDD NurnDer Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name

OGALES WASH

09-9806-0006 FRANKEL, VICKI 06/10/1998 03/10/1999

ORTH AMERICAN RESOURCES

09-9610-0004 DUNCAN, WILL

NE CAMELBACK/PHOENIX HYDROCARBONS •Final Report

09-9706-0001 GREGORY, JOHN

09-9801-0009 GREGORY, JOHN

ENA BLANCA WATERSHED

0002001642 09-9708-0008 GENOLIO, THOMAS 02/17/1998 04/15/1999 04/15/1999

ESTICIDE TRAINING - UC PHOENIX, AZ '97 ther Report

09-9611-0010 CASTRO-WEHR, FRANK 01/10/1997 04/30/1997

UALITY PRINTED CIRCUITS

12/19/1996 04/30/1999 04/30/1999D074440470 09-9612-0011 LICHENS, CHRIS
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Cerclis
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Project Start Revised
Date Due Date Due DateState Site Name

UALITY PRINTED CIRCUITS ther Report

D074440470 09-9612-0002 LADD, KAREN 12/05/1996 01/31/2000 01/31/2000

RICKEY MILL SITE

0002378024 09-9806-0012 COLEN, TIMOTHY 06/30/1998 02/28/1999 02/28/1999

INO CANYON SHOOTING RANGE Final Report

0002001840 09-9708-0009 COLEN, TIMOTHY

AFFORD RANGE - AZ ARMY NATIONAL GUARBpinal Report

0001907550 09-9705-0005 JOHNSON, KAREN 05/20/1997 10/31/1997 10/31/1997

AN CARLOS PESTICIDE etter Report

COLEN, TIMOTHY0001509819 09-9609-0004

AN FRANCISCO RIVER MINE TAILINGS Final Report

COLEN, TIMOTHY0000262725 09-9801-0004

AN LUCY AIR STRIP

12/16/1998 04/30/1999WALDER, STEVEN09-9812-0005
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

DERS AVIATION

D035954114 09-9601-0013 ESTEY, AMY 12/28/1995 03/31/1997

ITE SCREENING TRANING - AZDEQ

09-9804-0003 GENOLIO, THOMAS

Rl CFTY O L Letter Report

09-9607-0003 MAHONY, KAREN 07/05/1996 09/30/1996

ST CAP ARIZONIA

03/24/1998 02/28/1999 02/28/1999D035974807 09-9803-0009 FRANKEL, VICKI

AVAPAI PENTA POND

D008398703 09-9601-0014 CASTRO-WEHR, FRANK 12/28/1995 12/31/1999 12/31/1999PRESCOTT

A 18-HOUR RADIATION TRAINING

02/06/1998 03/15/1998San Francisco 09-9802-0007 MCLEOD, CYNTHIA

A 1ALAMEDA EXERCISE DESIGN COURSE

Oakland
I

09-9702-0005 FRANKEL, VICKI 02/20/1997 06/30/1997 06/30/1997
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Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A 1ALAMEDA NAVAL AIR STATION

A2170023236 09-9805-0005 JOHNSON, KAREN 05/06/1998 12/30/1998 12/30/1998

CA 1ALARK HARD CHROME

08/08/1997 01/31/1999 01/31/1999AD098229214 09-9708-0005 JOHNSON, KAREN

A IALCO PACIFIC LEAD BATTERY SITE Final Report

AD008387250 09-9706-0008 BENSON, CRAIG

AD008387250 09-9801-0001 HAMRICK, ERIC

A IAMERICAN CHROME ENGINEERING, INC. etter Report

LAWRENCE, PETERA0001186154 09-9601-0017

A IANAHEIM HOUSE OF HORROR CHEMICAL STonqnai Report

09-9703-0007 WISE, ROBERT 03/12/1997 11/30/1997 11/30/1997

A 1ANNUAL TRIBAL CONFERENCE

San Francicsco 09-9710-0002 GREGORY, JOHN 10/08/1997 02/15/1998 02/15/1998
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BY

STATE and ACTIVITY TYPE

Cerclls
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A lANTI-TERRORISM TRAINING - SACRMENTO Final Report

09-9809-0007 WISE, ROBERT

A IAPPLE VALLEY DRUMS

APPLE VALLEY A0001039585 09-9709-0003 WISE, ROBERT 09/09/1997 11/30/1997 11/30/1997

AIARCADIA MTBE SITE

09-9705-0003 SCHWENNESEN, MICHAEL 05/05/1997 03/31/1999 03/31/1999Santa Monica

AIASCON LANDFILL

03/24/1998 06/30/1998Huntington Beach 09-9803-0010 WALDER, STEVEN

A1ASYLUM SLOUGH - EMERG. RESP. otter Report

09-9604-0004 LAWRENCE, PETER 04/16/1996 06/01/1996

A1AURORA CANYON MILLSITE Final Report

JOHNSON, KAREN 02/19/1998 05/31/1998 05/31/1998A5141190566 09-9802-0012

A IAZ SITE SCREENING

San Francisco 09-9704-0001 JOHNSON, KAREN 04/07/1997 10/31/1997 10/31/1997
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA IBAKER CANYON BURIED DRUMS

09-9805-0003 HAMRICK, ERIC 05/04/1998 08/31/1998

A IBAKERSFIELD CHROME & BUMPER

Bakersfield CA001709302 09-9611-0002 WALDER, STEVEN 11/08/1996 02/28/1997

Bakersfield CA001709302 09-9701-0010 WALDER, STEVEN 01/28/1997 09/30/1997 09/30/1997

Bakersfield )A001709302 09-9712-0004 WALDER, STEVEN 12/09/1997 06/30/1998 06/30/1998

A •BARSTOW DISPOSAL SITE

COLEN, TIMOTHYAD980886543 09-9901-0005

A 1BAY AREA FRPS

06/02/1997 09/30/1997Hercules & Richmond 09-9705-0011 HAMRICK, ERIC

A IBELL ORGANIZATIONAL MAINTENANCE SHOP •Final Report

12/19/1996 10/31/1997 10/31/1997AD981368913 09-9612-0006 JOHNSON, KAREN

A IBRISBANE FIRE DEPARTMENT - RADIATION T •Letter Report

09/17/1996 11/30/199609-9609-0003 LAWRENCE, PETER
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BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

AIBROWN & BRYANT - ARVIN

AD052384021 | 09-9801-0007 | MARTIN, PAUL

A ^CALIFORNIA REGULATION APPLICABILITY^HLefier Report

01/30/1998 03/01/1999

09-9603-0006 WISE, ROBERT

AICAL-TRANS/LAKE M ERR IT OIL SPILL

09-9802-0002 WALTER, JOHN 02/02/1998 03/01/1998

A KAMEO TRAINING PROGRAM Formal Brief

09-9610-0003 SAPP.JUDY 10/08/1996 07/31/1999 07/31/1999San Francisco

CA KAMP ROBERTS NATIONAL GUARD UNIT Final Report

09-9901-0002 01/14/1999 05/30/1999 05/30/1999Pasa Robles A611820760 COLEN, TIMOTHY

A ICAPPELL ROAD ILLEGAL DUMP SITE Final Report

A0002392603 09-9807-0001 MARTIN, PAUL 07/09/1998 11/30/1998

AICARDENAS BROS. Final Report

SANTA MARIA 10/31/1996 01/31/1997 01/31/199709-9610-0016 RANDALL, RANDY
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Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A ICASMALIA RESOURCES Other Report

CASAMALIA AD020748125 09-9601-0011 MCLEOD, CYNTHIA 12/28/1995 09/30/1998 09/30/1998

A KELTOR CHEMICAL WORKS Letter Report

HOOPAVLYINDRESV AD980638860 09-9604-0003 GUEVARRA, JAY

A {CENTRAL EUREKA MINE (MESA DE ORO) Letter Report

SUITER CREEK A0000726539 09-9601-0009 MCDONALD, CAMERON 12/28/1995 04/30/1997 04/30/1997

A •CERCLIS COORDINATION ther Report

09-9611-0011 LAWRENCE, PETER 11/21/1996 02/15/1997 02/15/1997San Francisco

A 1CHARNOCK MTBE SITE Final Report

Santa Monica 09-9705-0004 SCHWENNESEN, MICHAEL

SCHWENNESEN, MICHAEL 08/25/1997 09/05/1997Santa Monica 09-9708-0015

A 1CHINA LAKE NAVAL WEAPONS STATION

05/06/1998 11/30/1998CHINA LAKE A2170023152 09-9805-0007 JOHNSON, KAREN
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A •CITY OF MT. SHASTA, CA - ROSEBURG Final Report

09-9801-0002 PALLADINO, CARL 01/08/1998 09/30/1998

A •CITY OF STOCKTON

09-9805-0011 WALTER, JOHN 06/02/1998 04/30/1999 04/30/1999

A BCrrY OF UKIAH BROWNFIELDS INVESTIGATE •Final Report

10/01/1998 03/31/199909-9810-0001 WALTER, JOHN

A ICOALINGA OILY CREEK

02/21/1997 04/15/199709-9702-0006 LAWRENCE, PETER

A ICOMPUTER & TECHNICAL SUPPORT FOR OSC •Formal Brief

11/02/1998 01/31/199909-9810-0005 WALDER, STEVEN

A {CONTINUING CHALLENGE REGISTRATION DATHQther Report

CHADWICK, PATRICIA 11/19/199809-98-11-0005

A •CONTINUING CHALLENGE WORKSHOP

09-9805-0006 CASTRO-WEHR, FRANK 05/14/1998 10/30/1998
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Number TDD Number Project Manager
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Date Due Date Due DateState Site Name

CA ^CONTINUING CHALLENGE WORKSHOP etter Report

Sacramento 09-9605-0005 WISE, ROBERT

A ^CONTINUING CHALLENGE WORKSHOP ther Report

09-9702-0003 WISE, ROBERT 03/12/1997 09/30/1997 09/30/1997

A BCONTRA COSTA EXERCISE ther Report

CASTRO-WEHR, FRANK09-9809-0003

CA ICOOLEY LANDING BROWNFIELDS INVESTIGA HFinai Report

East Palo Alto 09-9809-0008 GENOLIO, THOMAS 09/24/1998 03/31/1999

CA ICOOPER DRUM CO

AD055753370 09-9706-0002 JAMES, JAMES

;A ICORAY & SONS CHROME PLATING ;inal Report

Pittsburg

Pittsburg

HBBIĤ ^m

CA0002334639

CA0002334639

B̂ nn̂ BiH
09-9804-0002

09-9805-0004

Î HBHHBBjHHBaBjiHHH

DUNCAN, WILL

DUNCAN, WILL

^̂ ••••H
04/06/1998

05/06/1998

mmmfa^m
04/22/1998

06/30/1998

•••••
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A KRAFTON-REDLANDS AREA (LOCKHEED PRO

AD981997638 09-9708-0002 SHAEFFER, KRISTIN 08/07/1997 03/31/1999

A ICROWN PLATINING ASSESSMENT

San Luis Obispo 09-9806-0005 BENSON, CRAIG

A IDC METALS

09-9610-0001 JONES, CYNTHIA

09-9611-0016 MCLEOD, CYNTHIA

EL NORTE COUNTY PESTICIDE STORAGE

CRESENT CITY 12/28/1995 04/30/1999 04/30/1999AD000626176 09-9601-0010 FRANKEL, VICKI

A BDICK'S AUTO SALVAGE Final Report

09-9704-0003 BENSON, CRAIG 04/16/1997 07/30/1997

A IDODSON BROTHERS OIL COMPANY etter Report

MONTCLAIR

MONTCLAIR

CAT080014194

CAT080014194

09-9601-0008

09-9605-0007

WISE, ROBERT

WISE, ROBERT

12/28/1995

05/15/1996

05/31/1996

09/30/1996

05/31/1996
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

A BDOWNEY SITE DISCOVERY PROJECT Final Report

Los Angeles 09-9805-0002 CASTELLANA, BEN

AIDTSC DOCUMENT REVIEWS & PA TRAINING HFinal Report

Berkeley/Glendale 09-9705-0013 07/30/1999 07/30/1999JAMES, JAMES

Berkeley/Glendale 09-9805-0008 JOHNSON, KAREN 11/05/1998 02/28/1999 02/28/1999

A IELECTRITE ASSESSMENT Letter Report

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL

A {EMERGENCY AIR MONITORING DIRECTORY HFinal Report

12/28/1995 04/30/1997 04/30/1997SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD

A IENFIELD CHEMICAL

07/21/1998 02/28/1999A0002404820 09-9807-0003 HYATT, DAVIDPalm Desert

CA IENVIROPUR/PRC WEST, INC. (PATTERSON) ^Letter Report

10/30/1997 03/31/1999 03/31/1999SHAEFFER, KRISTIN09-9710-0011
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A IENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

CA0001562370 09-9609-0010 BENSON, CRAIG

A0001562370 09-9610-0018 BENSON, CRAIG

AIEPA REGION IX SPILL PHONE

12/28/1995 06/30/1999 06/30/1999SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN

A •ERCC SCOPING/PLANNING (SO. CA)

09-9802-0003 WISE, ROBERT

A IESTERO BAY TANK FARM

09-9802-0006 ESTEY, AMY

A •EVACUATION GUIDANCE DOCUMENT Final Report

SAN FRANCISCO 12/28/1995 02/28/1998 02/28/199809-9601-0004 ESTEY, AMY

A IFEATHER RIVER CONTINGENCY PLAN

QUINCY

QUINCY

09-9605-0006

09-9712-0003

WOOD, MICHELLE

WOOD, MICHELLE

05/14/1996

12/05/1997

12/31/1997

11/15/1998

12/31/1997

11/15/1998
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Date Due Date Due DateState Site Name TDD Number Project Manager

CA IFORD CITY DUMP SITE SCREENING

09-9704-0010 JAMES, JAMES 05/08/1997 06/30/1997

A IFORT IRWIN NATIONAL TRAINING CENTER - F •Final Report

A5213790038 09-9705-0007 COLEN, TIMOTHY 05/20/1997 01/31/1999 01/31/1999

CA •FRANCIS PLATING OF OAKLAND, INC

AD009206160 09-9812-0003 ENG, CHEONG 12/09/1998 07/31/1999 07/31/1999

A IFREELOVE VALLEY HOME METH LAB

Valley Home A0001907369 09-9705-0001 EDWARDS, HOWARD 05/05/1997 05/30/1997

Valley Home A0001907369 09-9705-0002 MCDONALD, CAMERON 05/05/1997 07/30/1997

A IFRESNO CYLINDERS etter Report

09-9609-0011 MCDONALD, CAMERON 09/20/1996 10/30/1996

A IFRESNO DRUM SITE

A0001576511 09-9610-0014 WALTER, JOHN

CA0001576511 09-9611-0004 LAWRENCE, PETER
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Project Start Revised
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A BFRESNO DRUM SITE

07/10/1997 01/29/1999 01/29/1999A0001576511 09-9706-0011 WALTER, JOHN

A BFRONTIER FERTILIZER Letter Report

AD071530380 09-9601-0006 COLEN, TIMOTHY

A BGAMBONINI MERCURY MINE

09-9802-0013 WHITE, JEFFREY 02/24/1998 12/31/1998 12/31/1998

A BGAO SURVEY

12/17/1997 02/27/1998 02/27/1998San Francisco 09-9712-0011 GENOLIO, THOMAS

A IGAS CYLINDER ASSESSMENT TECHNICAL

San Francisco 09-9704-0009 RANDALL, RANDY

A BGIBSON - BAKERSFIELD etter Report

02/21/1996 09/30/1998 09/30/199809-9602-0002 WALDER, STEVEN

A BGREY EAGLE MINE SITE

08/11/1998 09/02/1998AD000629923 09-9808-0004 COLEN, TIMOTHYHappy Camp
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A BGREY EAGLE MINE SITE Final Report

Happy Camp AD000629923 09-9809-0004 CASTELLANA, BEN

A BGREY EAGLE MINE SITE ormal Report

Happy Camp AD000629923 09-9603-0001 GUEVARRA, JAY

A IHARD CHROME PRODUCTS Letter Report

SCHWENNESEN, MICHAEL 06/19/1996Los Angeles 09-9606-0003

A IHAZMAT COORDINATING COMM. LA CO erbal Report

09-9802-0004 WISE, ROBERTLos Angeles

A IHAZMAT EXERCISE PREPARATION '96

09-9607-0007 CASTRO-WEHR, FRANKSan Francisco

A IHRS SCREENING MEMORANDA ther Report

09-9803-0003 JOHNSON, KAREN 03/16/1998 08/30/1999San Francisco

AIHRS TRAINING Final Report

10/16/1998 11/15/1998San Francisco 09-9810-0002 JAMES, JAMES
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A IINDIA BASIN BOATYARD SITE (DONCO FACIL Final Report

SAN FRANCISCO PALLADINO, CARLAD000067603 09-9606-0002

SAN FRANCISCO ENG, CHEONGAD000067603 09-9803-0007

AIIRON MOUNTAIN MINE

09-9611-0013 COLEN, TIMOTHY 11/21/1996 01/31/1997

&L ANODIZING

09-9712-0013 HAMRICK, ERIC

L PLATING - 89TH AVENUE

A0001905496 09-9710-0008 MARTIN. PAUL 10/21/1997 03/30/1998 03/30/1998

A IK&L PLATING - PERMAIN Final Report

66568130 09-9710-0001 MARTIN, PAUL 10/02/1997 03/30/1998 03/30/1998

KIEFER ROAD LANDFILL/SACRAMENTO COUN •Final Report

Sacramento " '980637466 09-9704-0002 JAMES, JAMES 05/06/1997 12/31/1998 12/31/1998
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CA BKINGSBURY CREEK MINE LAB

A0002373736 109-9806-0001 | GREGORY, JOHN

BBBBBBBBi
inal Report

06/19/1998 09/01/1998 09/01/1998

CA BKNOLL'S LODGE MOBILE HOME PARK

09-9708-0001 WISE, ROBERT

09-9710-0006 JAMES, JAMES

A |LA COUNTY FIRE DEPARTMENT TRAINING SU •Final Report

WISE, ROBERT09-9711-0002

CA BLAB-PACK RESEARCH NEW TECHNOLOGY

OWSTON, R. SHAWNSan Francisco 09-9702-0001

A BLAGOON DRIVE CHEMICALS

BENSON, CRAIG000232871 09-9803-0001

CA BLAKEWOOD OIL SPILL

02/02/1998 02/15/199809-9801-0008
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A BLANCASTER RAD MUNITIONS

09-9802-0010 WISE, ROBERT 02/19/1998 03/31/1998

VA CAP MINE

09-9708-0004 JOHNSON, KARENCAD983618893

CAD983618893 09-9710-0007 COLEN, TIMOTHY

WRENCE BERKELEY LAB - FFR

A4890008986 09-9703-0008 JOHNSON, KAREN

CA4890008986 09-9901-0001 JOHNSON, KAREN

A BLEONA HEIGHTS SULFER MINE

Oakland

Oakland
..____

09-9712-0009

09-9811-0003

•••IB1BBBBH

FRANKEL, VICKI

WALTER, JOHN

••••••••••BBIBBBBIBfl

12/15/1997

11/10/1998

BBBBBIBBBB

05/29/1998

05/30/1999

BBBBBBBBH
____

A BLEUNG PROPERTY

09-9710-0012 WALTER, JOHN 10/30/1997 04/30/1998 04/30/1998
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A BLEVIATHAN MINE Final Report

AD980673685 09-9706-0005 JAMES, JAMES 06/13/1997 12/15/1997 12/15/1997

AD980673685 09-9709-0002Markleeville DUNCAN, WILL 09/08/1997 12/31/1997

Markleeville CAD980673685 09-9709-0006 WALTER, JOHN 09/25/1997 03/31/2000 03/31/2000

Markleeville CAD980673685 09-9712-0001 DUNCAN, WILL 12/03/1997 06/15/1998 06/15/1998

Markleeville CAD980673685 09-9712-0008 JOHNSON, KAREN 12/12/1997 01/31/1999 01/31/1999

Markleeville CAD980673685 09-9808-0010 JOHNSON, KAREN 10/05/1998 10/31/1998

A BLORENTZ BARREL & DRUM Final Report

08/20/1996 09/30/199609-9608-0001 MARTIN, PAUL

A BMAD RIVER PESTICIDES

09/17/1996 10/31/1996AD082194853 09-9609-0002 LAWRENCE, PETER

A BMAGNUS OIL SPILL

09-9803-0002 WISE, ROBERT 03/09/1998 03/31/1998
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A BMARIPOSA COUNTY FLOOD RESPONSE

09-9701-0005 ESTEY, AMY

ARLAND MARINE OIL

09-9702-0004 MAHONY, KAREN

ONITE MILL MESCATE Final Report

AD039112966 09-9808-0002 PALLADINO, CARL 10/14/1998 09/30/1999

A BMCCORMICK & BAXTER CREOSOTING

STOCKTON AD009106527 09-9605-0004 MARTIN, PAUL

STOCKTON 009106527 09-9608-0004 MARTIN, PAUL

A BMCFARLAND KERN COUNTY

McFariand

McFarland

McFarland

McFarland

CA0001118603

CA0001118603

CA0001118603

CA0001118603

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

JAMES, JAMES

MCLEOD, CYNTHIA

SHAEFFER, KRISTIN

WONG, DIANA

10/08/1960

10/08/1996

10/08/1996

10/08/1996

04/30/1999

06/30/1999

06/30/1999

02/26/1999

04/30/1999

06/30/1999

06/30/1999

02/26/1999
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CA BMCFARLAND KERN COUNTY

0001118603 09-9610-0009 EDWARDS, HOWARD

A0001118603 09-9610-0010 CHADWICK, PATRICIA

CA0001118603 09-9610-0012 WOOD, MICHELLE

A0001118603 09-9610-0013 PALLADINO, CARL

A BMCFARLAND KERN COUNTY

A0001118603 09-9606-0001 LADD, KAREN 06/05/1996 06/30/1999 06/30/1999

A BMCMINN STATE SUPERFUND SITE

09-9806-0008 FRANKEL, VICKI

A BMCMINN STATE SUPERFUND SITE

09-9804-0004 FRANKEL, VICKI 04/13/1998 02/20/1999 02/20/1999

A IMENDOCINO NATIONAL FOREST - EEL RIVER •Final Report

A0002321073 09-9802-0011 JAMES, JAMES
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A BMI-WUK RANCHERIA DRUG LAB SITE

02/28/1997 04/30/199709-9702-0008 GREGORY, JOHN

A BMOLYCORP INC

MOUNTAIN PASS AD980695795 09-9612-0010 MARTIN, PAUL

OORPARK METH DRUG LAB Final Report

03/17/1997 07/31/199709-9703-0009 HAMRICK, ERIC

A BMOUREN-LAURENS OIL Final Report

09-9808-0012 BENSON, CRAIG 09/01/1998 12/31/1998

NATIVE AMERICAN TRIBES HAZMAT EXERCIS •Final Report

MCDONALD, CAMERON 10/31/1996 12/31/1996San Francisco 09-9610-0020

A BNEEDLES DISPOSAL SITE

141190100 09-9901-0004 COLEN, TIMOTHY 01/14/1999 05/31/1999 05/31/1999

A BNEVADA COUNTY OIL SPILLS

09-9703-0005 COHN, HOWARD 03/10/1997 06/20/1997 06/20/1997
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A BNEW IDRIA MERCURY MINE

A0001900463 09-9611-0012 FRANKEL, VICKI 11/21/1996 07/15/1998 07/15/1998

CA BNEW TECHNOLOGY/EQUIPMENT EVALUATION BjLetter Report

San Francisco 07/24/1996 12/31/1996 12/31/199609-9607-0004 DUNCAN, WILL

A BNORTH FORK MILL SITE Final Report

08/20/1997 02/15/1998 02/15/199809-9708-0011 MCLEOD, CYNTHIA

09-9802-0008 MCLEOD, CYNTHIA

A BOCEAN PARK LEAD

09-9705-0008 WALDER, STEVEN 05/12/1997 07/31/1997Santa Monica

CA BOCEANIC ACP WORST-CASE SCENARIOS

09-9610-0021 COLEN, TIMOTHYSan Francisco

01/28/1998 03/02/199809-9801-0003 COLEN, TIMOTHYSan Francisco

A IOMEGA CHEMICAL co (AKA OMEGA SERVICE •Final Report

AD042245001 09-9708-0006 GENOLIO, THOMAS 08/08/1997 09/30/1998 09/30/1998
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A BOMEGA RECOVERY SERVICES Final Report

AD042245001 09-9601-0015 SCHWENNESEN, MICHAEL 12/28/1995 01/31/1998 01/31/1998

A IOMEGA RECOVERY SERVICES ther Report

06/13/1997 08/31/1997 08/31/1997AD042245001 09-9706-0004 JAMES, JAMES

A BON-CALL RESPONSE CALL OUT

09-9601-0002 CASTRO-WEHR, FRANK 12/28/1995 01/31/2000 01/31/2000SAN FRANCISCO

A BONESOURCE CHEMICAL

07/14/1998 09/30/199809-9807-0002 BENSON, CRAIG

A BON-GOING START PROGRAM SUPPORT

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON

SAN FRANCISCO 09-9706-0014 CHAMBERS, THOMPSON

A BOREGON FORMALDEHYDE SPILL

07/24/1996 08/19/199609-9607-0006 DUNCAN, WILL
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CA BORLAND CLEANERS

AD983579582 09-9803-0005 WONG, DIANA

A BPALOS VERDES SHELF.

Siera Madre/Duarte 09-9701-0009 JOHNSON, KAREN

Siera Madre/Duarte 09-9805-0012 JOHNSON, KAREN

A BPANOCHE TIRE DUMP FIRE Letter Report

MCDONALD, CAMERONA000140924 09-9605-0010 05/29/1996 12/31/1996 12/31/1996

A BPEMECO INC.

AD980737092 09-9610-0011 GENOLIO, THOMAS 10/08/1996 03/13/1998 03/13/1998

CAD980737092 09-9706-0003 SAPP, JUDY

CAD980737092 09-9706-0013 JOHNSON, KAREN

CA BPESCADERO DRUG LAB

03/23/1998 08/07/1998 08/07/199809-9803-0008 WALTER, JOHN
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A BPESTICIDE TRAINING - SACRAMENTO '98

09-9805-0010 05/15/1998 08/30/1998Sacramento WISE, ROBERT

09-9901-0008 CASTRO-WEHR, FRANKSacramento

A BPESTICIDE TRAINING - UC BERKELEY etter Report

09-9605-0003 CASTRO-WEHR, FRANK 05/22/1996 07/31/1996

A BPESTICIDE TRAINING - UC RICHMOND '97

09-9611-0009 CASTRO-WEHR, FRANK

A IPLUMAS NATIONAL FOREST (PONDEROSA RE •Final Report

04/13/1998 08/31/19981122307639 09-9804-0006 GENOLIO, THOMAS

POMONA PLATING

CAD981975139 09-9804-0001 HAMRICK, ERIC

AD981975139 09-9806-0010 SAPP, JUDY

A BPORT COSTA OIL SPILL

12/09/1998 03/01/199909-9812-0002 WALTER, JOHN
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A BPROTOMETALS

09-9703-0002 LAWRENCE, PETER 04/03/1997 12/31/1997 12/31/1997

CA EQUALITY ASSURANCE AUDIT (SITES) Other Report

San Francisco 09-9810-0004 EDWARDS, HOWARD

A BR&D FOR RESPONSE RELATED INTERNET RESBJOther Report

San Francisco ENG, CHEONG09-9710-0010

CA BR.C. BAXTER Letter Report

09-9605-0001 BENSON, CRAIG

09-9607-0002 BENSON, CRAIG

A |R9 ANNUAL SITE ASSESSMENT CONFERENCE •Final Report

09-9806-0013 JAMES, JAMES 06/25/1998 09/30/1998San Francisco

CA BRABBIT SPRINGS DRUG LAB Final Report

WISE, ROBERT 07/29/1997 09/30/1997Lucerne Valley 09-9707-0005
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AIRALPH GRAY TRUCKING 2633 etter Report

WESTMINSTER 09-9606-0008 HAMRICK, ERIC

WESTMINSTER 09-9609-0009 RANDALL, RANDY

A BRAND MINING COMPANY FFR

12/19/1996 10/31/1997 10/31/1997AD981437346 | 09-9612-0009 IJOHNSON, KAREN

A BREGION IX COST SUMMARY INFORMATION^HFinal Report

07/05/1996 01/31/2000 01/31/200009-9607-0001 CRUZ, MARIASan Francisco

A [RICHMOND TERMINAL AKA UNITED HECKATH BjLetter Report

09/18/1996 06/30/1997 06/30/1997RICHMOND AD981436363 09-9609-0008 COLEN, TIMOTHY

A BSAN GABRIEL RIVER RESPONSE erbal Report

11/25/1998 12/15/1998City of Industry 09-9811-0007 WISE, ROBERT

A BSAN GABRIEL VALLEY - PUENTE VALLEY

City of Industry AD980818579 09-9706-0012 SHAEFFER, KRISTIN 06/25/1997 06/30/2000 06/30/2000
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A BSAN JOAQUIN COUNTY FLOOD RESPONSE

09-9701-0006 ESTEY, AMY 01/13/1997 02/28/1997

09-9703-0006 ESTEY, AMY 03/12/1997 05/31/1997

CA BSAN JON BARRANCA OIL SPILL

09-9802-0009 CASTELLANA, BEN

CA BSANTA CLARITA GREEN WASTE FIRE Final Report

09-9809-0005 HYATT, DAVID

A BSANTA FE DERAILMENT - EL CAJON ormal Report

02/09/1996 06/30/1996A0001342039 09-9602-0003 HAMRICK, ERIC

A BSANTA MONICA MTBE

SCHWENNESEN, MICHAEL 11/20/1996 08/30/1997A0001757897 09-9611-0014Santa Monica

A BSEQUOIA MINE SITE etter Report

Sequoia National For 09-9612-0003 HAMRICK, ERIC
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A BSHELL REFINERY FIRE/EXPLOSION etter Report

09-9604-0001 WHITAKER, JOHN

CA BSHERWIN-WILLIAMS

A0001898568 09-9703-0010 MARTIN, PAUL 03/31/1997 05/01/1997

A BSIERRA MADRE MAD SCIENTIST

Duarte/Sierra Madre A0001766062 09-9701-0002 RANDALL, RANDY

Duarte/Sierra Madre CA0001766062 RANDALL, RANDY09-9701-0008

A BSIERRA MADRE SUBPOENA

Los Angeles 09-9708-0012 RANDALL, RANDY 08/21/1997 11/30/1997

A ISIMS/RIMS COORDINATION W/OES/CAL-EPA Blotter Report

San Franc sco 09-9603-0004 MCDONALD, CAMERON

A BSITE SCREENING

San Francisco 09-9803-001 1 JAMES, JAMES 03/27/1998 03/31/1999 03/31/1999
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A BSITE SCREENING TRAINING - HI DOH

San Francisco 09-9612-0012 JOHNSON, KAREN

A BSITE SCREENING TRAINING - HOOPA

San Francisco 09-9805-0001 JOHNSON, KAREN

A BSITE SCREENING TRAINING - NAVAJO NATION Bother Report

San Francisco 09-9708-0017 JOHNSON, KAREN

A BSITE SCREENING TRAINING -DTSC Final Report

09-9611-0006 JOHNSON, KARENSan Francisco

A BSOBOBA INDIAN RESERVATION etter Report

09-9606-0004 RANDALL, RANDY

RANDALL, RANDY09-9606-0010

A BSOUTH LAKE TAHOE MTBE

09-9809-0006 SCHWENNESEN, MICHAEL 09/24/1998 05/01/1999 05/01/1999South Lake Tahoe
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A BSPCC/FRP INSPECTOR

San Francisco 09-9707-0001 DUNCAN, WILL

San Francisco 09-9806-0007 CASTELLANA, BEN

PCC/FRP INSPECTOR

San Francisco 09-9703-0003 COHN, HOWARD

A BSPECTRACE WORKSHOP

San Francisco 09-9810-0003 ENG, CHEONG

ANISLAUS COUNTY FLOOD RESPONSE

09-9701-0007 SHAEFFER, KRISTIN 01/13/1997 02/28/1997

TART ANNUAL WORKPLAN etter Report

San Francisco 09-9612-0007 CHAMBERS, THOMPSON

09-9712-0012 CHAMBERS, THOMPSON 12/30/1997 01/15/1998San Francisco

A BSTART ANNUAL WORKPLAN ther Report

San Francisco 09-9812-0004 CHAMBERS, THOMPSON 12/10/1998 02/15/1999 02/15/1999
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CA BSTART COMPUTER SUPPORT

San Francisco 09-9604-0008 GREGORY, JOHN

CA BSTART EQUIPMENT MANAGEMENT etter Report

San Francisco 09-9604-0006 DUNCAN, WILL

San Francisco 09-9706-0015 DECASTRO, LISA 07/03/1997 12/31/1999 12/31/1999

A BSTART HEALTH & SAFETY COORDINATION •Letter Report

San Francisco 09-9604-0007 MCLEOD, CYNTHIA

A BSTART MOBILIZATION

09-9602-0001 BENSON, CRAIG 02/21/1996 04/01/1996

A BSTART QA MANAGEMENT Final Report

EDWARDS, HOWARDSan Francisco 09-9604-0005

San Francisco 09-9712-0007 EDWARDS, HOWARD

A BSTAUFFER CHEMICAL, DOMINGUEZ PLANT •Final Report

AT000611202 08/08/1997 01/31/1998 01/31/199809-9708-0003 JOHNSON, KAREN
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A BSULFUR CREEK GEOTHERMAL Final Report

A0001840982 09-9701-0011 COLEN, TIMOTHY

A0001840982 09-9704-0007 COLEN, TIMOTHY

A BSULFUR CREEK GEOTHERMAL etter Report

A0001840982 09-9604-0011 COLEN, TIMOTHY 04/25/1996 06/30/1996

A BSULPHUR BANK MERCURY MINE

AD980893275 10/21/1996 03/31/1997CLEARLAKE OAKS 09-9610-0015 MAHONY, KAREN

A BSUPERCHROME PLATING & ENGINEERING CO. •Formal Report

LOS ANGELES AD008246886 09-9601-0019 WISE, ROBERT

A BSUPERCHROME PLATING & ENGINEERING CO.«Letter Report

12/28/1995 03/31/1996LOS ANGELES AD008246886 09-9601-0018 WISE, ROBERT

A BSUTTER COUNTY FLOOD RESPONSE

09-9701-0003 MCDONALD, CAMERON 01/09/1997 03/31/1997 03/31/1997
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A BSYNTRUM CORP.

CA0002268837 09-9709-0004 WISE, ROBERT

A0002268837 09-9801-0006 WISE, ROBERT

A HT.A.L.E.S. DATABASE

San Francisco 09-9605-0008 SHAEFFER, KRISTIN

ABTEXACO

09-9611-0001 RANDALL, RANDY

A BTHE CRUZ RANCH/INSPECTION PLATING

09-9610-0002 MAHONY, KAREN

MAHONY, KAREN09-9611-0007

A BTHE CRUZ RANCH/INSPECTION PLATING Other Report

03/18/1998 04/30/1998ESTEY, AMY09-9803-0004

A BT1DELANDS OIL PRODUCTION COMPANY etter Report

09/18/1996 10/31/1996Los Angeles 09-9609-0006 RANDALL, RANDY
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A BTORRES-MARTINEZ DRUG LAB SITE

09-9702-0009 WALDER, STEVEN

OSCO REFINERY Final Report

AD00072751 09-9702-0002 CASTRO-WEHR, FRANK 02/10/1997 02/27/1998 02/27/1998

A BTRACY TIRE FIRE Final Report

09-9808-0005 WHITE, JEFFREY 08/12/1998 06/30/1999 106/30/1999

NING FOR LA CO FD HEALTH HAZMAT TR

Los Angeles 09-9604-0010 WISE, ROBERT 04/25/1996 11/30/1996 11/30/1996

URE ISLAND etter Report

06/05/1996 08/30/1996San Francisco 09-9605-0011 MAHONY, KAREN

A BTRI-COUNTIES/DIABLO TRAINING

BENSON, CRAIG09-9701-0004

A BTRUCKEE RIVER HAZMAT PLAN

09-9612-0001 CLEMENS, ROBIN 12/16/1996 07/31/1999 07/31/1999
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A BTUOLUMNE RESERVATION DRUG LAB Final Report

09-9710-0004 PALLADINO, CARL 10/10/1997 12/31/1997

09-9802-0005 RANDALL, RANDY 02/09/1998 06/30/1998

A BUC BERKELEY PESTICIDE LECTURE

09-9710-0005 CASTRO-WEHR, FRANK 10/16/1997 01/31/1997 01/31/1998

CA BUNIVERSAL RECLAMATION SITE

09-9704-0006 ESTEY, AMY

CA BUNOCAL RODEO REFINERY FIRE Letter Report

05/29/1996 06/21/199609-9605-0009 EDWARDS, HOWARD

A BUNOCAL-AVILA BEACH Final Report

RANDALL, RANDY 07/17/1997 03/31/1998 03/31/199809-9707-0004

A BUSC PESTICIDE TRAINING LECTURE

01/10/1997 02/28/1997Los Angeles 09-9611 -0008 WISE, ROBERT
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BBBBi
;A IVERDESE CARTER PARK

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

etter Report

09-9601-0016 MARTIN, PAUL

09-9606-0005 MARTIN, PAUL

A {WASHINGTON FIREHOUSE BROWNFIELDS INV •Final Report

11/25/1998 06/30/1999West Sacramento 09-9811-0006 CRUM, ANN

A BWASTE DISPOSAL INC SITE

SCHWENNESEN, MICHAEL 03/19/1998 07/30/1998SANTA FE SPRINGS 09-9803-0006

A BWASTELAN DATA MANAGEMENT

San Francisco 09-9808-0003 DECASTRO, LISA

A BWATERBOARD ENTOMBMENT SITE INVENTOR BjFinal Report

San Francisco 09-9704-0008 SHAEFFER, KRISTIN

A BWEST COAST PLATING/METAL FIRE

South El Monte A0001611482 HAMRICK, ERIC09-9612-0004
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A BWEST COAST PLATING/METAL FIRE Formal Brief

A0001611482 09-9611 -0003 RANDALL, RANDYSouth El Monte 11/08/1996 01/31/1997 01/31/1997

A BWEST COAST PLATING/METAL FIRE etter Report

South El Monte A0001611482 09-9606-0006 RANDALL, RANDY

A BWILDER RANCH STATE PARK Final Report

09-98-11-0004 OWSTON, R. SHAWN

A BWILMINGTON SITE(S) REVIEW etter Report

09-9603-0005 BENSON, CRAIG

A BWRIGHTS TERMINAL CORP. Letter Report

08/20/1996 09/30/199609-9608-0003 WISE, ROBERT

A BY2K EVALUATION

09-9806-0004 OWSTON, R. SHAWN 06/04/1998 02/29/2000 02/29/2000San Francisco

A BYUBA COUNTRY FLOOD RESPONSE

04/15/1997 04/15/199709-9701-0001 DUNCAN, WILL
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2/10/1999

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

I BHAWAII EXERCISES FY'97

09-9610-0019 MCLEOD, CYNTHIA

I BPAAKEA ROAD PESTICIDE FIRE SITE Letter Report

09/17/1996 12/31/1996 12/31/199609-9609-0007 ESTEY, AMY

I BPUNA GEOTHERMAL VENTURE RESPONSE ormal Report

09-9603-0003 DUNCAN, WILL 03/19/1996 07/31/1996 07/31/1996

MBBIAER OVERVIEW Final Report

09-9706-0010 FRANKEL, VICKI

09-9806-0002 LONG, EDWARD

NM BBIA ER OVERVIEW

09-9607-0005 BENSON, CRAIG 07/30/1996 09/30/1996

M BNFPI PCB ASSESSMENT

Navajo

Navajo

09-9705-0009

09-9806-0003

GREGORY, JOHN

SAPP, JUDY

05/17/1997

06/04/1998

07/31/1997

09/30/1998
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2/10/1999

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

NV BDUCK VALLEY INDIAN RESERVATION

V0001401157 09-9708-0018 COLEN, TIMOTHY

NV BDUCK VALLEY INDIAN RESERVATION Letter Report

W0001401157 MCDONALD, CAMERON09-9602-0007

MV0001401157 09-9606-0007 MCDONALD, CAMERON

GLE 1 MILL SITE

V0001995604 09-9707-0006 ESTEY, AMY

10/08/1997 04/15/1998 04/15/1998V0001995604 09-9710-0003 ESTEY, AMY

V BGABBS ABANDONED DRUMS - BLM etter Report

09-9601-0021 LAWRENCE, PETER

09-9602-0005 LAWRENCE, PETER

S VEGAS DRUG LAB

01/25/1999 02/01/1999 02/01/199909-9901-0007 BENSON, CRAIG
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2/10/1999

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

NV BMONTGOMERY PASS etter Report

09-9604-0002 WHITAKER, JOHN 04/01/1996 06/01/1996Mt. Montgomery

V BNEVADA OIL SITES

09-9811 -0002 GREGORY, JOHN 11/10/1998 12/31/1998Northern Nevada

V BNGWA - OUTDOOR CONFERENCE etter Report

09-9605-0002 ESTEY, AMY 05/06/1996 06/30/1996 06/30/1996

V BSIERRA CHEMICAL PLANT

09-9802-0001 PALLADINO, CARL 02/02/1998 07/31/1998

V BSPARKS SOLVENT/FUEL PLUME

86768778 09-9702-0007 EDWARDS, HOWARD 03/12/1997 07/31/1997

V BSPARKS SOLVENT/FUEL PLUME ormal Report

VD986768778 09-9601-0012 FRANKEL, VICKI 12/28/1995 03/31/1999 03/31/1999

V BSUNCO OIL

09-9812-0001 GREGORY, JOHN 12/03/1998 04/30/1999 04/30/1999
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2/10/1999

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

NV BTRIBAL RISK ASSESSMENT CONFERENCE

09-9808-0011 JAMES, JAMES

V BWATER ROCK GREASY DRUMS

09-9706-0009 RANDALL, RANDY

MERICAN SAMOA TECHNICAL ASSISTANCE •Final Report

09-9604-0012 RANDALL, RANDYAmerican Samoa

ROOT LANDFILL TIRE FIRE Final Report

09-9901-0006 WISE, ROBERT

ALAU CHEMICAL

05/01/1997 06/30/1998 06/30/19980000464453 09-9704-0005 BENSON, CRAIG

OMPUTER & TECHNICAL SUPPORT FOR OSC •Formal Brief

10/27/1997 12/31/199709-9710-0009 RANDALL, RANDY

ABPHYTOREMEDIATION TECHNOLOGY EVALUAT BjFinal Report

12/31/1998 12/31/199809-9706-0006 OWSTON, R. SHAWN
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ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

February 12,1999

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 27711

Attn: Administrative Audit Section/Accounts Payable

RE: EPA Contract 68-W6-0010
Public Voucher #038 with Supporting Documents
Period from December 27,1998 through January 30,1999

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #038 for the period from December 27,1998
through January 30,1999, Site Specific Invoice Detail, and Summary Invoice Table, which
covers services performed by our firm for the referenced contract.

If you have any questions regarding the preparation of this report, please contact me at (415)
981-2811.

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: Contracting Officer
Project Officer
START Region DC file
E & E Accounting Department

recvcicd r



Standard farm 1034
Revised January 1980
Department of the Treasury
I TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

U S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Envirouxnexilal Protection A fcocy
Financial Management Division (MD-32)
Research Tnangk Park, NC 2771 1
Attention Adnmustrabon

PAYEE'S
NAME
AND

ADDRESS

SHIPPED FROM

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

12/27/98
through
01/30/99

Ecology and Environment, IDC
368 Pleasant View Drive
Lancaster, NY 14086

TO

DATE VOUCHER PREPARED
FEBRUARY 12, 1998

CONTRACT NUMBER AND DATE
68-W6-0010

REQUISITION NUMBER AND DATE

WEIGHT

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply schedule, and other information deemed necessary

START TEAMS Region IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

"I certify that all payments requested are for appropriate purposes m
accordance with the agreements set forth in the contract"

^f^Ml* *». START Region IX
NAME OF OFFICIAL lA/W^*1** PROGRAM MANAGER

(Use continuation sheets) if necessary)

PAYMENT

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

QUANTITY

VOUCHER NO
038

SCHEDULE NO

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

UNIT PRICE

COST PER

(Payee must NOT use the space below) TOTAL

APPROVED FOR
= $

BY2

EXCHANGE RATE
-=$100

TITLE

DIFFERENCES

Amount verified,
correct for

AMOUNT

S408.560 02

$408,56002

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment

(Date) (Authorized Certifying Officer)'' (Trtle)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF U S TREASURY

CASH
S

DATE

When stated in foreign currency, insert name of currency
If the ability to certify and authority to approve are combined m one person, one
signature only is necessary, otherwise the approving officer will sign m the spaci
provided, over his official title
When a voucher is receipted m the name of a company or corporation, the name
person wnnng the company or corporate name, as well as the capacity m which
signs, must appear For example "John Doe Company, per John Smith, Secreti
"Treasurer," as the case may be

:

of the
be
iry,"or

CHECK. NUMBER ON (Name of bank)

PAYEE

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U S C
82band82c, forme purpose of disburnng Federal money The information requested
a to identify the particular creditor and the amounts to be paid Failure to
famish this information will hinder discharge of the payment obligation



2/12/1999 Ecology and Environment, Inc.

Contract Number: 68-W6-0010

Summary invoice

Month Ending: 01/30/1999

** MONTH ** ** CUMULATIVE **

START Region 9 START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Grand Total

$91,402.16

38,616.84

10,499.58

4,553.04

29,248.53

12,357.34

1,469.95

637.44

188,784.88

17,903.78

21,499.63

228,188.29

32,212.13

19,740.59

280,141.01

26,161.53

.00

41,297.64

347,600.18

14,436.60

16,274.75

29,009.75

407,321.28

.00

5,098.00

412,419.28

679.27

-4,538.53

$408,560.02

$2,661,156.97

962,262.44

312,263.57

66,529.37

857,893.71

308,394.06

43,066.10

9,274.59

5,220,840.81

534,510.05

623,673.30

6,379,024.16

958,768.81

537,623.68

7,875,416.65

625,674.49

1,967.10

1,310,789.32

9,813,847.56

419,053.05

1,024,523.79

1,049,674.65

12,307,099.05

137.14

139,443.50

12,446,679.69

35,053.57

759,935.72

$13,241,668.98

Confidential Business Information - Not for Release



2/13/1999 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F - 6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9
MONTH ENDING: 1/30/1999

Regular Hours Overtime Hours

184.00 4.00

1,150.00 101.81

1,587.00 218.28

947.00 196.03

176.00 4.00

.00 .00

4,044.00 524.12

9.00 .00

613.00 .00

697.00 112.50

813.00 115.50

2.25 .00

59.00 3.00

2,193.25 231.00

6,237.25 755.12

START Region 9

YEAR ENDING: 12/17/1999

Regular Hours Overtime Hours

186.00 11.00

1,150.25 107.81

1,582.50 218.28

908.00 198.03

217.00 4.00

.00 .00

4,043.75 539.12

9.00 .00

337.00 .00

573.50 112.50

777.25 135.50

2.25 .00

59.00 3.00

1,758.00 251.00

5,801.75 790.12

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

5,230.00 423.16

54,086.00 6,863.23

40,772.65 5,770.21

17,061.00 2,258.78

5,327.75 424.00

297.50 .00

122,774.90 15,739.38

287.00 .00

20,681.25 533.00

12,424.75 1,512.74

16,585.50 1,779.59

115.50 .00

694.25 289.50

50,788.25 4,114.83

173,563.15 19,854.21

Total Hours

5,653.16

60,949.23

46,542.86

19,319.78

5,751.75

297.50

138,514.28

287.00

21,214.25

13,937.49

18,365.09

115.50

983.75

54,903.08

193,417.36

*** Confidential Bu»lnM» Information • Not for R»)MM ***



2/13/1999 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9
MONTH ENDING: 1/30/1999

Regular Hours Overtime Hours

423.75 12.00

423.75 12.00

260.25 1 .50

260.25 1.50

684.00 13.50

6,921.25 768.62

START Region 9

YEAR ENDING: 12/17/1999

Regular Hours Overtime Hours

423.75 12.00

423.75 12.00

182.00 1.50

182.00 1.50

605.75 13.50

6,407.50 803.62

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

11,604.00 72.13

11,604.00 72.13

7,141.50 52.00

7,141.50 52.00

18,745.50 124.13

192,308.65 19,978.34

Total Hours

11,676.13

11,676.13

7,193.50

7,193.50

18,869.63

212,286.99

too

Confidential Business Information - Not for Release **



02/12/1999 Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9 Month End:

LABOR BY DIVISION
LABOR HOURS LABOR DOLLARS

Regular Overtime Regular Overtime

ESD

HRD

Total

HRD

Total

Grand

Non Ded.

Non Ded.

Non Ded.

Ded.

Ded.

Total

549.50

1,288.50

1,838.00

4,260.25

4,260.25

6,098.25

1.50 12,710.90

231.00 25,905.94

232.50 38,616.84

529.56 91,402.16

529.56 91,402.16

762.06 130,019.00

30.01

4,523.03

4,553.04

10,499.58

10,499.58

15,052.62

01/30/1999

FRINGE DOLLARS

Regular Overtime Overhead

4,067.46

8,289.88

12,357.34

29,248.53

29,248.53

41,605.87

4.20 10,087.55

633.24 11,412.08

637.44 21,499.63

1,469.95 17,903.78

1,469.95 17,903.78

2,107.39 39,403.41

SGA

8,877.05

10,863.54

19,740.59

32,212.13

32,212.13

51,952.72

SUBTOTAL
LABOR

AND
FRINGE

16,812.57

39,352.09

56,164.66

132,620.22

132,620.22

188,784.88

TOTAL
LABOR,

FRG, O/H,
SGA

35,777.17

61,627.71

97,404.88

182,736.13

182,736.13

280,141.01



02/13/1999

Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars

Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Ecology and Environment, Inc. Month Ended: 01/30/1999
Summary Invoice Region: 9

Current Month % Cumulative
Hazardous Services Division

4,260.25
529.56

P»g«1of3

TOTAL
Regular Hours

Overtime Hours

Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars

Fringe OT Dollars
Total Fringe

Subtotal

Overhead Dollars

S G & A Dollars on Labor

Subtotal Labor

4,789.81
91,402.16
10,499.58

101,901.74
29,248.53
1,469.95

30,718.48
132,620.22
17,903.78
32,212.13

32.00%
14.00%

13.50%
21.40%

182,736.13
Dedicated Hazardous Services Division

4,260.25 128,439.40
529.56

4,789.81
91,402.16
10,499.58

101,901.74
29,248.53

1,469.95

30,718.48

132,620.22

17,903.78

32,212.13

15,277.17

143,716.57
2,661,156.97

312,263.57
2,973,420.54

857,893.71

43,066.10

900,959.81
3,874,380.35

534,510.05

958,768.82

32.24%

13.79%

13.80%

21.75%

182,736.13 5,367,659.22



02/13/1999 Ecology and Environment, Inc. Month Ended: 01/30/1999
Summary Invoice Region: 9

Page 2 of 3

Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

Current Month
Hazardous Services Division

1,288.50
231.00

Cumulative

1,519.50
25,905.94

4,523.03

30,428.97

8,289.88

633.24

8,923.12
39,352.09
11,412.08

10,863.54

32.00%

14.00%

29.00%

21.40%
61,627.71

Non Dedicated Hazardous Services Division
1,288.50 22,431.50

231.00 2,741.58

1,519.50
25,905.94

4,523.03

25,173.08
417,057.21

48,117.38
30,428.97

8,289.88

633.24

465,174.59
133,459.99

6,736.41

8,923.12

39,352.09

11,412.08

10,863.54

140,196.40

605,370.99

181,718.16

168,448.93

32.00%

14.00%

30.02%

21.40%

61,627.71 955,538.08



02/13/1999 Ecology and Environment, Inc. Month Ended: 01/30/1999 Page 3 of s
Summary Invoice Region: 9

Current Month % Cumulative %
Non Dedicated Environmental Services Division
Regular Hours 549.50
Overtime Hours 1.50
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars

Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non Dedicated
Regular Hours

Overtime Hours

Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars

Fringe OT Dollars

Total Fringe

Subtotal

Overhead Dollars

S G & A Dollars on Labor

Subtotal Labor

Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars

Total Labor
Fringe Regular Dollars
Fringe OT Dollars

Total Fringe
Overhead Dollars
S G & A Dollars on Labor

Subtotal Labor

ODC Dollars
Equipment Dollars
Travel Dollars
Total ODC's
S G and A Dollars on ODC's

Subtotal
Subcontractor Dollars

Team Dollars
Subtotal
Equipment Usage Dollars
Analytical Dollars
Subtotal
Subcontract Handling Charge
Fixed Fee
Award Fee
Grand Total

551.00
12,710.90

30.01
12,740.91
4,067.46

4.20

4,071.66
16,812.57
10,087.55
8,877.05

35,777.17

549.50

1.50

551.00
12,710.90

30.01
12,740.91
4,067,46

4.20

4,071.66

16,812.57

10,087.55

8,877.05

35,777.17

6,098.25
762.06

6,860.31
130,019.00
15,052.62

14b,un.rj2

41,605.87

2,107.39

43,713.26
39,403.41
51,952.72

280,141.01
41,297.64

.00
26,161.53
67,459.17
14,436.60

362,036.78
16,274.75

29,009.75

407,321.28
.00

5,098.00
412,419.28

679.27
-4,538.53

.00
408,560.02

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
23,825.00

805.25

24,630.25
545,205.23
18,411.99

563,617.22
174,934.07

2,538.18

177,472.25

741,089.47

441,955.14

369,174.75

1,552,219.36

174,695.90
18,824.00

193,519.90
3,623,419.41

378,792.94
4,002,212.35

1,166,287.77

52,340.69
1,218,628.46
1,158,183.35
1,496,392.50

7,875,416.66

1,310,789.32
1,967.10

625,674.49
1,938,430.91

.% 419,053.05

10,232,900.62
1,024,523.79

1,049,674.65
12,307,099.06

137.14
139,443.50

12,446,679.70
35,053.57

759,935.72
.00

13,241,668.99

32.09%

13.79%

59.64%

31.21%

21.62% 1



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reporting Period: 12/27/1998 - 01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITH SSID

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0008

09-9601-0008

09-9801-0008

09-9601-0008

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

4R

4R

4R

4R

4R

9Q

9Q

9Q

9Q

9Q

5F

5F

5F

5F

AQ

AQ

AQ

AQ

AQ

AQ

AQ

33

33

33

33

33

SUPERFUND

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DBO049

DAO043

DAO023

DAO030

DA0005

DB0003

DB0007

DB0007

DAO023

DAO030

H7J009

DA0005

DB0007

DB0003

DA0005

H7J009

DBO049

DB0003

DAO043

DA0005

DAO030

DAO023

DB0007

DAO043

DAO023

H7J045

DB0003

DAO030

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

134.16

.00

.00

755.76

4,332.03

4,570.26

2,795.07

12,500.00

7,714.55

6,634.84

7,634.72

256.77

367.52

1,006.48

2,522.44

53.15

2,500.00

3,240.57

937.55

617.36

1,723.20

4,743.20

3,788.41

3,658.65

3,171.91

2,930.73

965.48

979.37

9,785.08

644.69

1,822.60
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Pg Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

Act. IFMS DCN
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-96O1-O014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

33

33

33

3H

3H

3H

3H

3H

3H

3H

3H

3H

W6

W6

W6

W6

W6

W6

W6

W6

AV

AV

AV

AV

AV

AV

AV

1U

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

BB 00

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

YAVAPAI PENTA POND

INVOICE FPN# Incident
# Legend Specific

DB0007

DA0005

DBO049

DAO023

DAO043

DB0003

DBO049

H7J057

DAO030

HJ8004

DB0007

DA0005

DBO049

DB0007

DAO043

H7J045

DAO023

DA0005

DAO030

DB0003

DAO023

DB0003

DAO030

DB0007

DBO049

DA0005

DAO043

H7J057

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

ount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

498.67

.00

,00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,803.12

9,938.37

2,409.56

50,623.30

539.66

56,643.35

2,197.17

17,907.88

24,188.89

7,036.54

85,746.47

79.131.47

1,579.86

10,930.24

5,943.01

10,696.80

1,817.99

6,231.12

5,354.69

2,118.69

3,726.56

28,851.43

15,851.50

15.197.29

144.43

35,711.79

10,868.24

4,743.44
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Gfi Contractor: Ecology and Environment

Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reporting Period: 12/27/1998 - 01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITH SSID

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0016

09-9601-0016

09-9601-0016

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0018

09-9601-0018

09-9601-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1U

1U

1U

1U

1U

1U

1U

1U

1U

BC

BC

BC

BC

BC

BC

BC

BC

BC

9X

9X

9X

CE

CE

CE

CE

AH

AH

AH

SUPERFUND

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

BB

RV

RV

. RV

BN

BN

BN

BN

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

DAO043

DB0007

DAO030

DA0005

DBO049

HJ8015

DB0003

DAO023

H7J009

DAO023

H7J009

H7J057

DAO043

DB0003

DB0007

DA0005

DBO049

DAO030

DB0007

H7J009

DA0005

DA0005

DB0003

DB0007

H7J009

DA0005

H7J009

DB0007

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

.00

.00

1,348.04

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

926.24

1,805.39

4,592.27

7,500.00

7,955.19

26,752.77

7,696.07

108.89

833.63

2,138.00

856.55

6,889.22

3,386.63

4,430.19

3,957.29

4,854.14

84.93

275.22

157.72

152.93

2,170.10

2,500.00

1,699.48

592.29

329.40

2,301.45

358.09

15.75
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Pp Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0005

09-9602-0005

09-9602-0005

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0005

09-9603-0005

09-9603-0005

09-9604-0002

09-9604-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

AH

AH

AH

AH

CM

CM

CM

CL

CL

CL

CL

CM

CM

CM

CN

CN

CN

CN

CP

CP

CP

CP

CP

CS

CS

CS

CQ

CQ

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

SY 00

SY 00

SY 00

SY 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

MONTGOMERY PASS

DCN INVOICE FPN# Incident
# Legend Specific

DB0003

H7J009

DB0007

DA0005

DA0005

H7J009

DB0003

H7J009

DA0005

DB0003

DB0007

DB0003

H7J009

DA0005

H7J009

DB0007

DA0005

DB0003

DA0005

DA0023

DB0007

DAO043

DB0003

DA0005

DB0003

H7J009

H7J009

DB0003

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,923.25

3,401.45

5.90

11,675.77

5,936.84

375.42

89.29

7,061.09

29,377.86

22,258.84

2,361.65

87.45

395.94

6,478.39

1,052.67

4.09

11,581.90

7,689.38

9,000.00

533.24

6,058.60

1,067.05

6,204.43

1,688.35

304.68

383.88

266.53

592.36
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment

Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reporting Period: 12/27/1998 - 01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITH SSID

09-9604-0002

09-9604-0002

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0011

09-9604-0011

09-9604-0011

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

CQ

CQ

28

28

28

28

CR

CR

CR

CR

DT

DT

DT

51

51

51

51

51

CS

CS

CS

CS

CS

1E

1E

1E

1E

1E

SUPERFUND

RV

RV

PA

PA

PA

PA

RV

RV

RV

RV

PA

PA

PA

BM

BM

BM

BM

BM

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MONTGOMERY PASS

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

DB0007

DA0005

DB0003

H7J009

DA0005

DB0007

DA0005

DB0003

DB0007

H7J009

DB0003

DAO043

DB0007

DAO023

DB0007

DAO043

DB0003

DAO030

H7J009

DB0007

DB0003

DAO030

DAO023

DB0003

DB0007

DAO030

DAO043

DAO023

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

225.35

5,200.00

4,357.11

484.92

3,968.93

935.95

6.020.72

2,391.13

282.80

560.83

709.63

74.73

368.60

31,517.12

38,674.15

2,738.71

1,876.02

11,361.83

1,246.43

2,488.04

5,488.56

17.00

102.13

1,740.70

4,026.53

23,059.53

383.40

36,516.77
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Envfronment

EXHIBIT I Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

Act. IFMS DCN
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0011

09-9605-0011

09-9606-0001

09-9606-0001

09-9606-0001

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0004

09-9606-0004

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

5F

5F

5F

5F

CU

CU

CU

CU

CU

8R

8R

BZ

BZ

BZ

9G

9G

9G

9G

9G

9G

9G

T4

T4

9X

9X

9X

9X

DL

BN 00

BN 00

BN 00

BN 00

RV 00

RV 00

RV 00

RV 00

RV 00

BM 00

BM 00

RC 00

RC 00

RC 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

BD 00

BD 00

BD 00

BD 00

BN 00

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

TREASURE ISLAND

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

INVOICE FPN# Incident
# Legend Specific

DB0007

DB0003

DAO023

H7J009

DBO049

DAO030

DAO043

DB0007

DAO023

DB0007

DA0023

H6J028

H7J036

H7J006

DBO049

DAO023

HJ8004

DAO043

DB0003

DA0005

DB0007

DAO023

DB0007

DB0007

DAO043

DA0030

DAO023

DA0023

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,496.87

.00

.00

.00

.00

.00

.00

53.76

.00

.00

.00

.00

.00

.00

.00

.00

3,068.38

55.92

1,016.28

526.37

43.47

5,681.80

1,231.76

23,421.40

10,938.12

2,935.06

125.11

76,283.23

25,283.35

28,988.57

344.27

43.19

1,989.67

516.78

711.28

267.82

61.00

495.51

3,881.81

1,658.80

125.32

2,946.53

21,332.76

832.40
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL Oft Contractor: Ecology and Environment

Contract Number. 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reporting Period: 12/27/1998-01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITH SSID

09-9606-0006

09-9606-0006

09-9606-0006

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0008

09-9606-0008

09-9606-0010

09-9606-0010

09-9606-0010

09-9607-0002

09-9607-0002

09-9607-0002

09-9608-0001

09-9608-0001

09-9608-0003

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9609-0002

09-9609-0002

09-9609-0004

09-9609-0004

09-9609-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

DL

CN

CN

CN

CN

X3

X3

T4

T4

T4

CS

CS

CS

89

89

DE

1E

1E

1E

1E

1E

DE

DE

DB

DB

DB

SUPERFUND

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

BB

BB

BB

RS

RS

PA

RV

RV

RV

RV

RV

RS

RS

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

LORENTZ BARREL & DRUM

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

DAO030

H7J009

DB0007

DAO030

DB0007

DAO023

H7J009

DB0007

H7J009

DAO023

H7J009

DB0007

DAO023

DB0007

H7J009

DAO023

DAO030

DAO023

H7J009

DAO030

DBO049

DAO023

DAO043

DA0030

DA0023

DA0030

DAO023

DAO043

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18.68

467.46

2,418.72

109.07

2,727.61

1,876.61

155.49

406.24

47.76

17.34

274.37

2,969.28

2,250.80

1,351.98

258.10

1,191.93

15.78

2,423.31

14,040.88

22,821.87

25,540.80

11,753.76

5,604.10

184.71

5,814.90

5,072.90

11,978.12

45.18
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0002

09-9610-0002

09-9610-0005

09-9610-0005

09-9610-0005

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0007

09-9610-0007

09-9610-0007

09-9610-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

R3

R3

R3

R3

R3

X3

DF

DF

DF

DF

DF

DJ

DJ

DJ

DJ

DK

DK

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BB

BB

BB

BB

BB

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

PA

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

DC METALS

DC METALS

DC METALS

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

Act. IFMS
Seq Line

Ref.

Reporting Period:

)CN

DAO030

DBO049

DAO043

H7J009

DAO023

DAO023

DAO023

H7J009

DBO049

DAO043

DAO030

DAO030

DBO049

DAO043

H7J009

DAO043

DA0030

H7J007

H6J028

H7J006

H6J028

H7J006

H7J036

PWS019

H6J045

H6J028

H7J006

H6J028

INVOICE FPN# Incident
# Legend Specific

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

Environment

jgion: 9

0/1999

Amount

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,508.74

.00

510.45

.00

.00

.00

.00

.00

.00

Cumulative
Costs

13,051.15

43,261.19

15,593.81

32.94

14,187.88

640.89

1,681.49

909.47

1,928.13

9,529.19

39,692.71

13,791.39

16.680.91

21,702.87

715.02

1,800.44

13,776.28

3,124.50

27,716.50

2,508.74

175,509.38

409.854.12

106,838.49

19,000.00

73.60

3,177.75

-406.33

26,513.73
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reporting Period: 12/27/1998 - 01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITH SSID

09-9610-0008

09-9610-0009

09-9610-0009

09-9610-0010

09-9610-0010

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0015

09-9610-0015

09-9610-0015

09-9610-0018

09-9610-0018

09-9610-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

BZ

BZ

BZ

BZ

BZ

9K

9K

9K

9K

9K

9K

BZ

BZ

BZ

BZ

BZ

BZ

DG

DG

DG

DG

DG

K2

K2

K2

DF

DF

DF

SUPERFUND

PA

PA

PA

PA

PA

SS

SS

SS

SS

SS

SS

PA

PA

PA

PA

PA

PA

RS

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

H7J006

H6J028

HJ8005

H6J028

H7J007

H6S006

H6J041

H6J028

H7J008

H6J045

H7J007

H6J028

HJ8005

H7J055

H7J036

H7J006

H6J028

DAO030

HJ8004

H7J009

DBO049

DAO043

DAO043

DAO030

DBO049

DAO030

DBO049

H7J045

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

3,846.39

188.19

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

60,485.63

.00

494.75

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

67.35

94,169.38

34,876.62

47,637.99

8,809.80

25,015.26

4,256.38

20,092.27

13,946.17

31,121.27

59,727.55

45,275.07

51,619.23

69,730.43

65,681.27

12,794.14

4,158.87

34,958.21

7.68

2,322.98

47,639.37

13,642.50

575.77

1,947.33

24.05

27,768.53

11,978.58

7,160.92
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9611-0002

09-9611-0002

09-9611-0003

09-9611-0003

09-9611-0004

09-9611-0004

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0007

09-9611-0007

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0013

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0016

09-9611-0016

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DF

DF

DF

DF

DN

DN

DL

DL

DG

DG

DG

H2

DK

DK

DK

K7

K7

K7

K7

K7

17

17

DP

DP

DP

DP

DJ

DJ

BN

BN

BN

BN

BN

BN

RS

RS

RV

RV

RV

RS

RV

RV

RV

SI

SI

SI

SI

SI

TH

TH

RS

RS

RS

RS

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

DC METALS

DC METALS

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

DON INVOICE FPN# Incident
# Legend Specific

H7J009

DAO043

HJ8004

H7J057

DAO030

DAO043

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

DBO049

DAO043

DAO030

H7J007

H6S006

H6J041

H6J045

H7J008

DAO043

DAO030

H7J009

DAO043

DAO030

DBO049

HDG001

HJ8004

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,524.23

19,162.70

18,603.58

10,903.83

5,536.67

5,211.87

3,229.59

1,026.28

3,965.18

1,153.31

17,461.38

12,918.12

613.41

319.20

1,876.71

4,349.30

27,367.89

24.36

8,022.19

6,039.75

24,872.32

537.04

3,259.02

9,254.80

27,842.24

8,655.55

89,496.05

8,224.58

6,731.79
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Pg Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

SITES WITH SSID SUPERFUND

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9701-0002

09-9701-0002

09-9701-0008

09-9701-0008

09-9701-0008

09-9701-0009

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DJ

DJ

DJ

DJ

DJ

DM

DM

DM

DM

DM

DM

DM

DL

DL

DL

DL

DM

DM

DM

DM

DM

DM

DS

DS

DS

DS

DS

D6

RV

RV

RV

RV

RV

RC

RC

RC

RC

RC

RC

RC

BB

BB

BB

BB

SS

SS

SS

SS

SS

SS

BN

BN

RV

RV

RV

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DC METALS

DC METALS

DC METALS

DC METALS

DC METALS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

PALOS VERDES SHELF.

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

H7J057

DBO049

DAO043

DAO030

H7J009

H7J007

H7J008

H6S006

H6J045

H6J041

HJ8010

H7L030

H7J009

DAO043

DBO049

DA0030

H7J007

H7J008

H6J045

H6J041

HJ8010

H7L030

DAO043

DAO030

DBO049

DAO043

DAO030

H7J008

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

mount

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,397.12

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

28,999.93

6,519.60

2,777.68

11,320.55

1,306.52

9,386.52

7,335.98

7,177.86

11,441.72

2,594.63

1,397.12

25,999.64

1,807.43

5,143.30

8,079.35

3,685.57

151,635.20

24,959.26

36,225.28

28,354.90

2,540.35

248,496.30

1,248.37

120.64

238.37

13,105.63

11,503.27

7,780.27
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL
EXHIBIT I

Reporting Period: 12/27/1998 - 01/30/1999

SITES WITH SSID SUPERFUND

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0010

09-9701-0010

09-9701-0010

09-9701-0011

09-9701-0011

09-9701-0011

09-9702-0007

09-9702-0007

09-9702-0007

09-9702-0008

09-9702-0008

09-9702-0009

09-9702-0009

09-9702-0009

09-9703-0002

09-9703-0002

09-9703-0007

09-9703-0007

09-9703-0007

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

D6

D6

D6

D6

DN

DN

DN

DT

DT

DT

W6

W6

W6

DW

DW

DV

DV

DV

EA

EA

DY

DY

DY

75

75

75

75

75

HR 00

HR 00

HR 00

HR 00

BB 00

BB 00

BB 00

RS 00

RS 00

RS 00

BB 00

BB 00

BB 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

BN 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

Act. IFMS DCN
Seq Line

Ref.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

INVOICE FPN# Incident
# Legend Specific

H6J045

DA0030

H7J007

H6J041

H7J009

DBO049

DAO043

H7J009

DBO049

DAO043

DBO049

DAO043

H7J009

DBO049

DAO043

DBO049

DAO043

H7J045

DBO049

H7J009

DBO049

DAO043

H7J009

H7J038

H7J008

H6J045

DA0030

H7J007

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

ivironr

on: 9

999

iount

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

401.91

.00

.00

.00

.00

nent

Cumulative
Costs

16,553.66

320.61

7.36

5,818.24

748.56

265.02

159.00

21.71

14,716.95

9,096.02

15,564.56

1,211.87

739.43

1,610.54

2,425.38

1,826.77

1,848.74

270.50

11,360.63

2,358.80

2,391.64

2,302.61

2,777.68

3,737.21

2,256.78

862.68

1,906.18

6,720.69
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment

Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number. 38 Reporting Period: 12/27/1998-01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITH SSID

09-9703-0008

09-9703-0009

09-9703-0009

09-9703-0009

09-9703-0010

09-9703-0010

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0007

09-9704-0007

09-9704-0007

09-9704-0007

09-9705-0001

09-9705-0002

09-9705-0002

09-9705-0002

09-9705-0008

09-9705-0008

09-9705-0009

09-9705-0009

09-9705-0009

09-9706-0003

09-9706-0003

09-9706-0003

09-9706-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

75

DX

DX

DX

DZ

DZ

AP

AP

AP

AP

AP

DT

DT

DT

DT

Z5

Z5

Z5

Z5

Z6

Z6

1R

1R

1R

9K

9K

9K

BC :

SUPERFUND

HR

BN

BN

BN

BN

BN

RS

RS

RS

RS

RS

RV

RV

RV

RV

BN

RV

RV

RV

BN

BN

RS

RS

RS

RV

RV

RV

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

LAWRENCE BERKELEY LAB - FFR

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

MOORPARK METH DRUG LAB

SHERWIN-WILLIAMS

SHERWIN-WILLIAMS

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

OCEAN PARK LEAD

OCEAN PARK LEAD

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

PEMECO INC.

PEMECO INC.

PEMECO INC.

OMEGA RECOVERY SERVICES

H6J041

H7J009

DBO049

DAO043

DBO049

DAO043

HJ8004

DBO049

H7J057

H7J009

. H7J045

H7J009

H7J045

DBO049

H7J057

DBO049

HDG001

DBO049

H7J009

DBO049

H7J009

H7J008

H7J009

DBO049

HJ8004

H7J009

DBO049

H7J008

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,219.20

.00

.00

.00

17.08

6.02

4,821.03

8,316.02

576.29

2,202.79

3,921.88

15,587.65

4,007.79

31,944.00

5,164.34

70,650.88

535.98

40,637.17

4.25

1,692.69

685.12

6,205.18

602.36

4,748.27

4,148.65

5,940.78

177.00

5,600.37

30,718.27

101,217.21

1.759.58

556.05

Confidential Business Information « Not for Release Pag* 13 of 43



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9706-0004

09-9706-0005

09-9706-0005

09-9706-0008

09-9706-0008

09-9706-0008

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0012

09-9706-0012

09-9706-0013

09-9706-0013

09-9707-0006

09-9707-0006

09-9708-0002

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0005

09-9708-0006

09-9708-0006

09-9708-0018

09-9708-0018

09-9708-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

BC

1A

1A

Z8

Z8

Z8

DG

DG

DG

DG

DG

2C

2C

9K

9K

Z9

Z9

7H

7H

3X

3Y

4Y

4Y

BC

BC

CN

CN

CN

HR

HR

HR

BN

BN

BN

RV

RV

RV

RV

RV

RP

RP

HR

HR

BN

BN

HR

HR

HR

HR

HR

HR

HR

HR

RS

RS

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

OMEGA RECOVERY SERVICES

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SAN GABRIEL VALLEY - PUENTE VALLEY

SAN GABRIEL VALLEY - PUENTE VALLEY

PEMECO INC.

PEMECO INC.

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

STAUFFER CHEMICAL, DOMINGUEZ PLANT

LAVA CAP MINE

ALARK HARD CHROME

ALARK HARD CHROME

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

Q|J Contractor: Ecology and Environment

Reporting

)CN

H7J007

H7J008

DA0030

H7J009

DBO049

H7J057

H7J009

HJ8015

DBO049

H7J057

H7J045

H8X013

H7X024

H7J008

H7J007

H7J057

H7J009

H7J007

H7J038

H7J008

H7J008

H7J038

H7J008

H7J008

H7J038

H7J045

H7J009

H7J057

Period:

INVOICE
# Legend

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

Region: 9

12/27/1998 - 01/30/1999

FPN# Incident Amount
Specific

.00

.00

.00

.00

.00

.00

.00

339.72

.00

.00

.00

300.81

.00

.00

.00

.00

.00

.00

118.34

.00

.00

811.19

.00

.00

274.98

.00

.00

.00

Cumulative
Costs

486.44

897.63

3,415.18

9,268.24

3,372.01

168.73

3,693.66

41,619.28

750.11

2,927.15

2,242.31

20,179.21

86,730.19

1,032.84

27,355.17

1,290.04

29,882.23

12,770.69

2,306.00

6,577.73

23,602.42

1,919.62

20,106.55

26,781.81

387.47

3,327.68

11,750.36

2,554.17
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reporting Period: 12/27/1998 - 01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITH SSID

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0004

09-9709-0005

09-9709-0005

09-9709-0006

09-9709-0006

09-9709-0006

09-9710-0001

09-9710-0001

09-9710-0003

09-9710-0003

09-9710-0004

09-9710-0007

09-9710-0008

09-9710-0008

09-9712-0001

09-9712-0001

09-9712-0004

09-9712-0004

09-9712-0008

09-9712-0008

09-9801-0001

09-9801-0001

09-9801-0006

09-9801-0007

09-9802-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1A

BK

EH

EH

1B

1B

1A

1A

1A

EB

EB

Z9

Z9

EF

3Y

EC

EC

1A

1A

DN

DN

1A

1A

Z8

Z8

EH

H2

EF

SUPERFUND

RS

BM

RS

RS

BN

BN

RV

RV

RV

BN

BN

RV

RV

BN

RV

BN

BN

BM

BM

RV

RV

HR

HR

RS

RS

RV

RP

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

LEVIATHAN MINE

APPLE VALLEY DRUMS

SYNTRUM CORP.

SYNTRUM CORP.

BYERS BOMB SITE

BYERS BOMB SITE

LEVIATHAN MINE

LEVIATHAN MINE

LEVIATHAN MINE

K&L PLATING - PERMAIN

K&L PLATING - PERMAIN

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

TUOLUMNE RESERVATION DRUG LAB

LAVA CAP MINE

K&L PLATING - 89TH AVENUE

K&L PLATING - 89TH AVENUE

LEVIATHAN MINE

LEVIATHAN MINE

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

SYNTRUM CORP.

BROWN & BRYANT - ARVIN

TUOLUMNE RESERVATION DRUG LAB

H7J045

H7J045

H7J045

H7J009

HJ8004

H7J057

HJ8004

H7J057

HJ8015

H7J057

HJ8004

H7J009

H7J057

H7J057

H7J057

H7J057

HJ8004

H7J045

H7J057

DAO043

HJ8004

H7J008

H7J038

HJ8004

HJ8015

HJ8004

HJ8004

HJ8004

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

.00

19,075.85

.00

.00

.00

2,080.36

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

78.01

.00

.00

863.06

67.35

.00

4,109.80

218.19

6,771.89

12,691.35

47,809.40

58,715.66

6,303.66

31,232.71

41,344.54

65,205.69

11,834.67

2,456.58

11,261.84

4,813.97

10,756.74

40,362.38

5,849.57

1,577.39

8,898.18

186.21

17,210.34

24,535.75

3,063.71

26,385.53

9,749.81

110,510.88

7,423.53

2,602.36
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITH SSID

09-9802-0013 09 EJ

09-9802-0013 09 EJ

09-9803-0001 09 EK

09-9803-0004 09 DK

09-9803-0007 09 9G

09-9803-0007 09 9G

09-9803-0009 09 6Y

09-9803-0009 09 6Y

09-9804-0001 09 EM

09-9804-0002 09 EL

09-9805-0004 09 EL

09-9805-0012 09 D6

09-9806-0001 09 EN

09-9806-0003 09 1R

09-9806-0010 09 EM

09-9807-0001 09 EQ

09-9807-0003 09 ER

09-9808-0004 09 CP

09-9809-0001 09 EW

09-9809-0001 09 EW

09-9809-0004 09 CP

09-9812-0003 09 6Q

09-9812-0003 09 6Q

09-9901-0001 09 75

TOTAL SITES WITH SSID

SUPERFUND

RV 00 GAMBONINI MERCURY MINE

RV 00 GAMBONINI MERCURY MINE

BN 00 LAGOON DRIVE CHEMICALS

RV 00 THE CRUZ RANCH/INSPECTION PLATING

RV 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

RV 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

RV 00 WEST CAP ARIZONIA

RV 00 WEST CAP ARIZONIA

RS 00 POMONA PLATING

BN 00 CORAY & SONS CHROME PLATING

BB 00 CORAY & SONS CHROME PLATING

HR 00 PALOS VERDES SHELF.

BN 00 KINGSBURY CREEK MINE LAB

RV 00 NFPI PCB ASSESSMENT

BB 00 POMONA PLATING

RV 00 CAPPELL ROAD ILLEGAL DUMP SITE

BN 00 ENFIELD CHEMICAL

RS 00 GREY EAGLE MINE SITE

BN 00 MINEREC MINING & CHEMICAL

BN 00 MINEREC MINING & CHEMICAL

RV 00 GREY EAGLE MINE SITE

RS 00 FRANCIS PLATING OF OAKLAND, INC.

RS 00 FRANCIS PLATING OF OAKLAND, INC.

HR 00 LAWRENCE BERKELEY LAB - FFR

SUPERFUND

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

)CN INVOICE FPN# Incident Amount
# Legend Specific

HJ8015

HJ8004

HJ8004

HJ8004

HJ8015

HJ8004

HJ8004

HJ8015

HJ8004

HJ8004

HJ8015

H7J007

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HDG001

HJ8015

HJ8015

HDG001

H7J038

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

FIXED FEE

SUBTOTAL

.00

96.05

.00

.00

198.84

.00

.00

883.21

.00

.00

.00

.00

6.68

.00

6,672.96

324.50

1,368.29

715.60

2,412.11

.00

939.61

28,442.46

.00

536.22
149,714.31

-1.644.84

148.069.47

Cumulative
Costs

1.968.91

52,293.02

13,572.95

1,448.87

1,031.01

20,946.43

18,400.39

20,849.63

13,712.95

4.673.47

4.753.06

1,127.00

9,768.56

10,056.37

24,093.13

22,051.72

13,677.72

11,613.14

20,482.27

5,188.40

18,814.37

28,442.46

20,721.23

536.22
5,792.778.90

370.873.72

6.163.652.62
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL P£ Contractor: Ecology and Environment

Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 „ _*, - _, _, .,-,-.,,..,.-.. „..,..„,..,»„,.Reporting Period: 12/27/1998 - 01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITHOUT SSID

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9602-0001

09-9602-0001

09-9602-0001

09-9602-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

QO

SUPERFUND PROGRAM WIDE

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

BM

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

START MOBILIZATION

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

H7J009

DAO030

DB0007

HJ8015

HJ8004

DB0003

H7J057

DBO049

H7J045

DAO023

DAO043

DA0005

DAO030

DA0005

HJ8015

HJ8004

H7J057

DB0003

DA0043

H7J045

H7J009

DBO049

DB0007

DAO023

DB0003

DA0005

H7J009

H7J008

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

31,876.25

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

5,906.80

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

30,507.29

33,210.00

22,395.78

51,025.16

17,562.87

12,346.61

25,701.94

27,942.92

14,608.30

13,758.09

12,765.57

19,757.58

19,014.97

11,000.00

10.073.34

29,381.12

22,767.04

17,237.26

10,116.73

25,354.80

5.397.74

20.600.37

4,319.77

13,524.83

2.737.65

5,233.45

1,245.64

27.185.80
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9603-0004 09

09-9603-0004 09

09-9603-0004 09

09-9603-0004 09

09-9603-0004 09

09-9603-0006 09

09-9603-0006 09

09-9603-0006 09

09-9603-0006 09

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

SUPERFUND PROGRAM WIDE

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 JT 00 ON-GOING START PROGRAM SUPPORT

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

00 BM 00 CALIFORNIA REGULATION APPLICABILITY

00 BM 00 CALIFORNIA REGULATION APPLICABILITY

00 BM 00 CALIFORNIA REGULATION APPLICABILITY

00 BM 00 CALIFORNIA REGULATION APPLICABILITY

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

00 JT 00 START QA MANAGEMENT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

DCN INVOICE FPN# Incident Amount
# Legend Specific

H7J007

H6S006

H6J041

H6J028

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DA0043

DAO030

DAO023

DA0005

H7J006

H7X024

H7J009

DB0007

DB0003

DAO023

DA0005

DB0007

DAO043

DA0005

DB0003

H7J008

H6J028

H6S006

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2.540.16

28,373.92

19,813.26

53,951.04

.01

2,362.12

34,167.65

61.440.95

82,519.22

181,106.25

42,259.88

111,381.68

86,174.49

90,018.25

232.08

296.12

132.17

637.12

.34

139.89

1,759.98

27.15

60.26

313.50

27.97

3,931.78

5.716.45

1,794.89
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

EXHIBIT I
Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

,00
1

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START QA MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

00 START EQUIPMENT MANAGEMENT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 • 01/30/1999

DCN INVOICE FPN# Incident Amount
# Legend Specific

H7J007

H6J041

HJ8004

H7J045

H7J009

DBO049

DB0007

DAO043

DAO030

DAO023

DB0003

H7J006

H7X024

H6J028

H6J041

H7J008

H7J007

H6S006

DBO049

DB0007

DAO023

HJ8004

H7J009

DAO030

DB0003

H7J045

DA0043

H7J006

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,594.69

914.24

4.32

470.86

11,203.76

7,287.55

5,335.04

2,581.72

8,369.06

7,935.70

5,374.53

411.65

328.37

22,746.11

5,640.01

10,261.16

1,553.37

13,862.26

24,417.45

21,162.79

42,466.93

1,561.97

18,260.52

40,919.88

7,568.16

3,328.79

6,916.34

153.12
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

EXHIBIT I
Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

DCN INVOICE FPN# Incident
# Legend Specific

H7X024

HJ8041

H7J038

H7J008

H7J007

H6S006

H6J041

H6J028

DBO049

DAO030

HJ9007

HJ8004

H7J045

H7J009

DB0007

DB0003

DAO043

DAO023

H7J006

H8X013

H7X024

H7J038

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8015

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

mount Cumulative
Costs

.00

1,603.19

.00

.00

.00

.00

.00

.00

.00

.00

3,024.22

.00

.00

.00

.00

.00

.00

.00

.00

50.27

.00

2,845.17

.00

.00

.00

.00

.00

5,367.05

113.88

1,603.19

5,284.30

12,438.16

14.044.50

4,235.95

1,433.75

16,576.79

8,984.65

10,057.18

3,024.22

52,189.07

15,739.82

16,583.50

1,579.08

4,294.88

1,758.21

15,774.06

2,886.41

596.32

905.28

17,689.40

5,957.36

14.312.42

4,894.53

3,616.92

17,171.96

20,022.02
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL OP Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reporting Period: 12/27/1998 - 01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITHOUT

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0002

09-9605-0003

09-9605-0003

09-9605-0003

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

SSID

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SUPERFUND PROGRAM WIDE

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

PESTICIDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J009

DB0007

DB0003

DAO030

DAO023

H7J009

DB0007

DB0003

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DB0003

DA0030

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

89.22

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

34,739.51

17,284.43

12,973.23

9,202.66

16,756.49

3,920.98

4,392.40

24,516.01

18,092.10

2,170.52

778.37

726.37

290.14

1,599.77

27.97

54.26

1,160.81

579.87

6.039.33

4,528.16

23.93

276.74

5,377.23

45.96

432.29

6,032.69

333.12

114.48
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9605-0005

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9605-0008

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0001

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0004

09-9607-0005

09-9607-0005

09-9609-0003

09-9610-0003

09-9610-0003

09-9611-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

HA 00

TH 00

TH 00

TH 00

Act. IFMS
Seq Line

Ref.

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

REGION IX COST SUMMARY INFORMATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

NEW TECHNOLOGY/EQUIPMENT EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

SITE SCREENING TRAINING -DTSC

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

DCN INVOICE FPN# Incident
# Legend Specific

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J057

H7J045

DBO049

DB0007

DAO023

DAO043

H7J009

DAO030

H7J009

DAO023

DB0007

DAO030

DA0030

DAO023

DAO023

H6J045

H7J007

H6S006

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

ount Cumulative
Costs

.00

.00
33.66

.00

.00

.00

.00

.00

.00

.00

.00

303.04

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

114.34

.00

.00

4,860.97

1,520.81

3,436.51

2,190.99

2,952.03

281.33

55.92

1,245.26

339.54

244.34

165.27

939.59

377.03

223.71

4,968.29

58.33

666.17

574.10

57.75

1,641.18

834.31

300.59

56.75

4,967.51

1,546.15

114.34

207.91

3,060.01

Confidential Business Information - Not for Release Page 22 of 43



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0008

09-9611-0009

09-9611-0009

09-9611-0009

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0011

09-9611-0011

09-9611-0011

09-9611-0015

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0007

09-9612-0012

09-9612-0012

09-9612-0012

09-9701-0004

09-9701-0004

09-9701-0004

09-9702-0001

09-9702-0001

09-9702-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

BM 00

BM 00

BM 00

TH 00

JT 00

JT 00

JT 00

JT 00

TH 00

TH 00

TH 00

TH 00

TH 00

TH 00

BM 00

BM 00

BM 00

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

USC PESTICIDE TRAINING LECTURE

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CERCLIS COORDINATION

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

DCN INVOICE FPN# Incident Amount
# Legend Specific

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

H7J007

H6J041

H7J009

DBO049

H7J008

H6J045

H6J041

H7J009

DAO043

DAO030

H7J045

H7J009

DBO049

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

218.24

99.43

1,059.00

58.33

56.49

872.43

2,557.75

2,793.72

949.33

3,426.24

108.49

66.60

962.17

757.04

2,437.97

1.493.58

4,089.69

1,463.10

30.48

52.82

6,646.17

2,489.49

68.07

272.05

675.43

1,804.68

3,137.37

5,301.95
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9702-0001

09-9702-0001

09-9702-0003

09-9702-0003

09-9702-0003

09-9704-0001

09-9704-0001

09-9704-0001

09-9704-0009

09-9705-0013

09-9705-0013

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0010

09-9706-0010

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

BM 00

BM 00

TH 00

TH 00

TH 00

HR 00

HR 00

HR 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING

AZ SITE SCREENING

AZ SITE SCREENING

GAS CYLINDER ASSESSMENT TECHNICAL

DTSC DOCUMENT REVIEWS & PA TRAINING

DTSC DOCUMENT REVIEWS & PA TRAINING

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

/SITE DETAIL Ofi Contractor: Ecology a

IT 1

Reporting

Act. IFMS DCN
Seq Line

Ref.

DAO030

H7J057

H7J045

H7J009

DBO049

H7J008

H6J045

DA0030

H7J045

HJ8041

H7J007

v| H7J045

^J H7J009

^1 DBO049

^ H7J057

H7J009

DBO049

H7J008

HJ8041

H7J038

H7J007

H6J028

HJ8015

HJ8004

H7J045

H7J009

DBO049

H7J006

Period: 12/27/1998 -

INVOICE FPN# Incident
# Legend Specific

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

Environment

jgion: 9

0/1999

Amount

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,378.09

.00

.00

.00

.00

.00

.00

.00

.00

18,548,10

.00

.00

.00

34,988.59

.00

.00

.00

.00

.00

Cumulative
Costs

45.92

348.47

7,190.68

9,039.59

3,841.46

7,842.29

5,177.69

1,173.98

438.73

6,069.67

31,623.62

1,004.86

1,036.27

314.50

188.64

4,025.75

2,127.37

73,682.07

18,548.10

55,809.71

83,131.49

50,895.19

140,266.42

202,252.40

120,780.91

81,339.57

21,557.74

17,311.60
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL O|J Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reporting Period: 12/27/1998-01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITHOUT

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9707-0002

09-9707-0002

09-9707-0007

09-9707-0007

09-9708-0012

09-9708-0012

09-9708-0017

09-9710-0005

09-9710-0009

09-9710-0009

09-9710-0010

09-9710-0010

09-9710-0010

09-9711-0002

09-9711-0002

SSID

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SUPERFUND PROGRAM WIDE

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

BM

BM

TH

TH

BM

BM

BM

BM

BM

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

DTSC DOCUMENT REVIEWS & PA TRAINING

DTSC DOCUMENT REVIEWS & PA TRAINING

HRS TRAINING

HRS TRAINING

SIERRA MADRE SUBPOENA

SIERRA MADRE SUBPOENA

SITE SCREENING TRAINING - NAVAJO NATION

UC BERKELEY PESTICIDE LECTURE

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

H8X013

H7X024

HJ8041

H7J007

H6J028

H7J008

HJ9007

HJ8004

H7J045

H7J009

DBO049

H7J006

H7X024

H7J008

H7J007

H7J008

H7J007

H7J009

H7J045

H7J008

H7J057

DA0005

DAO043

H7J057

H7J045

H7J009

H7J057

H7J009

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

581.61

.00

5,376.29

.00

.00

.00

28,673.52

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,905.33

5,149.85

12,227.64

20,528.02

15,717.02

18,972.93

28,673.52

142,424.02

112,355.81

31,042.05

3,340.42

3,267.19

508.18

222.91

125.12

62.10

5,388.47

122.75

117.46

1,144.59

3,016.10

24.94

5,434.13

753.62

4,790.12

60.95

81.83

774.90
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

EXHIBIT I
Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0010

09-9712-0010

09-9712-0011

09-9712-0012

09-9801-0010

09-9801-0010

09-9802-0003

09-9802-0004

09-9802-0004

09-9802-0007

09-9803-0003

09-9803-0011

09-9803-0011

09-9804-0003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

RV 00

RV 00

HR 00

JT 00

TH 00

TH 00

BM 00

BM 00

BM 00

TH 00

HR 00

HR 00

HR 00

TH 00

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

TYPHOON PAKA RESPONSE

TYPHOON PAKA RESPONSE

GAO SURVEY

START ANNUAL WORKPLAN

ECOLOGICAL ASSESSMENT TRAINING

ECOLOGICAL ASSESSMENT TRAINING

ERCC SCOPING/PLANNING (SO. CA)

HAZMAT COORDINATING COMM. LA CO.

HAZMAT COORDINATING COMM. LA CO.

8-HOUR RADIATION TRAINING

HRS SCREENING MEMORANDA

SITE SCREENING

SITE SCREENING

SITE SCREENING TRANING - AZDEQ

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

DCN INVOICE FPN# Incident
# Legend Specific

HJ8041

H7J007

H6J028

H6S006

H7J038

HJ9007

HJ8004

HDG001

H7J045

DAO043

H7J036

H7J006

H8X013

H7X024

H7J057

H7J045

H7J008

H7J045

H7J008

H7J038

HJ8004

HJ8015

HJ8004

HJ8004

H7J008

H7J038

H7J007

H7J038

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

mount Cumulative
Costs

2,619.68

.00

.00

.00

.00

4,941.68

.00

.00

.00

.00

.00

.00

82.14

.00

.00

.00

.00

.00

.00

.00

215.99

.00

16.84

.00

.00

143.53

.00

.00

2,619.68

12,462.25

5.604.12

321.23

9,059.75

4.941.68

27.971.50

17,088.97

8,357.97

749.52

93.69

1.693.03

538.72

471.13

9.404.61

5,588.48

14.537.63

6,262.05

12,130.75

265.91

1,433.07

602.02

1,207.66

5,584.86

18,175.42

143.53

20,926.98

451.30
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL P|J Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXH|B|T , ^ Regjon; g

Invoice Number: 38 Reporting Period: 12/27/1998-01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITHOUT

09-9805-0001

09-9805-0006

09-9805-0008

09-9805-0010

09-9806-0002

09-9806-0004

09-9806-0013

09-9808-0002

09-9808-0003

09-9808-0011

09-9809-0003

09-9809-0007

09-9809-0007

09-9810-0002

09-9810-0003

09-9810-0004

09-9810-0005

09-98-11-0005

09-9812-0004

09-9901-0008

SSID

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SUPERFUND PROGRAM WIDE

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH

TH

TH

TH

TH

BM

BM

TH

BM

TH

BM

TH

TH

TH

TH

BM

BM

JT

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

SITE SCREENING TRAINING - HOOPA

CONTINUING CHALLENGE WORKSHOP

DTSC DOCUMENT REVIEWS & PA TRAINING

PESTICIDE TRAINING - SACRAMENTO '98

BIA ER OVERVIEW

Y2K EVALUATION

R9 ANNUAL SITE ASSESSMENT CONFERENCE

MASONITE MILL MESCATE

WASTELAN DATA MANAGEMENT

TRIBAL RISK ASSESSMENT CONFERENCE

CONTRA COSTA EXERCISE

ANTI-TERRORISM TRAINING - SACRMENTO

ANTI-TERRORISM TRAINING - SACRMENTO

HRS TRAINING

SPECTRACE WORKSHOP

QUALITY ASSURANCE AUDIT (SITES)

COMPUTER & TECHNICAL SUPPORT FOR OSC

CONTINUING CHALLENGE REGISTRATION DATABASE

START ANNUAL WORKPLAN

PESTICIDE TRAINING - SACRAMENTO '98

H7J007

HJ8015

H7J058

HJ8015

HJ8015

HJ8015

H7J058

HJ8041

HJ8015

H7J058

HJ8015

HJ8015

H7J045

H7J007

HDG001

HJ8015

HJ8015

HJ8004

HJ8015

HJ8004

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

TOTAL SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

SITES WITHOUT

09-9601-0020

09-9601-0020

09-9601-0020

09-9602-0002

SSID

09

09

09

09

FIXED FEE

SUBTOTAL

.00

291.62

1,489.68

.00

.00

.00

.00

.00

46.37

-4,190.14

1,301.48

253.62

.00

.00

.00

271.57

127.54

872.84

2,729.86

2,208.23
154,181.94

-1,693.93

152,488.01

1,885.19

41,515.12

5,107.99

1,275.96

3,739.37

6,613.24

2,770.34

206.92

1,615.88

21,314.86

3,684.44

3,478.27

2,328.93

8,292.32

190.47

2,799.95

7,038.46

940.19

2,797.22

2,208.23
3,795,441.50

246,076.97

4,041,518.47

SUPERFUND SITE SUPPORT

ZZ

ZZ

zz
ZZ

BM

BM

BM

RS

00

00

00

00

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

HAWAII TECHNICAL ASSISTANCE

GIBSON - BAKERSFIELD

*** Confidential Bu«ln««t Information

H7J009

DB0003

DA0005

DB0003

• Not for Release ***

38

38

38

38

.00

.00

.00

.00

Page 27 of 43

247.19

19.63

1,570.96

27.97



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0006

09-9602-0006

09-9602-0006

09-9605-0009

09-9605-0009

09-9605-0009

09-9606-0003

09-9606-0003

09-9606-0003

09-9607-0006

09-9607-0006

09-9607-0006

09-9609-0006

09-9609-0006

09-9609-0007

09-9609-0007

09-9609-0011

09-9609-0011

09-9610-0004

09-9610-0016

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

PA 00

PA 00

BN 00

BN 00

BN 00

PA 00

PA 00

PA 00

BN 00

BN 00

BN 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

RS 00

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

TIDELANDS OIL PRODUCTION COMPANY

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12727/1998 - 01/30/1999

DCN INVOICE FPN# Incident f
# Legend Specific

DB0007

DA0005

H7J057

H7J045

DBO049

DAO043

DAO030

DAO023

H7J009

DB0003

DA0005

DB0007

DAO043

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DAO023

DAO030

DAO023

DAO030

DA0023

DAO030

DAO023

H6S006

DAO043

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

int Cumulative
Costs

.00

.00

.00

2.06

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

44.98

1.512.76

1.361.53

929.81

187.16

125.75

832.85

732.96

191.51

1,129.58

1,921.21

1,709.32

77.84

14.75

324.26

2,101.77

1,062.79

33.26

469.03

1,719.39

14.62

382.69

9,681.00

7,210.95

310.12

2,725.12

2.228.37

640.22
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Op Contractor: Ecology and Environment
Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reporting Period: 12/27/1998-01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
SITES WITHOUT

09-9610-0016

09-9611-0001

09-9612-0001

09-9612-0003

09-9612-0003

09-9612-0003

09-9612-0005

09-9612-0005

09-9612-0005

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0006

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0010

09-9612-0010

09-9612-0010

09-9612-0010

09-9701-0001

SSID

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

SUPERFUND SITE SUPPORT

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS

RS

TH

BN

BN

BN

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

RS

RS

RS

RS

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

CARDENAS BROS.

TEXACO

TRUCKEE RIVER HAZMAT PLAN

SEQUOIA MINE SITE

SEQUOIA MINE SITE

SEQUOIA MINE SITE

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

DAO030

DAO030

HJ8015

DBO049

DAO043

DAO030

H7J008

H6J045

H6J041

H7J008

H7J007

H6S006

H6J045

H6J041

H7J008

H6S006

H6J045

H6J041

H7J008

H7J007

H6S006

H6J041

DAO043

H7J009

DBO049

DAO043

DAO030

H7J009

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

23.61

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,942.37

521.04

23.61

69.03

287.53

1,177.79

922.61

302.74

1,047.53

2,415.33

865.44

320.90

3.32

1,595.36

2,704.68

58.33

2,479.13

472.07

3,916.46

764.12

58.33

336.33

2.62

12,180.18

2,390.14

10,904.74

1,391.26

793.78
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9701-0001

09-9701-0001

09-9701-0001

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0003

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0005

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0007

09-9701-0007

09-9701-0007

09-9701-0007

09-9703-0006

09-9703-0006

09-9703-0006

09-9704-0002

09-9704-0002

09-9704-0002

09-9704-0003

09-9704-0003

09-9704-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

HR 00

HR 00

HR 00

BN 00

BN 00

RS 00

Act. IFMS
Seq Line

Ref.

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

DICK'S AUTO SALVAGE

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

DCN INVOICE FPN# Incident Amount
# Legend Specific

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

H7J008

H6J041

DA0030

DBO049

DAO043

H7J045

38

38

38

38

• 38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

302.12

1,579.00

5,382.18

767.88

1,352.01

822.58

12,823.20

447.39

53.47

1,551.46

2,038.16

439.34

57.66

2,634.26

4,379.92

377.72

38.44

1,717.40

5,447.22

4.475.74

1,640.31

3,297.79

667.50

36.41

1,076.40

1,666.05

125.75

13,506.72
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

EXHIBIT I
Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9704-0006

09-9704-0006

09-9704-0006

09-9704-0008

09-9704-0008

09-9704-0008

09-9704-0010

09-9705-0005

09-9705-0005

09-9705-0006

09-9705-0006

09-9705-0006

09-9705-0007

09-9705-0007

09-9705-0007

09-9705-0012

09-9706-0001

09-9706-0001

09-9706-0009

09-9706-0009

09-9707-0005

09-9708-0007

09-9708-0007

09-9708-0008

09-9708-0008

09-9708-0009

09-9708-0009

09-9708-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS

RS

RS

BM

BM

BM

HR

HR

HR

HR

HR

HR

HR

HR

HR

HR

BN

BN

BN

BN

BN

HR

HR

HR

HR

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

HASSAYAMPA - LYNX CREEK FFR

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

WATER ROCK GREASY DRUMS

WATER ROCK GREASY DRUMS

RABBIT SPRINGS DRUG LAB

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

PENA BLANCA WATERSHED

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

DCN INVOICE FPN# Incident
# Legend Specific

H7J009

DBO049

DAO043

H7J045

H7J009

DBO049

H7J008

H7J008

H7J007

H7J008

H7J007

H6J041

H7J038

H7J008

H7J007

H7J007

H7J009

DBO049

H7J009

DBO049

H7J009

H7J007

H6J041

H7J008

H7J007

H7J038

H7J008

H7J038

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,302.66

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

26.68

.00

30.65

.00

.00

13,350.23

3,684.58

917.75

67.35

698.27

457.29

486.92

923.14

3,286.14

3.163.83

1,551.32

9.77

1,302.66

445.95

5,232.11

8,147.36

1,731.00

1,450.25

60.77

3,426.96

1,308.63

1,218.54

7.94

4,693.14

854.05

30.65

3,924.56

11.79
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

EXHIBIT I
Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9708-0010

09-9708-0011

09-9708-0013

09-9708-0013

09-9708-0014

09-9708-0014

09-9709-0001

09-9710-0006

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0011

09-9710-0012

09-9710-0012

09-9710-0012

09-9710-0012

09-9711-0001

09-9711-0001

09-9712-0002

09-9712-0002

09-9712-0002

09-9712-0009

09-9712-0013

09-9801-0002

09-9801-0002

09-9801-0004

09-9801-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

HR

PA

BN

BN

BN

BN

BN

RS

RS

RS

RS

RS

RS

RS

RS

RS

RS

PA

PA

BN

BN

BN

RS

BN

PA

PA

SI

SI

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

MANSFIELD CANYON MINES SITE

NORTH FORK MILL SITE

MESA PESTICIDES

MESA PESTICIDES

HAVASUPAI CANYON DRUM

HAVASUPAI CANYON DRUM

GILA RIVER INDIAN COMMUNITY TIRE FIRE

KNOLL'S LODGE MOBILE HOME PARK

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

LEUNG PROPERTY

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

BHP PINTO VALLEY

BHP PINTO VALLEY

BHP PINTO VALLEY

LEONA HEIGHTS SULFER MINE

K&L ANODIZING

CITY OF MT. SHASTA, CA - ROSEBURG

CITY OF MT. SHASTA, CA - ROSEBURG

SAN FRANCISCO RIVER MINE TAILINGS

SAN FRANCISCO RIVER MINE TAILINGS

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

DCN INVOICE FPN# Incident
# Legend Specific

H7J008

H7J008

H7J045

H7J009

H7J045

H7J009

H7J045

H7J008

HJ8015

HJ8004

H7J009

DAO043

H7J045

H7J057

H7J009

DAO043

HJ8004

HB8001

H7J056

H7J057

H7J045

H7J009

HJ8004

HJ8004

HB8001

H7J056

H7J007

H7J038

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

341.20

.00

.00

.00

.00

.00

.00

.00

13.36

.00

.00

.00

.00

.00

.00

20.03

.00

.00

675.76

4.059.66

9,124.86

14,973.93

6.604.29

5,944.65

2,878.66

16.770.48

1,649.24

8,300.49

516.92

3.876.55

26,699.95

20.372.83

498.33

3,151.89

301.73

1,673.72

3,608.35

49,572.03

8,410.06

3.005.74

1,822.19

621.93

1.740.39

15,040.65

75,760.66

24,996.63

33,586.66
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9801-0005

09-9801-0005

09-9801-0005

09-9801-0009

09-9802-0001

09-9802-0008

09-9802-0010

09-9802-0011

09-9802-0012

09-9802-0014

09-9802-0014

09-9803-0005

09-9803-0005

09-9803-0005

09-9803-0006

09-9803-0008

09-9803-0010

09-9804-0004

09-9804-0004

09-9804-0006

09-9805-0002

09-9805-0002

09-9805-0003

09-9805-0005

09-9805-0007

09-9805-0007

09-9805-0011

09-9806-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

SI 00

SI 00

SI 00

BN 00

BN 00

PA 00

BN 00

HR 00

HR 00

HR 00

HR 00

SI 00

SI 00

SI 00

RS 00

BN 00

BN 00

SI 00

SI 00

SS 00

PA 00

PA 00

BM 00

HR 00

HR 00

HR 00

PA 00

RS 00

MISSION LINEN

MISSION LINEN

MISSION LINEN

ONE CAMELBACK/PHOENIX HYDROCARBONS

SIERRA CHEMICAL PLANT

NORTH FORK MILL SITE

LANCASTER RAD MUNITIONS

MENDOCINO NATIONAL FOREST - EEL RIVER SUMP

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATIONAL GUARD

FLORENCE RANGE - AZ ARMY NATIONAL GUARD

ORLAND CLEANERS

ORLAND CLEANERS

ORLAND CLEANERS

WASTE DISPOSAL INC SITE

PESCADERO DRUG LAB

ASCON LANDFILL

MCMINN STATE SUPERFUND SITE

MCMINN STATE SUPERFUND SITE

PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

DOWNEY SITE DISCOVERY PROJECT

DOWNEY SITE DISCOVERY PROJECT

BAKER CANYON BURIED DRUMS

ALAMEDA NAVAL AIR STATION

CHINA LAKE NAVAL WEAPONS STATION

CHINA LAKE NAVAL WEAPONS STATION

CITY OF STOCKTON

CROWN PLATINING ASSESSMENT

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J058

H7J007

H7J038

HJ8004

HJ8004

H7J056

HJ8004

H7J008

H7J008

H8S097

H7J008

HJ8041

H7J058

H7J007

HJ8004

HJ8004

HJ8004

H7J038

H7J008

H7J008

H7J058

H7J008

HJ8015

H7J008

H7J038

H7J008

H7J056

HJ8015

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

12,560.71

.00

.00

.00

.00

533.68

.00

.00

.00

450.33

.00

7,611.23

.00

.00

.00

.00

.00

174.42

.00

.00

3,778.64

.00

.00

.00

59.78

.00

920.98

.00

38,884.55

22,656.61

42,141.37

1,738.05

8,367.54

61,940.65

1,721.20

360.02

2,630.72

450.33

4,405.52

7.611.23

16,553.74

17,057.06

17,903.71

17,341.10

2,789.96

28,396.06

7,501.49

3.349.10

11,556.34

17,756.03

10,364.34

1.462.57

59.78

14,440.41

15.529.59

3,214.07
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9806-0006

09-9806-0008

09-9806-0011

09-9806-0012

09-9806-0014

09-9807-0002

09-9808-0005

09-9808-0008

09-9808-0012

09-9809-0002

09-9809-0005

09-9809-0008

09-9810-0001

09-9811-0001

09-9811-0003

09-9811-0003

09-98-11-0004

09-9811-0006

09-9811-0007

09-9812-0001

09-9812-0001

09-9812-0005

09-9901-0002

09-9901-0004

09-9901-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

SI

RS

HR

HR

HR

BN

BN

RS

RS

RS

BN

PA

PA

PA

RS

RS

BN

PA

BN

RS

RS

RS

HR

HR

HR

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

NOGALES WASH

MCMINN STATE SUPERFUND SITE

DUNCAN MILL SITE

RICHEY MILL SITE

ALLIED SIGNAL

ONESOURCE CHEMICAL

TRACY TIRE FIRE

FORT APACHE, THE DRUMS

MOUREN-LAURENS OIL

CRIT PARKER PESTICIDES

SANTA CLARITA GREEN WASTE FIRE

COOLEY LANDING BROWNFIELDS INVESTIGATION

CITY OF UKIAH BROWNFIELDS INVESTIGATION

GISS PARKWAY BROWNFIELDS - CITY OF YUMA

LEONA HEIGHTS SULFER MINE

LEONA HEIGHTS SULFER MINE

WILDER RANCH STATE PARK

WASHINGTON FIREHOUSE BROWNFIELDS INVESTIGATION

SAN GABRIEL RIVER RESPONSE

SUNCO OIL

SUNCO OIL

SAN LUCY AIR STRIP

CAMP ROBERTS NATIONAL GUARD UNIT

NEEDLES DISPOSAL SITE

BARSTOW DISPOSAL SITE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

DCN INVOICE FPN# Incident
# Legend Specific

H7J058

HJ8015

H7J038

H7J038

H7J038

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

HB8001

HB8001

HB8001

HJ8015

HDG001

HJ8004

HB8001

H7J045

HJ8015

HDG001

HPR189

H8S097

HJ8041

HJ8041

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

mount Cumulative
Costs

1,324.07

26.71

269.08

428.36

16.84

.00

255.41

12.94

1.993.02

146.83

46.86

3,467.52

819.52

2,200.64

1,152.83

.00

1,028.49

2,466.83

.00

2,886.13

.00

1,906.02

67.35

67.35

67.35

6,268.41

15,599.60

3,787.00

4,407.26

1,372.36

7.759.84

22,593.76

4,719.83

16,828.21

9,316.29

4,995.42

8,499.80

2,612.80

4.122.04

1,152.83

769.08

5,548.51

4,733.03

325.77

2,886.13

6,651.87

3,100.86

67.35

67.35

67.35
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL flfi Contractor: Ecology and Environment
Contract Number:

Invoice Number: 38

68-W6-°°10 EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name Act.
No. Code Unit Seq

SITES WITHOUT SSID

09-9901-0006 09

TOTAL SITES WITHOUT

SUPERFUND SITE SUPPORT

ZZ BN 00 ORDOT LANDFILL TIRE FIRE

SSID SUPERFUND SITE SUPPORT

**-f

Reporting

IFMS DCN
Line
Ref.

HJ9007

Period: 12/27/1998 -

INVOICE FPN# Incident
# Legend Specific

38

FIXED FEE

SUBTOTAL

SUBTOTAL SUPERFUND

FIXED FEE

TOTAL SUPERFUND With FEE

CEPP

09-9601-0003 09

09-9601-0003 09

09-9601-0003 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0005 09

09-9601-0005 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 09

09-9602-0004 '09

09-9602-0004 09

09-9602-0004 09

09-9603-0002 09

09-9603-0002 09

09-9603-0003 09

09-9603-0003 09

Q9-9604-0005 09

NON-SUPERFUND

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

RV 00 EVACUATION GUIDANCE DOCUMENT

RV 00 EVACUATION GUIDANCE DOCUMENT

RV 00 EVACUATION GUIDANCE DOCUMENT

RV 00 EVACUATION GUIDANCE DOCUMENT

RV 00 SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

RV 00 SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

TH 00 OAHU EXERCISE - REPORT

TH 00 OAHU EXERCISE - REPORT

RV 00 PUNA GEOTHERMAL VENTURE RESPONSE

RV 00 PUNA GEOTHERMAL VENTURE RESPONSE

JT 00 START QA MANAGEMENT

EAR240

EAR159

EAR054

EAR267

EAR240

EAR159

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR240

EAR054

EAR240

EAR054

EAR268

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

*** Confidential pusine*> Information - Not for Release ***

Region: 9

01/30/1999

Amount

3,710.28
52,886.21

-581.05

52,305.16
356,782.46

-3.919.82

352,862.64

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

3,710.28
1,094,344.79

40,302.04

1,134,646.83

10,682,565.19

657,252.73

11,339,817.92

5,526.26

5,157.36

12,852.42

282.66

928.41

57.13

2,466.34

63.62

1,165.15

.00

7,359.76

17,589.30

7,322.57

1,736.43

6,293.76

38.14

684.35

65.34

2,737.16

279.90
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
CEPP

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9605-0006

09-9605-0006

09-9605-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

EAR267

EAR240

EAR159

EAR133

EAR054

EAR133

EAR054

EAR267

EAR240

EAR159

EAR159

EAR364

EAR268

EAR267

EAR240

EAR133

EAR054

EAR364

EAR268

EAR267

EAR240

EAR159

EAR143

EAR133

EAR054

EAR268

EAR267

EAR240

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

ount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

72.18

.00

.00

.00

.00

.00

128.08

.00

.00

.00

.00

.00

.00

.00

562.99

857.77

704.36

882.38

606.14

934.61

2,351.99

2,377.12

6,748.05

2,762.79

1,048.16

249.27

6,502.48

2

1

4

1

655.25

,008.22

,058.24

590.05

122.40

,588.44

,346.75

3,326.11

1

1

1

,461.23

338.43

,241.67

.066.91

6,235.02

29,413.52

20,228.02
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Contractor: Ecology and Environment START: INVOICE/SITE DETAIL Pfi Contractor: Ecology and Environment

Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reporting Period: 12/27/1998 - 01/30/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
NON-SUPERFUND

CEPP

09-9605-0006

09-9605-0006

09-9607-0007

09-9607-0007

09-9607-0007

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0019

09-9610-0019

09-9610-0020

09-9611-0015

09-9611-0015

09-9612-0001

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0002

09-9702-0005

09-9702-0005

09-9702-0005

09-9706-0007

09-9706-0014

09-9706-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

TH

BM

BM

BM

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TRUCKEE RIVER HAZMAT PLAN

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ROOT CAUSE ANALYSIS TRAINING

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

EAR159

EAR054

EAR240

EAR159

EAR054

EAR268

EAR267

EAR240

EAR159

EAR143

EAR133

EAR268

EAR143

EAR240

EAR267

EAR240

EAR267

EAR364

EAR267

EAR240

EAR159

EAR133

EAR267

EAR240

EAR159

EAR133

EAR364

EAR268

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,029.06

.00

.00

1,293.30

.00

.00

.00

13.49

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22,317.90

13,602.93

30.11

4,896.30

216.92

61,721.67

2,085.91

21,495.81

387.54

17,891.62

7,659.96

9,617.20

2,644.99

7,399.81

60.95

126.76

13.49

4,944.46

1,602.08

31,614.78

-1,781.24

13,203.95

.28

8,687.83

6.47

5,977.06

1,205.29

34,071.65
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
CEPP

09-9706-0014

09-9706-0014

09-9706-0015

09-9710-0002

09-9712-0003

09-9712-0003

09-9712-0007

09-9712-0007

09-9801-0003

09-9804-0005

09-9804-0005

09-9804-0005

RCRA

09-9602-0004

09-9602-0004

09-9602-0004

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

TH 00 ANNUAL TRIBAL CONFERENCE

TH 00 FEATHER RIVER CONTINGENCY PLAN

TH 00 FEATHER RIVER CONTINGENCY PLAN

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

*** Confidential Business Information

E DETAIL Pjj Contractor: Ecology a

Reporting Period: 12/27/1998 -

Act. IFMS DCN
Seq Line

Ref.

EAR143

EAR133

EAR133

EAR268

EAR364

EAR268

EAR268

EAR143

EAR268

EAR268

EAR240

EAR143

CEPP

J7C022

J7C011

J7C008

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J8C002

J8C001

J7C030

tlon - Not for Release ***

INVOICE FPN# Incident
# Legend Specific

38

38

38

38

38

38

38

38

38

38

38

38

FIXED FEE

SUBTOTAL

38

38

38

38

38

33

38

38

38

38

38

38

38

Region: 9

mount Cumulative
Costs

834.98

.00

.00

.00

.00

.00

.00

117.93

.00

.00

650.05

.00
4,139.07

-45.48

4.093.59

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12.94

.00

.00

Page 38 of 43

4,379.76

4,055.55

1,449.20

6,287.32

4.228.64

50,446.49

3,516.33

525.76

627.68

5,118.51

885.57

603.79
526.701.51

38,063.61

564,765.12

.00

88.11

4,291.45

8.40

26.59

1,373.98

1.13

17.29

24.40

1,764.75

55.59

14.33

99.08



Contractor: Ecology and Environment START : INVOICE/SITE DE
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name Act.
No. Code Unit Seq

NON-SUPERFUND
RCRA

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0003

09-9705-0004

09-9705-0004

09-9705-0004

09-9705-0004

09-9705-0004

09-9705-0004

09-9705-0004

09-9706-0014

09-9706-0014

00-9706-0014

09-9706-0014

09-9706-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JF

JF

JF

JF

JF

JF

JF

JF

JF

JF

JF

JF

JF

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12727/1998 - 01/30/1999

)CN INVOICE FPN# Incident Amount
# Legend . Specific

J7C022

J7C012

J7C011

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J8C035

J8C002

J7C030

J7C022

J7C011

J7C008

J8C029

J8C017

J8C001

J7C030

J7C022

J7C012

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

.00

22.97

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,196.28

.00

38,254.60

.00

.00

.00

.00

.00

.00

149.72

.00

.00

.00

.00

Cumulative
Costs

276.67

15.97

138.56

1,592.88

105.60

95.67

278.27

15.96

84.51

1,543.23

5,747.70

7,325.59

735.74

46,629.99

32,537.73

49,384.73

78,574.44

94,077.90

201,851.88

163,288.22

21,701.53

26,270.88

131.498.26

531.17

720.50

1,399.07

116.72

1,050.11
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

TDD No. Reg. SSID
No.

RCRA

09-9706-0014

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9706-0015

09-9708-0015

09-9708-0015

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9712-0007

09-9809-0006

OPA

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9604-0001

09-9604-0001

09-9604-0005

09-9604-0005

09-9604-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09-9604-0005 09

Action Oper Site Name
Code Unit

NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JF 00 CHARNOCK MTBE SITE

JF 00 CHARNOCK MTBE SITE

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JF 00 SOUTH LAKE TAHOE MTBE

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

RV 00 SHELL REFINERY FIRE/EXPLOSION

RV 00 SHELL REFINERY FIRE/EXPLOSION

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

*** Confidential Business Information

:. IFMS DCN
q Line

Ref.

J7C008

J8C001

J7C030

J7C022

J7C012

J7C011

J7C008

J7C012

J7C011

J8C001

J7C030

J7C022

J7C012

J7C008

TCR011

RCRA

PPO104

PPO036

PP0010

HPR114

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

Not for Release ***

INVOICE FPN# Incident
# Legend Specific

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

FIXED FEE

SUBTOTAL

38

38

38

38

38

38

38

38

38

38

Amount

.00

716.84

.00

.00

.00

.00

.00

.00

.00

21.15

.00

.00

.00

.00

4.159.73
45,534.23

-500.26
45,033.97

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

10,347.83

1,941.69

442.23

326.77

274.99

800.49

3,645.47

143.52

5,124.41

107.49

66.09

139.66

20.08

219.89

13,822.69
912,777.88

33,863.57
946,641.45

3.348.98

9,018.39

4,401.20

4.552.18

1,662.26

48.66

326.92

452.53

363.66

1.394.44
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL fifi Contractor: Ecology and Environment

Contract Number: 68-W6-0010 EXHIBIT I Region: 9

Invoice Number: 38 Reportlng Per|od: 12/27/1998 . 01/3o/1999

TDD No. Reg. SSID Action Oper Site Name Act. IFMS DCN INVOICE FPN# Incident • Amount Cumulative
No. Code Unit Seq Line # Legend Specific Costs

Ref.
NON-SUPERFUND

OPA

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9605-0006

09-9607-0003

09-9607-0003

09-9610-0019

09-9610-0019

09-9610-0019

09-9610-0021

09-9610-0021

09-9610-0021

09-9612-0001

09-9612-0001

09-9612-0001

09-9702-0004

09-9702-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

TH

RV

RV

TH

TH

TH

TH

TH

TH

TH

TH

TH

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

TRI CITY OIL

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

MARLAND MARINE OIL

MARLAND MARINE OIL

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

HPR114

PP0010

HPR114

PPO036

PP0010

HPR114

PPO036

PP0010

HPR114

PPO104

PPO036

HPR114

PPO036

HPR114

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

.00

.00

.00

.00

.00

.00

.00

.00

214.52

.00

.00

.00

.00

380.71

.00

.00

.00

.00

.00

1,293.30

.00

.00

.00

131.55

.00

.00

.00

.00

1,216.68

3,371.83

1.980.60

1,922.61

362.85

1,001.34

181.70

460.95

5,570.08

315.59

1,616.05

441.15

606.90

5,877.26

40,203.73

4,961.96

14.54

9,067.72

6,157.73

54,591.20

4,983.78

2,155.95

2,819.84

7,882.37

1,453.16

45,754.52

3,493.23

60.93
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 33

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
OPA

09-9702-0006

09-9702-0006

09-9703-0003

09-9703-0003

09-9703-0003

09-9703-0005

09-9703-0005

09-9705-0011

09-9706-0014

09-9706-0014

09-9706-0015

09-9706-0015

09-9707-0001

09-9707-0003

09-9707-0004

09-9708-0001

09-9710-0006

09-9712-0007

09-9712-0007

09-9801-0003

09-9801-0008

09-9802-0002

09-9802-0006

09-9802-0009

09-9803-0002

09-9806-0007

09-9811-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

RV 00

RV 00

TH 00

TH 00

TH 00

RV 00

RV 00

AR 00

JT 00

JT 00

JT 00

JT 00

AR 00

BM 00

RV 00

RV 00

RS 00

JT 00

JT 00

TH 00

RV 00

RV 00

RV 00

RV 00

RV 00

AR 00

BM 00

COALINGA OILY CREEK

COALINGA OILY CREEK

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

NEVADA COUNTY OIL SPILLS

NEVADA COUNTY OIL SPILLS

BAY AREA FRPS

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

SPCC/FRP INSPECTOR

INLAND OIL PRACTICAL EXERCISE

UNOCAL-AVILA BEACH

KNOLL'S LODGE MOBILE HOME PARK

KNOLL'S LODGE MOBILE HOME PARK

START QA MANAGEMENT

START QA MANAGEMENT

OCEANIC ACP WORST-CASE SCENARIOS

LAKEWOOD OIL SPILL

CAL-TRANS/LAKE MERRIT OIL SPILL

ESTERO BAY TANK FARM

SAN JON BARRANCA OIL SPILL

MAGNUS OIL SPILL

SPCC/FRP INSPECTOR

NEVADA OIL SITES

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident
# Legend Specific

PPO036

HPR114

PPO104

PPO036

HPR114

PPO036

HPR114

HPR114

PP0106

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

38

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,481.91

.00

1,075.26

.00

.00

.00

.00

.00

.00

350.54

.00

.00

.00

.00

.00

.00

.00

.00

2,879.60

71.73

4,015.37

3,314.91

479.79

4,125.97

3,796.18

7,864.60

3,068.90

35,488.89

909.19

9,680.45

329.41

5,663.54

5,484.08

8,400.22

576.80

449.58

3,359.37

627.68

786.63

1,940.45

5.197.27

10,704.73

275.57

1.771.58

3,407.01
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 38

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act.
Seq

OPA

09-9812-0002 09

NON-SUPERFUND

RV 00 PORT COSTA OIL SPILL

TOTAL NON-SUPERFUND

ZZ - Site Support 00 - Program Wide

Contractor: Ecology and Environment

Region: 9

Reporting Period: 12/27/1998 - 01/30/1999

IFMS
Line
Ref.

DCN INVOICE FPN#
# Legend

Incident
Specific

HPR114 38

OPA

FIXED FEE

SUBTOTAL

SUBTOTAL NON-SUPERFUND

FIXED FEE

TOTAL NON-SUPERFUND With FEE

TOTAL SUPERFUND AND NON-SUPERFUND

TOTAL Fixed Fee

TOTAL INVOICE AMOUNT

Amount Cumulative
Costs

715.00
6,642.79

-72.99

6,569.80
56,316.09

-618.73

55,697.36

413,098.55

923.85
359,688.82

24,624.81

384,313.63
1,799,168.21

96,551.99

1,895,720.20

12,481,733.40

Confidential Business Information - Not for Release

-4,538.53 759,935.72

$408,560.02 $13,241,669.12
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Contractor: Ecology and Environment START: Invoice/Site Detail

Contract Number: 68-W6-0010 Attachment A
01/30/1999

FUNDING SOURCE

DA0005

DA0030

DAO023

DAO030

DA0043

DB0003

DB0007

DBO049

EAR054

EAR133

EAR143

EAR159

EAR240

EAR267

EAR268

EAR364

H6J028

H6J041

H6J045

H6S006

H7J006

H7J007

H7J008

H7J009

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Monthly Cost Monthly Fee Monthly Cost

Removal 53.76

Site Assessment

Removal

Removal

Removal

Removal

Removal

Removal

3,275.27

850.31

13.49

Site Assessment 682.94

Site Assessment

Site Assessment 1 14.34

Site Assessment

Site Specific 3,019.19

Site Assessment

Site Assessment 26.68

Removal

-.59

.00

.00

.00

.00

.00

.00

.00

.00

.00

-38.19

.00

-7.14

-.15

.00

.00

-7.50

.00

-1.26

.00

-5.61

.00

-.29

.00

53.17

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,237.08

.00

843.17

13.34

.00

.00

675.44

.00

113.08

.00

3,013.58

.00

26.39

.00

Cum. Cost

396,699.07

7,892.35

455,836.59

648,275.35

373,553.15

419,238.66

423,236.85

620,144.22

44,634.12

38,199.05

26,384.35

44,340.57

127,619.91

45,760.76

189,012.69

10,750.06

708,912.85

90,566.19

1.17,041.35

91,426.20

481,932.19

615,258.28

488,783.85

681,969.31

Region: 9
Invoice Number: 38

Cum. Fee Total Cum.Cost

52,524.54

614.23

44,192.65

55,353.86

24,872.91

50,761.34

46,763.14

55,270.96

5,365.89

2,700.91

19.32

4,287.45

12,500.41

4,076.03

9,014.13

415.12

48,899.76

9,003.70

10,379.33

8,593.24

8,517.39

35,645.26

22,869.06

60,904.47

449,223.61

8,506.58

500,029.24

703,629.21

398,426.06

470,000.00

469,999.99

675,415.18

50,000.01

40,899.96

26,403.67

48,628.02

140,120.32

49,836.79

198,026.82

11,165.18

757,812.61

99,569.89

127,420.68

100,019.44

490,449.58

650,903.54

511,652.91

742,873.78
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Contractor: Ecology and Environment START: Invoice/Site Detail
Contract Number: 68-W6-0010 Attachment A

01/30/1999

FUNDING SOURCE

H7J036

H7J038

H7J045

H7J055

H7J056

H7J057

H7J058

H7L030

H7X024

H8S097

H8X013

HB8001

HDG001

HJ8004

HJ8005

HJ8010

HJ8015

HJ8041

HJ9007

HPR114

HPR189

J7C008

J7C01 1

J7C012

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA7SARA

RCRA

RCRA

RCRA

Site Specific

Site Assessment

Removal

Site Specific

Brown Fields Initiati

Removal

Site Assessment

Site Specific

Enforcement

Site Assessment

Enforcement

Brown Fields Initiati

Removal

Removal

Site Specific

Site Specific

Removal

Site Assessment

Removal

Removal

Site Specific

Site Specific

Site Specific

Monthly Cost

64,982.50

8,166.90

971.59

1,454.66

14,962.96

517.68

1,104.05

8,987.90

31,529.33

3,846.39

1,397.12

135,437.47

37,271.28

40,349.70

6,511.24

1,906.02

2,196.28

Monthly Fee

-713.92

-117.29

-10.67

.00

-15.98

.00

-164.39

.00

.00

-5.69

-12.13

-98.75

.00

-346.40

-42.26

-15.35

-1,487.99

-409.48

-443.30

-71.54

-20.94

.00

-24.13

.00

Monthly Cost

64,268.58

8,049.61

960.92

.00

1,438.68

.00

14,798.57

.00

.00

511.99

1,091.92

8,889.15

.00

31,182.93

3,804.13

1,381.77

133,949.48

36,861.80

39,906.40

6,439.70

1,885.08

.00

2,172.15

.00

Cum. Cost

197,896.80

215,749.72

482,304.04

69,730.43

202,802.93

380,494.69

102,456.23

274,495.94

95,229.37

517.68

26,997.95

38,616.67

59,519.72

1,001,711.51

86,495.85

3,937.47

711,370.04

49,021.13

40,349.70

269,639.82

3,100.86

205,662.47

39.874.91

26,858.12

Region: 9

Invoice Number: 38

Cum. Fee

-5,465.16

3,486.90

23,483.10

2,767.19

3,440.30

19,387.49

3,264.54

14,623.45

6,334.13

-5.69

1,123.49

1,306.44

2,385.29

37,639.52

3,513.27

-34.05

9,230.43

264.99

-443.30

15,517.62

44.90

11,896.14

2,203.76

2,248.71

Total Cum.Cost

192,431.64

219,236.62

505,787.14

72,497.62

206,243.23

399,882.18

105,720.77

289,119.39

101,563.50

511.99

28,121.44

39,923.11

61,905.01

1,039,351.03

90,009.12

3,903.42

720,600.47

49,286.12

39,906.40

285,157.44

3,145.76

217,558.61

42,078.67

29,106.83
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Contractor: Ecology and Environment

Contract Number: 68-W6-0010

FUNDING SOURCE

J7C022 RCRA

J7C030 RCRA

J8C001 RCRA

J8C002 RCRA

J8C017 RCRA

J8C029 RCRA

J8C035 RCRA

PP0010 OPA

PP0106 OPA

PPO036 OPA

PPO104 OPA

PWS019 CERCLA/SARA

TCR011 RCRA

TOTAL

START: Invoice/Site Detail

Attachment A

01/30/1999

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Monthly Cost

910.68

12.94

38,254.60

131.55

4,159.73

$413,098.55

Monthly Fee

.00

.00

-10.01

-.14

.00

-420.29

.00

.00

.00

.00

-1.45

.00

-45.70

$-4.538.53

Monthly Cost

.00

.00

900.67

12.80

.00

37,834.31

.00

.00

.00

.00

130.10

.00

4,114.03

$408,560.02

Cum. Cost

70,777.65

165,448.66

204,552.16

7,381.18

94,077.90

78,574.44

5,747.70

22,751.21

5,050.52

44,778.51

17.468.76

19,000.00

13,822.69

$12,481,733.40

Regfon: 9

Invoice Number: 38

Cum.Fee Total Cum.Cost

935.48 71,713.13

9,101.70 174,550.36

4.807.15 209,359.31

437.38 7.818.56

534.29 94,612.19

1,801.64 80,376.08

-260.87 5,486.83

2,231.46 24,982.67

293.92 5,344.44

5.254.16 50,032.67

1,662.41 19.131.17

1,000.00 20,000.00

378.37 14,201.06

$759,935.65 $13,241,669.05
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02/19/1999

MISC. ODCs

TRAVEL

SUBCONTRACTS:

TEAM SUBCONTRACTS

OTHER SUBCONTRACTS*
•Includes SubHandling Fee

TOTAL SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

EQUIPMENT USAGE

DED LOE HOURS

NON LOE HOURS

LOE HOURS

ESTIMATED COST

FIXED FEE

ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

CONTRACT
CEILINGS

d)

2,168,602.00

1,999,330.00

N/A

2,231,831.00

2,231,831.00

1,155,684.00

1,536,693.00

.00

174,468.00

115,000.00

289,468.00

20,209,473.00

1,137,424.00

REGION: 9

Month End
TDD OBLIGATED

BUDGETS FUNDING
(2) (3)

1,500,219.81

1,079,476.25

N/A

1.618,951.38

1,618,951.38

2,059,676.43

5,818.25

435,408.31

246,338.30

18,269,066.51

967,951.88

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

19,686,791.00

1,137,424.00

CONTRACT OBLIGATED
: 01/30/1999 «•*» ~g»

UQcn USED
ACTUALS ro/«)x (4)/(3)x

(4) ()irjry 1M

1,310,789.32

625,674.49

1,049,674.65

1,059,577.36

2,109,252.01

139,443.50

1,967.10

137.14

138,514.28

54,903.08

193,417.36

12,481,733.27

759,935.72

60.44%

31.29%

N/A

47.48%

94.51%

12.07%

0.13%

79.39%

47.74%

66.82%

61.76%

66.81%

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

63.40%

66.81%

TOTAL CONTRACT
DOLLARS 21,346,897.00 19,237,018.39 20,824,215.00 13,241,668.99 62.03% 63.59%
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 12727/1998 Through 01/30/1999

Reporting Period: 12/27/1998 - 01/30/1999 Contract Year 99

Reporting Date: 02/19/1999 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE
ESTIMATED COST AT

CONTRACT COMPLETION BUDGET VARIANCE

P4

P3
P2

P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

197.00
1,864.81
2,614.78
2,071.53

182.25
62.00

6,992.37

697.50

7,689.87
280,141.01

26,161.53

.00

41,297.64

67,459.17

14,436.60

81,895.77

5,098.00

45,284.50

.00

412,419.28

679.27

-4,538.53

$408,560.02

5,940.16
82,163.48
60,480.35
37,684.87
5,867.25
1,281.25

193,417.36

18,869.63

212,286.99
7,875,416.66

625,674.49

1,967.10

1,310,789.32

1,938,430.9.1

419,053.05

2,357,483.96

139,443.50

2,074,198.44

137.14

12,446,679.70

35,053.57

759,935.72

$13,241,668.99

.00

.00

.00

.00

.00

.00

.00

.00

253,568.11
11,556,622.89

1,075,819.35

6,907.25

1,501,503.41

2,584,230.01

542,688.30

3,126,918.31

2,062,285.43

1,616,860.80

434,088.31

6,812,971.79

32,337.22

996,360.41

$19,940,980.61

.00

.00

.00

.00

.00

.00

.00

.00

247,285.30
11,616,303.30

1,086,131.25

5,818.25

1,504,212.81

2,596,162.31

545,194.09

3,141,356.40

2,059,676.43

1,618,951.38

435,408.31

7,255,392.52

32,379.03

971,672.98

$20,420,941.92

.00

.00

.00

.00

.00

.00

.00

.00

6,282.81
-59,680.41

-10,311.90

1,089.00

-2,709.40

-11,932.30

-2,505.79

-14,438.09

2,609.00

-2,090.58

-1,320.00

-442,420.73

-41.81

24,687.43

$-479,961.31

*** Confidential Business Information - Not for Release ****



r TABLE F-2 Page 1 of 1

Cumulative Region 9 Financial Management Summary

Contract Number. 68-W6-0010 Total Contract

Reporting Period: 1 2/27/1 998 - 01 /30/1 999

Reporting Date: 02/19/1999

COST ELEMENTS

P4

P3

P2
P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

5,940.16
82,163.48
60,480.35
37,684.87
5,867.25
1,281.25

193,417.36

18,869.63

212,286.99

7,875,416.66

625,674.49

1,967.10

1,310,789.32

1,938,430.91

419,053.05

2,357,483.96

139,443.50

2,074,198.44

137.14

12,446,679.70

35,053.57

759,935.72

$13,241,668.99

Summary For 12/27/1998

Contract Year 1999

ESTIMATED COST
AT CONTRACT
COMPLETION

.00

.00

.00

.00

.00

.00

.00

.00

253,568.11

11,556,622.89

1,075,819.35

6,907.25

1,501,503.41

2,584,230.01

542,688.30

3,126,918.31

2,062,285.43

1,616,860.80

434,088.31

6,270,283.49

32,337.22

996,360.41

$19,398,292.31

Through 01/30/1999

BUDGET VARIANCE

.00

.00

.00

.00

.00

.00

.00

.00

247,285.30

11,616.303.30

1,086,131.25

5,818.25

1,504,212.81

2,596,162.31

545,194.09

3,141,356.40

2,059,676.43

1,618,951.38

435,408.31

6,710,198.43

32,379.03

971,672.98

$19,875,747.83

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,282.81

-59,680.41

-10,311.90

1,089.00

-2,709.40

-11,932.30

-2,505.79

-14,438.09

2,609.00

-2,090.58

-1,320.00

-439,914.94

-41.81

24,687.43

$-477,455.52

*** Confidential Business Information • Not for Release



2/19/1999

CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecology and
Environment

CONTRACT EFFECTIVE
MOD. NO. DATE

CUMULATIVE
MODIFICATION SUM BY FUNDING CUMULATIVE
FUNDING SOURCE TOTAL FUNDING

FUNDING SOURCE: CEPP
01 02/22/1998

03 08/05/1996

03 08/05/1998

05 08/26/1996

10 02/25/1997

15 07/29/1997

16 08/21/1997

33 06/18/1998

FUNDING SOURCE: CERCLA/SARA
02

03

05

06

06

12

12

15

20

34

35

36

02/27/1998

08/05/1996

08/26/1996

09/20/1997

09/20/1996

04/07/1997

04/07/1997

07/29/1997

09/26/1997

09/17/1998

09/28/1998

01/27/1999

FUNDING SOURCE: CERCLA/SARA
00

01

01

03

06

06

07

12

16

13

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

04/07/1997

08/21/1997

<J9/1S/1B97

50,000.00

50,000.00

140,000.00

50,000.00

50,000.00

200,000.00

20,000.00

220,000.00

100,000.00

750,000.00

100,000.00

4,000.00

130,000.00

520,000.00

649,801.00

284,960.00

210,000.00

22,000.00

567,000.00

351,830.00

450,000.00

470,000.00

470,000.00

500,000.00

710,971.00

397,206.00

674,349.00

742,945.00

537,995.00

4OO,OOO.OO

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

Site Assessment
100,000.00 880,000.00

850,000.00

950,000.00

954,000.00

1,084,000.00

1,604,000.00

2,253,801.00

2,538,761.00

2,748,761.00

2,770,761.00

3,337,761.00

3,689,591.00

Removal
450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,600,971.00

2,998,177.00

3,672,526.00

4,415,471.00

4,953,466.00

5,353,466.00

1,630,000.00

1,730,000.00

1,734,000.00

1,864,000.00

2,384,000.00

3,033,801.00

3,318,761.00

3,528,761.00

3,550,761.00

4,117,761.00

4,469,591.00

4,919,591.00

5,389,591.00

5,859,591.00

6,359,591.00

7,070,562.00

7,467,768.00

8,142,117.00

8,885,062.00

9,423,057.00

9,823,057.00

2/19/1999

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
3ATE

MODIFICATION
FUNDING

TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS
START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc.

FUNDING SOURCE

MODIFICATION NUMBER: 00
2/18/1995 450,000.00 450,000.00

MODIFICATION NUMBER: 01
02/22/1996 50,000.00 50,000.00

02/22/1996 470,000.00 520,000.00

02/22/1996 470,000.00 990,000.00

02/22/1996 25,000.00 1,015,000.00

MODIFICATION NUMBER: 02
02/27/1996 100,000.00

MODIFICATION NUMBER: 03
08/05/1996 140,000.00 140,000.00

08/05/1996 50,000.00 190,000.00

08/05/1996 500,000.00 690,000.00

08/05/1996 750,000.00 1,440,000.00

08/05/1996 50,000.00 1,490,000.00

MODIFICATION NUMBER: 04
08/19/1996 .00

MODIFICATION NUMBER: OS
08/26/1996 50,000.00 50,000.00

08/26/1996 100,000.00 150,000.00

MODIFICATION NUMBER: 06
09/20/1996 130,000.00 130,000.00

09/20/1996 710,971.00 840,971.00

09/20/1996 397,206.00 1,238,177.00

09/20/1997 4,000.00 1,242,177.00

MODIFICATION NUMBER: 07
09/27/1996 674,349.00 674,349.00

09/27/1996 370,000.00 1,044,349.00

09/27/1996 20,000.00 1,064,349.00

MODIFICATION NUMBER: 08
01/13/1997 .00 .00

MODIFICATION NUMBER: 09
01/31/1997 .00

MODIFICATION NUMBER: 10
02/25/1997 50,000.00 50,000.00

02/25/1997 500,000.00 550,000.00

MODIFICATION NUMBER: 11
03/24/1997 .00 .00

450,000.00 CERCLA/SARA Removal

500,000.00 CEPP

970,000.00 CERCLA/SARA Removal

1,440,000.00 CERCLA/SARA Removal

1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA Site Assessment

1,705,000.00 CEPP

1,755,000.00 CEPP

2,255,000.00 CERCLA/SARA Removal

3,005,000.00 CERCLA/SARA Site Assessment

3,055,000.00 OPA

.00 3,055,000.00 NONE

3,105,000.00 CEPP

3,205,000.00 CERCLA/SARA Site Assessment

3,335,000.00 CERCLA/SARA Site Assessment

4,045,971.00 CERCLA/SARA Removal

4,443,177.00 CERCLA/SARA Removal

4,447,177.00 CERCLA/SARA Site Assessment

5,121,526.00 CERCLA/SARA Removal

5,491,526.00 OPA

5,511,526.00 OPA

5,511,526.00 NONE

.00 5,511,526.00 NONE

5,561,526.00 CEPP

6,061,526.00 CERCLA/SARA Site Specific

6,061,526.00 NONE

Confidential Business Information - Not for Release'



SUMMARY OF INCREMENTAL I~ttJ
FUNDING VJT

CONTRACT MODIFICATIONS Ecology and
START Region 9 Environment

CONTRACT NUMBER 68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL FUNDING

FUNDING SOURCE: CERCLA/SARA
24 01/28/1998

25 03/16/1998

28 04/24/1998

34 09/17/1998

34 09/17/1998

36 01/27/1999

1,219,205.00

156,408.00

1,375,613.00

62,000.00

15,000.00

703,659.00

FUNDING SOURCE: CERCLA/SARA
10 02/25/1997

14 06/17/1997

15 07/29/1997

16 08/21/1997

19 09/18/1997

24 01/28/1998

29 05/18/1998

34 09/18/1998

35 09/28/1998

500,000.00

289,526.00

750,000.00

20,000.00

890,000.00

350,000.00

60,351.00

305,000.00

25,000.00

FUNDING SOURCE: CERCLA/SARA
19 09/18/1997

33 06/18/1998

34 09/17/1998

35 09/28/1998

228,000.00

300,000.00

515,500.00

1,000,000.00

FUNDING SOURCE: CERCLA/SARA
15 07/29/1997

29 05/18/1998

34 09/17/1998

100,000.00

75,000.00

75,000.00

FUNDING SOURCE: CERCLA/SARA
34 09/17/1998

35 09/28/1998

55,000.00

-55,000.00

FUNDING SOURCE: Lust Activities
22 09/30/1997 5,000.00

Removal
6,572,671.00

6,729,079.00

8,104,692.00

8,166,692.00

8,181,692.00

8,885,351.00

11,042,262.00

11,198,670.00

12,574,283.00

12,636,283.00

12,651,283.00

13,354,942.00

Site Specific
500,000.00

789,526.00

1,539,526.00

1,559,526.00

2,449,526.00

2,799,526.00

2,859,877.00

3,164,877.00

3,189,877.00

13,854,942.00

14,144,468.00

14,894,468.00

14,914,468.00

15,804,468.00

16,154,468.00

16,214,819.00

16,519,819.00

16,544,819.00

Brown Fields Initiative
228,000.00

528,000.00

1,043,500.00

2,043,500.00

16,772,819.00

17,072,819.00

17,588,319.00

18,588,319.00

Enforcement
100,000.00

175,000.00

250,000.00

18,688,319.00

18,763,319.00

18,838,319.00

Flood Response
55,000.00

.00

18,893,319.00

18,838,319.00

Site Specific
5,000.00

FUNDING SOURCE: NONE
04 08/19/1996

08 01/13/1997

09 01/31/1997

.00

.00

.00

.00

.00

.00

18,843,319.00

18,843,319.00

18,843,319.00

18,843,319,00

2/18/1999

CONTRACT NUMBER 68-W6-0010

SFFECTTVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER
04/07/1997

04/07/1997

04/07/1997

MODIFICATION NUMBER
05/02/1997

MODIFICATION NUMBER
06/17/1997

MODIFICATION NUMBER
07/29/1997

07/29/1997

07/29/1997

07/29/1997

37/29/1997

07/29/1997

MODIFICATION NUMBER
08/21/1997

08/21/1997

08/21/1997

08/21/1997

: 12
742,945.00

520,000.00

649,801.00

: 13
200,000.00

: 14
289,526.00

: 15
200,000.00

100,000.00

284,960.00

750,000.00

50,000.00

70,000.00

: 16
20,000.00

20,000.00

537,995.00

78,700.00

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

742,945.00

1,262,945.00

1,912,746.00

200,000.00

289,526.00

200,000.00

300,000.00

584,960.00

1,334,960.00

1,384,960.00

1,454,960.00

20,000.00

40,000.00

577,995.00

656,695.00

6,804,471.00

7,324,471.00

7,974,272.00

8,174,272.00

8,463,798.00

8,663,798.00

8,763,798.00

9,048,758.00

9,798,758.00

9,848,758.00

9,918,758.00

9,938,758.00

9,958,758.00

10,496,753.00

10,575,453.00

ngr
Ecology and
Environment

FUNDING SOURCE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

RCRA

CEPP

CERCLA/SARA

CERCLA/SARA

RCRA

Removal

Inc.

Site Assessment

SHe Assessment

SHe Specific

Site Specific

Enforcement

Site Assessment

SHe Specific

Site Specific

SHe Specific

SHe Specific

Removal

Site Specific

MODIFICATION NUMBER- ft

09/05/1997

MODIFICATION NUMBER
09/10/1997

MODIFICATION NUMBER
09/18/1997

09/18/1997

09/18/1997

09/18/1997

MODIFICATION NUMBER
09/26/1997

MODIFICATION NUMBER

09/29/1997

MODIFICATION NUMBER

09/30/1997

09/30/1997

MODIFICATION NUMBER
01/05/1998

01/05/1998

.00

: 18
.00

: 19
400,000.00

228,000.00

890,000.00

175,000.00

: 20
210,000.00

: 21
.00

: 22
5,000.00

35,000.00

: 23
9,330.00

252,866.00

.00

.00

400,000.00

628,000.00

1,518,000.00

1,693,000.00

210,000.00

.00

5,000.00

40,000.00

9,330.00

262,196.00

10,575,453.00

10,575,453.00

10,975,453.00

11,203,453.00

12,093,453.00

12,268,453.00

12,478,453.00

12,478,453.00

12,483,453.00

12,518,453.00

12,527,783.00

12,780,649.00

NONE

NONE

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

CERCLA/SARA

NONE

Lust Activities

OPA

RCRA

RCRA

Removal

Brown Fields

SttsSpedflc

SHe Specific

SHe Assessment

Site Specific

Site Specific

SHe Specific

Confidential Business Irtfoitnatlen < Net for R«l*ase'



2/19/1999 SUMMARY OF INCREMENTAL rttj
FUNDING \J

CONTRACT MODIFICATIONS Ecology and
START Region 9 Environment

CONTRACT NUMBER 68-WB-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING SOURCE TOTAL FUNDING

FUNDING SOURCE: NONE
11

17

18

21

25

26

27

30

31

32

03/24/1997

09/05/1997

09/10/1997

09/29/1997

03/06/1998

04/24/1998

04/24/1998

05/26/1998

06/08/1998

06/08/1998

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

FUNDING SOURCE: QPA
01

03

07

07

22

34

02/22/1996

08/05/1996

09/27/1996

09/27/1996

09/30/1997

09/17/1998

25,000.00

50,000.00

20,000.00

370,000.00

35,000.00

50,000.00

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00

15

15

16

19

23

23

34

35

35

35

35

36

07/29/1997

07/29/1997

08/21/1997

09/18/1997

01/05/1998

01/05/1998

09/17/1998

09/28/1998

09/28/1998

09/28/1998

09/28/1998

01/27/1999

50,000.00

70,000.00

78,700.00

175,000.00

9,330.00

252,866.00

50,000.00

15,000.00

44,539.00

155,461.00

200,000.00

130,000.00

25,000.00

75,000.00

95,000.00

465,000.00

500,000.00

550,000.00

18,843,319.00

18,843,319.00

18,843,319.00

18,843,319.00

18,843,319.00

18,843,319.00

18,843,319.00

18,843,319.00

18,843,319.00

18,843,319.00

18,868,319.00

18,918,319.00

18,938,319.00

19,308,319.00

19,343,319.00

19,393,319.00

Site Specific
200,000.00 19,593,319.00

250,000.00

320,000.00

398,700.00

573,700.00

583,030.00

835,896.00

885,896.00

900,896.00

945,435.00

1,100,896.00

1,300,896.00

1,430,896.00

19,643,319.00

19,713,319.00

19,792,019.00

19,967,019.00

19,976,349.00

20,229,215.00

20,279,215.00

20,294,215.00

20,338,754.00

20,494,215.00

20,694,215.00

20,824,215.00

2/19/1999

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER:
31/28/1998

31/28/1998 1,

MODIFICATION NUMBER
03/06/1998

03/16/1998

24
350,000.00

219,205.00

25
.00

156,408.00

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

350,000.00

1,569,205.00

.00

156,408.00

13,130,649.00

14,349,854.00

14,349,854.00

14,506,262.00

Ecology and
Environment, Inc .

FUNDING SOURCE

CERCLA/SARA

CERCLA/SARA

NONE

CERCLA/SARA

Site Specific

Removal

Removal

MODIFICATION NUMBER: 26
04/24/1998 .00 .00 14,506,262.00 NONE

MODIFICATION NUMBER: 27
04/24/1998 .00 .00 14,506,262.00 NONE

MODIFICATION NUMBER: 28
04/24/1998 1375,613.00 1,375,613.00 15,881,875.00 CERCLA/SARA Removal

MODIFICATION NUMBER: 29
05/18/1998

05/18/1998

60,351.00

75,000.00

60,351.00

135,351.00

15,942,226.00

16,017,226.00

CERCLA/SARA

CERCLA/SARA

Site Specific

Enforcement

MODIFICATION NUMBER: 30
05/26/1998

MODIFICATION NUMBER

06/08/1998

.00

31
.00

.00

.00

16,017,226.00

16,017,226.00

NONE

NONE

MODIFICATION NUMBER: 32

06/08/1998 .00

MODIFICATION NUMBER: 33
06/18/1998 220,000.00

06/18/1998 300,000.00

.00

220,000.00

520,000.00

16,017,226.00

16,237,226.00

16,537,226.00

NONE

CEPP

CERCLA/SARA

MODIFICATION NUMBER: 34

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/17/1998

09/18/1998

15,000.00

62,000.00

515,500.00

75,000.00

22,000.00

55,000.00

50,000.00

50,000.00

305,000.00

15,000.00

77,000.00

592,500.00

667,500.00

689,500.00

744,500.00

794,500.00

844,500.00

1,149,500.00

16,552,226.00

16,614,226.00

17,129,726.00

17,204,726.00

17,226,726.. 00

17,281,726.00

17,331,726.00

17,381,726.00

17,686,726.00

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

RCRA

CERCLA/SARA

Brown Fields
Initiative

Removal

Removal

Brown Fields

Enforcement

SHe Assessment

Flood Response

Site Specific

Site Specific

MODIFICATION NUMBER: 35

09/28/1998

09/28/1998

09/28/1998

09/28/1998
09/28/1998

1

567,000.00

25,000.00

-55,000.00

,000,000.00
15,000.00

567,000.00

592,000.00

537,000.00

1,537,000.00
1,552,000.00

18,253,728.00

18,278,726.00

18,223,726.00

19,223,726.00

19,238,726.00

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

RCRA

SHe Assessment

Site Specific

Flood Response

Brown Fields

SHe Specific

Confidential Business Information - Not for Release'



2/19/1999

CONTRACT NUMBER 68-W6-0010

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

HP
Ecology and
Environment Inc .

CUMULATIVE
EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER
09/28/1998

09/28/1998

09/28/1998

MODIFICATION NUMBER
01/27/1999

31/27/1999

01/27/1999

: 35
44,539.00

155,461.00

200,000.00

: 36
351,830.00

703,659.00

130,000.00

SUM BY
MOD. NO.

1,596,539.00

1,752,000.00

1,952,000.00

351,830.00

1,055,489.00

1,185,489.00

CUMULATIVE
TOTAL FUNDING

19,283,265.00

19,438,726.00

19,638,726.00

19,990,556.00

20,694,215.00

20,824,215.00

FUNDING SOURCE

RCRA

RCRA

RCRA

CERCLA/SARA

CERCLA/SARA

RCRA

SHe Specific

Site Specific

SHe Specific

SHe Assessment

Removal

SHe Specific

Confidential Business Information . Not for Release ***



2/19/1999 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
rriniTDArT iunnicir*AT|ONS
START Region 9

CONTRACT NUMBER: 68-W6-0010

Page 1 of 7

Ecology and
Environment

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

EAR054

EAR240

EAR159

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 200,000.00 540,000.00 540,000.00 FUNDING ACTION

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged.

EAR268

16 08/21/1997 20,000.00 560,000.00 560,000.00 FUNDING ACTION EAR364

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for Accident Investigations. The total contract value
remains unchanged.

33 06/18/1998 220,000.00 780,000.00 780,000.00 FUNDING ACTION EAR143

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged. DCN EAR143 is CEPPO funding.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00

Initial Contract

450,000.00 1,230,000.00 FUNDING ACTION

01 02/22/1996 470,000.00 920,000.00 1,700,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 2,170,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 2,270,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,770,000.00 FUNDING ACTION

7V*9 purpose ofthals modification Is to obligate (Increase) Incremental funding on the contract. The total contract value remains unchanged.

DA0005

DB0007

DB0003

H6S006

DAO023

** Confidential Business Information - Not for Release'



2/19/1999 TABLE F-3 fflQ Page 2 of 7
SUMMARY OF INCREMENTAL {jT

FUNDING Ecology and
CSTAJ*T*RT tonpglc"%*T|ONS Environment

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
03 08/05/1996 750,000.00 2,740,000.00 3,520,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increased incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,620,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 397,206.00 3,237,206.00 4,017,206.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 710,971.00 3,948,177.00 4,728,177.00 FUNDING ACTION DAO030

PURPOSE: To obligate (increase) incremental funding on the contract and to provide a counterpart to DA0030 for CERCLA/SARA Removal. The total contract
value remains unchanged.

06 09/20/1996 130,000.00 4,078,177.00 4,858,177.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1997 4,000.00 4,082,177.00 4,862,177.00 FUNDING ACTION DA0030

PURPOSE: To obligate (increase) the incremental funding on the contract and to provide a counterpart to DAO030 to allow for CERCLA/SARA Site
Assessment. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,536,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 6,036,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,779,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 520,000.00 6,519,471.00 7,299,471.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 649,801.00 7,169,272.00 7,949,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

14 06/17/1997 289,526.00 7,458,798.00 8.238,798.00 FUNDING ACTION H7L030

PURPOSE: To obligate(increase) the incremental funding on the contract. The funding obligated is designated for the Quality Printed Circuits (QPC) site. Total
contract value remains unchanged.

15 07/29/1997 100,000.00 7,558,798.00 8,338,798.00 FUNDING ACTION H7X024

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Puente Valley OU of San Gabriel Valley (Area 4) Site.
The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



2/19/1999 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING

START Region 9

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

Page 3 of 7

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
15 07/29/1997 284,960.00 7,843,758.00 8,623,758.00 FUNDING ACTION

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 750,000.00 8,593,758.00 9,373,758.00 FUNDING ACTION

H7J038

H7J036
PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# H7J036 is specifically designated
for the McFarland site.

16 08/21/1997 537,995.00 9,131,753.00 9,911,753.00 FUNDING ACTION

PURPOSE: To obligate (increase) incrementral funding on the contract. The total contract value remains unchanged.

16 08/21/1997 20,000.00 9,151,753.00 9,931,753.00 FUNDING ACTION

PURPOSE: To obligate (increase) incremental funding on the contract designated specifically for the McFarland Site.

19 09/18/1997 400,000.00 9,551,753.00 10,331,753.00 FUNDING ACTION

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

H7J045

PWS019

H7J057

19 09/18/1997 228,000.00 9,779,753.00 10,559,753.00 FUNDING ACTION H7J056

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J056 is
designated specifically for Brownfield sites.

19 09/18/1997 890,000.00 10,669,753.00 11,449,753.00 FUNDING ACTION H7J055

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J055 is
designated specifically for the McFarland site.

20 09/26/1997 210,000.00 10,879,753.00 11,659,753.00 FUNDING ACTION H7J058

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is specifically designated for
site assessment.

24 01/28/19.98 350,000.00 11,229,753.00 12,009,753.00 FUNDING ACTION HJ8005

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated sepcifically to provide funding for activities on the McFarland
site.

24 01/28/1998 1,219,205.00 12,448,958.00 13,228,958.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract.The funding is designated for CERCLA activities under the removal and PASI Programs.
The total contract value remains unchanged.

25 03/16/1998 156,408.00 12,605,366.00 13,385,366.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for CERCLA activities under the removal and PASI
programs. This change increases a previous partial obligation made in MOD 24.

28 04/24/1998 1,375,613.00 13,980,979.00 14,760,979.00 FUNDING ACTION HJ8015

PURPOSE: To obligate (increase) incremental funding on the contract. The contract value remains unchanged. DCN HJ8015 is designated for CERCLA
activities under the Removal programs.

29 05/18/1998 60,351.00 14,041,330.00 14,821,330.00 FUNDING ACTION HJ8010

PURPOSE: To obligate (Increase) incremental funding on the contract. The total contract value remains unchanged. This DCN HJ8010 is funding for site
assessment activities at the Quality Printed Circuits (QPC) superfund site.

** Confidential Business Information - Not for Release **
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FUNDING SOURCE: CERCLA/SARA
29 05/18/1998 75,000.00 14,116,330.00 14,896,330.00 FUNDING ACTION H8X013

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN H8X013 is designated
specifically for identification of PRPs at the San Gabriel Valley Site

33 06/18/1998 300,000.00 14,416,330.00 15,196,330.00 FUNDING ACTION HB8001

PURPOSE: To obligate (increase) funding on the contract. The total contract value remains unchanged. DCN HB8001 is specifically designated for site
assessment at Brownfields.

34 09/17/1998 15,000.00 14,431,330.00 15,211,330.00 FUNDING ACTION HPR189

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract. For Typhoon Paka or Removal.

34 09/18/1998 305,000.00 14,736,330.00 15,516,330.00 FUNDING ACTION HJ8029

PURPOSE: To increase the dedicated level of effort (LOE) on the contract by exercising 18 options, which increases the total contract value and to obligate
(increase) incremental funding. DCN HJ8029 is for use on McFarland site assessment.

34 09/17/1998 62,000.00 14,798,330.00 15,578,330.00 FUNDING ACTION HDG001

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the contract value and to
obligate (increase) the incremental funding on the contract.

34 09/17/1998 75,000.00 14,873,330.00 15,653,330.00 FUNDING ACTION H8X042

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract.

34 09/17/1998 22,000.00 14,895,330.00 15,675,330.00 FUNDING ACTION H8S097

PURPOSE: To increase the dedicated level of effort (LOE) by exercising 18 dedicated options, which increases the total contract value and to obligate
(increase) incremental funding on the contract. DCN H8S097 is for training on risk assessment & HRS.

34 09/17/1998 55,000.00 14,950,330.00 15,730,330.00 FUNDING ACTION H7JO45

PURPOSE: To increase the dedicated level of effort by exercising 18 options, which increases the total contract value and to obligate (increase) incremental
funding on the contract. H7J045 is designated for CERCLA flood response work.

34 09/17/1998 515,500.00 15,465,830.00 16,245,830.00 FUNDING ACTION HB8008

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding.

35 09/28/1998 567,000.00 16,032,830.00 16,812,830.00 FUNDING ACTION HJ8041

PURPOSE: To increase the number of no-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on
the contract.

35 09/28/1998 -55,000.00 15,977,830.00 16,757,830.00 FUNDING ACTION H7JO45

PURPOSE: To delete the previous funding of $55,000 from H7J045 (MOD 34) from the contract.

35 09/28/1998 1,000,000.00 16,977,830.00 17,757,830.00 FUNDING ACTION DAR350

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the total contract value and to obligate (increase) incremental funding
on the contract.

35 09/28/1998 25,000.00 17,002,830.00 17,782,830.00 FUNDING ACTION HJ8040

PURPOSE: To increase the non-dedicated hours by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. HJ8040 is designated specifically for Quality Printed Circuits (QPC).

** Confidential Business Information - Not for Release **
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CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
36 01/27/1999 703,659.00 17,706,489.00 18,486,489.00 FUNDING ACTION HJ9007

PURPOSE: To increase the non-dedicated level of effort (LOE), which increases the contract value, and to obligate (increase) incremental funding on the
contract. HJ9007 is designated for CERCLA Removal. HJ9OO7 is designated for CERCLA Site Assessment.

36 01/27/1999 351,830.00 18,058,319.00 18,838,319.00 FUNDING ACTION HJ9OO7

PURPOSE: To obligate (increase) incremental funding and to increase the contract value by exercising non-dedicated options. HJ9OO7 is the Site
Assessment portion (1/3) of HJ9007(2/3) designated for Removal.
FUNDING SOURCE: Lust Activities

22 09/30/1997 5,000.00 5,000.00 18,843,319.00 FUNDING ACTION J7C031

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is designated specifically for
LUST activities on the Santa Monica MTBE.
FUNDING SOURCE: NONE

04 08/19/1996 .00 .00 18,843,319.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 18,843,319.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 18,843,319.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 18,843,319.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

17 09/05/1997 .00 .00 18,843,319.00 OPTION EXERCISED NONE

PURPOSE: To exercise one option to increase non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value. The
contract funding remains the same.

18 09/10/1997 .00 .00 18,843,319.00 OPTION EXERCISED NONE

PURPOSE: To exercise two options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value.
The contract funding remains unchanged.

21 09/29/1997 .00 .00 18,843,319.00 ADMINISTRATIVE

PURPOSE: To correct by pen and ink the incremental funding code in EAR 364 in MOD 16.

25 03/06/1998 .00 .00 NONE18,843,319.00 OPTION EXERCISED

PURPOSE: To exercise five (5) options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract
value.

26 04/24/1998 .00 .00 18,843,319.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding from Equipment to Subcontracts.

** Confidential Business Information - Not for Release **
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CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
27 04/24/1998 .00 .00 18,843,319.00 ADMINISTRATIVE NONE

PURPOSE: To change the designation of contract administrative representatives on the contract. DPO is Celeste Temple and Contract Specialist is Ivon
Collins.

30 05726/1998 .00 .00 18,843,319.00 ADMINISTRATIVE

PURPOSE: To modify the key personnel clause in the contract. The total contract value remains unchanged.

NONE

31 06/08/1998 .00 .00 18,843,319.00 OPTION EXERCISED NONE

PURPOSE: To increase non-dedicated level of effort (LOE) hours by exercising two options on the contract and to increase the total contract value. This
modification makes an administrative change to correct Modification 25, Paragraph H.23(b).

32 06/08/1998 .00 .00 18,843,319.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding for Other Direct Costs by adjusting the ODC ceilings in the contract.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 18,868,319.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 18,918,319.00 FUNDING ACTION PPO036

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 18,938,319.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 19,308,319.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

22 09/30/1997 35,000.00 500,000.00 19,343,319.00 FUNDING ACTION PP0106

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

34 09/17/1998 50,000.00 550,000.00 19,393,319.00 FUNDING ACTION H8G716

PURPOSE: To increase the dedicated level of effort (LOE) hours on the contract by exercising 18 dedicated options, which increases the total contract value
and to obligate (increase) incremental funding on the contract. H8G716 is designated for OPA/CWA.
FUNDING SOURCE: RCRA

13 05/02/1997 200,000.00 200,000.00 19,593,319.00 FUNDING ACTION J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

15 07/29/1997 50,000.00 250,000.00 19,643,319.00 FUNDING ACTION J7C012
PURPOSE: To obligate (increase) the incremental funding on the contract. The funding is designated specifically for the Santa Monica Site MTBE for the TDD
for Charnock. The total contract value remains unchanged.

** Confidential Business Information - Not for Release'
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CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
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FUNDING SOURCE: RCRA
15 07/29/1997 70,000.00 320,000.00 19,713,319.00 FUNDING ACTION J7C011

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Charnock MTBE Site ($45,000) and the Arcadia Site
($25,000). Total contract value remains unchanged.

16 08/21/1997 78,700.00 398,700.00 19,792,019.00 FUNDING ACTION J7C022

PURPOSE: To obligate (increase) incremental funding in the contract. The funding is designated specifically for the Santa Monica Site MTBE with $20,000 for
Arcadia and $58,700 for Charnock.

19 09/18/1997 175,000.00 573,700.00 19,967,019.00 FUNDING ACTION J7C030

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# J7C030 is designated specifically
for Santa Monica Site MTBE with $40,000 for Arcadia and $135,000 for Charnock.

23 01/05/1998 9,330.00 583,030.00 19,976,349.00 FUNDING ACTION J8C002

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE Site. Total contract value
remains unchanged.

23 01/05/1998 252,866.00 835,896.00 20,229,215.00 FUNDING ACTION J8C001

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE site. Total contract value
remains unchanged.

34 09/17/1998 50,000.00 885,896.00 20,279,215.00 FUNDING ACTION TCR011

PURPOSE: To increase the dedicated level of effort (LOE) by exercising 18 options, which increases the contract value and to obligate (increase) incremental
funding. DCN TCR011 is designated for Santa Monica MTBE Lust efforts.

35 09/28/1998 15,000.00 900,896.00 20,294,215.00 FUNDING ACTION J8C036

PURPOSE: To increase non-dedicated LOE by exercising 6 options, which increase the value of the contract and to obligate incremental funding on the
contract. The funding is designated for Chamock MTBE.

35 09/28/1998 44,539.00 945,435.00 20,338,754.00 FUNDING ACTION J8C035

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. $30,000 is designated for MTBE Lake Tahoe and $14,539 is designated for Charnock MTBE.

35 09/28/1998 155,461.00 1,100,896.00 20,494,215.00 FUNDING ACTION J8C029

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the contract value and to obligate incremental funding on the
contract. J8C029 is designated for Chamock.

35 09/28/1998 200,000.00 1,300,896.00 20,694,215.00 FUNDING ACTION J8C017

PURPOSE: To increase the non-dedicated LOE by exercising 6 options, which increases the total value of the contract and to obligate incremental funding on
the contract. $170,000 is designated for Charnock and $30,000 for Arcadia.

36 01/27/1999 130,000.00 1,430,896.00 20,824,215.00 FUNDING ACTION J8C042

PURPOSE: To obligate (increase) incremental funding, and to increase non-dedicated level of effort (LOE) by exercising 4 options, which increases the
contract value. DCN J8C042 is designated to MTBE sites.

** Confidential Business Information - Not for Release **
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TOTAL NONE

Site Assessment

Removal

Site Specific

Brown Fields Initiative

Enforcement

Flood Response

TOTAL CERCLA/SARA

Site Specific

TOTAL RCRA

Site Specific

TOTAL Lust Activities

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total
Obligations

.00

$0.00

3,689,591.00

8,885,351.00

3,189,877.00

2,043,500.00

250,000.00

.00

$18,058,319.00

1,430,896.00

$1,430,896.00

5,000.00

$5,000.00

550,000.00

$550,000.00

780,000.00

$780,000.00

$20,824,215.00

Monthly
Costs

.00

$0.00

61,742.78

210,247.87

73,245.20

10,442.56

1,104.05

.00

$356,782.46

45,534.23

$45,534.23

.00

$0.00

6,642.79

$6,642.79

4,139.07

$4,139.07

$413,098.55

Monthly
Fee

.00

$0.00

-705.90

-2,309.89

-777.14

-114.73

-12.13

.00

($3,919.79)

-500.27

($500.27)

.00

$0.00

-72.99

($72.99)

-45.48

($45.48)

$-4,538.53

Total
Monthly

Costs

$0.00

61,036.88

207,937.98

72,468.06

10,327.83

1,091.92

$352,862.67

45,033.96

$45,033.96

$0.00

6,569.80

$6,569.80

4,093.59

$4,093.59

$408,560.02

Cumulative
Costs

.00

$0.00

2,487,625.83

6,697,803.76

1,133,488.68

241,419.60

122,227.32

.00

$10,682,565.19

912,777.88

$912,777.88

.00

$0.00

359,688.82

$359,688.82

526,701.51

$526,701.51

$12,481,733.40

Cumulative
Fee

.00

$0.00

143,015.32

482,371.30

24,922.09

4,746.74

7,457.62

.00

$662,513.07

34,083.75

$34,083.75

.00

$0.00

24,959.57

$24,959.57

38,379.26

$38,379.26

$759,935.65

Total
Cumulative

Costs

$0.00

2,630,641.15

7,180,175.06

1,158,410.77

246,166.34

129,684.94

$11,345,078.26

946,861.63

$946,861.63

$0.00

384,648.39

$384,648.39

565,080.77

$565,080.77

$13,241,669.05

REMAINING
BALANCE

$0.00

1,058,949.85

1,705,175.94

2,031,466.23

1,797,333.66

120,315.06

$6,713,240.74

484,034.37

$484,034.37

$0.00

165,351.61

$165,351.61

214,919.23

$214,919.23

$7,577,545.95
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Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 1 of 26

TDD Number Site Name

EPA Task Monitor: ARDITO, MICHAEL

SSID Number: 00

09-9610-0019 HAWAII EXERCISES FY '97

TOTAL SSID#: 00
TOTALS

LOE Hours

57.50

57.50
57.50

Labor Dollar

2,474.46

2,474.46
$2,474.46

Travel

.00

.00
$.00

Equipment

.00

.00
$.00

Other Direct
Costs

112.14

112.14
$112.14

Sub
Contractors

.00

.00
$.00

Eand E
Services

.00

.00
$.00

Month
Total

2,586.60

2,586.60
$2,586.60
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Period Covered - Month Ending: 01/30/1999
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TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: ARMSTRONG, PHILIP

SSID Number: 75

09-9703-0008

09-9901-0001

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

TOTAL SSID#: 75

6.00

9.00

15.00

401.91

536.22

938.13

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

401.91

536.22

938.13

SSID Number: ZZ

09-9705-0007

09-9708-0008

09-9708-0009

09-9802-0014

09-9806-0011

09-9806-0012

09-9901-0002

09-9901-0004

09-9901-0005

FORT IRWIN NATIONAL TRAINING CEN

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

FLORENCE RANGE - AZ ARMY NATION

DUNCAN MILL SITE

RICHEY MILL SITE

CAMP ROBERTS NATIONAL GUARD U

NEEDLES DISPOSAL SITE

BARSTOW DISPOSAL SITE

TOTAL SSID#: ZZ

TOTALS

23.50

.00

.00

10.00

4.00

3.00

2.00

2.00

2.00

46.50

61.50

1,046.35

.00

.00

450.33

180.14

135.10

67.35

67.35

67.35

2,013.97

$2,952.10

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

256.31

26.68

30.65

.00

88.94

293.26

.00

.00

.00

695.84

$695.84

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

1,302.66

26.68

30.65

450.33

269.08

428.36

67.35

67.35

67.35

2,709.81

$3,647.94
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Table F -5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 3 of 26

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Band E

Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: BARTON, DANA

SSID Number: ZZ

09-9612-0001

09-9804-0004

TRUCKEE RIVER HAZMAT PLAN

MCMINN STATE SUPERFUND SITE

TOTAL SSID#: ZZ
TOTALS

2.00

28.50

30.50
30.50

111.36

146.96

258.32
$258.32

21

21

$21

.00

.58

.58

.58

.00

.00

.00

$.00

57

5

63

$63

.30

.88

.18

.18

.00

.00

.00

$.00

.00

.00

.00

$.00

168.66

174.42

343.08
$343.08
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Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 4 of 26

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E

Services
Month
Total

EPA Task Monitor: CALHOON, MARK

SSID Number: BZ

09-9606-0001

09-9610-0005

09-9610-0006

09-9610-0009

09-9610-0010

09-9610-0012

09-9610-0013

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

TOTAL SSID#: BZ

TOTALS

33.25

41.00

10.50

47.00

2.00

1,294.25

8.00

1,436.00

1,436.00

2,298.71

2,505.95

399.17

2,623.05

148.53

50,163.55

488.97

58,627.93

$58,627.93

.00

.00

104.36

.00

.00

880.49

.00

984.85

$984.85

.00

00

.00

00

.00

.00

.00

.00

$.00

2

1

,198.

2.

6.

,223.

16

79

92

34

39.66

9

12

$12

,253.

5.

,730,

59

78

24

,730.24

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

188.00

.00

188.00

$188.00

4,496.87

2,508.74

510.45

3,846.39

188.19

60,485.63

494.75

72,531.02

$72,531.02
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Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Page 5 of 26

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: 00

09-9808-001 1 TRIBAL RISK ASSESSMENT CONFERE

TOTAL SSID#: 00

SSID Number 1A

09-9712-0008 LEVIATHAN MINE

TOTAL SS1D#: 1A

SSID Number: 4Y

09-9708-0005 ALARK HARD CHROME

TOTAL SSID#: 4Y

SSID Number: 7H

09-9708-0002 CRAFTON-REDLANDS AREA (LOCKHE

TOTAL SSIDfl: 7H

SSID Number: BC

09-9708-0006 OMEGA CHEMICAL CO (AKA OMEGA S

TOTAL SSID#: BC

SSID Number: ZZ

09-9805-0007 CHINA LAKE NAVAL WEAPONS STATI

TOTAL SSID#: ZZ

TOTALS

16.00

16.00

2.00

2.00

18.50

18.50

2.00

2.00

2.00

2.00

.00

.00

40.50

1,188.42

1,188.42

67.35

67.35

734.71

734.71

54.22

54.22

151.26

151.26

.00

.00

$2,195.96

327.55

327.55

.00

.00

.00

.00

.00

.00

3.06

3.06

.00

.00

$330.61

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

-5,706.11

-5,706.11

10.66

10.66

76.48

76.48

64.12

64.12

120.66

120.66

59.78

59.78

$-5,374.41

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

-4,190.14

-4,190.14

78.01

78.01

811.19

811.19

118.34

118.34

274.98

274.98

59.78

59.78

$-2,847.84
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 6 of 26

TDD Number Site Name LOE Hours Labor Dollar
Other Direct

Travel Equipment Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: DUNKELMAN, TOM

SSID Number: 9K

09-9706-0003 PEMECO INC.

TOTAL SSID#: 9K

8.00

8.00

292.37

292.37

14.99

14.99

.00

.00

139.40

139.40

1,772.44

1,772.44

.00

.00

2,219.20

2,219.20

SSID Number: EJ

09-9802-0013 GAMBONINI MERCURY MINE

TOTAL SSID#: EJ

TOTALS

.00

.00

8.00

.00

.00

$292.37

83.30

83.30

$98.29

.00

.00

$.00

12.75

12.75

$152.15

.00

.00

$1,772.44

.00

.00

$.00

96.05

96.05

$2,315.25



02/16/1999 Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010
Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 7 of 26

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: HENNING, LOREN

SSID Number: 2C

09-9706-001 2 SAN GABRIEL VALLEY - PUENTE VALL

SSID Number:

09-9611-0016 DC

TOTAL SSID#: 2C

DJ

METALS

TOTAL SSID* DJ
TOTALS

10.50

10.50

81.50

81.50

92.00

284.63

284.63

3,406.39

3,406.39

$3,691.02

.00

.00

70.80

70.80

$70.80

.00

.00

.00

.00

$.00

16.18

16.18

1,047.04

1,047.04

$1,063.22

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

300.81

300.81

4,524.23

4,524.23

$4,825.04
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 8 of 26

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: INGLIS, JEFF

SSID Number: 00

09-9610-0003

09-9804-0005

CAMEO TRAINING PROGRAM

INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL SSID#: 00

TOTALS

24.50

18.00

42.50

42.50

1

1

$1

,021

650

,671

,671

.45

.05

.50

.50

60.64

.00

60.64

$60.64

.00

.00

.00

$.00

61.30

.00

61.30

$61.30

.00

.00

.00

$.00

.00

.00

.00

$.00

1,143.39

650.05

1,793.44

$1,793.44
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Cost by TDD
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Table F -5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 9 of 26

TDD Number Site Name LOE Hours Labor Dollar
Other Direct

Travel Equipment Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: JOHNSON, JERE

SSID Number: ZZ

09-9801-0004

09-9801-0005

09-9806-0006

09-9806-0014

SAN FRANCISCO RIVER MINE TAILING

MISSION LINEN

NOGALES WASH

ALLIED SIGNAL

TOTAL SSID#: ZZ
TOTALS

15.00

82.50

29.00

.50

127.00
127.00

662.23

5,208.94

1,267.24

16.84

7,155.25

$7,155.25

.00

25.15

.00

.00

25.15

$25.15

.00

.00

.00

.00

.00

$.00

13.53

366.32

56.83

.00

436.68

$436.68

.00

4,960.30

.00

.00

4,960.30

$4,960.30

.00

2,000.00

.00

.00

2,000.00
$2,000.00

675.76

12,560.71

1,324.07

16.84

14,577.38
$14,577.38
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Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 10 of 26

TDD Number Site Name LOE Hours

EPA Task Monitor: LAWRENCE, KAY

SSID Number: 00

09-981 0-0005 COMPUTER & TECHNICAL SUPPORT F

09-98-1 1-0005 CONTINUING CHALLENGE REGISTRAT

TOTAL SSID#: 00

SSID Number: 1U

09-9601 -001 4 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: 6Q

09-981 2-0003 FRANCIS PLATING OF OAKLAND, INC.

TOTAL SSID#: 6Q

SSID Number: ZZ

09-9602-0002 GIBSON - BAKERSFIELD

TOTAL SSID#: ZZ

TOTALS

2.00

12.00

14.00

3.50

3.50

698.50

698.50

.00

.00

716.00

Labor Dollar

67.35

850.71

918.06

157.09

157.09

20,118.41

20,118.41

.00

.00

$21,193.56

Travel Equipment

.00

.00

.00

1,110.59

1,110.59

982.42

982.42

2.06

2.06

$2,095.07

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Other Direct
Costs

60.19

22.13

82.32

80.36

80.36

2,588.81

2,588.81

.00

.00

$2,751.49

Sub E and E
Contractors Services

.00

.00

.00

.00

.00

4,752.82

4,752.82

.00

.00

$4,752.82

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

127.54

872.84

1,000.38

1,348.04

1,348.04

28,442.46

28,442.46

2.06

2.06

$30,792.94
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Cost by TDD

Contract*: 68-W6-0010
Table F -5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month
Other Direct Sub

LOE Hours Labor Dollar Travel Equipment Costs Contractors

Page 11 of 26

Eand E Month
Services Total

EPA Task Monitor: LEWIS, WILLIAM

SSID Number: 1B

09-9709-0005 BYERS BOMB SITE

TOTAL SSID#: 1B

SSID Number: EM

09-9806-0010 POMONA PLATING

TOTAL SSID#: EM

SSID Number: ZZ

09-9806-0008 MCMINN STATE SUPERFUND SITE

09-9812-0001 SUNCO OIL

TOTAL SSIDtf: ZZ
TOTALS

406.00

406.00

146.00

146.00

.00

20.50

20.50

572.50

13,395.61

13,395.61

6,254.69

6,254.69

.00

729.03

729.03

$20,379.33

4,804.18

4,804.18

52.30

52.30

.00

746.44

746.44

$5,602.92

.00

.00

.00

.00

.00

.00

.00

$.00

837.10

837.10

365.97

365.97

26.71

1,410.66

1,437.37

$2,640.44

38.96

38.96

.00

.00

.00

.00

.00

$38.96

.00

.00

.00

.00

.00

.00

.00

$.00

19,075.85

19,075.85

6,672.96

6,672.96

26.71

2,886.13

2,912.84

$28,661.65
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Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 12 of 26

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: LINDER, STEVEN

SSID Number: ZZ

09-9705-0003

09-9705-0004

09-9809-0006

ARCADIA MTBE SITE

CHARNOCK MTBE SITE

SOUTH LAKE TAHOE MTBE

TOTAL SSID#: ZZ

TOTALS

5.50

568.25

163.00

736.75

736.75

16.84

11,148.37

3,139.44

14,304.65

$14,304.65

.00

863.10

.00

863.10

$863.10

00

.00

.00

.00

$.00

.00

916.06

140.05

1,056.11

$1,056.11

2,179.44

25,327.07

880.24

28,386.75

$28,386.75

.00

.00

.00

.00

$.00

2,196.28

38,254.60

4,159.73

44,610.61

$44,610.61
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 13 of 26

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: LOFTIN, RACHEL

SSID Number: 00

09-9705-0013

09-9805-0008

DTSC DOCUMENT REVIEWS & PA TRA

DTSC DOCUMENT REVIEWS & PA TRA

TOTAL SSID#: 00

TOTALS

23.25

12.00

35.25

35.25

1,162.67

737.17

1,899.84

$1,899.84

.00

304.60

304.60

$304.60

.00

.00

.00

$.00

215.42

447.91

663.33

$663.33

.00

.00

.00

$.00

.00

.00

.00

$.00

1,378.09

1,489.68

2,867.77

$2,867.77
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 14 of 26

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: MANDEL, ROBERT

SSID Number: 00

09-9809-0003 CONTRA COSTA EXERCISE

TOTAL SSID#: 00

SSID Number: CP

09-9808-0004 GREY EAGLE MINE SITE

09-9809-0004 GREY EAGLE MINE SITE

TOTAL SSID#: CP

SSID Number: ZZ

09-9809-0005 SANTA CLARITA GREEN WASTE FIRE

09-98 1 2-0002 PORT COSTA OIL SPILL

TOTAL SSID#: ZZ

TOTALS

23.00

23.00

.00

19.50

19.50

.00

1.00

1.00
43.50

1,216.45

1,216.45

.00

797.65

797.65

.00

13.87

13.87
$2,027.97

Other Direct Sub
Travel Equipment Costs Contractors

2.43

2.43

687.04

.00

687.04

46.86

.00

46.86

$736.33

.00

.00

.00

.00

.00

.00

.00

.00

$.00

82.60

82.60

28.56

141.96

170.52

.00

.00

.00

$253.12

.00

.00

.00

.00

.00

.00

701.13

701.13
$701.13

Eand E
Services

.00

.00

.00

• .00

.00

.00

.00

.00

$.00

Month
Total

1,301.48

1,301.48

715.60

939.61

1,655.21

46.86

715.00

761.86

$3,718.55
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Current Month
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TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: MARTYN, RICHARD

SSID Number: 00

09-9802-0003 ERCC SCOPING/PLANNING (SO. CA)

09-9802-0004 HAZMAT COORDINATING COMM. LA C

09-9809-0007 ANTI-TERRORISM TRAINING - SACRM

09-9901 -0008 PESTICIDE TRAINING - SACRAMENTO '

TOTAL SSID#: 00

SSID Number: ER

09-9807-0003 ENFIELD CHEMICAL

TOTAL SSID#: ER

SSID Number ZZ

09-971 0-001 1 ENVIROPUR/PRC WEST, INC. (PATTER

09-9808-0012 MOUREN-LAURENS OIL

09-98-1 1-0004 WILDER RANCH STATE PARK

TOTAL SSID#: ZZ

TOTALS

6.00

.50

.00

37.00

43.50

25.00

25.00

3.50

30.50

31.00

65.00

133.50

215.99

16.84

.00

2,047.99

2,280.82

1,081.87

1,081.87

94.86

1,160.52

975.74

2,231.12

$5,593.81

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

249.43

.00

249.43

77.53

77.53

190.83

17.70

.00

208.53

$535.49

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

4.19

160.24

164.43

208.89

208.89

55.51

148.42

52.75

256.68

$630.00

.00

.00

.00

.00

.00

.00

.00

.00

666.38

.00

666.38

$666.38

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

215.99

16.84

253.62

2,208.23

2,694.68

1,368.29

1,368.29

341.20

1,993.02

1,028.49

3,362.71

$7,425.68
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Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month
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TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: MITGUARD, MATTHEW

SSID Number: 00

09-9803-0011 SITE SCREENING

TOTAL SSID*: 00

3.00

3.00

134.34

134.34

.00

.00

.00

.00

9.19

9.19

.00

.00

.00

.00

143.53

143.53

SSID Number: ZZ

09-9803-0005

09-9805-0002

ORLAND CLEANERS

DOWNEY SITE DISCOVERY PROJECT

TOTAL SSID#: ZZ

TOTALS

92.00

100.50

192.50

195.50

6,287.03

3,400.21

9,687.24

$9,821.58

787.14

.00

787.14

$787.14

.00

.00

.00

$.00

537.06

378.43

915.49

$924.68

.00

.00

.00

$.00

.00

.00

.00

$.00

7,611.23

3,778.64

11,389.87

$11,533.40
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Current Month
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TDD Number Site Name LOE Hours Labor Dollar
Other Direct

Travel Equipment Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: MIX, THOMAS

SSID Number: ZZ

09-9711-0001

09-9801-0002

09-9805-0011

09-9809-0008

09-9810-0001

09-9811-0001

09-9811-0006

CITY OF YUMA, AZ - W.RIVERFRONT D

CITY OF MT. SHASTA, CA - ROSEBUR

CITY OF STOCKTON

COOLEY LANDING BROWNFIELDS INV

CITY OF UKIAH BROWNFIELDS INVES

GISS PARKWAY BROWNFIELDS - CITY

WASHINGTON FIREHOUSE BROWNFIE

TOTAL SSID#: ZZ
TOTALS

.00

.00

7.00

85.00

19.00

53.00

50.25

214.25

214.25

.00

.00

.00

3,294.36

2

2

7

.00

,106.89

,263.73

,664.98

$7,664.98

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

13.36

20.03

317.23

173.16

54.89

93.75

203.10

875.52

$875.52

.00

.00

603.75

.00

764.63

.00

.00

1,368.38

$1,368.38

.00

.00

.00

.00

.00

.00

.00

.00

$.00

3

2

2

9

13.36

20.03

920.98

,467.52

819.52

,200.64

,466.83

,908.88
$9,908.88
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TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: NELSON, KAREN

SSID Number: 00

09-9601-0001

09-9601-0002

09-9604-0007

09-9604-0008

09-9607-0001

09-9706-0014

09-9706-0015

09-9712-0007

09-9810-0004

09-9812-0004

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

REGION IX COST SUMMARY INFORMA

ON-GOING START PROGRAM SUPPOR

START EQUIPMENT MANAGEMENT

START QA MANAGEMENT

QUALITY ASSURANCE AUDIT (SITES)

START ANNUAL WORKPLAN

TOTAL SSID#: 00

718.00

148.62

20.50

91.00

9.00

728.75

410.75

87.50

6.50

40.00

2,260.62

27

5

1

4

47

,145.

,073.

85

32

,835.65

,435.29

303.

,360.

17,642

4

2

111

,574.

271.

,649.

04

56

.69

74

57

77

,292.48

3,055.17

.00

.00

.00

.00

.00

8,499.25

97.90

.00

.00

11,652.32

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,675.23

219.99

3,141.67

4,397.91

.00

10,029.59

9,310.45

550.48

.00

80.09

29,405.41

.00

613.49

.00

.00

.00

194.76

389.52

.00

.00

.00

1,197.77

.00

.00

.00

.00

.00

.00

.00

2,910.00

.00

.00

2,910.00

31,876.25

5,906.80

4,977.32

8,833.20

303.04

57,584.91

35,841.91

8,133.12

271.57

2,729.86

156,457.98

SSID Number: H2

09-9801-0007 BROWN & BRYANT - ARVIN

TOTAL SSID#: H2

TOTALS

2.00

2.00

2,262.62 $111

67.

67.

,359

35

35

.83

.00

.00

$11,652.32

.00

.00

$.00

.00

.00

$29,405.41

.00

.00

$1,197.77

.00

.00

$2,910.00

67.35

67.35

$156,525.33



02/16/1999
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 19 of 26

TDD Number Site Name

EPA Task Monitor: ROSEN, VICKI

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM
TOTALS

LOE Hours

21.00

21.00
21.00

Labor Dollar

1

1

$1

,350.32

,350.32
,350.32

Travel

.00

.00
$.00

Equipment

.00

.00
$.00

Other Direct
Costs

46.80

46.80
$46.80

Sub
Contractors

.00

.00

$.00

Eand E
Services

.00

.00

$.00

1
1

$1

Month
Total

,397.12

,397.12
,397.12



02/16/1999
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month
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TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: SHANE, DANIEL

SSID Number:

09-9706-001 1

DG

FRESNO DRUM SITE

SSID Number:

09-9809-0001

TOTAL SSID#: DG

EW

MINEREC MINING & CHEMICAL

SSID Number:

09-9812-0005

09-9901-0006

TOTAL SSID#: EW

ZZ

SAN LUCY AIR STRIP

ORDOT LANDFILL TIRE FIRE

TOTAL SSIDJfc ZZ

TOTALS

28.50

28.50

3.00

3.00

50.00

3.00

53.00

84.50

.00

.00

102.98

102.98

1,793.71

.00

1,793.71

$1,896.69

.00

.00

2,043.39

2,043.39

30.96

3,677.86

3,708.82

$5,752.21

.00

.00

.00

.00

.00

.00

.00

$.00

164

164

265

265

81.

32

113

$543

.44

.44

.74

.74

.35

.42

.77

.95

175.28

175.28

.00

.00

.00

.00

.00

$175.28

.00

.00

.00

.00

.00

.00

.00

$.00

339.72

339.72

2,412.11

2,412.11

1.906.02

3,710.28

5,616.30

$8,368.13
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

TDD Number

vsuneui. IYIIMII

Site Name LOE Hours Labor Dollar

.11
Other Direct Sub Eand E

Travel Equipment Costs Contractors Services
Month
Total

EPA Task Monitor: SHIPLEY, BRAD

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

3.00

3.00

127.85

127.85

.00

.00

.00

.00

6.31

6.31

.00

.00

.00

.00

SSID Number: EN

09-9806-0001 KINGSBURY CREEK MINE LAB

TOTAL SSID#: EN
TOTALS

.00

.00
3.00

.00

.00
$127.85

.00

.00

$.00

.00

.00

$.00

6.68

6.68
$12.99

.00

.00

$.00

.00

.00

$.00

134.16

134.16

6.68

6.68
$140.84
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month
TDD Number Site Name

EPA Task Monitor: SIMANONOK, STEVE

SSID Number: ZZ

09-9802-0008 NORTH FORK MILL SITE

TOTAL SSID#: ZZ
TOTALS

LOE Hours

12.00

12.00
12.00

Labor Dollar

507.86

507.86
$507.86

Travel

.00

.00
$.00

Equipment

.00

.00
$.00

Other Direct
Costs

25.82

25.82
$25.82

Sub
Contractors

.00

.00
$.00

Eand E
Services

.00

.00
$.00

Month
Total

533.68

533.68
$533.68



02/16/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 23 of 26

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: SUTER, DANIEL

SSID Number: 00

09-9605-0008 T.A.L.E.S. DATABASE

TOTAL SSID#: 00

SSID Number: 1A

09-9709-0006 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: EH

09-9801-0006 SYNTRUM CORP.

TOTAL SSID#: EH

SSID Number: ZZ

09-9809-0002 CRIT PARKER PESTICIDES

09-981 1-0003 LEONA HEIGHTS SULFER MINE

TOTAL SSID#: ZZ

TOTALS

1.00

1.00

10.50

10.50

21.00

21.00

.00

2.00

2.00

34.50

33.66

33.66

448.56

448.56

849.00

849.00

.00

.00

.00

$1,331.22

Other Direct
Travel Equipment Costs

.00

.00

1,130.55

1,130.55

.00

.00

124.77

.00

124.77

$1,255.32

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

89.13

89.13

14.06

14.06

22.06

3.76

25.82

$129.01

Sub Eand E
Contractors Services

.00

.00

412.12

412.12

.00

.00

.00

1.149.07

1,149.07

$1,561.19

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

33.66

33.66

2,080.36

2,080.36

863.06

863.06

146.83

1,152.83

1,299.66

$4,276.74



02/16/1999
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 24 of 26

TDD Number Site Name

EPA Task Monitor: TEMPLE, CELESTE

SSID Number: 00

09-9808-0003 WASTELAN DATA MANAGEMENT

TOTAL SSID#: 00

TOTALS

LOE Hours

.00

.00

.00

Labor Dollar

46.37

46.37
$46.37

Travel

.00

.00
$.00

Equipment

.00

.00
$.00

Other Direct
Costs

.00

.00
$.00

Sub
Contractors

.00

.00
$.00

Eand E
Services

.00

.00
$.00

Month
Total

46.37

46.37
$46.37



02/16/1999
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month
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TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: WEDEN, CHRISTOPHER

SSID Number: 00

09-9805-0006 CONTINUING CHALLENGE WORKSHO

TOTAL SSID#: 00

SSID Number: 9G

09-9606-0002 INDIA BASIN BOATYARD SITE (DONCO

09-9803-0007 INDIA BASIN BOATYARD SITE (DONCO

TOTAL SSID#: 9G

SSID Number: EQ

09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE

TOTAL SSIDS: EQ

TOTALS

.00

.00

.00

5.00

5.00

.00

.00

5.00

.00

.00

.00

180.57

180.57

.00

.00

$180.57

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

218.17

218.17

.00

.00

.00

324.50

324.50

$542.67

.00

.00

.00

.00

.00

.00

.00

$.00

73.45

73.45

53.76

18.27

72.03

.00

.00

$145.48

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

291.62

291.62

53.76

198.84

252.60

324.50

324.50

$868.72



02/16/1999
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 01/30/1999

Region: 9

Current Month

Page 26 of 26

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: ZUROSKI, DONN

SSID Number: 6Y

09-9803-0009 WEST CAP ARIZONIA

TOTAL SSID#: 6Y

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ

09-9808-0005 TRACY TIRE FIRE

09-9808-0008 FORT APACHE, THE DRUMS

TOTAL SSID#: ZZ

TOTALS

11.00

11.00

11.00

11.00

5.00

.00

5.00

27.00

457.69

457.69

477.11

477.11

200.87

.00

200.87

$1,135.67

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

.00

.00

.00

41.22

.00

41.22

$41.22

.00

.00

.00

.00

.00

.00

.00

$.00

43.15

43.15

21.56

21.56

13.32

12.94

26.26

$90.97

382.37

382.37

.00

.00

.00

.00

.00

$382.37

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

883.21

883.21

498.67

498.67

255.41

12.94

268.35

$1,650.23



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

02/10/1999

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL1996

AUG 1996

Books .Publications

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

Communications

.00

222.45

2.09%

1 ,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

Computer Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

Contract Owned
Vehicle Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

Drilling

.00

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00



Equipment

.00

.00

.00

.00

.00

.00

.00

1,602.90

2.04%

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

6.00%

13,316.31

16.91%

Franchise .Licenses

.00

.00

.00

.00

.00

.00

.00

.00

insurance

.00

.00

.00

3,650.49

5.40%

.00

.OC

.00

2,192.48

2.78%

Lab Analysis

.00

.00

.00

1,7S3.0d

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

Meals

.00

1,731.63

16.30%

1 ,235.21

5.77%

6,614.33

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

Other Rental Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10.S37.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

Outside Service

.00

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.3q

0.83%

2,767.81

5.39%

1,367.28

1.74%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

.00

.00

.00

.00

.00

.00

.oc

.oc

Postage .Delivery

.00

13.40

0.13%

1,372.35

6.41%

691 .sd

1.02%

894.40

1.65%

940.97

1.39%

1,830.75

3.57%

2,751 .3E

3.49%

Professional .
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1 ,646.96

3.21%

.00

Protective Clothing

.00

.00

.OC

.00

.00

.00

.00

606.05

0.77%

Recruitment
Expense

.00

.00

.00

.00

.00

.00

.00

.00

Repairs .
Maintenance

.00

.00

.00

.od

.00

1,190.95

1.76%

2,497.44

4.86%

.00

Sample Shipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

Security Deposit

.00

.00

.00

.00

.00

.00

.00

.00

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00



Stationary .Office

.00

.00

.00

.00

.00

.00

.00

!

.oo

- - _

Subcontractor
Service

.00

.00

.00

2,478.73

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

Temporary Help

.00

.00

.00

.00

.00

.00

.00

.00

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.46

67,495.59

51,349.64

78,752.36



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

02/10/1999

Region
9

Month and Year

SEP 1996

OCT 1996

NOV 1996

DEC 1996

JAN 1997

FEB 1997

MAR 1997

APR 1997

Books .Publications

169.98

0.20%

3.84

0.00%

.00

22.33

0.03%

551.90

0.91%

549.93

0.73%

264.61

0.31%

2,320.62

3.35%

Communications

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

5,214.21

8.04%

3,179.18

5.27%

2,981.93

3.96%

3,337.24

3.93%

1,286.12

1.85%

Computer Usage

8,217.941

9.82%

8,203.67

8.77%

9,645.00

12.05%

9,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%

10,518.51

15.16%

Contract Owned
Vehicle Repair

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

3,609.06

5.57%

2,679.60

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

" 3.58%

Copy Costs

861.01

1.03%

1,536.94

1.64%

477.14

0.60%

586.08

0.90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1.10%

Drilling

.00

.00

.00

.00

.00

.00

.00

.od

1

Employee
Relocation

.00

.00

.00

.00

.00

.00

.00

1,214.00

1.75%



Equipment

926.72

1.11%

.00

637.35

0.80%

-778.88

-1.20%

.00

.oo|

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.00

.00

.00

Expendables

6,954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%

6,937.96

10.70%

4,445.69

7.36%

12,519.34

16.62%

9,388.56

11.05%

4,909.95

7.08%

Franchise .Licenses

.OC

.00

.00

.00

.00

.oq

830.38

0.98%

16.10

0.02%

nsurance

1,096.24

1.31%

1,096.24

1.17%

1,096.24

1.37%

1,096.24

1.69%

1,096.24

1.82%

1,096.24J

1.46%

1,096.24

1.29%

1,096.24

1.58%

Lab Analysis

.00

.00

.00

1,340.00

2.07%

.00

.00

4,180.00

4.92%

.00

Meals

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3.68%

2,049.18

3.16%

1,939.93

3.21%

2.997.3S

3.98%

1,879.16

2.21%

4,372.82

6.30%

Other Rental Costs

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

4,774.63

7.36%

5,311.80

8.80%

3,749.68

4.98%

5,571.60

6.56%

6,667.69

9.61%

Outside Service

441. 2S

0.53%

4,337.38

4.64%

2,407.97

3.01%

1,807.77

2.79%

5,199.12

8.61%

2,388.88

3.17%

4.497.8S

5.29%

2,962.47

4.27%

Outside Training

.00

.00

.00

.00

.oc

.00

.00

.00

—



Physical Exams

848.58

1.01%

.00

6.07

0.01%

.00

.od

733.26

0.97%

2,658.66

3.13%

.0

i

Postage .Delivery

1,706.68

2.04%

1,482.20

1.59%

640.45

0.80%

1,352.73

2.09%

544.68

0.90%

889.20

1.18%

838.77

0.99%

2,515.74

3.63%

Professional .
Consult.

.00

96.09

0.10%

.00

.00

.00

.00

.00

.00

Professional
Development

88.62

0.11%

109.26

0.12%

.00

101.98

0.16%

.00

.00

537.07

0.63%

461.32

0.67%

Protective Clothing

1,675.30

2.00%

.OC

103.06

0.13%

846.30

1.31%

202.47

0.34%

3,256.74

4.32%

623.8C

0.73%

.00

Recruitment
Expense

.00

.00

25.39

0.03%

115.33

0.18%

.00

.00

.00

.00

Repairs .
Maintenance

2,161.50

2.58%

1,006.78

1.08%

489.05

0.61%

2,078.90

3.21%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

126.10

0.18%

Sample Shipment

861.29

1.03%

208.29

0.22%

290.75

0.36%

375.20

0.58%

56.34

0.09%

25.19

0.03%

.00

8.23

0.01%

I

Security Deposit

.00

.00

.00

.00

.00

.00

.00

.00

Special Print
Services

.00

.00

.OC

.00

.00

.00

.00

.00



Stationary .Office

.00

.00

.00

82.78

0.13%

.OC

.00

.00

.00

Subcontractor
Service

13,254.69

15.83%

16,934.19

18.11%

31,928.42

39.88%

16,651.46

25.68%

13,607.20

22.54%

11,818.90

15.69%

24,412.14

28.73%

10,479.16

15.11%

Temporary Help

.00

.00

.Oil

.00

.00

.01)

.00

.00

Travel

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

7,460.08

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86

12.21%

17,165.53

24.75%

Utilities

.00

.00

.00

.00

.00

.00

.od

' ' .00

Grand Total

83,710.42

93,509.24

80,062.35

64,844.30

60,369.00

75,315.64

84,969.84

69,366.24



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

02/10/1999

Region
9

Month and Year

MAY 1997

JUN 1997

JUL 1997

AUG 199?

SEP 1997

NOV 1997

NOV 1997

DEC 1997

Books .Publications

270.38

0.15%

328.73

0.29%

522.48

0.39%

326.9E

0.15%

172.47

0.20%

2,065.61

0.69%

1,088.46

0.97%

9.72

0.01%

Communications

4,076.05

2.31%

2,686.64

2.36%

3,557.34

2.65%

4,170.44

1.92%

3,136.46

3.55%

4,888.92

1.63%

2,471.92

2.21%

2,386.94

1.67%

Computer Usage

11,663.70

6.60%

10,636.34

9.36%

11,134.77

8.30%

11,790.83

5.44%

14,296.88

16.17%

12,401.29

4.13%

12,320.20

11.02%

11,364.64

7.96%

Contract Owned
Vehicle Repair

2,651 .70

1.50%

2,682.48

2.36%

2,494.96

1.86%

3,147.90

1.45%

2,523.15

2.85%

2,501 .67

0.83%

2,285.78

2.04%

2,388.11

1 .67%

Copy Costs

790.27

0.45%

696.27

0.61%

966.05

0.72%

.00

60.59

0.07%

1,634.76

0.54%

398.54

0.36%

338.84

0.24%

1

Drilling

.00

.00

.00

.00

500.00

0.57%

.00

.00

93.30

0.07%

I

Employee
Relocation

.00

.00

.00

.Od

12.09

0.01%

.00

.00

.00



Equipment

.00

.00

.OC

.00

.00

.00

.OC

.00

equipment Usage

.00

.001

.00

.00

.00

.00

.00

.00

expendables

7,576.47

4.29%

11,676.20

10.28%

12,280.61

9.15%

4,464.68

2.06%

13,292.ld

15.03%

8,581.97

2.86%

7,342.19

6.57%

9,453.84

6.62%

Franchise .Licenses

645.84

0.37%

.00

.00

-303.50

-0.14%

.od

.00

.00

.00

insurance

1,096.24

0.62%

1,096.241

0.96%

.00

2,947.60

1.36%

1,387.70

1.57%

1,419.17

0.47%

1,419.17

1.27%

1,620.69

1.13%

_ab Analysis

15,202.50

8.61%

.00

8,395.00

6.26%

.00

.00

58,850.00

19.60%

.00

.00

Meals

2,454.62

1.39%

5,673.00

4.99%

2,218.37

1.65%

4,967.76

2.29%

4,781.57

5.41%

4,201.46

1.40%

900.78

0.81%

5,417.10

3.79%

Other Rental Costs

7,553.07

4.28%

9,396.55

8.27%

15,459.54

11.52%

14,236.32

6.57%

4,309.49

4.87%

6.241.78

2.08%

3,582.76;

3.20%

9,455.87

6.62%

Dutside Service

4,800.90

2.72%

4,857.69

4.27%

3,698.72

2.76%

8,253.26

3.81%

2,676.45

3.03%

6,627.04

2.21%

1,710.11

1.53%

10,457.69

7.32%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

354.49

0.20%

.00

452.83

0.34%

1 ,000.94

0.46%

259.80

0.29%

.00

.OC

.00

[

Postage .Delivery

2,610.01

1.48%

5,792.12

5.10%

2,967.88

2.21%

9,372.19

4.33%

4,991.90

5.64%

2,31 8.4£

0.77%

4,606.42

4.12%

4,254.3

2.98%

Professional .
Consult.

.00

.00

.00

.00

.00

.OC

.00

.oc

Professional
Development

59.49

0.03%

.OC

1,086.53

0.81%

.00

83.50

0.09%

98.33

0.03%

150.05

0.13%

.00

Protective Clothing

.00

839.00

0.74%

.00

1,100.49

0.51%

.00

.00

.00

2,831.88

1.98%

Recruitment
Expense

1,638.41

0.93%

148.10

0.13%

.00

2,120.08

0.98%

.OC

.00

.00

.00

Repairs .
Maintenance

916.29

0.52%

774.73

0.68%

2,267.75

1.69%

1,003.06

0.46%

1,329.12

1.50%

1,860.26̂

0.62%

.od

525.19

0.37%

" 1

Sample Shipment

5.87

0.00%

1.21

0.00%

68.28

0.05%

154.33

0.07%

13.96

0.02%

18.23

0.01%

8.74

0.01%

215.36

0.15%

i

Security Deposit

.00

.00

.00

.00

.OC

.00

.00

.00

I

Special Print
Services

.00

.00

.00

36.42

0.02%

.00

.00

.00

.00



Stationary .Office

.00

.00

.00

.00

157.94

0.18%

.00

.00

.00

Subcontractor
Service

99,257.43

56.18%

31,539.70

27.76%

51,263.99

38.21%

126,725.71

58.49%

14,310.07

16.18%

158,825.75

52.89%

65,632.39

58.69%

53,919.26

37.75%

•

Temporary Help

205.23

0.12%

.00

5,856.75

4.36%

2,233.46

1.03%

.00

7,461.54

2.48%

1,151.29

1.03%

.00

Travel

12,835.55

7.27%

24,805.67

21.83%

9,486.72

7.07%

18,918.48

8.73%

20,148.07

22.78%

20,278.42

6.75%

6,238.75

5.58%

28,105.35

19.68%

Utilities

.00

.00

.od

.od

.00

.00

517.09

0.46%

.00

Grand Total

176,664.51

113,630.67

134,178.57

216,667.44

88,443.40

300,274.68

111,824.65

142,838.03



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

02/10/1999

Region
9

Month and Year

JAN 1998

FEB 1998

MAR 1998

MAY 1998

MAY 1998

JUN 1998

AUG 1998

AUG 1998

Books .Publications

6,667.86

4.28%

866.39

0.33%

1,305.06

0.88%

763.61

0.40%

70.41

0.04%

176.03

0.15%

637.91

0.24%

786.29

1.01%

Communications

3,652.43

2.34%

6,362.50

2.43%

2,979.66

2.01%

2,690.80

1.40%

3,131.08

1.91%

4,567.67

3.94%

7,452.84

2.80%

316.63

0.41%

Computer Usage

17,413.26

11.17%

15,342.53

5.85%

17,879.52

12.06%

18,635.08;

9.72%

17,552.44

10.70%

16,327.31

14.10%

16,837.45

6.32%

3,357.01

4.30%

Contract Owned
Vehicle Repair

2,429.95

1.56%

5,751.18

2.19%

2,385.51

1.61%

6,408.71

3.34%

6,221.77

3.79%

7,207.11

6.22%

10,988.66

4.12%

4,201.42

5.39%

Copy Costs

605.09

0.39%

1,161.73

0.44%

2,530.99

1.71%

1,141.75

0.60%

796.68

0.49%

1,395.42

1.21%

947.14

0.36%

413.34

0.53%

Drilling

350.00

0.22%

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

.00

.00

.00

.00

.00

.00



Equipment

.00

.00

.00

.00

.00

.od

.00

.00

Equipment Usage

.00

.00

.00

.00

.00

.od

.00

.00

Expendables

18,952.94

12.16%

4,145.71

1.58%

7,157.04

4.83%

6,187.12

3.23%

16,364.30

9.97%

16,574.01

14.31%

12,977.54

4.87%

1,604.49

2.06%

Franchise .Licenses

.00

.00

.00

.00

.00

.00

.00

.00

Insurance

1,419.17

0.91%

1,419.17

0.54%

1,419.17

0.96%

1,419.17

0.74%

100.06

0.06%

2,846.54

2.46%

2,255.65

0.85%

1,422.80

1.82%

Lab Analysis

31,460.00

20.18%

3,230.00

1.23%

270.00

0.18%

.00

0.00%

2,671.00

1.63%

1,950.00

1.68%

.00

.00

Meals

2,841.35

1.82%

1,495.71

0.57%

1,915.70

1.29%

2,018.83

1.05%

1,621.83

0.99%

4,104.63

3.54%

6,624.81

2.49%

.00

Other Rental Costs

13,221.42

8.48%

2,241.24

0.85%

6,808.84

4.59%

10,317.60

5.38%

667.70

0.41%

2,762.29

2.39%

8,672.52

3.25%

7,908.48

10.14%

Outside Service

8,369.22

5.37%

4,233.90

1.61%

10,313.34

6.96%

4,288.27

2.24%

9,288.05

5.66%

1,869.06

1.61%

9,053.47

3.40%

492.38

0.63%

Outside Training

.00

.00

.00

.00

.00

.00

.00

.00



Physical Exams

405.48

0.26%

.00

.00

713.83

0.37%

787.89

0.48%

.00

456.46

0.17%

.00

"•- 1

Postage .Delivery

2,862.05

1.83%

3,857.42

1.47%

2,131.47

1.44%

2,729.38

1.42%

2,154.30

1.31%

2,271.98

1.96%

8,654.53

3.25%

616.93

0.79%

Professional .
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

Professional
Development

100.15

0.06%

.00

241.96

0.16%

.00

.00

.00

.00

.OC

Protective Clothing

3,195.01

2.05%

.00

570.53

0.38%

3,375.00

1.76%

523.38

0.32%

374.87

0.32%

6,639.39

2.49%

.00

Recruitment
Expense

60.70

0.04%

1 ,295.82

0.49%

860.00

0.58%

182.10

0.10%

.00

3,072.64

2.65%

83.77

0.03%

.00

Repairs _
Maintenance

2,601.28

1.67%

194.96

0.07%

345.47

0.23%

19,033.04

9.93%

1,294.88

0.79%

268.52

0.23%

1,123.19

0.42%

382.30

0.49%

Sample Shipment

29.01

0.02%

19.72

0.01%

11.46

0.01%

9.87

0.01%

2,461.85

1.50%

17.66

0.02%

1,225.10

0.46%

.00

I

Security Deposit

.00

.00

.00

.00

.00

.00

.00

.00

I

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00



Stationary .Office

257.53

0.17%

.00

.00

34.11

0.02%

.00

.00

.00

.00

Subcontractor
Service

18,218.06

11.68%

203,062.40

77.46%

78,314.55

52.84%

101,992.27

63.22%

89,330.57

54.43%

33,245.54

28.71%

140,595.77
ri -. -A

52.77%

49,582.85

63.58%

Temporary Help

378.94

0.24%

4.71

0.00%

257.84

0.17%

872.05

0.46%

108.13

0.07%

213.77

0.18%

221.33

0.08%

.00

Travel

20,449.88

13.12%

7,479.94

2.85%

10,519.91

7.10%

8,806.28

4.59%

8,964.45

5.46%

16,458.18

14.21%

31,013.44

11.64%

6,896.00

8.84%

Utilities

-12.45

-0.01%

.00

.00

37.3£

0.02%

.00

84.88

0.07%

-9.09

-0.00%

.00

Grand Total

155,918.33

262,165.03

148,218.02

191,656.25

164,110.77

115,788.11

266,451.88

77,980.92



Ecology and Environment, Inc

ODC Cost Element Trend Analysis

Table F-7

02/10/1999

Region
9

Month and Year

SEP 1998

OCT 1998

NOV 1998

DEC 1998

JAN 1999

Rolled Avg

Books .Publications

455.43

0.16%

385.51

0.16%

111.84

0.09%

211.36

0.12%

6,641.79

5.00%

949.49

0.78%

Communications

1,825.25

0.62%

2,114.ld

0.89%

1,542.27

1.20%

4,296.04

2.36%

2,108.28

1.59%

3,115.08

2.95%

Computer Usage

28,516.76

9.71%

21,605.30

9.07%

17,961.39

13.98%

16,555.34

9.09%

20,148.94

15.15%

11,942.33

13.94%

Contract Owned
Vehicle Repair

776.96

0.26%

200.31

0.08%

200.31

0.16%

996.79

0.55%

400.62

0.30%

3,089.77

3.19%

Copy Costs

404.26

0.14%

1,554.55

0.65%

961.41

0.75%

1,134.49

0.62%

458.19

0.34%

866.04

0.77%

'"

Drilling

.00

.00

.00

.00

.00

314.43

0.29%

Employee
Relocation

.00

.00

.00

.00

.00

1 6d3.ee

1.50%



Equipment

.00

.00

.00

.00

.00

597.02

0.68%

Equipment Usage

.00

137.14

0.06%

.00

.00

.00

137.14

0.06%

Expendables

2,661.71

0.91 %

5,263.61

2.21%

3,866.11

3.01%

36,051.58

19.80%

10,023.52

7.54%

8,707.68

7.64%

Franchise .Licenses

24.28

0.01%

.00

.00

.00

.00

242.62

0.25%

nsurance

1,375.70

0.47%

-4,786.12

-2.01%

1,712.95

1.33%

711.40

0.39%

711.40

0.54%

1,254.23

1.21%

Lab Analysis

.00

2,960.00

1.24%

584.00

0.45%

.00

5,098.00

3.83%

8,202.56

4.51%

Meals

.00

.00

.00

.00

.00

3,412.14

4.11%

Other Rental Costs

.00

10,775.71

4.52%

7,441.53

5.79%

3,491.71

1.92%

-3,057.98

-2.30%

6,900.81

7.20%

Outside Service

3,603.30

1.23%

8,002.31

3.36%

1,799.67

1.40%

7,049.23

3.87%

5,506.90

4.14%

4,208.97

3.32%

Outside Training

.00

72.84

0.03%

-72.84

-0.06%

.00

.00

.00

-0.01%



Physical Exams

.00

.00

751 .47

0.58%

633.71

0.35%

2,954.90

2.22%

867.89

0.72V

Postage .Delivery

1,124.77

0.38%

2,661.70

1.12%

2,696.00

2.10%

1,905.92

1.05%

2,575.62

1.94%

2,544.75

2.15%

Professional .
Consult.

.00

.00

.00

.00

.00

96.09

0.10%

Professional
Development

.00

42.49

0.02%

72.84

0.06%

.00

.00

454.90

0.62%

Protective Clothing

689.82

0.23%

.00

510.93

0.40%

5,914.56

3.25%

.00

1,783.08

1.27%

Recruitment
Expense

.00

.00

3,439.99

2.68%

.00

.00

1,086.86

0.73%

Repairs _
Maintenance

954.26

0.32%

98.10

0.04%

654.05

0.51%

2,417.08

1.33%

.00

1,769.39

1.43%

Sample Shipment

2.65

0.00%

22.18

0.01%

16.87

0.01%

32.31

0.02%

22.24

0.02%

223.29

0.19%

Security Deposit

.00

.00

.OC

.00

789.1C

0.59%

789.10

0.59%

Special Print
Services

.00

.00

.00

.00

.00

36.42

0.02%



Stationary .Office

56.77

0.02%

.00

.00

.od

.00

117.83

0.10%

Subcontractor
Service

246,082.93

83.77%

166,420.96

69.87%

72,548.20

56.46%

78,782.92

43.28%

45,963.77

34.57%

62,036.82

37.59%

Temporary Help

.OC

.00

214.55

0.17%

448.51

0.25%

1,191.86

0.90%

1,388.00

0.77%

Travel

5,197.44

1.77%

20,649.54

8.67%

11,486.18

8.94%

21,411.36

11.76%

31,359.69

23.59%

15,225.03

15.53%

Utilities

.00

.00

.00

.00

60.70

0.05%

113.09

0.10%

Grand Total

293,752.29

238,180.31

128,499.72

182,044.31

132,957.54

124,495.04



2/16/1999 TABLE F-7
Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 1 of 1

Accounting Month

JAN 1999

06

07

15

17

19

21

24

26

27

29

30

31

32

33

35

37

38

39

40

41

43

44

45

50

51

55

56

59

60

67

70

74

Monthly

Cumulative

Computer Usage

Communications
Recruitment Expense

Insurance

Franchise & Licenses

Professional & Consult
Sample Shipment

Outside Service
Subcontractor Service

Postage & Delivery
Professional Development

Physical Exams
Books & Publications

Temporary Help

Employee Relocation

Repairs & Maintenance
Copy Costs

Security Deposit
Equipment
Expendables

Travel

Stationary & Office

Utilities

Other Rental Costs
Drilling

Equipment Usage
Lab Analysis
Protective Clothing

Special Print Services
Meals

Monthly
Actual Dollars Cost per LOE

20,148.94

2,108.28

.00

711.40

.00

.00

22.24

5,506.90

45,963.77

2,575.62

.00

2,954.90

6,641.79

1,191.86

.00

.00

458.19

789.10

.00

10,023.52

31,359.69

.00

60.70

-3,057.98

.00

.00

5,098.00

.00

.00

.00

Contract Owned Vehicle Repair 400.62

Outside Training
TOTAL

Direct Labor LOE

6,992.37

212,286.99

.00

$132,957.54

Direct Labor Dollars

$280,141.01

$7,875,416.65

2.88

.30

.10

.00

.79

6.57

.37

.42

.95

.17

.07

.11

1.43

4.48

.01

-.44

.73

.06

$19.01

Cumulative
Actual Dollars Cost per LOE

441,866.27 2.08

112,142.99 .53

13,042.33

37,626.76

1,213.10

96.09

6,921.95

151,523.00

2,109,252.01

91,610.92

7,278.33

13,018.37

30,383.64

20,819.96

1,810.99

51,312.36

27,713.39

789.10

2,388.09

313,476.34

548,100.94

589.13

678.51

234,627.48

943.30

137.14

139,443.50

33,878.58

36.42

102,364.07

111,231.55

.00

$4,606,316.61

TOTAL ODC

$132,957.54

$4,606,316.61

.06

.18

.01

.00

.03

.71

9.94

.43

.03

.06

.14

.10

.01

.24

.13

.00

.01

1.48

2.58

.00

.00

1.11

.00

.00

.66

.16

.00

.48

.52

.00

$21.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9601-0001

Account Code: 06 Computer Usage

Account Code: 07 Communications

Regional Response Center Support
DIRECTORY ASST.BOOKS PACIFIC BELL -

Site Name/Task Desc: EPA REGION IX SPILL PHONE

TOTAL 09-9601-0001

NO SUBTASK USED

TOTAL 09-9601-0001

FOR Computer Usage

FOR Communications
Account Code: 29 Postage & Delivery

Regional Response Center Support NO SUBTASK USED
SHP CHRGS,1/11/99,MIE(SUE CURLEY)BEDFORD,MA.-CLPALLADINO,THE HILTON NTL GUAM H FEDERAL EXPRESS CORP -

Account Code: 43 Travel

Regional Response Center Support
7 DAY CASH ADVANCE TRAVEL TO GUAM WALDER, S.S. -
1 WK TRAVEL TO GUAM HAMRICK, E.S. -
CASH ADVANCE TRAVEL TO SF OFFICE (5 DAYS) CARLSON, CAREN M. -
1 wk TRAVEL TO GUAM WISE, R.L -

01/03/1999 TAXI CARLSON, CAREN M. - SAN FRANCISCO, CA

01/03/1999 AIRFARE CARLSON, CAREN M. - SAN FRANCISCO, CA

01/03/1999 *DISALLOWED LOG CARLSON, CAREN M. - SAN FRANCISCO, CA

01/03/1999 TAXI CARLSON, CAREN M. - SAN FRANCISCO, CA

01/03/1999 LODGING/Just=3 CARLSON, CAREN M. - SAN FRANCISCO, CA

01/03/1999 PER DIEM CARLSON, CAREN M. - SAN FRANCISCO, CA

01/03/1999 INCIDENTALS CARLSON, CAREN M. - SAN FRANCISCO, CA

01/04/1999 PER DIEM CARLSON, CAREN M. - SAN FRANCISCO, CA

01/04/1999 INCIDENTALS CARLSON, CAREN M. - SAN FRANCISCO, CA

01/04/1999 "DISALLOWED LOG CARLSON, CAREN M. - SAN FRANCISCO, CA

TOTAL 09-9601-0001

NO SUBTASK USED

FOR Postage & Delivery

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

1,317.51

38.43.

38.43

24.00.

24.00

350.00
350.00
175.00
350.00
30.00

224.81

32.76

12.00

120.00

30.00

1.50

40.00

2.00

32.76

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9601-0001

Account Code: 43 Travel

Regional Response Center Support
01/04/1999 LODGING /Just=3 CARLSON, CAREN M. - SAN FRANCISCO, CA

01/05/1999 INCIDENTALS CARLSON, CAREN M. - SAN FRANCISCO, CA

01/05/1999 PER DIEM CARLSON, CAREN M. - SAN FRANCISCO, CA

01/05/1999 LODGING /Just=3 CARLSON, CAREN M. - SAN FRANCISCO, CA

01/05/1999 'DISALLOWED LOG CARLSON, CAREN M. - SAN FRANCISCO, CA

01/06/1999 'DISALLOWED LOG CARLSON, CAREN M. - SAN FRANCISCO, CA

01/06/1999 PER DIEM CARLSON, CAREN M. - SAN FRANCISCO, CA

01/06/1999 INCIDENTALS CARLSON, CAREN M. - SAN FRANCISCO, CA

01/06/1999 LODGING /Just=3 CARLSON, CAREN M. - SAN FRANCISCO, CA

01/07/1999 LODGING/Just=3 CARLSON, CAREN M. - SAN FRANCISCO, CA

01/07/1999 INCIDENTALS CARLSON, CAREN M. - SAN FRANCISCO, CA

01/07/1999 PER DIEM CARLSON, CAREN M. - SAN FRANCISCO, CA

01/07/1999 'DISALLOWED LOG CARLSON, CAREN M. - SAN FRANCISCO, CA

01/08/1999 TAXI CARLSON, CAREN M. - SAN FRANCISCO, CA

01/08/1999 PER DIEM CARLSON, CAREN M. - SAN FRANCISCO, CA

01/08/1999 INCIDENTALS CARLSON, CAREN M. - SAN FRANCISCO, CA

Site Name/Task Desc: EPA REGION IX SPILL PHONE

NO SUBTASK USED
01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

01/03/1999 15:30 01/08/1999 18:00

120.00

2.00

40.00

120.00

32.76

32.76

40.00

2.00

120.00

120.00

2.00

40.00

32.76

30.00

30.00

1.50

TOTAL 09-9601-0001 FOR Travel

TOTAL FOR: 09-9601-0001

2,516.61

3,896.55

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9601-0002

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Regional Response Center Support
COLOR ENLARGE/B&W CONTRACT AEROMAP U.S.
COLOR ENLARGE/B&W CONTRACT AEROMAP U.S.
COLOR ENLARGE/B&W CONTRACT AEROMAP U.S.
COR V#14140 AEROMAP -
COLOR ENLARGE/B&W CONTRACT AEROMAP U.S.

Account Code: 27 Subcontractor Service

Regional Response Center Support
09-9601-0002 AGS INC -

Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

TOTAL 09-9601-0002 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9601-0002 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9601-0002 FOR Subcontractor Service

TOTAL FOR: 09-9601-0002

181.21

160.00
160.00
160.00
-640.00
160.00

.00

_604.42

604.42

785.63

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9601-0010

Account Code: 06 Computer Usage

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

TOTAL 09-9601-0010 FOR Computer Usage

TOTAL FOR: 09-9601-0010

5.20

5.20

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9601-0012

Account Code: 06 Computer Usage

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

TOTAL 09-9601-0012 FOR Computer Usage

TOTAL FOR: 09-9601 -0012

17.76

17.76

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number.

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9601-0014

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Site Name/Task Desc: YAVAPAI PENTA POND

TOTAL 09-9601-0014 FOR Computer Usage

NO SUBTASK USEDRemoval Support (PRP/State)
SHPCHRGS,12/11,SFOFC. FEDERAL EXPRESS CORP -
SHP CHRGS,12/11,SF OFC.-QUANTERRA.WEST SACRAMENTO.CA. FEDERAL EXPRESS CORP -
SHP CHRGS,12/11,SF OFC.-QUANTERRA.WEST SACRAMENTO.CA. FEDERAL EXPRESS CORP -

Account Code: 38 Copy Costs
Removal Support (PRP/State)

Account Code: 41 Expendables

Removal Support (PRP/State)
12/09/1998 FIELD SUPPLIES WHITE, JEFFREY D. - PRESCOTT, AZ

12/09/1998 FIELD SUPPLIES WHITE, JEFFREY D. - PRESCOTT, AZ

12/11/1998 FIELD SUPPLIES WHITE, JEFFREY D. - PRESCOTT, AZ

Account Code: 43 Travel

TOTAL 09-9601-0014 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9601-0014 FOR Copy Costs

NO SUBTASK USED
12/08/1998 08:00 12/11/1998 23:30

12/08/199808:00 12/11/199823:30

12/08/1998 08:00 12/11/1998 23:30

Removal Support (PRP/State)
TAXI AND POV CASTRO-WEHR, F.H. -

12/08/1998 POV: 25 MILES SFO AIRPORT WHITE, JEFFREY D. - PRESCOTT, AZ

12/08/1998 PER DIEM WHITE, JEFFREY D. - PRESCOTT, AZ

12/08/1998 LODGING WHITE, JEFFREY D. - PRESCOTT, AZ

12/08/1998 INCIDENTALS WHITE, JEFFREY D. - PRESCOTT, AZ

12/08/1998 AIRFARE WHITE, JEFFREY D. - PRESCOTT, AZ

TOTAL 09-9601-0014

NO SUBTASK USED

FOR Expendables

12/08/199808:00 12/11/199823:30

12/08/1998 08:00 12/11/1998 23:30

12/08/1998 08:00 12/11/1998 23:30

12/08/199808:00 12/11/199823:30

12/08/199808:00 12/11/199823:30

1.64

37.67
4.92
5.67

48.26

._3.00.

3.00

6.99

5.22

1.09

13.30

26.00
7.75

24.00

59.00

1.50

283.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9601-0014

Account Code: 43 Travel

Removal Support (PRP/State)
12/09/1998 INCIDENTALS WHITE, JEFFREY D. - PRESCOTT, AZ

12/09/1998 LODGING WHITE, JEFFREY D. - PRESCOTT, AZ

12/09/1998 PER DIEM WHITE, JEFFREY D. - PRESCOTT, AZ

12/10/1998 LODGING WHITE, JEFFREY D. - PRESCOTT, AZ

12/10/1998 INCIDENTALS WHITE, JEFFREY D. - PRESCOTT, AZ

12/10/1998 PER DIEM WHITE, JEFFREY D. - PRESCOTT, AZ

12/11/1998 TAXI WHITE, JEFFREY D. - PRESCOTT, AZ

12/11/1998 PER DIEM WHITE, JEFFREY D. - PRESCOTT, AZ

12/11/1998 RENTAL CAR WHITE, JEFFREY D. - PRESCOTT, AZ

12/11/1998 INCIDENTALS WHITE, JEFFREY D. - PRESCOTT, AZ

Site Name/Task Desc: YAVAPAI PENTA POND

NO SUBTASK USED

TOTAL 09-9601-0014 FOR Travel

TOTAL FOR: 09-9601-0014

12/08/1998 08:00 12/1 1/1998 23:30

12/08/1998 08:00 12/11/1998 23:30

12/08/199808:00 12/11/199823:30

12/08/1998 08:00 12/11/1998 23:30

12/08/1998 08:00 12/11/1998 23:30

12/08/1998 08:00 12/11/1998 23:30

12/08/199808:00 12/11/199823:30

12/08/199808:00 12/11/199823:30

12/08/1998 08:00 12/1 1/1998 23:30

12/08/199808:00 12/11/199823:30

el

2.00

59.00

32.00

59.00

2.00

32.00

30.00

24.00

272.05

1.50

914.80

981.00

Confidential Business information - Not for Release



TDD Number: 09-9602-0002

Account Code: 43 Travel

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

Preliminary Assessments
PER MILE FEE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: GIBSON - BAKERSFIELD

NO SUBTASK USED

TOTAL 09-9602-0002 FOR Travel

TOTAL FOR: 09-9602-0002

. 1-ZQ.
1.70

1.70

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Health & Safety Plan Activities
C. BEAR SF START LABCORP OTS, INC.-RTP -

Account Code: 31 Physical Exams

Health & Safety Plan Activities
PHYSICAL P.MARTIN UC REGENTS -
PHYSICAL K.SHAEFFER UC REGENTS -
ANN.PHYSICALS UC REGENTS -
PHYSICAL W. DUNCAN UC REGENTS -
ANN.PHYSICAL.CYNTHIA JONES UC REGENTS
PHYSICAL R.CLEMENS UC REGENTS -

Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

TOTAL 09-9604-0007 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9604-0007 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9604-0007 FOR Physical Exams

TOTAL FOR: 09-9604-0007

130.34

_ 23.52

23.52

169.00
169.00

1,569.00
169.00
159.00
199.00

2,434.00

2,587.86

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9604-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: START COMPUTER SUPPORT

TOTAL 09-9604-0008 FOR Computer Usage

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
FEDX TRACKING # 803838761372 SHIP DATE -981021 SHIPPER -PAUL MARTINS RECIPIENT FEDERAL EXPRESS CORP

TOTAL 09-9604-0008 FOR Postage & Delivery

Account Code: 32 Books & Publications

General Project Management
TOMES PLUS SYSTEM MICROMEDEX INC -

NO SUBTASK USED

TOTAL 09-9604-0008

452.53

_ _ 75.10.

75.10

3,095.00

FOR Books & Publications

TOTAL FOR: 09-9604-0008

3,095.00

3,622.63

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9606-0001

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Public Participation Support
POSTERS-MOUNTING DIGITAL EDGE -

Account Code: 29 Postage & Delivery

Public Participation Support
DELIVERY SERVICES QUICKSILVER DELIVERY

Account Code: 41 Expendables

Public Participation Support
LASER PRINT LABELS RELIABLE -

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9606-0001 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9606-0001 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9606-0001 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9606-0001 FOR Expendables

TOTAL FOR: 09-9606-0001

151.54

J 1.530.49.

1,530.49

3.99

124.66

124.66

1,810.68

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number.

Month Ending:

68-W6-0010

01/30/1999

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9606-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

TOTAL 09-9606-0002 FOR Computer Usage

TOTAL FOR: 09-9606-0002

44.28

44.28

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9610-0003

Account Code: 06 Computer Usage

Account Code: 43 Travel

Training
LEASED VEHICLE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: CAMEO TRAINING PROGRAM

TOTAL 09-9610-0003 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9610-0003 FOR Travel

TOTAL FOR: 09-9610-0003

50.49

49.95

49.95

100.44

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number 68-W6-0010 Voucher. 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9610-0005 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0005 FOR Computer Usage 2.30

TOTAL FOR: 09-9610-0005 2.30

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Account Code: 43 Travel

Preliminary Assessments
LEASED VEHICLE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9610-0006 FOR Travel

TOTAL FOR: 09-9610-0006

5.70

85.96

85.96

91.66

*** Confidential Bu«!nt»s Information • Not for Relwut



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9610-0009

Account Code: 26 Outside Service

Site Name/Task Desc: MCFARLAND KERN COUNTY

Preliminary Assessments NO SUBTASK USED
METHANOL SAMPLE ANALYSIS - TEST FOR MCFARLAND LAB CHOICE PROTOCOL ANALYTICAL -

Account Code: 41 Expendables

Preliminary Assessments
SOIL SAMPLES PROTOCOL ANALYTICAL SUPPL -
CUSTOM STANDARD ENVIRONMENTAL RESOURCE AS -
CUSTOM STANDARD ENVIRONMENTAL RESOURCE AS -

TOTAL 09-9610-0009

NO SUBTASK USED

FOR Outside Service

91.00

91.00

518.50
231.60
166.60

TOTAL 09-9610-0009 FOR Expendables

TOTAL FOR: 09-9610-0009

916.70

1,007.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9610-0010

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Preliminary Assessments
DELIVERY SERVICES QUICKSILVER DELIVERY -

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0010

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9610-0010 FOR Postage & Delivery

TOTAL FOR: 09-9610-0010

28.68

_3.99.

3.99

32.67

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09^610-0012

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0012 FOR Computer Usage

Account Code: 07 Communications

Preliminary Assessments NO SUBTASK USED
CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS -

TOTAL 09-9610-0012 FOR Communications

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
DEPOSIT AGAINST BALANCE-ELECTRICAL SERVICE INSTALL AS ELECTRIC -

Analytical Services NO SUBTASK USED
FORMALDEHYDE WATER SAMPLE - TEST FOR MCFARLAND LAB CHOICE EMAX LABORATORIES, INC. -
LAB ANALYSIS APPL INC -

TOTAL 09-9610-0012 FOR Outside Service

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
FEDX TRACKING # 005621236961 SHIP DATE -981106 SHIPPER -JEFF WHITE RECIPIENT - FEDERAL EXPRESS CORP -
FEDX TRACKING # 005621236950 SHIP DATE -981106 SHIPPER -JEFF WHITE RECIPIENT - FEDERAL EXPRESS CORP -
FEDX TRACKING # 808244068026 SHIP DATE -981112 SHIPPER -TRISH SOKOLSKI RECIPIE FEDERAL EXPRESS CORP

Analytical Services NO SUBTASK USED
SHP CHRGS,12/21,SF OFC.-BAYLIK DRILLING, NORTH HIGHLANDS.CA. FEDERAL EXPRESS CORP -
SHPCHRGS,12/21,SFOFC.-QUANTERRA,KNOXVILLE,TN. FEDERAL EXPRESS CORP -
SHP CHRGS.12/21.SF OFC.-QUANTERRA.WEST SACRAMENTO.CA. FEDERAL EXPRESS CORP -
SHPCHRGS,12/15,SFOFC.-VIRONEX,SANTAANA,CA. FEDERAL EXPRESS CORP -
FEDX TRACKING # 808244068195 SHIP DATE -981123 SHIPPER -T SOKOLSKI RECIPIENT - FEDERAL EXPRESS CORP -
SHP CHRGS.12/14.SF OFC.-NORTH COAST LABS,ARCATA,CA. FEDERAL EXPRESS CORP -
SHP CHRGS.12/14.SF OFC.-APPL,FRESNO,CA. FEDERAL EXPRESS CORP -
FEDX TRACKING # 808244068070 SHIP DATE -981120 SHIPPER -TRISH SOKOLSKI RECIPIE FEDERAL EXPRESS CORP

Account Code: 38 Copy Costs

Preliminary Assessments

TOTAL 09-9610-0012 FOR Postage & Delivery

NO SUBTASK USED

3,080.08

52.03.

52.03

500.00

200.00
983.00

1,683.00

8.25
8.75

10.50

37.50
47.75
37.50
6.70

10.25
3.40
3.40

12.30

186.30

1.50
10.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number.

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9610-0012

Account Code: 38 Copy Costs

Preliminary Assessments

Account Code: 39 Security Deposit

Preliminary Assessments
UTILITY SERVICE DEPOSIT MCFARLAND MUTUAL WATER C -

Site Name/Task Desc: MCFARLAND KERN COUNTY

NO SUBTASK USED

TOTAL 09-9610-0012 FOR Copy Costs

NO SUBTASK USED

TOTAL 09-9610-0012 FOR Security Deposit

Account Code: 41 Expendables

Preliminary Assessments
BUBBLE POUCH ASSOCIATED BAG COMPANY -
BUBBLE ROLL ASSOCIATED BAG COMPANY -
3M TAPE ASSOCIATED BAG COMPANY -
SEALING TAPE ASSOCIATED BAG COMPANY -
DISK LABELS -10 CASES A.B.S. OFFICE & COMPUTER -
STAINLESS SCOOPS FORESTRY SUPPLIERS INC -
POLY TARP ASSOCIATED BAG COMPANY -
BUBBLE POUCH ASSOCIATED BAG COMPANY -

Analytical Services
VARIOUS HARDWARE SUPPLIES CENTER HARDWARE CO INC -
VARIOUS HARDWARE SUPPLIES CENTER HARDWARE CO INC -

NO SUBTASK USED

NO SUBTASK USED

TOTAL 09-9610-0012 FOR Expendables

Account Code: 43 Travel

Preliminary Assessments
10 DAY CASH ADVANCE HAMRICK, E.S. -
MC FARLAND SITE 10 DAY CASH ADVANCE CARLSON, CAREN M. -
LEASED VEHICLES GENERAL SERVICES ADMINIST -
MC FARLAND SITE 9 DAY CASH ADVANCE CARLSON, CAREN M. -

NO SUBTASK USED

TOTAL 09-9610-0012

Account Code: 45 Utilities

Preliminary Assessments NO SUBTASK USED
UTILITY SERVICE SET UP FEE MCFARLAND MUTUAL WATER C -

TOTAL 09-9610-0012

FOR Travel

FOR Utilities

__e.go.

18.00

650.00

650.00

217.47
187.37
90.87
18.04

173.49
162.62
206.06
122.58

238.26
486.19

1,902.95

250.00
250.00

.28
225.00

725.28

_ §0.00.

50.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9610-0012

Account Code: 56 Lab Analysis
Preliminary Assessments

9802.560 E&E Analytical Services -

Site Name/Task Desc: MCFARLAND KERN COUNTY

NO SUBTASK USED

TOTAL 09-9610-0012 FOR Lab Analysis

TOTAL FOR: 09-9610-0012

_ J88.00.

J88.00

8,535.64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9610-0013 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0013 FOR Computer Usage 4.76

TOTAL FOR: 09-9610-0013 4.76

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9610-0019 Site Name/Task Desc: HAWAII EXERCISES FY'97

Account Code: 06 Computer Usage

TOTAL 09-9610-0019 FOR Computer Usage 92.37

TOTAL FOR: 09-9610-0019 92.37

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher

Date:

38

2/10/1999

TDD Number: 09-9611 -0016

Account Code: 06 Computer Usage

Site Name/Task Desc: DC METALS

TOTAL 09-9611-0016 FOR Computer Usage
Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
SHP CHRGS,12/18,SF OFC.-AIR TOXICS.FOLSOM.CA. FEDERAL EXPRESS CORP -

TOTAL 09-9611-0016 FOR Postage & Delivery

Account Code: 41 Expendables

12/15/1998
12/17/1998

Removal Support (PRP/State)
DRILL BIT GEOPROBE SYSTEMS -
DRILL BIT GEOPROBE SYSTEMS -
DRILL STEEL GEOPROBE SYSTEMS -
GLOVES, TAPE, MIRROR, BULB MARTIN, P.W. - OAKLAND, CA
FIRST AID SUPPLIES MARTIN, P.W. - OAKLAND, CA

NO SUBTASK USED

12/15/199800:00 12/21/199800:00
12/15/199800:00 12/21/199800:00

TOTAL 09-9611-0016 FOR Expendables

Account Code: 43 Travel

Removal Support (PRP/State)
12/16/1998 BRIDGE TOLL MARTIN, P.W. - OAKLAND, CA
12/17/1998 BRIDGE TOLL MARTIN, P.W. - OAKLAND, CA
12/18/1998 BRIDGE TOLL MARTIN, P.W. - OAKLAND, CA
12/18/1998 OIL FOR GEOPROBE MARTIN, P.W. - OAKLAND, CA
12/18/1998 DIESEL FOR GEOPROBE MARTIN, P.W. - OAKLAND, CA
12/21/1998 BRIDGE TOLL MARTIN, P.W. - OAKLAND, CA
12/21/1998 DIESEL FOR GEOPROBE MARTIN, P.W. - OAKLAND, CA

NO SUBTASK USED
12/15/199800:00 12/21/199800:00
12/15/199800:00 12/21/199800:00
12/15/199800:00 12/21/199800:00
12/15/199800:00 12/21/199800:00
12/15/199800:00 12/21/199800:00
12/15/199800:00 12/21/199800:00
12/15/199800:00 12/21/199800:00

TOTAL 09-9611-0016 FOR Travel

143.65

_ §2.00.

82.00

124.60
89.00

296.65
104.52
22.05

636.82

2.00
2.00
2.00
2.98

29.33
2.00

18.00

TOTAL FOR: 09-9611 -0016

58.31

920.78

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9612-0001 Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

Account Code: 06 Computer Usage

TOTAL 09-9612-0001 FOR Computer Usage 22.00

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS - 25.20 .

TOTAL 09-9612-0001 FOR Communications 25.20

TOTAL FOR: 09-9612-0001 47.20

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9612-0002 Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Account Code: 06 Computer Usage

TOTAL 09-9612-0002 FOR Computer Usage 38.55

TOTAL FOR: 09-9612-0002 38.55

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number 09-9705-0003

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
NINYO & MOORE -

Site Name/Task Desc: ARCADIA MTBE SITE

NO SUBTASK USED

TOTAL 09-9705-0003 FOR Subcontractor Service

TOTAL FOR: 09-9705-0003

2J47.23.

2,147.23

2,147.23

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

01/30/1999

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9705-0004

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site NamefTask Desc: CHARNOCK MTBE SITE

TOTAL 09-9705-0004 FOR Computer Usage

NO SUBTASK USEDEnvironmental/Ecological Evaluations
LONG DISTANCE FOR START CELL PHONE SPRINT -
CALLS AND TAX LA CELLULAR -
ON-CALL PGR. MO. REGIONAL SERVICE FOR CHARNOCK MTBE AIRTOUCH PAGING -
PGR. REPLACEMENT AIRTOUCH PAGING -

Account Code: 26 Outside Service

Environmental/Ecological Evaluations
FILM PROCESSING KEN'S CAMERA -

Account Code: 27 Subcontractor Service

Analytical Services
09-9705-0004 ZYMAX ENVIROTECHNOLOGY

Environmental/Ecological Evaluations
09-9705-0004 DEATECH CONSULTING CO. -
NINYO & MOORE -

Account Code: 29 Postage & Delivery

TOTAL 09-9705-0004 FOR Communications

NO SUBTASK USED

TOTAL 09-9705-0004 FOR Outside Service

NO SUBTASK USED

NO SUBTASK USED

667.95

3.37
23.82
16.95
2.00

46.14

_7.32.

7.32

8,900.50

741.00
_15,311.28

TOTAL 09-9705-0004 FOR Subcontractor Service

Environmental/Ecological Evaluations NO SUBTASK USED
SHP CHRGS,12/9,LB OFC.-WATER QUALITY CONTROL BOARD.MONTEREY PARK.CA. FEDERAL EXPRESS CORP -
SHP CHRGS,12/9,LB OFC.-MISSION GEOSCIENCE.NEWPORT BEACH.CA. FEDERAL EXPRESS CORP -
SHP CHRGS.12/9.LB OFC.-KOMEX H20 SCIENCE.HUNTINGTON BEACH.CA. FEDERAL EXPRESS CORP -
SHP CHRGS.12/9.LB OFC.-USEPA,SF,CA. FEDERAL EXPRESS CORP -
SHP CHRGS.12/9.LB OFC.-NINYO & MOORE.IRVINE.CA. FEDERAL EXPRESS CORP -
SHP CHRGS,12/9,LB-SF OFC. FEDERAL EXPRESS CORP -

TOTAL 09-9705-0004 FOR Postage & Delivery

24,952.78

3.40
3.40
3.40
3.40
3.40
5.42

22.42

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9705-0004 Site Name/Task Desc: CHARNOCK MTBE SITE

Account Code: 41 Expendables

Environmental/Ecological Evaluations
11/18/1998 DISPOSABLE CAMERA SHIVJIANI, D.M. - LOS ANGELES, CA

Account Code: 43 Travel

Environmental/Ecological Evaluations
PER MILEGE FEE GENERAL SERVICES ADMINIST -

11/17/1998 PARKING @ HOTEL SHIVJIANI, D.M. - LOS ANGELES, CA

11/17/1998 LODGING /Just=3 SHIVJIANI, D.M. - LOS ANGELES, CA

11/17/1998 AIRFARE SHIVJIANI, D.M. - LOS ANGELES, CA

11/18/1998 POV: 20 MILES HOME SHIVJIANI, D.M. - LOS ANGELES, CA

11/18/1998 GAS FOR RC SHIVJIANI, D.M. - LOS ANGELES, CA

11/18/1998 PARKING @ SEATAC SHIVJIANI, D.M. - LOS ANGELES, CA

11/18/1998 INCIDENTALS SHIVJIANI, D.M. - LOS ANGELES, CA

11/18/1998 RENTAL CAR SHIVJIANI, D.M. - LOS ANGELES, CA

11/18/1998 PD SHIVJIANI, D.M. - LOS ANGELES, CA

NO SUBTASK USED

TOTAL 09-9705-0004

NO SUBTASK USED

11/17/199808:00 11/18/199820:45

TOTAL 09-9705-0004 FOR Travel

TOTAL FOR: 09-9705-0004

10.76

jndables

11/17/199808:00 11/18/199820:45

11/17/199808:00 11/18/199820:45

11/17/199808:00 11/18/199820:45

11/17/199808:00 11/18/199820:45

11/17/199808:00 11/18/199820:45

11/17/1998 08:00 11/1671998 20:45

11/17/199808:00 11/18/199820:45

11/17/199808:00 11/18/199820:45

11/17/1 998 08:00 11/18/1 998 20:45

•el
•

10.76

19.84
18.15

152.75

406.00

6.20

3.10

22.61

1.50

50.81

30.00

710.96

26,418.33

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9705-0007 Site Name/Task Desc: FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

Account Code: 06 Computer Usage

TOTAL 09-9705-0007 FOR Computer Usage 211.12

TOTAL FOR: 09-9705-0007 211.12

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9705-0013

Account Code: 06 Computer Usage

Account Code: 33 Temporary Help

General Technical Support
TEMP.WORD PROCESSOR SNELLING S0209 -

Site Name/Task Desc: DTSC DOCUMENT REVIEWS & PA TRAINING

TOTAL 09-9705-0013 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9705-0013 FOR Temporary Help

TOTAL FOR: 09-9705-0013

18.06

159.38

159.38

177.44

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9706-0003

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Analytical Services
09-9706-0003 AIR TOXICS LTD -

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
SHP CHRGS,12/29,LB-SF OFC. FEDERAL EXPRESS CORP
SHP CHRGS,12/11,LB-SF OFC. FEDERAL EXPRESS CORP

Account Code: 41 Expendables

Removal Support (PRP/State)
SOFT OF NALGENE TUBING FOR XRF FISHER SCIENTIFIC

Account Code: 43 Travel

Removal Support (PRP/State)
PER MILEGE FEE GENERAL SERVICES ADMINIST -
PER MILEGE FEE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: PEMECO INC.

TOTAL 09-9706-0003 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9706-0003 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9706-0003 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0003 FOR Expendables

NO SUBTASK USED

TOTAL 09-9706-0003 FOR Travel

TOTAL FOR: 09-9706-0003

9.52

JJ46.25.

1,746.25

3.40
3.50

6.90

98.40.

98.40

5.58
6.77

12.35

1,873.42

L
*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

. Date: 2/10/1999

TDD Number: 09-9706-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9606-011 ACS INC -

Account Code: 38 Copy Costs
Removal Support (PRP/State)

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9706-0011 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9706-0011 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9706-0011 FOR Copy Costs

TOTAL FOR: 09-9706-0011

127.96

_172.69

172.69

4.50
3.00

7.50

308.15

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 38

Month Ending: 01/30/1999 Date: 2/1071999

TDD Number: 09-9706-0012 Site Name/Task Desc: SAN GABRIEL VALLEY - PUENTE VALLEY

Account Code: 06 Computer Usage

TOTAL 09-9706-0012 FOR Computer Usage 13.33

TOTAL FOR: 09-9706-0012 13.33

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9706-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

TOTAL 09-9706-0014 FOR Computer Usage
Account Code: 07 Communications

General Project Management
MO. FAX LINE CHARGES GTE CALIFORNIA -
MO. TELEPHONE BILL GTE CALIFORNIA -
PGR. REPLACEMENT AIRTOUCH PAGING -
ON-CALL PGR. MO. REGIONAL SERVICE 2 AIRTOUCH PAGING -
PAGER AIRTOUCH PAGING -
PAGER SKYTEL -
LOCAL LONG DISTANCE PACIFIC BELL -
MO. ACCESS, CALLS AND TAX LA CELLULAR -
MO. ACCESS, CALLS AND TAX LA CELLULAR -

Account Code: 17 Insurance

General Project Management
121420MMS.AUTO INS.PMT#7 SH GOW & COMPANY INC
121420MMS.AUTO INS.PMT#7 SH GOW & COMPANY INC

Account Code: 26 Outside Service

General Project Management
XEROX COPY SERVICE KINKOS INC -

Account Code: 27 Subcontractor Service

General Project Management
09-9706-0014 ACS INC -

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Communications

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Insurance

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9706-0014

NO SUBTASK USED

FOR Subcontractor Service

General Project Management
SHP CHRGS,12/7,LB-SF OFC. FEDERAL EXPRESS CORP -
FEDX TRACKING # 805197421281 SHIP DATE -981021 SHIPPER -R RANDALL RECIPIENT -H FEDERAL EXPRESS CORP -
FEDX TRACKING # 808244068210 SHIP DATE -981106 SHIPPER -TATIANA BOTELHO RECIPI FEDERAL EXPRESS CORP -

3,607.04

23.11
140.83

4.45
33.90
51.60
36.88

354.81
39.75
40.80

726.13

366.00
220.00

586.00

_ ?2.69

62.69

J9188.

191.88

3.45
13.00
21.25

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9706-0014 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
DELIVERY SERVICES QUICKSILVER DELIVERY -
SHP CHRGS,1/4/99,SF OFC-DYN CORP..ALEXANDRIA, VA. AIRBORNE EXPRESS -
FEDX TRACKING # 808728713405 SHIP DATE -981210 SHIPPER -MARIA CRUZ RECIPIENT - FEDERAL EXPRESS CORP -
SHP CHRGS.1/5.LB-SF OFC. FEDERAL EXPRESS CORP -

TOTAL 09-9706-0014 FOR Postage & Delivery

Account Code: 33 Temporary Help

General Project Management NO SUBTASK USED
P.T. ADMIN.SUPPORT THE STUDENT SOURCE -

TOTAL 09-9706-0014 FOR Temporary Help

Account Code: 38 Copy Costs

General Project Management NO SUBTASK USED

TOTAL 09-9706-0014 FOR Copy Costs

Account Code: 41 Expendables

General Project Management NO SUBTASK USED
MANILA FOLDERS VIKING OFFICE PRODUCTS -

TOTAL 09-9706-0014 FOR Expendables

Account Code: 50 Other Rental Costs

General Project Management NO SUBTASK USED
JAN99 RENT KSW PROPERTIES -

TOTAL 09-9706-0014 FOR Other Rental Costs

TOTAL FOR: 09-9706-0014

14.50
6.64
9.75

23.75

92.34

184.88

184.88

339.93

339.93

23.45

23.45

2,639.16

2,639.16

8,453.50

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9706-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

TOTAL 09-9706-0015 FOR Computer Usage
Account Code: 07 Communications

Equipment Management Plan NO SUBTASK USED
CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS -
WAREHOUSE PHONE PACIFIC BELL -
WAREHOUSE PHONE PACIFIC BELL -

Account Code: 26 Outside Service

Equipment Management Plan
2X3 PHOTOS FOR START I.D. BADGE FROMEX PHOTO LAB -
LAMINATION OF START I.D. BADGE FOR EMPLOYEE #04409 KINKOS INC -
LAB ANALYSIS APPL INC -

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Communications

TOTAL 09-9706-0015 FOR Outside Service
Account Code: 27 Subcontractor Service

Equipment Management Plan
09-9706-0015 ACS INC -

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Subcontractor Service

Equipment Management Plan
SHP CHRGS,12/7,LB-SF OFC. FEDERAL EXPRESS CORP -
FEDX TRACKING # 412973062025 SHIP DATE -981013 SHIPPER -DONNA MOORE RECIPIENT FEDERAL EXPRESS CORP -
SHP CHRGS,1/22/98,LB(S.WALDER)-SF OFC(J.GREGORY) FEDERAL EXPRESS CORP -
SHP CHRGS.12/23.SF OFC.-MINE SAFETY APPL,MERRILLVILLE,IN. FEDERAL EXPRESS CORP -
SHP CHRGS.1/4.SF OFC.-MIE,BEDFORD,MA. FEDERAL EXPRESS CORP -
SHP CHRGS,3/11/98,C.CROWLEY,T.SPECIALIST-W.DUNCAN,SF OFC. FEDERAL EXPRESS CORP -

TOTAL 09-9706-0015 FOR Postage & Delivery

Account Code: 32 Books & Publications

Equipment Management Plan NO SUBTASK USED
CCR TITLE 22 DIV 4 AMENDMENTS CODE: 02204001 BARCLAYS LAW PUBLISHERS -
ENV.LIBRARY ON CD, 1 COPY THE BUREAU OF NAT.AFFAIRS -

TOTAL 09-9706-0015

1,197.61

92.73
102.65
39.15

234.53

1.71
4.33

590.00

596.04

-383.76

383.76

39.00
18.00

125.50
29.42
23.45
91.60

326.97

496.00
1,859.72.

FOR Books & Publications 2,355.72

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher

Date:

38

2/10/1999

TDD Number: 09-9706-0015

Account Code: 41 Expendables

12/28/1998
01/10/1999

Equipment Management Plan
POLYBLEND BOOT SIZE 8 IPCO SAFETY -
SINGLE LOW FLOW ADJUSTABLE BIOS INTERNATIONAL -
AIRBOSS FOR BAG SAMPLING BIOS INTERNATIONAL -
HAZMAT BOOTS SIZE 11 IPCO SAFETY -
AIRBLEED FOR LOW FLOW BIOS INTERNATIONAL -
TK3 TUBING KIT FOR BIOS AIR 6000D BIOS INTERNATIONAL -
SUPPORT PAD SPACER PK/25 SKC WEST INC -
28 ROLLS OF PAPER TOWELS GALE, V. -
PAPER TOWELS GALE, V. -
VAC-U-CHAMBER VOID CHECK SKC WEST INC -
VAC-U-CHAMBER SKC WEST INC -
SHELVES C&H DISTRIBUTORS INC -
FILM PHOTO EXPRESS -
AIRTIGHT CASE'S IPCO SAFETY -
SORBENT SAMPLE TUBES 1BX/50 SKC WEST INC -
FILTER CASSETTE BLANKS 1BX/50 SKC WEST INC -
FILTER CASSETTE HOLDERS 5 SKC WEST INC -
SORBENT SAMPLE TUBES 1BX/50 SKC WEST INC -
AIR SAMPLING FILTER 1BX/50 SKC WEST INC -
EQUIPMENT CASES IPCO SAFETY -
SLIDE ARCHIVAL SHEETS CARLSON, CAREN M. - LONG BEACH, CA
REPLACEMENT ANS. MACH. CHAMBERS, T. - SAN FRANCISCO, CA

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

NO SUBTASK USED

12/28/199800:00 12/28/199800:00
01/10/1999 00:00 01/10/1999 00:00

TOTAL 09-9706-0015 FOR Expendables
Account Code: 43 Travel

Equipment Management Plan
JAN99 RENT CITYPARK -
JAN99 RENT AMPCO PARKING -
PER MILE FEE GENERAL SERVICES ADMINIST -
MO.LEASE GENERAL SERVICES ADMINIST -
MO.LEASE GENERAL SERVICES ADMINIST -
PER MILE FEE GENERAL SERVICES ADMINIST -
LEASED VEHICLE GENERAL SERVICES ADMINIST -
3 DAY CASH ADVANCE WALDER, S.S. -
PER MILEGE FEE GENERAL SERVICES ADMINIST -
MONTHLY LEASE GSA VEHICLE GENERAL SERVICES ADMINIST -
GAS FOR EPA VEHICLE CASTRO-WEHR, F.H. -
LEASED VEHICLES GENERAL SERVICES ADMINIST -
MONTHLY LEASE GSA VEHICLE GENERAL SERVICES ADMINIST -

NO SUBTASK USED

14.45
72.00
20.00
53.42
10.00
6.00

74.85
30.30
6.27

-260.49
260.49
509.48
147.90
340.09
38.88
72.44

126.22
79.02

104.24
806.93
33.50

162.36

2,708.35

1,160.00
640.00

12.71
295.00
282.00

8.99
1,079.23

100.00
6.67

295.00
20.35

1,097.30
282.00

*** Confidential Business Information - Not for Releas* ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

Site Name/Task Desc: START EQUIPMENT MANAGEMENTTDD Number: 09-9706-0015

Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED
01/06/1999 PURCHASED FOR D. HYATT#2888 WALDER, S.S. - SAN FRANCISCO, CA

01/06/1999 TAXES ON LODGING WALDER, S.S. - SAN FRANCISCO, CA

01/06/1999 TAXES ON LODGING HYATT, D.E. - SAN FRANCISCO, CA

01/06/1999 POV: 20 MILES LBO TO LAX = 20M WALDER, S.S. - SAN FRANCISCO, CA

01/06/1999 LODGING WALDER, S.S. - SAN FRANCISCO, CA

01/06/1999 PER DIEM HYATT, D.E. - SAN FRANCISCO, CA

01/06/1999 AIRFARE WALDER, S.S. - SAN FRANCISCO, CA

01/06/1999 INCIDENTALS WALDER, S.S. - SAN FRANCISCO, CA

01/06/1999 INCIDENTALS HYATT, D.E. - SAN FRANCISCO, CA

01/06/1999 PER DIEM WALDER, S.S. - SAN FRANCISCO, CA

01/06/1999 LODGING HYATT, D.E. - SAN FRANCISCO, CA

01/06/1999 TAXI HYATT, D.E. - SAN FRANCISCO, CA

01/07/1999 LODGING HYATT, D.E. - SAN FRANCISCO, CA

01/07/1999 INCIDENTALS HYATT, D.E. - SAN FRANCISCO, CA

01/07/1999 TAXES ON LODGING HYATT, D.E. - SAN FRANCISCO, CA

01/07/1999 PER DIEM HYATT, D.E. - SAN FRANCISCO, CA

01/07/1999 LODGING WALDER, S.S. - SAN FRANCISCO, CA

01/07/1999 TAXES ON LODGING WALDER, S.S. - SAN FRANCISCO, CA

01/07/1999 PER DIEM WALDER, S.S. - SAN FRANCISCO, CA

01/07/1999 INCIDENTALS WALDER, S.S. - SAN FRANCISCO, CA

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

253.00

16.80

16.80

6.20

120.00

30.00

253.00

1.50

1.50

30.00

120.00

24.00

120.00

2.00

16.80

40.00

120.00

16.80

40.00

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9706-0015

Account Code: 43 Travel

Equipment Management Plan
01/08/1999 INCIDENTALS WALDER, S.S. - SAN FRANCISCO, CA

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

NO SUBTASK USED

01/08/1999 PER DIEM WALDER, S.S. - SAN FRANCISCO, CA

01/08/1999 PARKING WALDER, S.S. - SAN FRANCISCO, CA

01/08/1999 PER DIEM HYATT, D.E. - SAN FRANCISCO, CA

01/08/1999 POV: 20 MILES LAX TO LBO = 20M WALDER, S.S. - SAN FRANCISCO, CA

01/08/1999 TAXI HYATT, D.E. - SAN FRANCISCO, CA

01/08/1999 INCIDENTALS HYATT, D.E. - SAN FRANCISCO, CA

01/08/1999 TAXI WALDER, S.S. - SAN FRANCISCO, CA

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 04:30 01/08/1999 17:30

01/06/1999 05:15 01/08/1999 17:30

Account Code: 50 Other Rental Costs

Equipment Management Plan
JAN99RENT BAY 511 CORPORATION -

TOTAL 09-9706-0015

NO SUBTASK USED

TOTAL 09-9706-0015

FOR Travel

FOR Other Rental Costs

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
MO. PARKING FEE FOR 3 START RESPONSE VEHICLE ACE PARKING MANAGEMENT -
MO. PARKING FOR START RESPONSE VEHICLES ACE PARKING MANAGEMENT -

TOTAL 09-9706-0015 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9706-0015

1.50

30.00

36.15

30.00

6.20

24.00

1.50

32.00

6,671,00

__250.00.

250.00

165.00
165.00

_ _330.00

15,053.98

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9708-0002

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Preliminary Assessments
DELIVERY SERVICES QUICKSILVER DELIVERY -

Site Name/Task Desc: CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

TOTAL 09-9708-0002 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9708-0002 FOR Postage & Delivery

TOTAL FOR: 09-9708-0002

34.02

,J§.80

18.80

52.82

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9708-0005

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Preliminary Assessments

Site Name/Task Desc: ALARK HARD CHROME

TOTAL 09-9708-0005 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9708-0005 FOR Copy Costs

TOTAL FOR: 09-9708-0005

57.00

_6.oq.
6.00

63.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9708-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

Account Code: 29 Postage & Delivery

Preliminary Assessments
SHP CHRGS,3/17/98,LB-SF OFC. FEDERAL EXPRESS CORP

Account Code: 43 Travel

Preliminary Assessments
LEASED VEHICLES GENERAL SERVICES ADMINIST -

TOTAL 09-9708-0006 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9708-0006 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9708-0006 FOR Travel

TOTAL FOR: 09-9708-0006

57.75

_ 41-65.

41.65

__2.§2

2.52

101.92

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9708-0008

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery
Federal Facility Review

DELIVERY SERVICES QUICKSILVER DELIVERY -
DELIVERY SERVICES QUICKSILVER DELIVERY -

Site Name/Task Desc: PENA BLANCA WATERSHED

TOTAL 09-9708-0008 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9708-0008 FOR Postage & Delivery

TOTAL FOR: 09-9708-0008

11.00

6.99
3.99

10.98

21.98

*** eonfidential Business information * Not fer Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9708-0009

Account Code: 06 Computer Usage

Account Code: 32 Books & Publications

Federal Facility Review
TOPO MAPS USGS -

Site Name/Task Desc: SABINO CANYON SHOOTING RANGE

TOTAL 09-9708-0009 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9708-0009 FOR Books & Publications

TOTAL FOR: 09-9708-0009

13.75

11.50

11.50

25.25

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9709-0005 Site Name/Task Desc: BYERS BOMB SITE

Account Code: 06 Computer Usage

TOTAL 09-9709-0005 FOR Computer Usage 342.95
Account Code: 24 Sample Shipment

Emergency Response NO SUBTASK USED
01/04/1999 ICE FOR SAMPLES PALLADINO, C. - SCOTTSDALE, AZ 01/03/199906:3001/07/199915:00 2.58

TOTAL 09-9709-0005 FOR Sample Shipment 2.58
Account Code: 27 Subcontractor Service

Emergency Response NO SUBTASK USED
09-9709-0005 ACS INC- _ 38.38

TOTAL 09-9709-0005 FOR Subcontractor Service 38.38
Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
SHP CHRGS,12/29,SF OFC.-R.CLEMENS.HAMPTON INN.SCOTTSDALE.AZ. FEDERAL EXPRESS CORP - 91.75
SHP CHRGS.1/7.SF OFC.-APPL LABS.FRESNO.CA. FEDERAL EXPRESS CORP - 51.42
SHPCHRGS,1/7,SFOFC.-QUANTERRALAB.,W.SACRAMENTO,CA. FEDERAL EXPRESS CORP - 2667
SHPCHRGS,1/7,SFOFC.-QUANTERRALAB,W.SACRAMENTO,CA. FEDERAL EXPRESS CORP - 36.42
SHP CHRGS,12/30,SF OFC.-AZ DEPT OF ENV.QUAL,PHOENIX,AZ. FEDERAL EXPRESS CORP - 3.45

TOTAL 09-9709-0005 FOR Postage & Delivery 209.71
Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
01/03/1999 PHOTOGRAPHIC SUPPLIES CLEMENS, R.R. - SCOTTSDALE, AZ 01/03/199914:0001/07/199914:00 16.23

01/04/1999 SITE SUPPLIES:FILM,BAGGIES,GLO CLEMENS, R.R. -SCOTTSDALE, AZ 01/03/199914:0001/07/199914:00 57.93

01/04/1999 STRESS BEVERAGES AND COOLER CLEMENS, R.R. - SCOTTSDALE, AZ 01/03/1999 14:00 01/07/1999 14:00 12.96

01/05/1999 STRESS BEVERAGES PALLADINO, C. - SCOTTSDALE, AZ 01/03/199906:3001/07/199915:00 5.96

01/06/1999 LRG COOLER FOR SAMPLES CLEMENS, R.R. - SCOTTSDALE, AZ 01/03/199914:0001/07/199914:00 28.85

01/06/1999 BATTERIES FOR GPS SHAEFFER, K.A. - SCOTTSDALE, AZ 01/03/199913:3001/07/199914:30 12.38

TOTAL 09-9709-0005 FOR Expendables 134.31

Confidential Business Information • Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9709-0005

Account Code: 43 Travel

Emergency Response
LEASED VEHICLES GENERAL SERVICES ADMINIST -

12/16/1998 INCIDENTALS PALLADINO, C. - PHOENIX, AZ

12/16/1998 PER DIEM PALLADINO, C. - PHOENIX, AZ

12/16/1998 PLANE PALLADINO, C. - PHOENIX, AZ

12/16/1998 HOTEL PALLADINO, C. - PHOENIX, AZ

12/17/1998 INCIDENTALS PALLADINO, C. - PHOENIX, AZ

12/17/1998 PARKING PALLADINO, C. - PHOENIX, AZ

12/17/1998 PER DIEM PALLADINO, C. - PHOENIX, AZ

12/17/1998 RENTAL CAR PALLADINO, C. - PHOENIX, AZ

12/17/1998 GAS FOR RENTAL CAR PALLADINO, C. - PHOENIX, AZ

12/17/1998 TAXI PALLADINO, C. - PHOENIX, AZ

01/03/1999 PER DIEM CLEMENS, R.R. - SCOTTSDALE, AZ

01/03/1999 LODGING CLEMENS, R.R. - SCOTTSDALE, AZ

01/03/1999 POV:20 MILES ROUND TRIP CLEMENS, R.R. - SCOTTSDALE, AZ

01/03/1999 AIRFARE CLEMENS, R.R. - SCOTTSDALE, AZ

01/03/1999 INCIDENTALS CLEMENS, R.R. - SCOTTSDALE, AZ

01/03/1999 TAXI PALLADINO, C. - SCOTTSDALE, AZ

01/03/1999 HOTEL PALLADINO, C. - SCOTTSDALE, AZ

01/03/1999 INCIDENTALS PALLADINO, C. - SCOTTSDALE, AZ

01/03/1999 POV: 20 MILES SAN FRANCISCO SHAEFFER, K.A. - SCOTTSDALE, AZ

Site Name/Task Desc: BYERS BOMB SITE

NO SUBTASK USED

12/16/1998 14:15 12/17/1998 17:00

12/16/1998 14:15 12/17/1998 17:00

12/16/1998 14:15 12/17/1998 17:00

12/16/1998 14:15 12/17/1998 17:00

12/16/1998 14:15 12/17/1998 17:00

12/16/1998 14:15 12/17/1998 17:00

12/16/1998 14:15 12/17/1998 17:00

12/16/1998 14:15 12/17/1998 17:00

12/16/1998 14:15 12/17/1998 17:00

12/16/1998 14:15 12/17/1998 17:00

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 13:30 01/07/1999 14:30

5.32
1.50

27.00

278.00

106.00

1.50

3.00

27.00

60.12

2.50

14.00

30.00

99.40

6.20

198.00

1.50

27.00

99.40

1.50

6.20

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number. 09-9709-0005

Account Code: 43 Travel

Emergency Response
01/03/1999 INCIDENTALS SHAEFFER, K.A. - SCOTTSDALE, AZ

01/03/1999 LODGING SHAEFFER, K.A. - SCOTTSDALE, AZ

01/03/1999 PER DIEM SHAEFFER, K.A. - SCOTTSDALE, AZ

01/03/1999 PER DIEM PALLADINO, C. - SCOTTSDALE, AZ

01/03/1999 AIRFARE PALLADINO, C. - SCOTTSDALE, AZ

01/03/1999 AIRFARE SHAEFFER, K.A. - SCOTTSDALE, AZ

01/04/1999 INCIDENTALS CLEMENS, R.R. - SCOTTSDALE, AZ

01/04/1999 PER DIEM CLEMENS, R.R. - SCOTTSDALE, AZ

01/04/1999 GAS FOR RENTAL CLEMENS, R.R. - SCOTTSDALE, AZ

01/04/1999 LODGING CLEMENS, R.R. - SCOTTSDALE, AZ

01/04/1999 HOTEL PALLADINO, C. - SCOTTSDALE, AZ

01/04/1999 GAS FOR RENTAL CAR PALLADINO, C. - SCOTTSDALE, AZ

01/04/1999 INCIDENTALS PALLADINO, C. - SCOTTSDALE, AZ

01/04/1999 INCIDENTALS SHAEFFER, K.A. - SCOTTSDALE, AZ

01/04/1999 LODGING SHAEFFER, K.A. - SCOTTSDALE, AZ

01/04/1999 PER DIEM SHAEFFER, K.A. - SCOTTSDALE, AZ

01/04/1999 PER DIEM PALLADINO, C. - SCOTTSDALE, AZ

01/05/1999 INCIDENTALS CLEMENS, R.R. -SCOTTSDALE, AZ

01/05/1999 LODGING CLEMENS, R.R. - SCOTTSDALE, AZ

01/Q5/1999 PER OIEM CLEMENS, R.R. - SCQTTSDAUE, AZ

Site NamefTask Desc: BYERS BOMB SITE

NO SUBTASK USED
01/03/1999 13:30 01/07/1999 14:30 1.50

01/03/1999 13:30 01/07/1999 14:30 99.40

01/03/1999 13:30 01/07/1999 14:30 30.00

01/03/1999 06:30 01/07/1999 15:00 30.00

01/03/1999 06:30 01/07/1999 15:00 283.00

01/03/1999 13:30 01/07/1999 14:30 283.00

01/03/1999 14:00 01/07/1999 14:00 2.00

01/03/1999 14:00 01/07/1999 14:00 40.00

01/03/1999 14:00 01/07/1999 14:00 10.00

01/03/1999 14:00 01/07/1999 14:00 99.40

01/03/1999 06:30 01/07/1999 15:00 99.40

01/03/1999 06:30 01/07/1999 15:00 8.60

01/03/1999 06:30 01/07/1999 15:00 2.00

01/03/1999 13:30 01/07/1999 14:30 2.00

01/03/1999 13:30 01/07/1999 14:30 99.40

01/03/1999 13:30 01/07/1999 14:30 40.00

01/03/1999 06:30 01/07/1999 15:00 40.00

01/03/1999 14:00 01/07/1999 14:00 2.00

01/03/1999 14:00 01/07/1999 14:00 99.40

01/03/1999 14:00 01/07/1999 14:00 40.00

Confidential luainwt Information • Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9709-0005

Account Code: 43 Travel

Emergency Response
01/05/1999 INCIDENTALS PALLADINO, C. - SCOTTSDALE, AZ

Site Name/Task Desc: BYERS BOMB SITE

NO SUBTASK USED

01/05/1999 HOTEL PALLADINO, C. - SCOTTSDALE, AZ

01/05/1999 INCIDENTALS SHAEFFER, K.A. - SCOTTSDALE, AZ

01/05/1999 LODGING SHAEFFER, K.A. - SCOTTSDALE, AZ

01/05/1999 PER DIEM PALLADINO, C. - SCOTTSDALE, AZ

01/05/1999 PER DIEM SHAEFFER, K.A. - SCOTTSDALE, AZ

01/06/1999 LODGING CLEMENS. R.R. - SCOTTSDALE, AZ

01/06/1999 INCIDENTALS CLEMENS, R.R. - SCOTTSDALE, AZ

01/06/1999 PER DIEM CLEMENS, R.R. - SCOTTSDALE, AZ

01/06/1999 INCIDENTALS PALLADINO, C. - SCOTTSDALE, AZ

01/06/1999 LODGING SHAEFFER, K.A. - SCOTTSDALE, AZ

01/06/1999 HOTEL PALLADINO, C. - SCOTTSDALE, AZ

01/06/1999 GAS FOR RENTAL CAR PALLADINO, C. - SCOTTSDALE, AZ

01/06/1999 INCIDENTALS SHAEFFER, K.A. - SCOTTSDALE, AZ

01/06/1999 PER DIEM SHAEFFER, K.A. - SCOTTSDALE, AZ

01/06/1999 PER DIEM PALLADINO, C. - SCOTTSDALE, AZ

01/07/1999 RENTAL CAR CLEMENS, R.R. - SCOTTSDALE, AZ

01/07/1999 POV:20 MILES ROUND TRIP CLEMENS, R.R. - SCOTTSDALE, AZ

01/07/1999 INCIDENTALS CLEMENS, R.R. - SCOTTSDALE, AZ

01/07/1999 GAS FOR RENTAL CAR CLEMENS, R.R. - SCOTTSDALE, AZ

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 13:30 01/07/1999 14:30

01/03/1999 13:30 01/07/1999 14:30

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 13:30 01/07/1999 14:30

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 13:30 01/07/1999 14:30

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 13:30 01/07/1999 14:30

01/03/1999 13:30 01/07/1999 14:30

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 14:00 01/07/1999 14:00

01/03/1999 14:00 01/07/1999 14:00

2.00

99.40

2.00

99.40

40.00

40.00

99.40

2.00

40.00

2.00

99.40

99.40

20.00

2.00

40.00

40.00

353.89

6.20

1.50

18.05

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9709-0005

Account Code: 43 Travel

Emergency Response
01/07/1999 PER DIEM CLEMENS, R.R. - SCOTTSDALE, AZ

01/07/1999 INCIDENTALS PALLADINO, C. - SCOTTSDALE, AZ

01/07/1999 RENTAL CAR PALLADINO, C. - SCOTTSDALE, AZ

01/07/1999 TAXI PALLADINO, C. - SCOTTSDALE, AZ

01/07/1999 POV: 20 MILES PACIFICA SHAEFFER, K.A. - SCOTTSDALE, AZ

01/07/1999 INCIDENTALS SHAEFFER, K.A. - SCOTTSDALE, AZ

01/07/1999 GAS FOR RENTAL CAR PALLADINO, C. - SCOTTSDALE, AZ

01/07/1999 PER DIEM SHAEFFER, K.A. - SCOTTSDALE, AZ

01/07/1999 PER DIEM PALLADINO, C. - SCOTTSDALE, AZ

Site Name/Task Desc: BYERS BOMB SITE

NO SUBTASK USED
01/03/1999 14:00 01/07/1999 14:00

01/03/199906:30 01/07/1999 15:00

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 13:30 01/07/1999 14:30

01/03/1999 13:30 01/07/1999 14:30

01/03/1999 06:30 01/07/1999 15:00

01/03/1999 13:30 01/07/1999 14:30

01/03/1999 06:30 01/07/1999 15:00

TOTAL 09-9709-0005 FOR Travel

TOTAL FOR: 09-9709-0005

30.00

1.50

403.73

32.00

6.20

1.50

9.50

30.00

30.00

3,957.31

4,685.24

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9709-0006

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
PHOTO DEVELOPMENT PHOTO EXPRESS -

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
09-9709-0006 AGS INC -

Account Code: 41 Expendables

Removal Support (PRP/State)
FILM PHOTO EXPRESS -

09/09/1998 FIELD SUPPLIES COLEN, T.M. - MARKLEEVILLE, CA

09/10/1998 FIELD SUPPLIES COLEN, T.M. - MARKLEEVILLE, CA

Site Name/Task Desc: LEVIATHAN MINE

TOTAL 09-9709-0006 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9709-0006 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9709-0006 FOR Subcontractor Service

NO SUBTASK USED

09/09/1998 07:00 09/10/1998 13:30

09/09/1998 07:00 09/10/1998 13:30

TOTAL 09-9709-0006

NO SUBTASK USED

FOR Expendables
Account Code: 43 Travel

Removal Support (PRP/State)
LEASED VEHICLES GENERAL SERVICES ADMINIST -
LEASED VEHICLES GENERAL SERVICES ADMINIST -
LEASED VEHICLE GENERAL SERVICES ADMINIST -

09/09/1998 GASOLINE COLEN, T.M. - MARKLEEVILLE, CA

09/09/1998 PARKING 2 E+E WAREHOUSE COLEN, T.M. - MARKLEEVILLE, CA

09/09/1998 INCIDENTALS COLEN, T.M. - MARKLEEVILLE, CA

09/09/1998 HOTEL COLEN, T.M. - MARKLEEVILLE, CA

09/09/1998 PER DIEM COLEN, T.M. - MARKLEEVILLE, CA

09/10/1998 PER DIEM COLEN, T.M. - MARKLEEVILLE, CA

*** Confidential Business Information - Not for Release

09/09/1998 07:00 09/10/1998 13:30

09/09/1998 07:00 09/10/1998 13:30

09/09/1998 07:00 09/10/1998 13:30

09/09/1998 07:00 09/10/1998 13:30

09/09/1998 07:00 09/10/1998 13:30

09/09/1998 07:00 09/10/1998 13:30

19.22

_ 34.08

34.08

406.03

406.03

8.70
9.64

1.79

20.13

437.25
218.55
149.98
14.48

10.00

1.50

44.00

21.00

21.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9709-0006 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
09/10/1998 PARKING @ E+E WAREHOUSE COLEN, T.M. - MARKLEEVILLE, CA 09/09/199807:0009/10/199813:30 10.00

09/10/1998 BAY BR TOLL (NO RECEIPT) COLEN, T.M. - MARKLEEVILLE, CA 09/09/199807:0009/10/199813:30 2.00

09/10/1998 INCIDENTALS COLEN, T.M. - MARKLEEVILLE, CA 09/09/199807:0009/10/199813:30 1.50

TOTAL 09-9709-0006 FOR Travel 931.26

TOTAL FOR: 09-9709-0006 1,410.72

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9710-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (PATTERSON)

Account Code: 43 Travel

Removal Assessment
LEASED VEHICLE GENERAL SERVICES ADMINIST -

TOTAL 09-9710-0011 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9710-0011 FOR Travel

TOTAL FOR: 09-9710-0011

45.72

157.19

157.19

202.91

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9711-0001 Site Name/Task Desc: CITY OF YUMA, AZ-W.RIVERFRONT DEVELOPMENT AREA

Account Code: 06 Computer Usage

TOTAL 09-9711-0001 FOR Computer Usage 11.00

TOTAL FOR: 09-9711 -0001 11.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9712-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START QA MANAGEMENT

TOTAL 09-9712-0007 FOR Computer Usage

Account Code: 29 Postage & Delivery

Quality Management Plan Activities NO SUBTASK USED
SHPCHRGS,12/16,SFOFC.-SOUNDANAL,TACOMA,WA. FEDERAL EXPRESS CORP -
SHP CHRGS,12/16,SF OFC.-NORTH COAST ANAL,ARCATA.CA. FEDERAL EXPRESS CORP -
SHP CHRGS.12/16.SF OFC.-PACIFIC ANAL.CARLSBAD.CA. FEDERAL EXPRESS CORP -
SHP CHRGS,12/16,SF OFC.-SPECIALIZED ASSAYS.NASHVILLE.TN. FEDERAL EXPRESS CORP -
SHPCHRGS,12/16,SFOFC.-AIRTOXICS,FOLSOM,CA. FEDERAL EXPRESS CORP -
SHP CHRGS,12/16,SF OFC.-ATAS INC..MARLAND HEIGHTS.MD FEDERAL EXPRESS CORP -
SHP CHRGS,12/16,SF OFC.-RJ LEE GROUP.SAN LEANDRO.CA. FEDERAL EXPRESS CORP -
SHP CHRGS,12/16,SF OFC.-CALTEST ANAL.NAPA.CA. FEDERAL EXPRESS CORP -
SHP CHRGS.12/16.SF OFC.-SOUTHWEST LAB OF OKLA.BROKEN ARROW.OK. FEDERAL EXPRESS CORP
SHP CHRGS,12/17,SF OFC.-FORENSIC ANAL.HAYWARD.CA. FEDERAL EXPRESS CORP -
SHPCHRGS,12/16,SFOFC.-ALTALAB,ELDORADOHILLS,CA. FEDERAL EXPRESS CORP -
SHP CHRGS,12/16,SF OFC.-COLUMBIA,KELSO,WA. FEDERAL EXPRESS CORP -
SHPCHRGS,12/16,SFOFC.-APPL,FRESNO,CA. FEDERAL EXPRESS CORP -
SHP CHRGS.12/16.SF OFC.-E-MAX,TORRANCE,CA. FEDERAL EXPRESS CORP -
SHP CHRGS,12/16,SF OFC.-CURTIS & TOMPKINS.BERKELEY.CA. FEDERAL EXPRESS CORP -
SHP CHRGS,12/16,SF OFC.-QUANTERRA.WEST SACRAMENTO.CA. FEDERAL EXPRESS CORP -
SHP CHRGS.12/16.SF OFC.-NEL Q ABS.RENO.NV. FEDERAL EXPRESS CORP -
SHP CHRGS,12/16,SF OFC.-ZYMAX.SAN LUIS OBISPO.CA. FEDERAL EXPRESS CORP -
SHPCHRGS,12/16,SFOFC.-BFLOASC FEDERAL EXPRESS CORP -
SHP CHRGS.12/16.SF OFC.-APPLIED PHYSICS, CHINO.CA. FEDERAL EXPRESS CORP -
SHP CHRGS.12/16.SF OFC.-CLAYTON GROUP.PLEASANTON.CA. FEDERAL EXPRESS CORP -

TOTAL 09-9712-0007 FOR Postage & Delivery

Account Code: 43 Travel

Quality Management Plan Activities
LEASED VEHICLE GENERAL SERVICES ADMINIST -

NO SUBTASK USED

TOTAL 09-9712-0007

379.98

3.50
3.45
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50
3.50

FOR Travel

73.45

80.64

80.64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/1071999

TDD Number: 09-9712-0007

Account Code: 56 Lab Analysis

Quality Management Plan Activities
9802.911 E&E Analytical Services -

Site Name/Task Desc: START QA MANAGEMENT

NO SUBTASK USED

TOTAL 09-9712-0007 FOR Lab Analysis

TOTAL FOR: 09-9712-0007

2,910.90

2,910.00

3,444.07

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9712-0008

Account Code: 32 Books & Publications

HRS/NPL Package
TOPO MAPS THE MAP CENTER -

Site Name/Task Desc: LEVIATHAN MINE

NO SUBTASK USED

TOTAL 09-9712-0008 FOR Books & Publications

TOTAL FOR: 09-9712-0008

.8.78.

8.78

8.78

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9801-0002 Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

Account Code: 06 Computer Usage

TOTAL 09-9801-0002 FOR Computer Usage 16.50

TOTAL FOR: 09-9801-0002 16.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9801-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

TOTAL 09-9801-0004 FOR Computer Usage

TOTAL FOR: 09-9801-0004

11.14

11.14

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9801-0005

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
COPY SERVICE KINKO'S INC. -

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9801-0005A MP ENVIRONMENTAL SERVICES -

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal)
FEDX TRACKING # 808244067913 SHIP DATE -981019 SHIPPER
FEDX TRACKING # 005448937583 SHIP DATE -981021 SHIPPER
FEDX TRACKING # 807916117454 SHIP DATE -981023 SHIPPER
SHPCHRGS,1/8,SF-LBOFC AIRBORNE EXPRESS -

Site Name/Task Desc: MISSION LINEN

TOTAL 09-9801-0005 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9801-0005 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9801-0005 FOR Subcontractor Service

NO SUBTASK USED
•KRISTIN SHAEFFER RECIP FEDERAL EXPRESS CORP
•CHEONG ENG RECIPIENT - FEDERAL EXPRESS CORP
KRISTIN SHAEFFER RECIP FEDERAL EXPRESS CORP

Account Code: 43 Travel

Site Assessment (Non-Removal)
LEASED VEHICLES GENERAL SERVICES ADMINIST

Account Code: 56 Lab Analysis

Site Assessment (Non-Removal)
9802.693 E&E Analytical Services -
9802.701 E&E Analytical Services -

TOTAL 09-9801-0005 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9801-0005 FOR Travel

NO SUBTASK USED

TOTAL 09-9801-0005 FOR Lab Analysis

TOTAL FOR: 09-9801-0005

112.85

48.94.

48.94

4,887.00

4,887.00

25.05
10.50
93.40
11.00

139.95

_ 2Q-Z?..

20.72

250.00
.1,750.00.

2,000.00

7,209.46

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9801-0006

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Removal Support (PRP/State)

Site Name/Task Desc: SYNTRUM CORP.

TOTAL 09-9801-0006 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9801-0006 FOR Copy Costs

TOTAL FOR: 09-9801-0006

10.08

_ 1.50.

1.50

11.58

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9802-0008 Site Name/Task Desc: NORTH FORK MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9802-0008 FOR Computer Usage 21.27

TOTAL FOR: 09-9802-0008 21.27

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9802-0013

Account Code: 26 Outside Service

Removal Support (PRP/State)
PHOTO DEVELOPMENT PHOTO EXPRESS -

Account Code: 41 Expendables

Removal Support (PRP/State)
VAC-U-CHAMBER VOID CHECK SKC WEST INC -
VAC-U-CHAMBER SKC WEST INC -

Account Code: 43 Travel

Removal Support (PRP/State)
BRIDGE TOLLS CASTRO-WEHR, F.H. -
LEASED VEHICLES GENERAL SERVICES ADMINIST -
LEASED VEHICLE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: GAMBONINI MERCURY MINE

NO SUBTASK USED

TOTAL 09-9802-0013

NO SUBTASK USED

TOTAL 09-9802-0013

NO SUBTASK USED

FOR Outside Service

FOR Expendables

TOTAL 09-9802-0013 FOR Travel

TOTAL FOR: 09-9802-0013

J0.50

10.50

-94.72
94.72

.00

4.00
24.15
40.46

68.61

79.11

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9803-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: ORLAND CLEANERS

TOTAL 09-9803-0005

Account Code: 07 Communications

Site Assessment (Non-Removal) NO SUBTASK USED
CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS -

TOTAL 09-9803-0005

Account Code: 29 Postage & Delivery

FOR Computer Usage 151.37

J93.30

FOR Communications 193.30

Site Assessment (Non-Removal) NO SUBTASK USED
FEDX TRACKING # 002160947704 SHIP DATE -981103 SHIPPER -MARIO CASTILLO RECIPIE FEDERAL EXPRESS CORP - 33.30
FEDX TRACKING # 803838761383 SHIP DATE -981111 SHIPPER -TIM COLEN RECIPIENT -B FEDERAL EXPRESS CORP - 21.65
FEDX TRACKING # 808244068221 SHIP DATE -981105 SHIPPER -SHAWN OWSTON RECIPIENT FEDERAL EXPRESS CORP - 26.05

TOTAL 09-9803-0005 FOR Postage & Delivery 81.00

NO SUBTASK USED
1.50

FOR Copy Costs 1.50

11/01/1998 15:00 11/06/1998 18:00 2.77

11/08/1998 15:00 11/10/1998 17:00 10.71

11/08/1998 15:00 11/10/1998 17:00 1.75

Account Code: 38 Copy Costs

Site Assessment (Non-Removal)

Account Code: 41 Expendables

Site Assessment (Non-Removal)
11/05/1998 FIELD SUPPLIES COLEN, T.M. - CHICO, CA

TOTAL 09-9803-0005

NO SUBTASK USED

11/10/1998 FIELD SUPPLIES COLEN, T.M. -CHICO, CA

11/10/1998 FIELD SUPPLIES COLEN, T.M. - CHICO, CA

Account Code: 43 Travel

Site Assessment (Non-Removal)
11/01/1998 INCIDENTALS COLEN, T.M. -CHICO, CA

11/01/1998 *LODG AFTER FTR COLEN, T.M. - CHICO, CA

11/01/1998 LODGING /Just=3 COLEN, T.M. - CHICO, CA

TOTAL 09-9803-0005

NO SUBTASK USED

FOR Expendables

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18.00

15.23

1.50

7.20

50.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9803-0005

Account Code: 43 Travel

Site Assessment (Non-Removal)
11/01/1998 PER DIEM COLEN, T.M. - CHICO, CA

11/02/1998 INCIDENTALS COLEN, T.M. - CHICO, CA

11/02/1998 *LODG AFTER FTR COLEN, T.M. - CHICO, CA

11/02/1998 LODGING/Just=3 COLEN, T.M. - CHICO, CA

11/02/1998 PER DIEM COLEN, T.M. - CHICO, CA

11/03/1998 LODGING /Just=3 COLEN, T.M. - CHICO, CA

11/03/1998 INCIDENTALS COLEN, T.M. - CHICO, CA

11/03/1998 *LODG AFTER FTR COLEN, T.M. - CHICO, CA

11/03/1998 PER'DIEM COLEN, T.M. -CHICO, CA

11/04/1998 LODGING/Just=3 COLEN, T.M. - CHICO, CA

11/04/1998 INCIDENTALS COLEN, T.M. - CHICO, CA

11/04/1998 *LODG AFTER FTR COLEN, T.M. - CHICO, CA

11/04/1998 PER DIEM COLEN, T.M. - CHICO, CA

11/05/1998 PER DIEM COLEN, T.M. - CHICO, CA

11/05/1998 LODGING/Just=3 COLEN, T.M. - CHICO, CA

11/05/1998 INCIDENTALS COLEN, T.M. - CHICO, CA

11/05/1998 *LODG AFTER FTR COLEN, T.M. - CHICO, CA

11/06/1998 INCIDENTALS COLEN, T.M. - CHICO, CA

11/06/1998 BAY BRIDGE TOLL (NO RECEIPT) COLEN, T.M. - CHICO, CA

11/06/1998 PER DIEM COLEN, T.M. - CHICO, CA

Site Name/Task Desc: ORLAND CLEANERS

NO SUBTASK USED
11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

11/01/1998 15:00 11/06/1998 18:00

21.00

2.00

7.20

50.00

28.00

50.00

2.00

7.20

28.00

50.00

2.00

7.20

28.00

28.00

50.00

2.00

7.20

1.50

2.00

21.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 01/30/1999

TDD Number: 09-9803-0005

Account Code: 43 Travel

11/08/1998

11/08/1998

11/08/1998

11/08/1998

11/09/1998

11/09/1998

11/09/1998

11/09/1998

11/10/1998

11/10/1998

11/10/1998

11/11/1998

11/12/1998

Voucher: 38

Date: 2/10/1999

Site Name/Task Desc: ORLAND CLEANERS

Site Assessment (Non-Removal)
PER DIEM COLEN, T.M. - CHICO, CA

INCIDENTALS COLEN, T.M.

LODGING /Just=3 COLEN, T

*LODG AFTER FTR COLEN,

PER DIEM COLEN, T.M

- CHICO, CA

.M. - CHICO, CA

T.M. - CHICO, CA

. - CHICO, CA

LODGING /Just=3 COLEN, T

*LODG AFTER

INCIDENTALS

FTR COLEN,

COLEN,

PER DIEM COLEN, T.M

INCIDENTALS

BRIDGE TOLL

BRIDGE TOLL

BRIDGE TOLL

COLEN,

T.M.

,M. - CHICO, CA

T.M. -CHICO, CA

- CHICO, CA

. - CHICO, CA

T.M.

(NO RECEIPT)

COLEN,

COLEN,

T.M.

T.M.

- CHICO,

COLEN,

- CHICO,

- CHICO,

CA

T.M. - CHICO, CA

CA

CA

NO SUBTASK USED
11/08/1998

11/08/1998

11/08/1998

11/08/1998

11/08/1998

11/08/1998

11/08/1998

11/08/1998

11/08/1998

11/08/1998

11/08/1998

11/08/1998

11/08/1998

TOTAL 09-9803-0005 FOR Travel

TOTAL FOR: 09-9803-0005

15:00

15:00

15:00

15:00

15:00

15:00

15:00

15:00

15:00

15:00

15:00

15:00

15:00

11/10/1998

11/10/1998

11/10/1998

11/10/1998

11/10/1998

11/10/1998

11/10/1998

11/10/1998

11/10/1998

17:

17:

17:

17:

17:

17:

:00

:00

:00

:00

:00

:00

17:00

17::00

17:00

11/10/199817:00

11/10/1998

11/10/1998

11/10/1998

17:00

17:

17:

:00

:00

21.00

1.50

50.00

7.20

28.00

50.00

7.20

2.00

21.00

1.50

2.00

2.00

2.00

648.40

1,090.80

*** Confidential Bu«int»» Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9803-0007

Account Code: 26 Outside Service

Removal Support (PRP/State)
PHOTO DEVELOPMENT PHOTO EXPRESS -

Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

NO SUBTASK USED

TOTAL 09-9803-0007 FOR Outside Service

TOTAL FOR: 09-9803-0007

15.05.

15.05

15.05

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9803-0009 Site Name/Task Desc: WEST CAP ARIZONIA

Account Code: 06 Computer Usage

TOTAL 09-9803-0009 FOR Computer Usage 14.54

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
NINYO & MOORE - .376.72

TOTAL 09-9803-0009 FOR Subcontractor Service 376.72

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
FEDX TRACKING # 808244067876 SHIP DATE -981016 SHIPPER -VICKI R FRANKEL RECIPI FEDERAL EXPRESS CORP - 10.50
FEDX TRACKING # 808244067887 SHIP DATE -981016 SHIPPER -VICKI R FRANKEL RECIPI FEDERAL EXPRESS CORP - 10.50

TOTAL 09-9803-0009 FOR Postage & Delivery 21.00

TOTAL FOR: 09-9803-0009 412.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9803-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: SITE SCREENING

TOTAL 09-9803-0011 FOR Computer Usage

TOTAL FOR: 09-9803-0011

7.57_

7.57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9804-0004

Account Code: 06 Computer Usage

Account Code: 43 Travel

Site Assessment (Non-Removal)
LEASED VEHICLE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

TOTAL 09-9804-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9804-0004 FOR Travel

TOTAL FOR: 09-9804-0004

4.84

17.78.

17.78

22.62

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9805-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: DOWNEY SITE DISCOVERY PROJECT

TOTAL 09-9805-0002 FOR Computer Usage

TOTAL FOR: 09-9805-0002

311.71

311.71

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9805-0006

Account Code: 06 Computer Usage

Account Code: 43 Travel

Training
PER MILE FEE GENERAL SERVICES ADMINIST -
PER MILEGE FEE GENERAL SERVICES ADMINIST -
LEASED VEHICLE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

TOTAL 09-9805-0006 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9805-0006 FOR Travel

TOTAL FOR: 09-9805-0006

60.50

81.59
1.63

96.49

179.71

240.21

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9805-0007 Site Name/Task Desc: CHINA LAKE NAVAL WEAPONS STATION

Account Code: 29 Postage & Delivery
HRS/NPL Package

DELIVERY SERVICES QUICKSILVER DELIVERY -
FEDX TRACKING # 808244068060 SHIP DATE -981118 SHIPPER -KAREN JOHNSON RECIPIEN FEDERAL EXPRESS CORP

NO SUBTASK USED
11.75
37.50

TOTAL 09-9805-0007 FOR Postage & Delivery

TOTAL FOR: 09-9805-0007

49.25

49.25

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
table F-8

Contract Number

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9805-0008 Site Name/Task Desc: DTSC DOCUMENT REVIEWS & PA TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9805-0008 FOR Computer Usage 341.06

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
SHPCHRGS,12/18,SF-BFLOHQ AIRBORNE EXPRESS - 14.04
SHP CHRGS,12/11,SF OFC-DEPT OF TOXIC SUBSTANCE CONT.,GLENDALE,CA. FEDERAL EXPRESS CORP - 3.45
SHP CHRGS,12/11,SF OFC.-DEPT.OF TOXIC SUBSTANCES,SACRAMENTO,CA. FEDERAL EXPRESS CORP - 3.50
SHP CHRGS,12/11,SF OFC.-DEPT.OF TOXIC SUBSTANCE CONTR.,CYPRESS,CA.(HOLMES) FEDERAL EXPRESS CORP - 3.45
SHP CHRGS.12/11,SF OFC.-DEPT OF TOXIC SUBSTANCES CONTR.,BERKELEY,CA. FEDERAL EXPRESS CORP - 3.45

TOTAL 09-9805-0008 FOR Postage & Delivery 27.89

Account Code: 43 Travel

Training NO SUBTASK USED
12/17/1998 PER DIEM JOHNSON, K. - OAKLAND, CA 12/17/199805:3012/17/199819:00 30.00

12/17/1998 AIRFARE JOHNSON, K. - OAKLAND, CA 12/17/199805:3012/17/199819:00 182.00

12/17/1998 TAXI JOHNSON, K. - OAKLAND, CA 12/17/199805:3012/17/199819:00 15.00

12/17/1998 PARKING JOHNSON, K. - OAKLAND, CA 12/17/199805:3012/17/199819:00 10.00

12/17/1998 POV: 20 MILES FROM AIRPORT JOHNSON, K. - OAKLAND, CA 12/17/199805:3012/17/199819:00 6.20

12/17/1998 POV: 20 MILES AIRPORT JOHNSON, K. - OAKLAND, CA 12/17/199805:3012/17/199819:00 6.20

12/17/1998 INCIDENTALS JOHNSON, K. - OAKLAND, CA 12/17/199805:3012/17/199819:00 1.50

TOTAL 09-9805-0008 FOR Travel 250.90

TOTAL FOR: 09-9805-0008 619.85

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9805-0011

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: CITY OF STOCKTON

TOTAL 09-9805-0011

Site Assessment (Non-Removal) NO SUBTASK USED
CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS -

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9805-0011 AGSINC -

TOTAL 09-9805-0011

NO SUBTASK USED

TOTAL 09-9805-0011

FOR Computer Usage

FOR Communications

FOR Subcontractor Service

TOTAL FOR: 09-9805-0011

9.30

.252.01

252.01

_594.83

_594.83

856.14

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9806-0001 Site Name/Task Desc: KINGSBURY CREEK MINE LAB

Account Code: 06 Computer Usage

TOTAL 09-9806-0001 FOR Computer Usage 5.50

TOTAL FOR: 09-9806-0001 5.50

*** Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

01/30/1999

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9806-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: NOGALES WASH

TOTAL 09-9806-0006 FOR Computer Usage

TOTAL FOR: 09-9806-0006

46.81

46.81

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9806-0008 Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

Account Code: 06 Computer Usage

TOTAL 09-9806-0008 FOR Computer Usage 22.00

TOTAL FOR: 09-9806-0008 22.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9806-0010

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
SLIDE FILM PROCESSED FROMEX PHOTO LAB -
SLIDE FILM PROCESSED FROMEX PHOTO LAB -

Account Code: 43 Travel

Removal Support (PRP/State)
PER MILEGE FEE GENERAL SERVICES ADMINIST

Site Name/Task Desc: POMONA PLATING

TOTAL 09-9806-0010 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9806-0010 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9806-0010 FOR Travel

TOTAL FOR: 09-9806-0010

286.41

7.52
7.52

15.04

_ 43.08.

43.08

344.53

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9806-0011 Site Name/Task Desc: DUNCAN MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9806-0011 FOR Computer Usage 73.26

TOTAL FOR: 09-9806-0011 73.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9806-0012

Account Code: 06 Computer Usage

Site Name/Task Desc: RICHEY MILL SITE

TOTAL 09-9806-0012 FOR Computer Usage

Account Code: 29 Postage & Delivery

Federal Facility Review NO SUBTASK USED
FEDX TRACKING # 005395113861 SHIP DATE -981210 SHIPPER -TIM COLEN RECIPIENT -P FEDERAL EXPRESS CORP

TOTAL 09-9806-0012 FOR Postage & Delivery

TOTAL FOR: 09-9806-0012

235.57

6.00

6.00

241.57

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9807-0001 Site Name/Task Desc: CAPPELL ROAD ILLEGAL DUMP SITE

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
LEASED VEHICLE GENERAL SERVICES ADMINIST - _267.30

TOTAL 09-9807-0001 FOR Travel 267.30

TOTAL FOR: 09-9807-0001 267.30

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9807-0003

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Emergency Response
35MM E6 24 EXP MOUNT FROMEX PHOTO LAB -

Account Code: 41 Expendables

Emergency Response
01/18/1999 MAP SOFTWARE HYATT, D.E. - LOS ANGELES, CA

Account Code: 43 Travel

Emergency Response
PER MILEGE FEE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: ENFIELD CHEMICAL

TOTAL 09-9807-0003 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9807-0003 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9807-0003

NO SUBTASK USED

01/18/1999 00:00 01/18/1999 00_:00_

FOR Expendables

TOTAL 09-9807-0003 FOR Travel

TOTAL FOR: 09-9807-0003

51.37

__7.52.

7.52

JJ3.J7.

113.17

_ §3.86

63.86

235.92

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9808-0004

Account Code: 26 Outside Service

Removal Assessment
08/25/1998 1-HR PHOTOS COLEN, T.M. - HAPPY CAMP, CA

Site Name/Task Desc: GREY EAGLE MINE SITE

NO SUBTASK USED

Account Code: 41 Expendables

Removal Assessment
08/19/1998 FIELD SUPPLIES COLEN, T.M. - HAPPY CAMP, CA

TOTAL 09-9808-0004

NO SUBTASK USED

08/18/1998 11:30 08/20/1998 18:30

FOR Outside Service

08/18/1998 11:30 08/20/1998 18:30

NO SUBTASK USED

TOTAL 09-9808-0004

Account Code: 43 Travel

Removal Assessment
PER MILE FEE GENERAL SERVICES ADMINIST -

08/12/1998 DOWNTOWN PARKING @ EPA COLEN, T.M. - HAPPY CAMP, CA

08/18/1998 AIRFARE COLEN, T.M. - HAPPY CAMP, CA

08/18/1998 INCIDENTALS COLEN, T.M. - HAPPY CAMP, CA

08/18/1998 TAXI COLEN, T.M. - HAPPY CAMP, CA

08/18/1998 GASOLINE COLEN, T.M. - HAPPY CAMP, CA

08/18/1998 HOTEL COLEN, T.M. - HAPPY CAMP, CA

08/18/1998 PER DIEM COLEN, T.M. - HAPPY CAMP, CA

08/19/1998 INCIDENTALS COLEN, T.M. - HAPPY CAMP, CA

08/19/1998 HOTEL COLEN, T.M. - HAPPY CAMP, CA

08/19/1998 PER DIEM COLEN, T.M. - HAPPY CAMP, CA

08/20/1998 PER DIEM COLEN, T.M. - HAPPY CAMP, CA

08/20/1998 AIRPORT PARKING COLEN, T.M. - HAPPY CAMP, CA

Q8/20/1998 GASOLINE COLEN, T.M. - HAPPY CAMP, CA

FOR Expendables

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

12.16

12.16

11.37

11.37

3.87
10.00

359.00

1.50

40.00

7.50

23.22

21.00

2.00

23.22

28.00

21.00

3.00

6.47

Confidential Business Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9808-0004 Site Name/Task Desc: GREY EAGLE MINE SITE

Account Code: 43 Travel

Removal Assessment
08/20/1998 POV: 15 MILES HOME COLEN, T.M. - HAPPY CAMP, CA

NO SUBTASK USED

08/20/1998 INCIDENTALS COLEN, T.M. - HAPPY CAMP, CA

08/21/1998 PARKING @ E+E WAREHOUSE COLEN, T.M. - HAPPY CAMP, CA

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

08/18/1998 11:30 08/20/1998 18:30

4.65

1.50

10.00

TOTAL 09-9808-0004 FOR Travel

TOTAL FOR: 09-9808-0004

565.93

589.46

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9808-0005

Account Code: 06 Computer Usage

Account Code: 41 Expendables

Emergency Response
VAC-U-CHAMBER VOID CHECK SKC WEST INC -
VAC-U-CHAMBER SKC WEST INC -

Account Code: 43 Travel

Emergency Response
LEASED VEHICLE GENERAL SERVICES ADMINIST

Site Name/Task Desc: TRACY TIRE FIRE

TOTAL 09-9808-0005 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9808-0005 FOR Expendables

NO SUBTASK USED

TOTAL 09-9808-0005 FOR Travel

TOTAL FOR: 09-9808-0005

10.97

-118.41
118.41

.00

33.95

33.95

44.92

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9808-0008

Account Code: 26 Outside Service

Removal Assessment
PHOTO DEVELOPMENT PHOTO EXPRESS -

Site Name/Task Desc: FORT APACHE, THE DRUMS

NO SUBTASK USED

TOTAL 09-9808-0008 FOR Outside Service

TOTAL FOR: 09-9808-0008

10.66.

10.66

10.66

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/1071999

TDD Number: 09-9808-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: TRIBAL RISK ASSESSMENT CONFERENCE

TOTAL 09-9808-0011 FOR Computer Usage

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
FEDX TRACKING # 809288465332 SHIP DATE -981210 SHIPPER -C DURKARI RECIPIENT -C FEDERAL EXPRESS CORP -
FEDX TRACKING # 807921358209 SHIP DATE -981204 SHIPPER -CHRISTINE DUNCAN RECIP FEDERAL EXPRESS CORP -
FEDX TRACKING # 807921358194 SHIP DATE -981204 SHIPPER -CHRISTINE DUNCAN RECIP FEDERAL EXPRESS CORP -
SHP CHRGS.12/15,BFLO(RATAJCZAK)-LAS VEGAS CONF.SUITES ATN: LINDA TOCCI AIRBORNE EXPRESS -

Account Code: 33 Temporary Help

Training
TEMP.WORD PROCESSOR SNELLING S0209 -

Account Code: 41 Expendables

Training

TOTAL 09-9808-0011

NO SUBTASK USED

TOTAL 09-9808-0011

FOR Postage & Delivery

FOR Temporary Help

NO SUBTASK USED
CONFERENCE SUPPLIES - NAME BADGE.MARKERS, PENS ETC. VIKING OFFICE PRODUCTS -
PLASTIC ENVELOPES PAPER DIRECT -

TOTAL 09-9808-0011

Account Code: 43 Travel

Training NO SUBTASK USED
AMER.EXP.,12/4/98,C.DUNCAN(SF-NV-SF) AMERICAN EXPRESS STE 0001 -

Account Code: 50 Other Rental Costs

Training
REFUND HAWTHORNE STE LAS VEGAS -
ADDITIONAL AV-AUDIO CASSETTE LAS VEGAS CONF.SUITES & S -

TOTAL 09-9808-0011

NO SUBTASK USED

FOR Expendables

FOR Travel

TOTAL 09-9808-0011 FOR Other Rental Costs

TOTAL FOR: 09-9808-0011

176.00

19.25
53.95
46.40
6.64

126.24

.637.50

637.50

128.53
142.45

270.98

_269.81_

269.81

-6,000.00
89.00

-5,911.00

-4,430.47

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9808-0012

Account Code: 06 Computer Usage

Account Code: 07 Communications

Removal Assessment
4X6 PRINTS FROM SLIDES FROMEX PHOTO LAB -

Account Code: 26 Outside Service

Removal Assessment
9 XEROX COLOR COPIES WORLD TRADE PRINTING

Account Code: 27 Subcontractor Service

Removal Assessment
NINYO & MOORE -

Account Code: 43 Travel

Removal Assessment
PER MILE FEE GENERAL SERVICES ADMINIST -
PER MILEGE FEE GENERAL SERVICES ADMINIST -

Site Name/Task Desc: MOUREN-LAURENS OIL

TOTAL 09-9808-0012 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9808-0012 FOR Communications

NO SUBTASK USED

TOTAL 09-9808-0012 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9808-0012 FOR Subcontractor Service

NO SUBTASK USED

TOTAL 09-9808-0012 FOR Travel

TOTAL FOR: 09-9808-0012

82.10

_ 25.55

25.55

_ J4.61.

14.61

.656.53.

656.53

9.15
5.43

14.58

793.37

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9809-0001

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Emergency Response
PHOTO DEVELOPMENT PHOTO EXPRESS -

Account Code: 29 Postage & Delivery

Site Name/Task Desc: MINEREC MINING & CHEMICAL

TOTAL 09-9809-0001 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9809-0001

NO SUBTASK USED

FOR Outside Service

Emergency Response
SHP CHRGS,12/28,LB-SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS.12/11.LB OFC.-C.CARLSON.DOUBLE TREE.TUCSON.AZ. FEDERAL EXPRESS CORP -
SHPCHRGS,12/11,LB OFC.-C.CARLSON,DOUBLETREE,TUCSON,AZ. FEDERAL EXPRESS CORP -
SHPCHRGS,12/18,LBOFC. FEDERAL EXPRESS CORP -
SHP CHRGS,12/11,LB OFC.-DOUBLE TREE(FRONT DESK),TUCSON, AZ. FEDERAL EXPRESS CORP -

Account Code: 41 Expendables

Emergency Response
12/18/1998 STRESS RELIEF WALDER, S.S. -TUCSON, AZ

TOTAL 09-9809-0001 FOR Postage & Delivery

NO SUBTASK USED
12/14/199805:30 12/18/199822:00

TOTAL 09-9809-0001 FOR Expendables

Account Code: 43 Travel

Emergency Response
12/14/1998 INCIDENTALS WALDER, S.S. - TUCSON, AZ

12/14/1998 LODGING WALDER, S.S. - TUCSON, AZ

12/14/1998 TAXI WALDER, S.S. - TUCSON, AZ

12/14/1998 PER DIEM WALDER, S.S. - TUCSON, AZ

12/14/1998 PER DIEM CARLSON, CAREN M. - TUCSON, AZ

12/14/1998 AIRFARE FOR EMP. #3679 CARLSON, CAREN M. -TUCSON, AZ

12/14/1998 AIRFARE CARLSON, CAREN M. - TUCSON, AZ

NO SUBTASK USED
12/14/199805:30 12/18/199822:00

12/14/1998 05:30 12/18/1998 22:00

12/14/199805:30 12/18/199822:00

12/14/199805:30 12/18/199822:00

12/14/199805:45 12/18/199821:30

12/14/199805:45 12/18/199821:30

12/14/199805:45 12/18/199821.30

1.27

34.78.

34.78

3.67
37.92
37.17
86.25
14.67

179.68

3.17

3.17

1.50

85.00

39.00

24.00

24.00

162.00

162.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9809-0001

Account Code: 43 Travel

Emergency Response
12/14/1998 INCIDENTALS CARLSON, CAREN M. - TUCSON, AZ

12/14/1998 LODGING CARLSON, CAREN M. - TUCSON, AZ

12/14/1998 TAXI TO AIRPORT CARLSON, CAREN M. - TUCSON, AZ

12/15/1998 PER DIEM WALDER, S.S. - TUCSON, AZ

12/15/1998 INCIDENTALS WALDER, S.S. - TUCSON, AZ

12/15/1998 INCIDENTALS CARLSON, CAREN M. - TUCSON, AZ

12/15/1998 LODGING CARLSON, CAREN M. - TUCSON, AZ

12/15/1998 PER DIEM CARLSON, CAREN M. - TUCSON, AZ

12/15/1998 LODGING WALDER, S.S. - TUCSON, AZ

12/16/1998 PER DIEM WALDER, S.S. - TUCSON, AZ

12/16/1998 INCIDENTALS WALDER, S.S. - TUCSON, AZ

12/16/1998 LODGING WALDER, S.S. - TUCSON, AZ

12/16/1998 INCIDENTALS CARLSON, CAREN M. - TUCSON, AZ

12/16/1998 LODGING CARLSON, CAREN M. - TUCSON, AZ

12/16/1998 PER DIEM CARLSON, CAREN M. - TUCSON, AZ

12/17/1998 PER DIEM WALDER, S.S. - TUCSON, AZ

12/17/1998 INCIDENTALS WALDER, S.S. - TUCSON, AZ

12/17/1998 LODGING WALDER, S.S. - TUCSON, AZ

12/17/1998 LODGING CARLSON, CAREN M. - TUCSON, AZ

12J17J1998 INCIDENTALS CARLSON, CAREN M. - TUCSON, AZ

Site Name/Task Desc: MINEREC MINING & CHEMICAL

NO SUBTASK USED
12/14/199805:45 12/18/199821:30

12/14/199805:45 12/18/199821:30

12/14/199805:45 12/18/199821:30

12/14/1998 05:30 12/18/1998 22:00

12/14/199805:30 12/18/199822:00

12/14/1998 05:45 12/18/1998 21:30

12/14/199805:45 12/18/199821:30

12/14/199805:45 12/18/199821:30

12/14/1998 05:30 12/18/1998 22:00

12/14/199805:30 12/18/199822:00

12/14/199805:30 12/18/199822:00

12/14/1998 05:30 12/18/1998 22:00

12/14/199805:45 12/18/199821:30

12/14/199805:45 12/18/199821:30

12/14/199805:45 12/18/199821:30

12/14/199805:30 12/18/199822:00

12/14/199805:30 12/18/199822:00

12/14/1998 05:30 12/18/1998 22:00

12/14/199805:45 12/18/199821:30

12/14/1998 05:45 12/18/1998 21:30

1.50

85.00

30.00

32.00

2.00

2.00

85.00

32.00

85.00

32.00

2.00

85.00

2.00

85.00

32.00

32.00

2.00

85.00

85.00

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9809-0001

Account Code: 43 Travel

Emergency Response
12/17/1998 PER DIEM CARLSON, CAREN M. - TUCSON, AZ

Site Name/Task Desc: MINEREC MINING & CHEMICAL

NO SUBTASK USED

12/18/1998 PER DIEM WALDER, S.S. - TUCSON, AZ

12/18/1998 GASOLINE WALDER, S.S. - TUCSON, AZ

12/18/1998 GASOLINE WALDER, S.S. - TUCSON, AZ

12/18/1998 TAXI WALDER, S.S. - TUCSON, AZ

12/18/1998 INCIDENTALS WALDER, S.S. - TUCSON, AZ

12/18/1998 RENTAL CAR CARLSON, CAREN M. -TUCSON, AZ

12/18/1998 TAXI TO OFFICE CARLSON, CAREN M. -TUCSON, AZ

TOTAL 09-9809-0001 FOR Travel

TOTAL FOR: 09-9809-0001

12/14/199805:45 12/18/199821:30

12/14/1998 05:30 12/18/1998 22:00

12/14/1998 05:30 12/18/1998 22:00

12/14/199805:30 12/18/199822:00

12/14/199805:30 12/18/199822:00

12/14/199805:30 12/18/199822:00

12/14/199805:45 12/18/199821:30

12/14/199805:45 12/18/199821:30

el

32.00

24.00

11.78

2.37

40.00

1.50

245.50

30.00

1,683.15

1,902.05

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9809-0002 Site Name/Task Desc: CRIT PARKER PESTICIDES

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
SHP CHRGS,12/17,LB OFC.-RED BLUFF FIRE DEPT.(D.SMITH),RED BLUFF.CA. FEDERAL EXPRESS CORP -
SHP CHRGS, 12/15.LB-SF OFC. FEDERAL EXPRESS CORP -

3.50
14.67

Account Code: 43 Travel

Removal Assessment
PER MILE FEE GENERAL SERVICES ADMINIST -
LEASED VEHICLE GENERAL SERVICES ADMINIST -

TOTAL 09-9809-0002

NO SUBTASK USED

FOR Postage & Delivery 18.17

93.77
9.00

TOTAL 09-9809-0002 FOR Travel

TOTAL FOR: 09-9809-0002

102.77

120.94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-WB-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9809-0003 Site Name/Task Desc: CONTRA COSTA EXERCISE

Account Code: 06 Computer Usage

TOTAL 09-9809-0003 FOR Computer Usage 36.18
Account Code: 29 Postage & Delivery

General Technical Support NO SUBTASK USED
FEDX TRACKING # 808728713416 SHIP DATE -981210 SHIPPER -FRANK CASTROWAHR RECIP FEDERAL EXPRESS CORP - 31.85

TOTAL 09-9809-0003 FOR Postage & Delivery 31.85
Account Code: 43 Travel

General Technical Support NO SUBTASK USED
BRIDGE TOLL CASTRO-WEHR, F.H. - 2.00

TOTAL 09-9809-0003 FOR Travel 2.00

TOTAL FOR: 09-9809-0003 70.03

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number

Month Ending.

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9809-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Removal Support (PRP/State)
48 XEROX COLOR COPIES WORLD TRADE PRINTING -

Site Name/Task Desc: GREY EAGLE MINE SITE

TOTAL 09-9809-0004 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9809-0004 FOR Outside Service

TOTAL FOR: 09-9809-0004

51.98

64.95

64.95

116.93

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9809-0005 Site Name/Task Desc: SANTA CLARITA GREEN WASTE FIRE

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
PER MILE FEE GENERAL SERVICES ADMINIST - 38.60

TOTAL 09-9809-0005 FOR Travel 38.60

TOTAL FOR: 09-9809-0005 38.60

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9809-0006

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
NINYO & MOORE -

Site Name/Task Desc: SOUTH LAKE TAHOE MTBE

TOTAL 09-9809-0006 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9809-0006 FOR Subcontractor Service

TOTAL FOR: 09-9809-0006

115.36

867.23

867.23

982.59

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9809-0007

Account Code: 29 Postage & Delivery

Site Name/Task Desc: ANTI-TERRORISM TRAINING - SACRMENTO

Training NO SUBTASK USED
SHP CHRGS,12/8,LB OFC.-KAISER PERMANENTE.SACRAMENTO.CA. FEDERAL EXPRESS CORP -

Account Code: 43 Travel

Training
12/02/1998 INCIDENTALS WISE, R.L. - SACRAMENTO, CA

12/02/1998 PER DIEM WISE, R.L. -SACRAMENTO, CA

12/02/1998 AIRFARE WISE, R.L. -SACRAMENTO, CA

12/03/1998 INCIDENTALS WISE, R.L. -SACRAMENTO, CA

12/03/1998 RENTAL CAR WISE, R.L. - SACRAMENTO, CA

12/03/1998 PER DIEM WISE, R.L - SACRAMENTO, CA

TOTAL 09-9809-0007

NO SUBTASK USED

FOR Postage & Delivery

12/02/1998 15:40 12/03/1998 19:30

12/02/1998 15:40 12/03/1998 19:30

12/02/1998 15:40 12/03/1998 19:30

12/02/1998 15:40 12/03/1998 19:30

12/02/1998 15:40 12/03/1998 19:30

12/02/1998 15:40 12/03/1998 19:30

TOTAL 09-9809-0007 FOR Travel

TOTAL FOR: 09-9809-0007

__3.45.

3.45

1.50

27.00

115.00

1.50

33.46

27.00

205.46

208.91

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9809-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: COOLEY LANDING BROWNFIELDS INVESTIGATION

TOTAL 09-9809-0008 FOR Computer Usage

TOTAL FOR: 09-9809-0008

142.63

142.63

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9810-0001

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: CITY OF UKIAH BROWNFIELDS INVESTIGATION

TOTAL 09-9810-0001 FOR Computer Usage

Site Assessment (Non-Removal) NO SUBTASK USED
CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS -

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
09-9810-0001 ACS INC -

TOTAL 09-9810-0001

NO SUBTASK USED

TOTAL 09-9810-0001

FOR Communications

FOR Subcontractor Service

TOTAL FOR: 09-9810-0001

38.25

__6.97_.

6.97

J53.33.

753.33

798.55

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9810-0005

Account Code: 07 Communications

General Technical Support
CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS -

Site Name/Task Desc: COMPUTER & TECHNICAL SUPPORT FOR OSC

NO SUBTASK USED

TOTAL 09-9810-0005 FOR Communications

TOTAL FOR: 09-9810-0005

. 49.58.

49.58

49.58

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9811-0001 Site Name/Task Desc: GISS PARKWAY BROWNFIELDS - CITY OF YUMA

Account Code: 06 Computer Usage

TOTAL 09-9811-0001 FOR Computer Usage 77.22

TOTAL FOR: 09-9811-0001 77.22

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9811 -0003

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service
Removal Assessment

09-9811-0003 ACS INC -

Site Name/Task Desc: LEONA HEIGHTS SULFER MINE

TOTAL 09-9811-0003

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9811-0003 FOR Subcontractor Service

TOTAL FOR: 09-9811 -0003

3.10

JJ 32.09

1,132.09

1,135.19

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-98-11-0004 Site Name/Task Desc: WILDER RANCH STATE PARK

Account Code: 06 Computer Usage

TOTAL 09-98-11-0004 FOR Computer Usage 43.45

TOTAL FOR: 09-98-11-0004 43.46

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-98-11-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: CONTINUING CHALLENGE REGISTRATION DATABASE

TOTAL 09-98-11-0005 FOR Computer Usage

TOTAL FOR: 09-98-11 -0005

18.23

18.23

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9811 -0006

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Assessment (Non-Removal)
PHOTOCOPIES YOLO COUNTY DEPT. OF PUBL -

Site Name/Task Desc: WASHINGTON FIREHOUSE BROWNFIELDS INVESTIGATION

TOTAL 09-9811-0006 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9811-0006 FOR Outside Service

TOTAL FOR: 09-9811-0006

146.04

21.25

21.25

167.29

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9812-0001

Account Code: 06 Computer Usage

Account Code: 24 Sample Shipment

Removal Assessment
12/15/1998 BUBBLEWRAP SHAEFFER, K.A. - RENO, NV

Site Name/Task Desc: SUNCO OIL

TOTAL 09-9812-0001 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9812-0001
Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
SHP CHRGS,12/17,SF OFC.-SOUND ANAL.JACOMA.WA. FEDERAL EXPRESS CORP -

TOTAL 09-9812-0001
Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
FULL BODY HARNESS, NYLON ROPE UNITED RENTALS AERIAL -

12/15/1998 SUPPLIES-BAGGIES.FILM SHAEFFER, K.A. - RENO, NV

12/15/1998 SUPPLIES-TOOLS,BUCKETS,PVC,TAP SHAEFFER, K.A. - RENO, NV

12/16/1998 STRESS RELIEF HYATT, D.E. - RENO, NV

12/17/1998 FIELD EQUIP. HYATT, D.E. - RENO, NV

Account Code: 43 Travel

Removal Assessment
12/15/1998 PER DIEM HYATT, D.E. - RENO, NV

12/15/1998 AIRFARE HYATT, D.E. - RENO, NV

12/15/1998 TAXI HYATT, D.E. - RENO, NV

12/15/1998 LODGING HYATT, D.E. - RENO, NV

12/1S/1998 INCIDENTALS HYATT, D.E. - RENO, NV

NO SUBTASK USED

12/15/199805:00 12/17/199821:00

FOR Sample Shipment

FOR Postage & Delivery

12/15/199805:00 12/17/199821:00

12/15/199805:00 12/17/199821:00

12/15/1998 11:00 12/17/199821:30

12/15/1998 11:00 12/17/1998 21:30

TOTAL 09-9812-0001 FOR Expendables

12/15/1998 11:00 12/17/199821:30

12/15/1998 11:00 12/17/199821:30

12/15/1998 11:00 12/17/199821:30

12/15/1998 11:00 12/17/1998 21:30

12/15/1998 11:00 12/17/199821:30

25.79

14.67

14.67

_ 35.67

35.67

177.63
24.88

351.93

22.71

5.82

582.97

24.00

134.00

22.00

66.49

1.50

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9812-0001 Site Name/Task Desc: SUNCO OIL

Account Code: 43 Travel

12/15/1998

12/15/1998

12/15/1998

12/15/1998

12/15/1998

12/16/1998

12/16/1998

12/16/1998

12/16/1998

12/16/1998

12/16/1998

12/16/1998

12/16/1998

12/17/1998

12/17/1998

12/17/1998

12/17/1998

12/17/1998

Removal Assessment NO SUBTASK USED
BUSINESS PHONE HYATT, D.E. - RENO, NV

PER DIEM SHAEFFER, K.A. - RENO, NV

INCIDENTALS SHAEFFER, K.A. - RENO, NV

LODGING SHAEFFER, K.A. - RENO, NV

TELEPHONE CALLS SHAEFFER, K.A. - RENO, NV

PER DIEM HYATT, D.E. - RENO, NV

LODGING HYATT, D.E. - RENO, NV

BUSINESS PHONE HYATT, D.E. - RENO, NV

INCIDENTALS HYATT, D.E. - RENO, NV

PER DIEM SHAEFFER, K.A. - RENO, NV

INCIDENTALS SHAEFFER, K.A. - RENO, NV

LODGING SHAEFFER, K.A. - RENO, NV

PHONE CALLS SHAEFFER, K.A. - RENO, NV

PER DIEM HYATT, D.E. - RENO, NV

TAXI HYATT, D.E. - RENO, NV

INCIDENTALS HYATT, D.E. - RENO, NV

PER DIEM SHAEFFER, K.A. - RENO, NV

INCIDENTALS SHAEFFER, K.A. - RENO, NV

12/15/1998 11:00 12/17/199821:30

12/15/199805:00 12/17/199821:00

12/15/199805:00 12/17/199821:00

12/15/199805:00 12/17/199821:00

12/15/199805:00 12/17/199821:00

12/15/1998 11:00 12/17/199821:30

12/15/1998 11:00 12/17/199821:30

12/15/1998 11:00 12/17/199821:30

12/15/1998 11:00 12/17/199821:30

12/15/199805:00 12/17/199821:00

12/15/199805:00 12/17/199821:00

12/15/199805:00 12/17/199821:00

12/15/199805:00 12/17/199821:00

12/15/1998 11:00 12/17/199821:30

12/15/1998 11:00 12/17/199821:30

12/15/1998 11:00 12/17/199821:30

12/15/199805:00 12/17/199821:00

12/15/199805:00 12/17/199821:00

1.50

24.00

1.50

56.68

9.75

32.00

66.49

1.50

2.00

32.00

2.00

56.68

6.75

24.00

23.00

1.50

24.00

1.50

TOTAL 09-9812-0001 FOR Travel 614.84

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9812-0001

Account Code: 50 Other Rental Costs

Removal Assessment
BOOMLIFT RENTAL UNITED RENTALS AERIAL -

Site Name/Task Desc: SUNCO OIL

NO SUBTASK USED

TOTAL 09-9812-0001 FOR Other Rental Costs

TOTAL FOR: 09-9812-0001

_ .502.91.

502.91

1,776.85

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9812-0002

Account Code: 27 Subcontractor Service

Emergency Response
09-9812-0002 ACS INC -

Site Name/Task Desc: PORT COSTA OIL SPILL

NO SUBTASK USED

TOTAL 09-9812-0002 FOR Subcontractor Service

TOTAL FOR: 09-9812-0002

.690.77.

690.77

690.77

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9812-0003

Account Code: 06 Computer Usage

Account Code: 07 Communications

Removal Assessment
CELLULAR PHONE CHARGES PERSONAL CELLULAR SVS(PCS

Account Code: 24 Sample Shipment

Removal Assessment
ICE FOR SAMPLES CLEMENS, R.R. -

Account Code: 26 Outside Service

Removal Assessment
PHOTOCOPIES CRUM, ANN M. -

12/18/1998 KEY DUPLICATION ENG, C. - OAKLAND, CA

Account Code: 27 Subcontractor Service

Removal Assessment
09-9812-0003 ACS INC -

Site Name/Task Desc: FRANCIS PLATING OF OAKLAND, INC.

TOTAL 09-9812-0003 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9812-0003

NO SUBTASK USED

Account Code: 29 Postage & Delivery

Removal Assessment
SHP CHRGS,12/15,HAZCO-SF OFC.
SHP CHRGS,12/15,HAZCO-SF OFC.
SHP CHRGS,12/15,HAZCO-SF OFC.
SHP CHRGS.12/15.HAZCO-SF OFC.
SHP CHRGS.12/15.HAZCO-SF OFC.
SHP CHRGS,12/15,HAZCO-SF OFC.
SHP CHRGS,12/15,HAZCO-SF OFC.
SHP CHRGS,12/15,HAZCO-SF OFC.
SHP CHRGS,12/15,HAZCO-SF OFC.
SHP CHRGS,12/15,HAZCO-SF OFC.
SHP CHRGS.12/15.HAZCO-SF OFC.
SHP CHRGS, 12/15,HAZCO-SF OFC.

FOR Communications

TOTAL 09-9812-0003 FOR Sample Shipment

NO SUBTASK USED

TOTAL 09-9812-0003

NO SUBTASK USED

12/13/1998 00:00 12/28/1998 OOjOO.

FOR Outside Service

TOTAL 09-9812-0003 FOR Subcontractor Service

NO SUBTASK USED
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -
FEDERAL EXPRESS CORP -

956.24

_ 86.77. .

86.77

1.07

73.73
178.83

252.56

4,682.58

4,682.58

8.23
8.23
6.86
6.86
6.80
6.86
6.86
6.86
6.86
6.86
6.86
6.86

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher.

Date:

38

2/10/1999

TDD Number. 09-9812-0003 Site Name/Task Desc: FRANCIS PLATING OF OAKLAND, INC.

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
SHP CHRGS,1/4,SF OFC.-AMS TECH.IRWINDALE, CA. AIRBORNE EXPRESS -
SHP CHRGS.12/15.LB-SF OFC. FEDERAL EXPRESS CORP -
SHP CHRGS,1/6,LABCHEM,PITTSBURGH,PA.-SF OFC. FEDERAL EXPRESS CORP -

TOTAL 09-9812-0003

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
PHENOL RED.SODIUM HYDROXIDE.HYDROCHLORIC ACID VWR SCIENTIFIC -
LOCKS FOR PORT - O - POTTIES CLEMENS, R.R. -

12/13/1998 WATER ENG, C. - OAKLAND, CA
12/14/1998 FIELD SUPPLIES COLEN, T.M. -OAKLAND, CA
12/18/1998 PAINT.GLOVES.TAPE ENG, C. - OAKLAND, CA
12/18/1998 PENS.CLIPBOARDS ENG, C. - OAKLAND, CA
12/21/1998 FIELD SUPPLIES-MARKERS.TAPE.PE SHAEFFER, K.A. - OAKLAND, CA
12/21/1998 FIELD SUPPLIES-BROOM.TOOLS.NAI SHAEFFER, K.A. - OAKLAND, CA
12/21/1998 FIELD SUPPLIES-DRY ERASE BOARD SHAEFFER, K.A. - OAKLAND, CA
12/23/1998 FIELD SUPPLIES-TARP.VISQUEEN.B SHAEFFER, K.A. - OAKLAND, CA
12/28/1998 MARKERS ENG, C. - OAKLAND, CA
12/28/1998 STRESS BEVERAGES ENG, C. - OAKLAND, CA

age & Delivery

12/13/1998 00:00 12/28/1998 00:00
12/14/1998 00:00 12/21/1998 00:00
12/13/199800:00 12/28/199800:00
12/13/1998 00:00 12/28/1998 00:00
12/21/199800:00 12/21/199800:00
12/21/1998 00:00 12/21/1998 00:00
12/21/1998 00:00 12/21/1998 00:00
12/21/199800:00 12/21/199800:00
12/13/199800:00 12/28/199800:00
12/13/1998 00:00 12/28/1998 00:00

21.00
65.00
3.57

174.57

44.89
16.77
7.99

133.08
66.51
25.95
63.02
78.49
34.95

102.74
27.02
59.84

TOTAL 09-9812-0003 FOR Expendables

Account Code: 43 Travel

Removal Assessment
GAS FOR EPA VEHICLE COLEN, T.M. -
BRIDGE TOLL CASTRO-WEHR, F.H. -
BRIDGE TOLL, PARKING CRUM, ANN M. -
GAS AND BRIDGE TOLL CLEMENS, R.R. -

12/15/1998 BRIDGE TOLL ENG, C. - OAKLAND, CA
12/16/1998 GASOLINE COLEN, T.M. - OAKLAND, CA
12/16/1998 BAY BRIDGE TOLL LONG, E.J. - OAKLAND, CA
12/16/1998 GASOLINE COLEN, T.M. -OAKLAND, CA
12/16/1998 GAS FOR RENTAL VEHICLE LONG, E.J. - OAKLAND, CA
12/19/1998 GAS FOR RENTAL VEHICLE LONG, E.J. - OAKLAND, CA
12/19/1998 GAS FOR EPA VEHICLE ENG, C. - OAKLAND, CA
12/19/1998 RENTAL VAN VEHICLE LONG, E.J. - OAKLAND, CA
12/21/1998 BAY BRIDGE TOLL (NO RECEIPT) COLEN, T.M. - OAKLAND, CA
12/21/1998 POV: 40 MILES JOB SITE COLEN, T.M. - OAKLAND, CA
12/21/1998 BRIDGE TOLL SHAEFFER, K.A. - OAKLAND, CA

NO SUBTASK USED

12/13/199800:00
12/14/199800:00
12/16/1998 00:00
12/14/1998 00:00
12/16/1998 00:00
12/16/1998 00:00
12/13/199800:00
12/16/199800:00
12/14/199800:00
12/14/199800:00
12/21/1998 00:00

12/28/199800:00
12/21/1998 00:00
12/19/1998 00:00
12/21/199800:00
12/19/1998 00:00
12/19/199800:00
12/28/199800:00
12/19/199800:00
12/21/1998 00:00
12/21/1998 00:00
12/21/1998 00:00

661.25

19.08
2.00
3.75

39.75
2.00
6.22
2.00

26.96
10.00
11.78
30.10

637.20
2.00

12.40
2.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9812-0003

Account Code: 43 Travel

Removal Assessment
12/28/1998 BRIDGE TOLL ENG, C. - OAKLAND, CA

Site Name/Task Desc: FRANCIS PLATING OF OAKLAND, INC.

NO SUBTASK USED
12/13/1998 00:00 12/28/1998 00_:00_ 2.00 .

TOTAL 09-9812-0003 FOR Travel 809.24

TOTAL FOR: 09-9812-0003 7,624.28

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher. 38

Month Ending: 01/30/1999 Date: 2/10/1999

TDD Number: 09-9812-0004 Site Name/Task Desc: START ANNUAL WORKPLAN

Account Code: 06 Computer Usage

TOTAL 09-9812-0004 FOR Computer Usage 65.97

TOTAL FOR: 09-9812-0004 65.97

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9812-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: SAN LUCY AIR STRIP

TOTAL 09-9812-0005 FOR Computer Usage

Account Code: 43 Travel

Removal Assessment
12/18/1998 INCIDENTALS CARLSON, CAREN M. - TUCSON, AZ

12/18/1998 PER DIEM CARLSON, CAREN M. - TUCSON, AZ

NO SUBTASK USED
12/14/1998 05:45 12/18/1998 21:30

12/14/199805:45 12/18/199821:30

67,00

1.50

24.00

TOTAL 09-9812-0005 FOR Travel

TOTAL FOR: 09-9812-0005

25.50

92.50

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9901-0006

Account Code: 06 Computer Usage

Account Code: 41 Expendables
Emergency Response

01/12/1999 BATTERIES FOR GPS SHAEFFER, K.A. - GUAM,

Account Code: 43 Travel

Emergency Response
01/12/1999 TOLL FARE PALLADINO, C. -GUAM, TT

01/12/1999 INCIDENTALS PALLADINO, C, - GUAM, TT

01/12/1999 INCIDENTALS SHAEFFER, K.A. - GUAM, TT

01/12/1999 PER DIEM SHAEFFER, K.A. - GUAM, TT

01/12/1999 PER DIEM PALLADINO, C. - GUAM, TT

01/13/1999 INCIDENTALS SHAEFFER, K.A. - GUAM, TT

01/13/1999 INCIDENTALS PALLADINO, C. - GUAM, TT

01/13/1999 PER DIEM SHAEFFER, K.A. - GUAM, TT

01/13/1999 PER DIEM PALLADINO, C. - GUAM, TT

01/13/1999 LODGING SHAEFFER, K.A. -GUAM.TT

01/13/1999 HOTEL PALLADINO, C. - GUAM, TT

01/14/1999 BUSINESS CALLS SHAEFFER, K.A. - GUAM, TT

01/14/1999 PER DIEM PALLADINO, C. - GUAM, TT

01/14/1999 BUSINESS CALLS PALLADINO, C. - GUAM, TT

Site Name/Task Desc: ORDOT LANDFILL TIRE FIRE

TOTAL 09-9901-0006 FOR Computer Usage

NO SUBTASK USED
01/12/1999 05:30 01/19/1999 13:00

TOTAL 09-9901-0006 FOR Expendables

NO SUBTASK USED
01/12/1999 05:30 01/19/1999 12:00

01/12/199905:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 13:00

01/12/199905:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 12:00

01/12/199905:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 13:00

01/12/199905:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 12:00

18.07

8.64

8.64

2.00

1.50

1.50

57.75

57.75

2.00

2.00

77.00

77.00

150.00

150.00

6.00

77.00

3.00

*** confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher: 38

Date: 2/10/1999

TDD Number: 09-9901-0006

Account Code: 43 Travel

Emergency Response
01/14/1999 PER DIEM SHAEFFER, K.A. - GUAM, TT

01/14/1999 LODGING SHAEFFER, K.A. - GUAM, TT

01/14/1999 HOTEL PALLADINO, C. - GUAM, TT

01/14/1999 INCIDENTALS PALLADINO, C. - GUAM, TT

01/14/1999 INCIDENTALS SHAEFFER, K.A. - GUAM, TT

01/15/1999 LODGING SHAEFFER, K.A. - GUAM, TT

01/15/1999 HOTEL PALLADINO, C. - GUAM, TT

01/15/1999 INCIDENTALS PALLADINO, C. - GUAM, TT

01/15/1999 INCIDENTALS SHAEFFER, K.A. - GUAM, TT

01/15/1999 PER DIEM SHAEFFER, K.A. - GUAM, TT

01/15/1999 PER DIEM PALLADINO, C. - GUAM, TT

01/16/1999 INCIDENTALS PALLADINO, C. - GUAM, TT

01/16/1999 PER DIEM PALLADINO, C. - GUAM, TT

01/16/1999 LODGING SHAEFFER, K.A. - GUAM, TT

01/16/1999 PER DIEM SHAEFFER, K.A. - GUAM, TT

01/16/1999 INCIDENTALS SHAEFFER, K.A. - GUAM, TT

01/16/1999 HOTEL PALLADINO, C. - GUAM, TT

01/17/1999 HOTEL PALLADINO, C. - GUAM, TT

01/17/1999 INCIDENTALS PALLADINO, C. - GUAM, TT

01/17/1999 BUSINESS CALLS PALLADINO, C. - GUAM, TT

Site Name/Task Desc: ORDOT LANDFILL TIRE FIRE

NO SUBTASK USED
01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 13:00

01/12/199905:30 01/19/1999 13:00

01/12/199905:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 12:00

01/12/199905:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 13:00

01/12/199905:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 12:00

77.00

150.00

150.00

2.00

2.00

150.00

150.00

2.00

2.00

77.00

77.00

2.00

77.00

150.00

77.00

2.00

150.00

150.00

2.00

1.50

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

01/30/1999

Voucher 38

Date: 2/10/1999

TDD Number: 09-9901-0006

Account Code: 43 Travel

Emergency Response
01/17/1999 PER DIEM PALLADINO, C. - GUAM, TT

01/17/1999 PER DIEM SHAEFFER, K.A. - GUAM, TT

01/17/1999 LODGING SHAEFFER, K.A. - GUAM, TT

01/17/1999 INCIDENTALS SHAEFFER, K.A. - GUAM, TT

01/17/1999 BUSINESS CALLS SHAEFFER, K.A. - GUAM, TT

01/18/1999 INCIDENTALS SHAEFFER, K.A. - GUAM, TT

01/18/1999 HOTEL PALLADINO, C. -GUAM, TT

01/18/1999 PER DIEM SHAEFFER, K.A. - GUAM, TT

01/18/1999 PER DIEM PALLADINO, C. - GUAM, TT

01/18/1999 LODGING SHAEFFER, K.A. - GUAM, TT

01/18/1999 INCIDENTALS PALLADINO, C. - GUAM, TT

01/18/1999 BUSINESS CALLS PALLADINO, C. - GUAM, TT

01/19/1999 INCIDENTALS SHAEFFER, K.A. - GUAM, TT

01/19/1999 INCIDENTALS PALLADINO, C. - GUAM, TT

01/19/1999 PER DIEM SHAEFFER, K.A. - GUAM, TT

01/19/1999 TAXI PALLADINO, C. -GUAM, TT

01/19/1999 PER DIEM PALLADINO, C. - GUAM, TT

Site Name/Task Desc: ORDOT LANDFILL TIRE FIRE

NO SUBTASK USED
01/12/1999 05:30 01/19/1999 12:00

01/12/199905:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 13:00

01/12/199905:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 12:00

01/12/199905:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 12:00

01/12/199905:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 12:00

01/12/199905:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 13:00

01/12/1999 05:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 13:00

01/12/199905:30 01/19/1999 12:00

01/12/1999 05:30 01/19/1999 12:00

77.00

77.00

150.00

2.00

.75

2.00

150.00

77.00

77.00

150.00

2.00

2.25

1.50

1.50

57.75

29.00

57.75

TOTAL 09-9901-0006 FOR Travel

TOTAL FOR: 09-9901-0006

3,029.50

3,056.21

Confidential Business Information - Not for Release ***



Contract Number:

Month Ending:

68-W6-0010

01/30/1999

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Voucher. 38

Date: 2/10/1999

TDD Number: 09-9901-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: PESTICIDE TRAINING - SACRAMENTO '98

TOTAL 09-9901-0008 FOR Computer Usage

TOTAL FOR: 09-9901-0008

131.99

131.99

Confidential Business Information - Not for Release


